


City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

Stormwater Master Plan Update

FY21 CIP Update



KEY FEATURES:

Consultant: JE Fuller, Inc,

Contractor: N/A

Timing:

- Phase I: FY 2020
- Phase II: FY 2021
- Phase III: FY 2022

Construction Challenges

N/A

Project Manager:

David Peck, EIT
 (928) 204-7108
DPeck@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE
 (928) 203-5039
ADickey@SedonaAZ.gov

\$ FY21 Project Budget: \$100,000

Total Project Budget: \$400,000

In FY20, we began an update of the 2005 Stormwater Master Plan (Phase I). Phase 1 of the Stormwater Master Plan Update (SWMPU) included looking at facility improvements and priorities. This also accounted for the infrastructure completed since the 2005 Plan was complete and included a robust public outreach to identify new problem areas.

During FY21, we will continue to update the Master Plan (Phase II) to include hydrology and the study of existing conditions in problem areas. The estimated costs of potential improvements will be determined as well. Final priorities will be determined.

In FY22, we will complete the SWMPU (Phase III) to include remapping of the local (non-FEMA) floodplains reduced by previous storm drainage improvement projects.

The City had an IGA with the Yavapai County Flood Control District, in which the District covered \$70,000 of the Phase I consultant cost during FY20.

Status: Phase I of this SWMPU was budgeted in FY20 and is complete. Phase II is budgeted in FY21, and Phase III is budgeted in FY22. JE Fuller, Inc. was selected as our consultant through a qualifications-based selection process to perform all three of the phases for this SWMPU. During Phase 1, they used BetaPr out of Flagstaff as a subconsultant for the public outreach effort. The Phase II services contract with JE Fuller is in the amount of \$99,988. Council Meeting regarding the SWMPU: 6/22/21.

For a copy of this update, or updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Project Status

May 2021

Project Phase	% Completion	Completion Date
SWMP Update – Phase I	100%	FY20
SWMP Update – Phase II	95%	FY21
SWMP Update – Phase III	0%	FY22