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FY13 Projects

Art in the Roundabouts - 

bases only $0 $30,000 $1,963 $0 $1,963 6.5% TBD

In 3/12, 16 artists submitted proposals for the Schnebly Hill Roundabout. 3 finalists were chosen by the 

Art in Public Places Committee and the Arts & Culture Commission members. The finalists' proposals 

were sent to ADOT for review. After a 5 month review period, ADOT determined that an 8ft, off-

centered pad may be used for any of the proposals. ADOT had no concerns regarding the material, 

height, structure, or subject matter.The City Engineer is now attempting to work with ADOT to obtain 

permission to use more of the upper pad of the large roundabout.

Affordable Housing Land 

Acquisition (Carryover) $0 $200,000 $0 $0 $0 0.0% TBD

City Council will consider the adoption of a Housing Development Area Map on 10/23/12.  The 

adoption of this map designating areas appropriate for affordable housing is required by state statute 

to move forward with land acquisition for affordable housing activities. 

Banners for Uptown $0 $55,400 $0 $0 $0 0.0% Spring 2013

The City's Land Devt Code (Sign Code) must be modified to provide for these types of banners.  That 

process involves public hearings and is anticipated to take 4-5 months.  Public Works will then work 

with Main Street and other Uptown stakeholders to determine the type of poles and banners desired.  

This may take another 3-4 months of design and installation.  This project may be completed by 

6/30/2013 or may require a carryover of funds to FY14. 

Expand City Private Wireless 

Network $0 $50,000 $0 $0 $0 0.0% Jun-13

Project is planned to begin after the first of the calendar year and finish by 6/13.  The goal is to provide 

private wireless network capability at the wastewater plant, new maintenance facility, and possibly the 

community pool.  Some consultant work may be used to help with configuration or contractors to do 

some wiring but most of the project will be completed by City IT staff.

Enhance Security at City 

Facilities $0 $50,000 $0 $0 $0 0.0% 13-Jun

PD is currently sighting locations for placement of additional cameras on the City Hall campus to 

enhance security.  No additional work pertaining to possible security solutions for off-site locations has 

been completed to date (parks, WWTP, etc.). This will take a coordinated effort between multiple City 

depts.   

ERP Package (Carryover) $157,449 $86,725 $32,435 $48,515 $80,950 93.3% Jan-13

Project is approximately 85% complete. All modules are "live." Staff will spend the next few months 

working with Springbrook on data cleanup and resolving issues with the new system.  Caselle and City 

View are both still available to staff with "read only" access. Implementation and staff training on the 

system's reporting capabilities and the budget module(s) has not yet been completed.  Those are 

expected to be completed by spring 2013.  

Barbara Antonsen Park $468,534 $1,036,566 $25,402 $803,729 $829,131 80.0% TBD

Structure was approximately 40% complete when the dome collapsed on 8/14/15. Utilities connections 

remain intact.  All other debris and foundation were removed between 9/24/12 and 10/1/12, after the 

dome collapsed and after forensic engineers were able to access site to gather information for their 

analysis. Staff is awaiting the completion of the forensic structural analysis; results and staff 

recommendations will likely be presented to the Council on 11/28/2013 during a special meeting.

Parks and Rec Master Plan 

(Carryover) $66,436 $87,561 $12,109 $0 $78,545 89.7% Dec-12

Staff review and comment of the Draft Plan has been ongoing since Sept. Multiple iterations have 

been completed and the staff approved Draft Plan will be presented to the Parks and Rec Commission 

on 11/26/12.  At that time public comment will also be accepted. Staff anticipate presenting the final 

version of the Plan to Council in December or first mtg in January. 

Posse Grounds Softball Field 

Safety Upgrade $0 $50,500 $0 $0 $0 0.0% TBD

Parks & Recreation is researching the concept design and material. Public Works will then complete 

project implementation.

Pool Slide $0 $60,000 $0 $0 $0 0.0% Mar-12

Parks & Recreation is developing design. While there is $60,000 budgeted, it is more likely $45,000 

will be spent, after research staff have discovered slides are either $35,000 or $80,000.  If a 

Government Purchasing Contract can be used purchase could take place as early as November. A 

bidded purchase would more likely be February.  Either way staff plans to have slide installed before 

pool opening in April.
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Recreation Component at 

Wetlands $3,674 $177,000 $6,269 $0 $6,269 3.5% Spring 2013

Conceptual plan developed by Logan Simpson, in conjunction with CEAG, for presentation to Council 

on 11/27/12. Public Works is in the process of rerouting the road to enter the WW site to deter patrons 

from going into WWTP area, creating a pulloff area, and installing two security gates and parks rules 

and other initial signage, which has already been procured.  These items will be completed prior to 

"soft opening" in Dec/Jan.  The rest of the Phase II Plan, parking lot, restrooms, interpretive signage, 

shade structures, benches, bike racks, etc. will be completed for a grand opening in spring 2013. 

Creek Access/Park/Walk $0 $1,600,000 $0 $0 $0 0.0% TBD

Development Impact Fees are funding source allocated for land purchase.  Funds can only be used for 

acquisition of parks land.  No work has been done at this time to locate or procure land.COMBINED:  Posse Ground 

Park Multi-Use Field Upgrade 

$212,000 and (Carryover) and 

Posse Ground Casitas to $22,171 $348,200 $0 $10,434 $10,434 3.0% Jan-13

Design contract with SWI was approved by Council on 1/24/12. Staff has reviewed designs for the 

walkway between the Posse Ground parking lot and upper picnic area and made recommendations for 

30 and 60% design. 90% design plans received and are currently undergoing staff review.  

Skate Park Renovation 

(Carryover) $9,352 $80,800 $72,648 $0 $82,000 101.5% Complete Project completed and opened to the public in 9/12

Splash Pad at Sunset Park $0 $50,000 $0 $0 $0 0.0% FY13-14

Estimate $10,000 to $25,000 will be spent this year on a design contract. The $50k will not be 

sufficient to complete this project. The remainder after design will be carried over and additional 

capital funding will be requested for FY13/14 to complete the project. Scope, deisgn cost, and full cost 

estimate should be completed by 12/12.

Parking Enforcement Program $0 $132,500 $19,430 $6,488 $25,918 19.6% TBD

While the original project concept was to install metered kiosks for paid parking in Uptown, after 

reaching out to the stakeholders additional research and study was necessary.  The City Council 

approved $25k for a consultant parking update which has been completed.  A small advisory group 

has been put together to identify and prioritze next steps in the absence of installing paid parking at 

this time.  Staff will focus on implementation of the other recommendations prior to pursuing the paid 

parking piece. Some of the project funding may be spent on signage or other improvements. 

Shooting Range 

Improvements $0 $20,000 $0 $19,990 $19,990 100.0% TBD

The consultant study began on 10/3/12.  Based on initial discussions with the Core Construction team 

and review of GIS maps, it appears the alternative site for the shooting range may not be viable. The 

Police Chief is in the process of discussing the proposal with Core Construction as it appears less 

work will be needed on the evaluation of the second site.

Public Works Maint Yard $0 $1,000,000 $6,335 $803,000 $809,335 80.9% TBD

Per Council direction an offer on the property at 2070 Contractor's Road was made.  The City is now in 

its due diligence period, appraisal and inspections have been completed. Close of escrow will occur 

once all negotiated correction items are completed by seller.      

Sunshine Lane Safety 

Improvements $0 $142,800 $0 $15,505 $15,505 10.9% TBD

Design contract awarded; awaiting 30% plans. Work is underway for property acquisition. Construction 

is slated to begin in 1/13.

Posse Ground Casitas to 

Lower Parking Lot Link SEE COMBINED ABOVE

Lighting Changes at City 

Facilities $0 $35,000 $0 $0 $0 0.0% Jun-13

Public Works is doing an assessment of exterior upgrades that are needed and are working with 

Community Development to ensure whatever exterior lighting types are selected are in compliance 

with city code. 

City Hall Drainage (Carryover) $44,000 $182,936 $0 $760 $760 0.4% Feb-13

Design completed in 8/14; out to bid in 10/12.  Mandatory pre-bid meeting will be held on 11/1/12 and 

bid opening will be on 11/19/12.  Public Works is working with other City staff to mitigate project 

impacts/disruption.  Staff anticipates taking the construction award to City Council on 11/27/12 for 

approval.  Project is estimated to take 60 days to complete.  

Harmony-Windsong Phase II 

Drainage $365,917 $193,390 $0 $107,097 $107,097 55.4% Complete

Project construction complete. Yavapai County Flood Control District grant funds are being used to 

supplement City funding. 

Harmony-Windsong Phase III 

Drainage $101,061 $1,770,058 $630,207 $337,626 $967,833 54.7% Dec-12

Construction contract awareded by City Council on 7/10/12; pre-construction mtg held on 7/17/12 and 

construction began on 7/30/12. Project construction is now 80% complete. Anticipate completion by 

12/1/12. 

Harmony Windsong Drainage 

Phase IV $0 $207,000 $0 $128,190 $128,190 61.9%Winter 2013/14

Design contract approved by City Council on 9/25/2012. Kickoff meeting was held on 10/3/12 and 

design is slated to be completed by 3/1/2013.  Construction should commence in summer 2013 and be 

completed in winter 2013/2014. 
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AAA Industrial Park Drainage $17,355 $540,270 $0 $0 $0 0.0% Jul-14

Three easements have been acquired. Two remain. Staff is in the process of selecting a consultant for 

design of storm drainage improvements.  Proposals were due 9/13/12 and five SOQs were received.  

Review was finalized on 10/5/12. Interviews will be held on 11/1/12 and a contract with the selected 

consultant is slated to be presented to Council for approval at the 11/27/12 mtg.  

Storm Drainage Easement 

Acquisition $0 $50,000 $0 $0 $0 0.0% TBD Currently working toward acquisition of Casa Bonitas easement

WWTP Effluent Disposal - 

Wetlands $1,956,496 $325,000 $0 $1,022 $1,022 0.3% TBD

Wetlands Phase I constructed, staff is proceeding with approx $8k worth of additional plantings in 

11/12, funded by a US Fish and Wildlife Grant.  Additional plantings, spending out the remainder of 

the $25k grant, will be done in the spring 2013. 
Phase II - WWTP Effluent 

Disposal - Injection/Recharge  

NOTE:  Burgess & Niple 

payment of $210,872 and 

Carollo Phase I payment of 

$198,306 are non-allocated to 

either injection or wetlands bc 

they were planning level study $1,637,062 $1,093,120 $0 $147,710 $147,710 13.5% TBD

Council approved a contract amendment with Carollo Engineers for effluent injection at the 7/24/12 

mtg. The amendment authorized development of a design for the test injection well.  A kickoff meeting 

for the test injection well design was held on 9/16/12.  The actual construction of the well will be 

advertised for bid.  

WWTP Process Capacity 

Enhancements $1,093,897 $522,500 $0 $110,772 $110,772 21.2% Jan-15

Nine firms submitted qualification statements. Carollo Engineers was selected to perform the work.  A 

contract was negotiated to perform a study to determine the need for plant improvements or if 

operations adjustments were all that was needed at this time to maintain A+ quality. On 7/14/12 City 

Council awarded only the study portion of the contract and operational related items.  Design to 

require separate Council approval.  The kick off meeting was held on 9/19/12. COMBINED:  WW Pump 

Station at Back O Beyond 

(Carryover) $151,362 with  

WW Upgrade Alarm System 

at Minor (Carryover) $97,185 $11,174 $248,547 $1,913 $13,087 $15,000 6.0% TBD

Council approved a design services agreement with SWI on 1/24/12.  Currently 60% designed. Staff 

has reviewed and returned comments; now awaiting 90% design completion.

WW Upgrade Alarm System 

at Minor (Carryover) SEE COMBINED ABOVE

WW Odor Control at Air Relief 

Valve on Sewer Main on SR 

89A $0 $237,500 $0 $0 $0 0.0% NA

This was established as a contingent project, in case there became an impetus to complete based on 

odor complaints. There has been no issues with odor to date and therefore we will not be initiating this 

project at this time.  

Totals $5,954,578 $10,663,373 $808,711 $2,553,925 $3,438,424 32.2%


