



**City of Sedona**  
**Public Works Department**  
 102 Roadrunner Drive Sedona, AZ 86336  
 (928) 204-7111 • Fax: (928) 282-5348

**PD Facility Renovation**

**FY18 CIP Update**



**KEY FEATURES:**

Consultant: TBD

Contractor: TBD

Construction Challenges:

- Remodel with minimal disruption to Police Department function

Project Manager:

Ryan Mortillaro, EIT  
 (928) 203-5091

[RMortillaro@SedonaAZ.gov](mailto:RMortillaro@SedonaAZ.gov)

City Engineer:

J. Andy Dickey, PE  
 (928) 203-5039

[ADickey@SedonaAZ.gov](mailto:ADickey@SedonaAZ.gov)

**\$ FY18 Project Budget:** \$150,000

**Total Project Budget:** \$150,000

The Police Department has determined the need to efficiently remodel underutilized floor space. This project will assess the full needs of the Police Department, and may result in a full remodel of the existing station, and the addition of new floor space.

Status: The City of Sedona is preparing a contract with Don Woods Architect to prepare a remodel program and project scope for the future remodel design. This contract will not cover the design of the remodel.

For a copy of this update, or updates for other projects, visit the projects website at: [www.sedonaaz.gov/CIP](http://www.sedonaaz.gov/CIP).

**Project Status**

**March 2018**

Project Phase	% Completion	Completion Date
Design	0%	TBD
Construction	0%	TBD