



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

PD Facility Renovation

FY18 CIP Update



KEY FEATURES:

Consultant: TBD

Contractor: TBD

Construction Challenges:

- Remodel with minimal disruption to Police Department function

Project Manager:

Ryan Mortillaro, EIT
 (928) 203-5091

RMortillaro@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE
 (928) 203-5039

ADickey@SedonaAZ.gov

\$ FY18 Project Budget: \$150,000

Total Project Budget: \$150,000

The Police Department has determined the need to efficiently remodel underutilized floor space. This project will assess the full needs of the Police Department, and may result in a full remodel of the existing station, and the addition of new floor space.

Status: The City of Sedona is preparing a contract with Don Woods Architect to prepare a remodel program and project scope for the future remodel design. This contract will not cover the design of the remodel.

For a copy of this update, or updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP.

Project Status

April 2018

Project Phase	% Completion	Completion Date
Design	0%	TBD
Construction	0%	TBD