




**Sedona in Motion 8 – Enhanced Transit Service**

**FY22 CIP Update**



**KEY FEATURES:**

**Consultant:** LSC Transportation Consultants, Inc.

**Contractor:** TBD

**Timing:** July 2018 – FY 20

**Construction Challenges:**

- Bus stop locations
- Park and ride lot locations

**Transit Administrator:**

Robert Weber  
 (928) 203-5086  
[RWeber@SedonaAZ.gov](mailto:RWeber@SedonaAZ.gov)

**City Engineer:**

J. Andy Dickey, PE  
 (928) 203-5039  
[ADickey@SedonaAZ.gov](mailto:ADickey@SedonaAZ.gov)

**\$ FY22 Project Budget:** \$ 2,170,000  
**Total Project Budget:** \$44,380,000

This project consists of providing enhanced transit from the Village of Oak Creek, continuing north on SR 179 and SR 89A into Oak Creek Canyon. It includes periodic stops, park and ride lots, and trailhead service. Planning for the project includes representatives from City staff, ADOT, US Forest Service, AZ State Parks, Coconino County, Verde Lynx, Sedona Fire District, and the Sedona Chamber of Commerce. The first step will be implementation of Phase 1, which extends the core routes and includes a service to specific trailheads.

**Status:** At the May 11, 2021 Council meeting Council directed staff to proceed with the trailhead shuttle and microtransit plan as presented, to look at additional parking opportunities, and to evaluate the carbon offset of gasoline versus hybrid vehicles. Staff was also directed to proceed with steps required to permanently extend the transportation sales tax to fund implementation of the transit system. At the August 10 meeting, Council approved the lease purchase five trailhead shuttle transit vehicles. Transit branding was presented to Council at the October 12 SIM Update.

For more information on this project, visit the project website at: [www.sedonaaz.gov/Transit](http://www.sedonaaz.gov/Transit).

**Project Status**

**November 2021**

Project Phase	% Completion	Completion Date
Design	100%	October 2019
Construction	0%	TBD