




City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

PT-04B – North State Route 179 Park and Ride

FY23 CIP Update



KEY FEATURES:

Consultant: To be determined

Contractor: To be determined

Timing: FY23 to FY 25

Design Challenges:

- Possible improved connectivity To SR179
- Parking security and control

Project Manager:

John Hall, PE
 (928) 203 – 5125
 JHall@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE
 (928) 203-5039
ADickey@SedonaAZ.gov

\$ FY22/23 Project Budget: \$2,000,000

Total Project Budget: \$ 2,373,342

Traffic congestion during the peak visitor season continues to be the number one complaint by city residents. Add to that the overflow of trailhead parking into some of the city's neighborhoods and surface streets, and it becomes clear that this issue is adversely affecting public safety as well as the quality of life of many of Sedona's residents.

To alleviate traffic congestion, the trailhead shuttle system became operational in March 2022. At the subject Park & Ride facility on Bowstring Drive, the existing leased parking lot is in the process of being purchased from the Church of the Red Rocks.

A conceptual design was completed last year by Kimley-Horn design consultants. This described the proposed provision of permanent public restrooms, shade structures and other amenities to enhance the Sedona Shuttle experience.

Final design consultants are being commissioned for further assessment of the facility to make it more suitable for shuttle pickup services.

Project Status

April 2023

Project Phase	% Completion	Completion Date
Final Design	0%	FY24
Construction	0%	FY25