



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

PT-04A – The “Y” Multi-Modal Facility

FY24 CIP Update



KEY FEATURES:

Consultant: To be determined

Contractor: To be determined

Timing: FY23 to FY25

Design Challenges:

- Possible improved connectivity To SR179
- Pedestrian Safety

Project Manager:

John Hall, P.E.
 (928) 203 – 5125
JHall@SedonaAZ.gov

City Engineer:

Kurtis Harris, P.E.
 (928) 203-5039
KHarris@SedonaAZ.gov

\$ FY24 Project Budget: \$75,000

Total Project: \$ 569,500

The prior Chevron gas station property (125 West S.R. 89A) was acquired from ADOT in FY 2022 with the intention of constructing a multi-modal facility to enhance the City’s transportation conditions. This facility is currently under study to determine the highest and best use of the property. There may be a transit stop at this location, and/or a building to house an information and kiosk center for pedestrians, bike rentals or other usage that would enhance our public transportation requirements.

Prior years funding was for purchase of this land from ADOT. FY 2024 funding is for a Building Conditions Assessment, and for the possible demolition or renovation design of the existing building and the possible design of the bus stop area. FY 2025 and FY 2026 allocations are for continued design requirements and construction of the facilities decided upon.

Project Status

September 2023

Project Phase	% Completion	Completion Date
Final Design	0%	FY24
Construction	0%	FY25