



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

PT-04 Bus Stop Improvements

FY25 CIP UPDATE



KEY FEATURES:

Consultant: N/A

Contractor: N/A

Construction Challenges:

To be determined

Project Manager:

To be determined

City Engineer:

Kurt Harris, PE

(928) 203-5059

kharris@SedonaAZ.gov

\$ FY25 Project Budget: \$75,000

This project is intended to either relocate bus stops or add bus pullouts on SR 89A at some of the existing Verde Shuttle service stops. Current conditions at these stops force transit to conduct street stops to serve these locations, which in turn causes motorists to queue behind the bus while it dwells at the stop to board and alight passengers. This contributes to avoidable traffic congestion within that corridor, which is counterproductive to the objective to improve circulation within the city.

For FY25, the budget amount reflects design and engineering costs to either modify or relocate the aforementioned bus stops.

Recognizing that these problematic transit stops are located within an ADOT right-of-way, it is the city's intent to apply for additional Federal grant funding in future years, that may help to advance the project to the construction phase with our partners at ADOT.

As of July 2024, this project has not yet been started.

PROJECT STATUS

JULY FY25

Project Phase	% Completion	Completion Date
Design	0%	N/A
Construction	0%	N/A