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ADVERTISEMENT FOR BIDS 
City of Sedona 

Public Works Department 
108 Roadrunner Drive 

Sedona, AZ  86336 
 

Sealed bids for the construction of the Police Department Shooting Range Improvements Project 
will be received by the Public Works Department, located at 108 Roadrunner Drive, Sedona, 
Arizona, until 2:00 P.M. local time, October 25, 2017.  At that time, bids will be publicly opened 
and read aloud in the Vultee Room. Bidders are invited, but not required, to be present at the bid 
opening. 
 
PROJECT: Police Department Shooting Range Improvements Project 
 
DESCRIPTION:  This project is to improve and add facilities to the existing Police Department 
Shooting Range. The project consists of grading, ADA accessible pathway, drilling and equipping 
potable water well, allocation of a pre-fabricated vault restroom, connections for a City procured 
modular classroom, and all associated utility trenching, installations, and electrical work. 
 
Due to the long lead time of the pre-fabricated restroom, the project is split between two phases. 
Each phase will be issued a Notice to Proceed, Substantial Completion, and Final Completion. 
Please review items 10 and 11 of the Special Conditions for further detail. 
 
CONTRACT TIME:  60 calendar days after the first Notice to Proceed (Phase 1) and 21 days after 
the second Notice to Proceed (Phase 2).  
 
LIQUIDATED DAMAGES:  $430 per day beyond the initial 60 calendar day Contract Time (Phase 1) 
and $430 per day beyond the 21 calendar day Contract Time (Phase 2). 
 
MANDATORY PRE-BID MEETINGS:  Failure to attend and sign attendance sheet at mandatory pre-
bid meetings shall render a bid non-responsive. 
 
Contract Documents may be downloaded from the City of Sedona’s website at 
http://sedonaaz.gov/business/doing-business/bids-and-rfps. 
 
PRE-BID CONFERENCE: A mandatory pre-bid conference will be held on October 17, 2017, at 2:00 
pm. at the Sedona City Hall Vultee Room, 102 Roadrunner Drive, Sedona AZ 86336. 
 
Each bidder's proposal shall be made on forms furnished in the Contract Documents, and must be 
accompanied by a security consisting of a certified check, cashier's check, or bid bond in an amount 
of not less than ten percent (10%) of the amount of the total bid amount, and made payable to the 
CITY OF SEDONA, ARIZONA.  In the event the successful Bidder within ten (10) calendar days after 
award of the Contract fails to enter into a Contract or fails to post payment and performance 
bonds satisfactory to the City insuring the faithful fulfillment of the Contract as required by law, 
the security deposit on this bid shall be forfeited to the City. 
Contract Documents, with completed Bid Proposal, must be enclosed in a sealed envelope, 
addressed to:   

http://sedonaaz.gov/business/doing-business/bids-and-rfps
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INFORMATION FOR AND INSTRUCTIONS TO BIDDERS 
 

The City of Sedona herein referred to as the "City" is defined as the City of Sedona, acting through 
its legally constituted officials, officers, and employees.  The City may waive any informality or 
reject any or all bids.  Any bid may be withdrawn prior to the scheduled time and date for the 
opening of bids or authorized postponement thereof.  Any bid received after the time and date 
specified shall not be opened.  No Bidder may withdraw a bid within forty-five (45) days after the 
actual day of the opening thereof. 
 
Bid prices shall include everything necessary for the completion of the work including but not 
limited to, materials, equipment, tools, other facilities, management, superintendents, labor, 
services, insurance, overhead, profit, and Federal, State, and Local taxes.  
 
Each bid must be submitted on the Bid Proposal provided and must be signed by the Bidder or his 
duly authorized agent.  All blank spaces for bid prices must be filled in, in ink or typewritten, IN 
BOTH WORDS AND NUMBERS where called for in the Bid Proposal.  If there is a discrepancy 
between the price in words and the price in numbers, the price in words will govern. 
 
In case of an error in the extension of the unit price and the total, the unit price shall govern.  In 
the event that the product of a unit price and an estimated quantity does not equal the extended 
amount quoted, the unit price shall govern, and the correct product of the unit price and the 
estimated quantity shall be deemed to be the amount bid.  If the sum of two (2) or more items in 
the bid schedule does not equal the total amounts quoted, the individual item amounts shall 
govern and the correct total shall be deemed to be the amount bid.  The bid shall not contain 
recapitulations of the work to be done. 
 
Each bid must be submitted in a sealed envelope bearing on the outside the name of the Bidder, 
Bidder's address, and the name of the project for which the bid is submitted.  
 
The City may, by statements in the Special Provisions or other part of the specifications, require 
submission of sealed Bid Documentation. 
 
The City may make such investigations as City deems necessary to determine the ability of the 
Bidder to perform the work, and the Bidder shall furnish to the City all such information and data 
for this purpose as the City may request.  The City reserves the right to reject any bid if the 
evidence submitted by, or investigation of, such Bidder fails to satisfy the City that such Bidder is 
properly qualified to carry out the obligations of the Contract and to complete the work 
contemplated therein. Conditional bids will not be accepted. 
 
Bidders must correctly prepare and submit the documents listed below with their bids: 
 

1. Bid proposal 
2. Bid Guaranty Bond 
3. Certification of the Bidder's experience and qualification and Statement of 

Bidder's Qualifications 
4. List of all proposed Subcontractors 
5. Schedule of manufacturers and suppliers, major equipment and material items 
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6. Non-collusion affidavit 
7. Certificate of insurability 
8.  Signed Addenda 

 
Each bid must be accompanied by either a certified check made payable to the City of Sedona, a 
cashier's check made payable to the City of Sedona or a bid bond, duly executed by the Bidder as 
principal and having as surety thereon a surety company licensed to do business in Arizona, in the 
amount of ten percent (10%) of the bid.  The City may retain such checks or bid bonds, of the three 
(3) apparent lowest Bidders, for a period of forty-five (45) days after the bid opening. 
 
Simultaneously with the delivery of the executed Contract, the Contractor shall furnish a surety 
bond or bonds as security for faithful performance of this Contract and for the payment of all 
persons performing labor on the project under this Contract and furnishing materials in connection 
with this Contract, as specified in the General Conditions included herein.  The surety on such bond 
or bonds or contract bonds must file with each bond a certified and effectively dated copy of their 
Power of Attorney. 
 
Each Bidder shall have listed, on the form entitled “Proposed Subcontractors”, provided in the 
Proposal, the name, address, and description of the work of each Subcontractor to whom the 
Bidder proposes to sublet portions of the work in excess of one and one-half percent (1.5%) of the 
total amount of his Bid.  For the purpose of this paragraph, a Subcontractor is defined as one who 
contracts with the Contractor to provide materials and labor, labor only, or who specially 
fabricates and installs a portion of the work or improvement according to drawings contained in 
the Contract Documents.  Failure to list Subcontractors may render a Bid non-responsive and may 
be grounds for rejection of the Bid.  Attention is called to the General Conditions Article 13, 
limiting the total amount of the work, which may be performed by Subcontractors.  Alternate 
Subcontractors for the same work shall not be listed in the bid.  However, substitute 
Subcontractors may be considered as long as they comply with the requirements of these Contract 
documents.   
 
Subcontractors listed by the Bidder must be competent and experienced in the type of work which 
they are to perform.  No Contractors shall be required to employ any Subcontractor, other person 
or organization against which he has reasonable objection.   
 
As evidence of his competency to perform the work, Bidder shall complete and submit with his Bid 
the Bidder’s Statement of Qualifications which is bound in the Contract Documents.  Low Bidders 
may be asked to furnish additional data to demonstrate competency.  Bidders must be, at the time 
of bidding and throughout the period of the Contract, licensed as required by the State of Arizona, 
thoroughly competent, and capable of satisfactorily constructing the Project.  Bidder shall certify 
that he is skilled and regularly engaged in the general class and type of work called for in the 
Contract Documents.  Additionally, Bidders shall comply with all provisions of Arizona Revised 
Statutes, Title 32, Chapter 10.  Further, the Bidder certifies that he is knowledgeable of the unusual 
and peculiar hazards associated with the general class and type of work required to construct the 
specific project within the terms given in the Contract Documents.  Bidder shall be competent and 
skilled in the protective measures necessary for the safe performance of the construction work 
with respect to such unusual and peculiar hazards.   
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The selected Bidder, upon Bidder's failure or refusal to execute and deliver the Contract and bonds 
required within ten (10) consecutive calendar days from and including the date Bidder received 
notice of the acceptance of his bid, shall forfeit to the City, for such failure or refusal, the security 
deposited with his bid.  
 
Bidders are required prior to submitting a bid to inspect the site of the work and satisfy themselves 
by personal examination or by such other means as they may prefer, as to the location of the 
proposed work, and of the actual conditions.    
 
Entrance by Bidders to the site of the work for purposes of making exploratory excavations shall be 
by special arrangement with the City Engineer under conditions established by the City.  If, during 
the course of such an examination, a Bidder finds facts or conditions which appear to be in conflict 
with the Contract Documents, the Bidder must notify the City Engineer and may apply to the City 
Engineer, in writing, for additional information and explanation before submitting its bid. 
 
Any information provided by the Design Engineer, the City, or any City personnel is not intended to 
be a substitute for, or a supplement to the independent verification by the Bidder to the extent 
such independent investigation of site conditions is deemed necessary or desirable by the Bidder.  
Bidder acknowledges that he has not relied upon City, City personnel, or Design Engineer furnished 
information regarding site conditions in preparing and submitting a bid hereunder.  The Plans 
show conditions as they are believed to exist, but it is not intended nor is it to be inferred that the 
conditions as shown therein constitute a representation by the City or any of its officers that such 
conditions actually exist, nor shall the City or any of its officers be liable for any loss sustained by 
the Contractor as a result of any variance between any conditions as shown on the Plans and the 
actual conditions revealed during the progress of the project, or otherwise.   
 
Any subsurface investigations, which may have been conducted at the site of the work, and the 
corresponding report, may be examined at the City office.  Soil investigations, if performed, were 
conducted for design purposes, and the data shown in the reports are for subsurface conditions 
found at the time and location of the investigation.  The Contractor shall note that there will be no 
separate payment for rock excavation and no blasting is permitted at the site. 
 
The City disclaims responsibility for the interpretation by Bidders of data, such as projecting or 
extrapolating from the test holes to other locations on the site of the work, soil bearing values and 
profiles, soil stability and the presence, level and extent of underground water for subsurface 
conditions during construction operations.   
 
The lands upon which the work is to be performed, right of way for access thereto, and other lands 
designated for use by the Contractor in performing the work are identified in the Supplemental 
Conditions or Drawings.   
 
Submission of a bid by the Bidder shall constitute acknowledgement that, if awarded the Contract, 
the Bidder has relied and is relying on his own examination of (1) the site of the work, (2) access to 
the site, and (3) all other data and matters requisite to the fulfillment of the work and on his own 
knowledge of existing facilities on and in the vicinity of the work to be constructed under the 
Contract.   
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The Bidders shall examine carefully the Plans and Specifications and the site of the proposed 
Project and shall solely judge for themselves the nature and location of the work to be done and all 
the conditions; and the submission of a Bid shall be deemed as conclusive evidence that a Bidder 
has made the necessary investigation and is prima facie evidence that he is satisfied with the 
conditions to be encountered, quantity and quality of the work or materials to be performed or 
furnished, and the requirements and provisions of the Plans and Specifications and the Contract 
Documents.  The Bidder agrees that if he is awarded the Contract he will make no claim against the 
City, the City Engineer, or any other City officials or City personnel based on ignorance or 
misunderstanding of any of the provisions of the Contract Documents, nor because of any 
unforeseen subsurface conditions except in the manner and under the circumstances as provided 
in the Contract Documents.  
 
Each Bidder must inform himself fully of the conditions relating to the construction of the project 
and the employment of labor thereon.  Failure to do so will not relieve a successful Bidder of his 
obligation to furnish all material and labor necessary to carry out the provisions of his Contract.  
Insofar as possible, the Contractor, in carrying out his work, must employ such methods or means 
as will not cause any interruption of or interference with the work of any other Contractor. 
 
All applicable state laws, municipal ordinances, and the rules and regulations of all authorities 
having jurisdiction over construction for the project shall apply to the Contract throughout, and 
they will be deemed to be included in the Contract the same as though herein written out in full. 
 
No interpretation of the meaning of the plans, specifications or other pre-bid documents will be 
made to any Bidder orally.  Every proper request for such interpretation shall be made in writing, 
and to be given consideration must be received at least five (5) days prior to the date fixed for the 
opening of bids.  Any and all such interpretations and any supplemental instruction will be in the 
form of written addenda to the Contract Documents which, if issued, will be emailed to all 
prospective Bidders (at the respective addresses furnished for such purposes), not later than three 
(3) calendar days prior to the date fixed for the opening of bids. At any time prior to an announced 
bid opening time, the City reserves the right to issue an addendum extending the bid opening time 
by one (1) or more days. Failure of any Bidder to receive any such addendum or interpretation 
shall not relieve such Bidder from any obligations under his bid as submitted. All Addenda so 
issued shall become part of the Contract Documents.  It shall be the responsibility of each 
Prospective Bidder to verify that each addendum has been received applicable to the project.  
Bidders are responsible to check the City website at www.sedonaaz.gov periodically to verify if 
new addenda have been posted and shall ensure a reliable and accurate email address is provided 
to the City to be added to the Plan Holder’s List.    In order to be added to the Plan Holder’s List, a 
bidder submit a request from the email address intended to be used as the bidder’s contact email 
address, to the project manager listed on page I-3. 
 
Before submitting a Proposal, Bidders shall carefully examine the Plans, read the specifications and 
all other Contract Documents, visit the site of the project, and fully inform themselves as to all 
existing and local conditions and limitations.  It is expressly stipulated that the drawings, 
Specifications and other Contract Documents set forth the requirements as to the nature of the 
work and do not purport to control the method of performing work except in those instances 
where the nature of the completed work is dependent upon the method of performance.   
 

http://www.sedonaaz.gov/
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Submission of a bid shall constitute acknowledgment, upon which the City may rely that the Bidder 
has thoroughly examined and is familiar with the Contract Documents.  Failure or neglect of a 
Bidder to examine any of the Contract Documents shall in no way relieve him from any obligation 
with respect to his bid or to the Contract.  No claim for additional compensation will be allowed 
which is based on a lack of knowledge of the work, or of the Contract Documents.   
 
The quantities of the various classes of work to be done and material to be furnished under this 
Contract, which have been estimated as stated in the Proposal, are only approximate and are to be 
used solely for the purpose of comparing, on a consistent basis, the Proposals offered for the work 
under this Contract. The Contractor agrees that the City will not be held responsible if any of the 
quantities shall be found incorrect; except that in the event that the Contract price may be 
increased or decreased in accordance with Article 30 of the General Conditions through the 
issuance of the appropriate change orders to reflect the actual quantities of all items constructed, 
installed or incorporated in the work, the Contractor will not make any further claim for damages 
or for loss of profits because of a difference between the quantities of the various classes of work 
as estimated and the work actually done.  If any error, omission, or misstatement is found to occur 
in the estimated quantities, the same shall not invalidate the Contract or release the Contractor 
from the execution and completion of the whole or any part of the work in accordance with the 
Specifications and the Plans herein mentioned, and for the prices herein agreed upon and fixed 
therefore, or excuse him from any of his obligations or liabilities hereunder, or entitle him to any 
damages or compensation except as may be provided in this Contract. 
 
The successful Bidder, upon award of a Contract, shall commence work on the date specified in the 
"Notice to Proceed" and shall complete all work in accordance with the time schedule specified.  
Should the Contractor fail to complete all work in the allotted time period, liquidated damages 
shall be assessed as specified. 
 
The City invites bids on the forms included as part of this Document to be submitted at such time 
and place as is stated in the Advertisement for Bids.  All blanks in the Bid Proposal must be 
appropriately filled in with typewriter or ink.  Bidders are instructed not to turn in Bid Proposals 
that have been separated from the bound Contract Documents.  It is the sole responsibility of 
the Bidder to see that the bid is received in proper time at the time and place stipulated in the 
Advertisement for Bids.  Any bids received after the scheduled closing time for receipt of bids will 
be returned to the Bidder unopened. 
 
The bid must be signed in the name of the Bidder and must bear the signature in long hand of the 
person or persons duly authorized to sign the bid.  Changes in or additions to the bid forms, 
recapitulations of the work bid upon, alternative proposals or any other modifications of the bid 
which are not specifically called for in the Contract Documents may be subject to City's rejection of 
the bid as not being responsive to the advertisements.  No oral telephone modifications or 
telegraphic modifications of any bid submitted will be considered.  
 
The bid submitted must not contain erasures, corrections or changes from the printed forms as 
completed in typewriter or ink, unless such erasures, corrections or changes are authenticated by 
affixing in the margin immediately opposite the erasure, correction or change, the full signature of 
the person who signed the bid or the signature of such other person as may be authorized by the 
Bidder to make erasures, corrections or changes in the bid, and said authorization must be 
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evidenced by written confirmation, executed by the person authorized to sign the initial bid, 
attached to the bid at the time of submittal. 
 
If the bid is made by an individual, his or her name, signature, and post office address must be 
shown; if made by a firm or partnership, the name and post office of the firm or partnership, a list 
of the partners, and the signature of at least one of the general partners must be shown; if made 
by a corporation, the bid shall show the name of the state under the laws of which the corporation 
is chartered, the name and post office address of the corporation, and the title of the person who 
signs on behalf of the corporation.  All signatures must be made in long hand.  If a corporation 
makes the bid, a certified copy of the By-laws or resolution of the board of directors of the 
corporation shall be furnished showing the authority of the officer signing the bid to execute 
contracts on behalf of the corporation.  If the bid is made by a joint venture, a representative of 
each of the joint venture firms shall sign the bid.  Additionally, the bid shall include a copy of the 
resolution or agreement empowering the representative to execute the bid and bind the firm to 
the joint venture. 
 
The City reserves the right to pre-qualify all bids, post-qualify all bids, or reject all bids, not to make 
an award or accept the Proposal deemed most advantageous and in the best interest of the City.  
The City shall enter into a Contract with the lowest responsible responsive bidder whose proposal 
is satisfactory.  A written Notice of Award will be sent to the successful Bidder(s). 
 
OR APPROVED EQUAL CLAUSE -- Manufacturers or suppliers of materials and equipment may 
request that alternatives to specified products be considered equal and that inclusion of such 
alternatives be permitted in the bids.  Such request must be made in writing and received by the 
City Engineer at least five (5) calendar days prior to the date bids are to be received.  Granting a 
request that an alternative product be considered equal to those specified may be made only by 
the issuance of an Addendum by the City.  Denial of the request during bidding does not waive the 
manufacturer’s or supplier's right to offer the alternative product to the Contractor after Award of 
the Contract.  After Award of Contract, the offer will be considered as a substitution as provided 
under Article 6 of the General Conditions and will be considered only if the Engineer believes the 
offer of substitution is equal to or superior in quality to the specified product. 
 
 

PREPARATION OF BID 
 
A. City reserves the right to reject any or all Bids, to waive any or all informalities, and the 

right to disregard all nonconforming, non-responsive or conditional Bids. 
 
B. City reserves the right to reject any Bid not accompanied by specified documentation and 

Bid security.  
 
C. City reserves the right to reject any Bid if it shows any omissions, alterations of form, 

additions not called for, conditions or qualifications, or irregularities of any kind. 
 
D. City reserves the right to reject any Bid that, in his sole discretion, is considered to be 

unreasonable as to the amount Bid for any lump sum or unit price item. 
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E. A Bidder may withdraw his Bid before the time fixed for the opening of Bids by 
communicating his purpose in writing to the City.  Upon receipt of such written notice, the 
unopened Bid will be returned to the Bidder. 

 
 
F. The withdrawal of a Bid does not prejudice the right of a Bidder to file a new Bid, so long as 

the new Bid is submitted in conformance with the Information for and Instructions to 
Bidders prior to the closing time indicated for Bids in the Advertisement for Proposals. 

 
G. No Bidder may withdraw his Bid for forty-five (45) days after the time established for 

receiving Bids or before the Award and execution of the Contract unless the Award is 
delayed for a period exceeding forty-five (45) calendar days.  The Award of the Contract to 
one party does not constitute a waiver of this condition. 

 
H. In evaluating Bids, City will consider the qualifications of Bidders; whether or not the Bids 

comply with the prescribed requirements; the alternatives, if any; the time or times for 
completion as stated in the Bid Form; and the lump sum and unit prices, if requested in the 
Bid Form. 

 
I. City may consider the qualifications and experience of Subcontractors and other persons 

and organizations (including those who are to furnish the principal items of material or 
equipment) proposed for those portions of the work for which the identity of 
Subcontractors and other persons and organizations must be submitted. 

 
J. City may conduct such investigation deemed necessary to assist in the evaluation of any 

Bid and to establish the responsibility, qualifications and financial ability of the Bidders, 
proposed Subcontractors and other persons and organizations to do the work in 
accordance with the Contract Documents.  City reserves the right to reject the Bid of any 
Bidder who does not pass any such evaluation to City’s satisfaction. 

 
K. Modification of a Bid already received will be considered only if the modification is 

received prior to the time established for receiving Bids.  Modifications shall be made in 
writing, executed, and submitted in the same form and manner as the original Bid.  The 
communication should not reveal the Bid Price, but should provide the addition or 
subtraction or other modifications so that the final price or terms will not be shown until 
the sealed Bids are opened. 
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 CONTRACT 
 

THIS CONTRACT, made and entered into this XXth day of Month, 2017 by and between the City of 
Sedona, Arizona, hereinafter called the "Owner", and Construction Company, Inc.  Herein after 
called the "Contractor". 
 
WITNESSETH: 
 
WHEREAS, the City has caused Contract Documents to be prepared for the construction of the 
Police Department Shooting Range Improvements Project, City of Sedona, Arizona, as described 
therein; and 
 
WHEREAS, the Contractor has offered to perform the proposed work in accordance with the terms 
of the Contract; and 
 
WHEREAS, the Contractor, as will appear by reference to the minutes of the proceedings of the 
City Council was duly awarded the work. 
 
NOW, THEREFORE, the parties hereto hereby stipulate, covenant and agree as follows: 
 
1. The Contractor promises and agrees to and with the City that it shall perform everything 

required to be performed and shall provide and furnish all the labor, materials, necessary 
tools, expendable equipment, and all utility and transportation services required to 
perform and complete in a workmanlike manner all of the work required in connection 
with construction of Police Department Shooting Range Improvements Project all in strict 
accordance with the Specifications and Drawings, including any and all Addenda, and in 
strict compliance with the Contractor's Proposal and all other Contract Documents, which 
are a part of the Contract; and the Contractor shall do everything required by this Contract 
and the other documents constituting a part thereof. 

 
2. The Contractor agrees to perform all of the work described above in accordance with the 

Contract Documents and comply with the terms therein for the initial estimated Contract 
price of $XXX,XXX.00, subject to increase or decrease in accordance with the Contract 
Documents, and the Bid Schedule set forth therein; and the City agrees to pay the Contract 
Prices in accordance with the Bid Schedule for the performance of the work described 
herein in accordance with the Contract Documents. 

 
3. The Contractor and the City agree that the terms, conditions, and covenants of the Con- 

tract are set forth in the Contract Documents including all specifications, and the Drawings 
Sheets 1 through 8, all defined as the Contract Documents, and by this reference made a 
part hereof as if fully set forth herein. 

 
4. The Contractor and the City agree that each will be bound by all terms and conditions of all 

of the Plans and Technical Specifications, and Contract Documents, as if the same were 
fully set forth herein, and hereby incorporate all of the foregoing into this Agreement. 

 
5. The Contractor shall abide by all the laws of the United States of America, State of Arizona, 

Coconino/Yavapai Counties, and the City of Sedona. 
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6. The Contractor shall carry Workmen's Compensation Insurance and require all 

Subcontractors to carry Workmen's Compensation Insurance as required by the Law of the 
State of Arizona, and all other insurance as set forth in the General Conditions. 

 
7. Work under this Contract shall commence on the date specified in the written Notice to 

Proceed from the City to the Contractor.  Upon receipt of said Notice, the Contractor shall 
diligently and continuously prosecute and complete all work under this Contract within the 
time specified in the Advertisement for Bids and as said Advertisement may have been 
amended by issued addendum. 

 
8. The Contract Document consist of the following component parts, all of which are a part of 

this Contract whether herein set out verbatim, or attached hereto: 
 

Advertisement for Bids 
Information for and Instructions to Bidders 
Bid Proposal and Bid Guaranty Bond 
Contract (this document) 
Change Orders 
Addenda 
Performance Bond, Labor and Material Payment Bond 
Special Conditions 
General Conditions 
Technical Specifications 
Notice of Award 
Notice to Proceed  
Plans and Drawings 
Standard Specifications 
Insurance Certificates 
Past Performance Questionnaire 

 
The above named documents are essential parts of the Contract, and a requirement occurring in 
one is as binding as though occurring in all.  They are intended to be complementary and to 
describe and provide for a complete work.  In case of discrepancy, the order of precedence is as 
follows: 
 

1. Change Orders 
2. Contract (this document), including addenda 
3. Payment and Performance Bonds 
4. Advertisement for Bids 
5. Information for and Instructions to Bidders 
6. Notice of Award 
7. Notice to Proceed 
8.    Special Conditions 
9.    Bid Proposal 
10.   Technical Specifications 
11. Plans and Drawings 
12. General Conditions 



13 

 

13. Bid Guaranty Bond 
14. Standard Specifications 

 
In the event there is a conflict between any of the above listed documents, the provision of the 
document with the lower numerical value shall govern those documents with a higher 
numerical value.  Within a category, the last in time is first in precedence. 
 
The Contractor shall not take advantage of any apparent error or omission in the Plans or 
Specifications.  In the event the Contractor discovers such an error or omission, he shall 
immediately notify the Owner.  The City will then make such corrections and interpretations as 
may be deemed necessary for fulfilling the intent of the Plans and Specifications. 
 
9. As part of the inducement for City to enter into this Agreement, Contractor makes the 

following representations: 
 

A. Contractor has familiarized himself with the nature and extent of the Contract 
Documents, work, locality, and with all local conditions and federal, state and 
local laws, ordinances, rules and regulations that in any manner may affect cost, 
progress, or performance of the work. 

 
B. Contractor has studied carefully all reports of investigations and tests of 

subsurface and latent physical conditions at the site or those reports that 
otherwise may affect cost, progress or performance of the work, which were 
utilized by Design Engineer in the preparation of the Drawings and Specifications 
and which have been identified in the Contract Documents. 

 
C. Contractor has made or caused to be made examinations, investigations and 

tests, and studies of such reports and related data as he deems necessary for 
the performance of the work at the Contract Price, within the Contract Time and 
in accordance with the other terms and conditions of the Contract Documents; 
and no additional examinations, investigations, tests, reports or similar data are 
or will be required by Contractor for such purposes. 

 
D. Contractor has correlated the results of all such observations, examinations, 

investigations, tests, reports and data with the terms and conditions of the 
Contract Documents. 

 
E. Contractor has given the City Engineer written notice of all conflicts, errors or 

discrepancies that he has discovered in the Contract Documents and the 
written resolution thereof by City Engineer is acceptable to Contractor. 

 
F. Contractor has attended mandatory pre-bid meetings and walk-throughs. 

 
10. A. No assignment by a party hereto of any rights under or interest in the Contract 

Documents will be binding on another party hereto without the written consent 
of the party sought to be bound; and specifically but without limitation, monies 
that may become due and monies that are due may not be assigned without 
such consent (except to the extent that the effect of this restriction may be 
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limited by law), and unless specifically stated to the contrary in any written 
consent to an assignment, no assignment will release or discharge the assignor 
from any duty or responsibility under the Contract Documents. 

 
B. City and Contractor each binds itself, its partners, successors, assigns and legal 

representatives to the other party hereto, and its partners, successors, assigns 
and legal representatives in respect to all covenants, agreements and 
obligations contained in the Contract Documents. 

 
C. Pursuant to Arizona Revised Statutes Section 38-511, the provisions of which are 

incorporated by reference as if fully set forth herein, all parties are hereby given 
notice that this Agreement is subject to cancellation by the City if any person 
significantly involved in initiating, negotiating, securing, drafting, or creating the 
Contract or Contract Documents on behalf of the City is, at any time while the 
Contract or Contract Document or any extension thereof is in effect, an 
employee or agent of any other party to the Contract or Contract Documents in 
any capacity or a consultant to any other party to the Contract or Contract 
Documents with respect to the subject matter of the Contract or Contract 
Documents. 

 
11. During the performance of this Agreement, Contractor may also be under contract with 

the City for performance of work on other projects.  A breach in the performance of any 
of Contractor’s obligations under this Agreement shall constitute a breach of 
Contractor’s obligations under any other agreement with the City and the breach by 
Contractor under other agreement with the City shall also constitute a breach of 
Contractor’s obligations under this Agreement.  The City may offset any amounts owed 
by Contractor under any such other agreement from any amounts owed to Contractor 
under this Agreement. 

 
12. The Contract Documents constitute the entire Agreement between the parties. 



15 

 

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their 
duly authorized officials, this Agreement in triplicate (3) each of which shall be deemed an 
original on the date first above written. 

 
CITY:  City of Sedona, Arizona 
  
BY:           
 
NAME:          

                         (please print) 
TITLE:           
 
 
(SEAL) 
ATTEST: 
BY:           
 
NAME:          

                          (please print) 
  
 
CONTRACTOR:  Construction Company, Inc. 
 
BY:           
 
NAME:          
                           (please print) 
TITLE:           
 
 
(SEAL) 
 
ATTEST: 
 
BY:             
 
NAME:          

                           (please print) 
 
 
APPROVED AS TO LEGAL FORM: 
 
BY:           
                          (City Attorney) 
DATE:           
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 STATUTORY BID BOND  
 

PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 1 
 OF THE ARIZONA REVISED STATUTES 
 
(This bond must not be less than ten percent (10%) of the bid amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned _____________________________________, (hereinafter "Principal"), 
as Principal, and ____________________________________________, a corporation organized 
and existing under the laws of the State of ______________________, with its principal offices in 
the City of ___________________, (hereinafter "Surety"), as Surety, are held and firmly bound 
unto the City of Sedona, the State of Arizona, (hereinafter "Obligee"), in the amount of 
_____________________________________________(Dollars) ($_________________), for the 
payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators, 
executors, successors and assigns jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid for 
 

Police Department Shooting Range Improvements Project 
 

NOW, THEREFORE, if the Obligee accepts the proposal of the Principal and the Principal enters into 
a contract with the Obligee in accordance with the terms of the proposal and gives the bonds and 
certificates of insurance as specified in the Contract Documents with good and sufficient surety for 
the faithful performance of the contract and for the prompt payment of labor and materials 
furnished in the prosecution of the contract, or in the event of the failure of the Principal to enter 
into the contract and give the bonds and certificates of insurance, if the Principal pays to the 
Obligee the difference not to exceed the penalty of the bond between the amount specified in the 
proposal and such larger amount for which the Obligee may in good faith contract with another 
party to perform the work covered by the proposal then this obligation is void.  Otherwise, it 
remains in full force and effect provided, however, that this bond is executed pursuant to the 
provisions of Section 34-201, Arizona Revised Statutes, and all liabilities on this bond shall be 
determined in accordance with the provisions of the section to the extent as if it were copied at 
length herein. 
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Witness our hands this __________ day of __________________________, 2017. 
 
 
 

________________________________________________ 
PRINCIPAL    Seal 

 
 
                                                             By:           
                                                             
                                                             Title:           
 
 
 
 
_____________________ 
AGENCY OF RECORD 

________________________________________________ 
SURETY    Seal 

 
 
______________________               
AGENCY ADDRESS 

(Attach Power of Attorney form) 
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STATUTORY BID BOND  

(Check to accompany bid) 
 
(Note:  The following form shall be used when a check accompanies bid) 
 
 
Accompanying this proposal is a Cashier’s Check payable to the order of the City of Sedona 
hereinafter referred to as "City," for Police Department Shooting Range Improvements Project in 
the amount of __________________________________Dollars ($_________________), this 
amount being ten percent (10%) of the total amount of the Bid.  The proceeds of this check shall 
become the property of said City provided this proposal shall be accepted by said City through 
action of its legally constituted contracting authorities and the undersigned shall fail to execute a 
contract and furnish the required Performance and Payment Bonds and proof of insurance 
coverage within the stipulated time; otherwise, the check shall be returned to the undersigned.  
The proceeds of this check shall also become the property of the City if the undersigned shall 
withdraw his bid within the period of forty-five (45) days after the date set for the opening 
thereof, unless otherwise required by law, and notwithstanding the award of the Contract to 
another Bidder. 
 
 
         
 
         
 
         

                  Bidder 
 
 
(NOTE:   If the Bidder desires to use a bond instead of a check, the Bid Bond Form on the previous 

two (2) pages shall be executed -- the sum of this bond shall not be less than ten percent 
(10%) of the total amount of this Bid.) 
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STATUTORY PERFORMANCE BOND 

PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 2, 
OF THE ARIZONA REVISED STATUTES 

 
(This Bond must be 100% of the Contract amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That,___________________________________________ (hereinafter "Principal"), as Principal, 
and _____________________________________________________, a corporation organized and 
existing under the laws of the State of ________________with its principal office in the City of 
__________________, (hereinafter "Surety"), as Surety, are held and firmly bound unto the City of 
Sedona, State of Arizona, (hereinafter "Obligee") in the amount of $ _____________________ 
______________________ (Dollars) ($ ____________________) for the payment whereof, the said 
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has entered into a certain written Contract with the 
__________________________, dated the _____ day of _________________, 2017 to 
__________________________________________      
             
             
              
which contract is hereby referred to and made a part hereof as fully and to the same extent as if 
copied at length herein. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal faithfully 
performs and fulfills all of the undertakings, covenants, terms conditions and agreements of the 
Contract during the original term of the Contract and any extension of the Contract, with or 
without notice to the Surety, and during the life of any guaranty required under the Contract, and 
also performs and fulfills all of the undertakings, covenants, terms conditions and agreements of 
all duly authorized modifications of the Contract that may hereafter be made, notice of which 
modifications to the Surety being hereby waived, the above obligation is void.  Otherwise it 
remains in full force and effect. 
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PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, 
Article 2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in 
accordance with the provisions of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the 
extent as if it were copied at length in this agreement. 
  
The prevailing party in a suit on this bond shall recover as part of the judgment reasonable 
attorney fees that may be fixed by a judge of the Court. 
 
 
Witness our hands this ________ day of __________________, 2017. 
 
 
                                             
                              PRINCIPAL   Seal 
 
 
                                                            By:           
  
 
                                                            Title:           
 
AGENCY OF RECORD 
 
             
 
        
 
        
 
AGENCY ADDRESS 
             
 
        
 
        
 
 
                                                                      
                                                            SURETY                                                         SEAL  
 

By:_________  ______________________________ 
 

(Attach Power of Attorney Form) 
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STATUTORY PAYMENT BOND 
PURSUANT TO 

TITLE 34, CHAPTER 2, ARTICLE 2, 
OF THE ARIZONA REVISED STATUTES 

 
(This Bond must be 100% of the Contract amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That, ____________________________________ (hereinafter "Principal"), as Principal, and  
_____________________________, a corporation organized and existing under the laws of the 
State of ___________________ with its principal office in the City of________________, 
(hereinafter "Surety"), as Surety, are held and firmly bound unto the City of Sedona, State of 
Arizona (hereinafter “Obligee") in the amount of  ______________________________(Dollars) 
($_____________________) for the payment whereof, the said Principal and Surety bind 
themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally, 
firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written contract with the Obligee dated 
the ___________ day of ___________________, 2017, ___________________________ 
_________________________________________________________________________________
             
             
              

 
which contract is hereby referred to and made a part hereof as fully and to the same extent as if 
copied at length herein. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal promptly 
pays all monies due to all persons supplying labor or materials to the Principal or the Principal's 
subcontractors in the prosecution of the work provided for in contract, this obligation is void.  
Otherwise it remains in full force and effect. 
 
PROVIDED HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, 
Article 2, of the Arizona Revised Statutes, and all liabilities on this bond shall be determined in 
accordance with the provisions, conditions and limitations of Title 34, Chapter 2, Article 2, Arizona 
Revised Statutes, to the same extent as if it were copied at length in this agreement.      
 
The prevailing party in a suit on this bond shall recover as part of the judgment reasonable 
attorney fees that may be fixed by a judge of the Court. 
   
 
Witness our hands this ____________ day of       , 2017. 
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                                    PRINCIPAL                                             Seal 
   
 

By:           
       

 
                                                              Title:           
 

 

AGENCY OF RECORD 
 
             
 
        
 
        
 
AGENCY ADDRESS 
             
 
        
 
        
 
 
                                                                      
                                                            SURETY                                                         SEAL  
 

By:_________  ______________________________ 
 

(Attach Power of Attorney Form) 
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DO NOT DETACH AND SUBMIT SEPARATE FROM OTHER CONTRACT DOCUMENTS 

 
 

BID PROPOSAL 
 
City of Sedona: 
 
The undersigned Bidder, having examined the specifications, drawings and all other documents 
contained in the Contract Documents, attended all mandatory pre-bid meetings, and having 
examined the site where the work is being performed, and having familiarized himself with any 
local conditions affecting the work and having knowledge of the cost of work at the place where 
the work is to be done, hereby proposes to execute and perform the formal Contract set forth in 
these Contract Documents, of which this Proposal forms a part, and will do the work therein 
described on the terms and conditions therein set forth; and furnish all required labor, materials, 
tools, equipment, transportation and services for said work, and pay all taxes and other incidental 
costs, all in strict conformity with the drawings and specifications forming a part of the Contract 
Documents for the Unit Prices entered based on the Bidding Schedule included herein, said prices 
to only be amended or altered in accordance with the Contract Documents. 
 
It is understood that any listed quantities of work to be done at unit prices are approximate only, 
and are intended to serve as a guide in evaluating bids. 
 
It is further agreed that any quantities of work to be done at unit prices and material to be 
furnished may be increased or decreased as may be considered necessary, in the opinion of the 
City, to complete the work fully as planned and contemplated and that all quantities of work, 
whether increased or decreased, are to be performed at the unit prices set forth in the Bid 
Schedule, except as otherwise provided for in the Contract Documents. 
 
It is further agreed that payments may be increased to cover additional work ordered by the City, 
but not shown on the Plans or required by the Specifications in accordance with General Condition 
No. 47.  Similarly, payments may decrease if work is deleted or changed. 
 
By submitting a bid, the Bidder acknowledges the understanding that the bid process is solely 
intended to serve the public interest in achieving the highest quality of services and goods at the 
lowest price, and that no right, interest, or expectation shall vest or inure to the benefit of Bidders 
as a result of any reliance or participation in the process. 
 
In submitting this Proposal, it is understood that the right is reserved by the City to reject any or all 
Proposals and waive informalities or irregularities in Proposals.  The City also reserves the right to 
delay the award of a contract for a period not to exceed forty-five (45) days from the date of the 
opening of bids. 
 
The undersigned Bidder further agrees, if awarded the contract for the work included in this 
Proposal, to begin and to complete and deliver the work contemplated in accordance with all the 
conditions set forth in the Contract Documents. 
 
The undersigned Bidder has carefully checked the figures inserted by him and understands that 
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they are the Bidder's sole responsibility, and the City will not be responsible for any errors or 
omissions on the part of the undersigned Bidder in preparing this Proposal although City may 
check and correct mathematical accuracy in evaluation of the bids. 
 
The undersigned Bidder certifies that this Proposal is genuine, not collusive, or made in the 
interest or behalf of any person not named as provided in the Information for and Instructions to 
Bidders, and that the undersigned has not, directly, or indirectly, induced or solicited any other 
Bidder, or induced any other person, firm, or corporation to refrain from submitting a proposal, 
and the undersigned has not in any manner sought by collusion to secure for himself an advantage 
over any other Bidder. 
 
Attached is a certified check without endorsement and with conditions payable to the City of 
Sedona in the sum of ten percent (10%) of the total bid drawn on a bank which is a member of 
Federal Reserve System or which is a member of the Federal Deposit Insurance Corporation, or a 
cashier's check for ten percent (10%) of the total bid or a Bid Bond written by an approved surety 
company for ten percent (10%) of the total bid. 
 
The undersigned submits a bid bond pursuant to Section 34-201, Arizona Revised Statutes, payable 
to the City, equal to ten percent (10%) of the total amount of this proposal, and agrees that said 
bid bond shall be given as a guarantee that the Bidder will enter into the Contract within the time 
herein stated if the award is made to him by the City. In case of the Bidder's refusal or failure to do 
so within ten (10) days of Notice of the Award of Contract, or within five (5) days after receiving 
notice from the City of the rejection of any objections to the Notice of Award, the bond will be 
forfeited. 
 
The Bidder grants the City the right to hold the lowest three (3) Proposals received, together with 
the accompanying bid securities, for a period of forty-five (45) days after the date of opening of 
said Proposals. 
 
The undersigned Bidder further grants the City the right to award this Contract on the basis of any 
possible combinations of Base Bid and add/deduct alternate(s) (if any) that best suits the City's 
needs. 
 
Bidder agrees that the City has determined that a reasonable time for the Police Department 
Shooting Range Improvements Project is the contract time stated in the Advertisement for Bids 
and issued addendum. The Bidder agrees that this proposal is submitted on this basis, subject to 
provisions contained in the Contract Documents relating to extensions of time, and agrees to plan 
and prosecute the work with such diligence that the work shall be completed within the time 
specified.   
 
Bidder agrees that the bid includes the following items which have been completed in full by the 
Bidder: 
 
(a) Bid or Proposal 
(b) Bid Schedule 
(c) Bid Guaranty Bond 
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(d) Certification of the Bidder’s experience and qualifications and statement of Bidder’s 
Qualifications 

(e) List of all proposed Subcontractors 
(f) Schedule of manufacturers and suppliers, major equipment and material items 
(g) Non-collusion Affidavit  
(h) Certificate of Insurability 
(i) Signed Addenda 
 
Bidder agrees that the City assumes no responsibility for any understanding or representation 
made by any of its Council members, officers or agents during or prior to the bidding and 
execution of the Contract, unless (1) such understanding or representations are expressly stated in 
the Contract or Addenda thereto, or (2) the Contract expressly provides that responsibility 
therefore is assumed by the City, or (3) said understanding or representation is contained in the 
information supplied to Bidders by the City or the City Engineer, or as information distributed 
pursuant to the Information for and Instructions to Bidders.  The Bidder further understands that 
only the Mayor and Council of the City through action taken at a properly noticed meeting, can 
waive any term or condition or requirement of this Contract or of the bid.   
 
Bidder agrees that all terms set forth in the Information for and Instructions to Bidders as well as 
all other Contract Documents shall be binding upon the Bidder if a Notice of Award is issued in 
favor of said Bidder by the City. 
 
Bidder agrees that all major equipment and suppliers shall be set forth herein on the attached 
“Schedule of Manufacturers and Suppliers, Major Equipment and Material Items”, 
 
Bidder understands that this project is to be constructed in compliance with all City, State and 
Federal laws, rules and regulations, which are applicable to the project and the Contractor and all 
work performed hereunder. 
 
In making this proposal, the undersigned incorporates and acknowledges all definitions set forth in 
the Contract Documents.   
 
The undersigned hereby submits this proposal and the accompanying Bid Schedule as its proposal 
to construct the improvements described in the Contract Documents.   
 
The name and location of the place of business of each Subcontractor who will perform work or 
labor or render service to the general Contractor in or about the construction of the work or 
improvements in an amount in excess of one and one-half percent (1.5%) of the general 
Contractor’s total Bid, and the portion of the work which will be done by each Subcontractor is set 
forth in the Proposed Subcontractor list attached hereto. 
 
Bidder has received all Addenda before submission of Bid, and has examined the same and has 
included them in the Contract Documents prior to submitting the Bid and has submitted the Bid 
based upon them. 
 
The Bonding company which will supply the required Performance and Payment bond is: 
_________________________________________________________________________________ 
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Bid Schedule 
 

City of Sedona – Police Department Shooting Range Improvements Project   
Project # COS 2017‐PD01 
ITEM 
NO. 

ITEM DESCRIPTION  QTY  UNIT  UNIT PRICE  EXTENDED TOTAL 

  EXCAVATION         

1  Fill1  20  CY     

2  Mobilization  1  LS     

3  SWPPP  1  LS     

4  Clear and Grub  1  LS     

  PAVING AND CONCRETE         

5 
Aggregate Base Course (36” 
Trench & 4” Pad) Per MAG 200‐1 

179  SY 
   

6  Sawcut per MAG 200‐1  31  LF     

7  Replace Asphalt per MAG 200‐1  15  SY     

8  Concrete Pad, Ramp, and Sidewalk  77  SY     

  WELL AND WATER UTILITIES         

9  Well Appurtenances Complete  1  LS     

10  Well Pump  1  EA     

11  6” Borehole Drilling  900  LF     

12 
4.5” Certa‐Lok SDR‐17 Black Well 
Casing 

700  LF 
   

13  2” PVC Sch. 40  163  LF     

14  2” PVC Ball Valve  2  EA     

15  3/4” Air Release  1  EA     

16  Bollards MAG  2  EA     

  ELECTRICAL         

17  Trench and Conduit  447  LF     

18  Feeder wire  462  LF     

19 
Connect Site Lighting to New PDSR 
Panel 

3  EA 
   

20 
Install Feeder Wire to New 
Modular Office in FBO Conduit 

35  LF 
   

21 
Wiring from Well Controller to 
Well 

135  LF 
   

22 
Wiring from PDSR Panel to 
Junction box in Restroom 

77  LF 
   

23 
Build Pipe‐Unistrut Rack, Concrete, 
Panels, and Transformer 

1  LS 
   

  RESTROOM         

24 
Prefabricated Flush‐able 
Restroom1  1  LS 

   

25  Wall Outlet Fan Space Heater1  2  EA     

  TOTAL BASE BID   

 
RESTROOM BID ALTERNATE 
UPGRADES 

   
   

24A  Stained Interior Concrete Floor1  1  LS     

24B  Metal Roofing1  1  LS     

24C 
Heat Trace with Stainless Steel 
Toilet1 

1  LS 
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  TOTAL ALTERNATE BID   

  TOTAL BASE BID + ALTERNATE BID   
 
CIP:  COMPLETE IN PLACE 
Owner reserves the right to vary the quantities shown at their discretion.  The contractor will accept the quantities if no corrections 
are made at the conclusion of the pre‐bid meeting. All facilities incidental to the item are included in the unit price estimate.  Bid 
Prices submitted include all local, state and federal taxes. 

UNIT PRICES SHALL BE USED WHEN EXTENSION OF UNIT PRICES AND TOTAL AMOUNT CONFLICT.  WRITTEN UNIT PRICES SHALL 
BE USED WHEN WRITTEN AND NUMBERICAL UNIT PRICES CONFLICT.  BID PRICES SUBMITTED INCLUDE ALL LOCAL, STATE AND 
FEDERAL TAXES. 
 
The City of Sedona reserves the right to reject all bids, or to award only the base bid, or to award a bid based upon the total 
of the Base Bid plus additive alternate(s) as selected for award from the additive alternate bid schedule, if additive alternate 
bid schedule is applicable. 
 
1 Items with this notation are Phase 2 of the project. These items compensate for all associated effort to complete the 
work. While items such as electrical connections and water utility connections are to be done under Phase 1, Phase 2 will 
require the final connection of such associated items.
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The undersigned is licensed in accordance with the Laws of the State of Arizona: 

 
License Number          Class        
 
NOW:  In compliance with the Notice Inviting Bids and all the provisions hereinbefore and after 
stipulated, the undersigned, with full cognizance thereof, hereby proposes to perform the Work 
for the prices set forth in the preceding Schedule(s) upon which award of contract is made. 
 
Individual Name:            
Contractor Address:            
 
Partnership Name:            

Business Address:         
           
By:         , Partner 
Other Partners:          
    

                                
Corporation Name:            

Business Address:         
           
By:            
        , President 

         , Secretary 
 
Organized under the Laws of the State of        
 
Date:            Contractor:       

         
         
 

                                                   
 (SEAL) By:        

           
       

 
The undersigned Bidder acknowledges receipt of the following addendum: 
 
Addendum #    Dated                    Initial 
 
      ____________  ______ 
  
______________________   ____________    
 

          
Signature of Bidder
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PROPOSED SUBCONTRACTORS 
 
 
The following information gives the name, business address, and portion of work (description of 
work to be done) for each Subcontractor that will be used in the work if the Bidder is awarded the 
Contract.  No Subcontractor doing work in excess of one and one-half percent (1.5%) of the total 
amount of the bid and who is not listed shall be used without the written approval of the City, 
which shall not be unreasonably withheld.   (Additional supporting data may be attached to this 
page.  Each page shall be sequentially numbered and headed “Proposed Subcontractors” and shall 
be signed.)  Substitutions of Subcontractors may be made by the Bidder as long as all 
Subcontractors used meet all requirements for all Subcontractors and all subcontract agreements 
meet all requirements set forth in the Contract Documents.  The total value of subcontracted work 
shall not exceed fifty percent (50%) of the contract work as bid.  The Bidder shall perform 50% or 
more of the contract work using Bidder’s organization, unless stated otherwise in the 
specifications.  The subcontractor shall have the license required for the work performed.  The 
subcontractor will be required to have a current City of Sedona Business License for the duration 
of the contract. 
 
 
Subcontractor Name                   Business Address                  Description of Work 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
 
 

          
Signature of Bidder 
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SCHEDULE OF MANUFACTURERS AND SUPPLIERS - MAJOR EQUIPMENT AND MATERIAL ITEMS 
 
The Bidder proposes that the named items of major equipment and materials required for work 
will be supplied by the manufacturers or suppliers set forth below as written in by the Bidder.  
Substitutions will be allowed in accordance with the Contract Documents: 
 
 
Item                                     Manufacturer or Supplier 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
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WORKMEN'S COMPENSATION INSURANCE 

CERTIFICATE 
 
 
I am aware of the provisions of Arizona Law, which require every employer to be insured against 
liability for workmen's compensation in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the Work of this Contract. 
 
 
 
 
Date:          
 

 
By:          
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 NON-COLLUSION AFFIDAVIT 
 
TO BE EXECUTED BY EACH AWARDEE OF A PRINCIPAL CONTRACT IN THE 
 
STATE OF        ) 

                            )  ss 
COUNTY OF        ) 
 
___________________  ___________, being first duly sworn, deposes and says: 
 
1. That he is ______________________ (sole owner, a partner, president, secretary, etc.) 

of___________________________________________________________, the party 
making the foregoing Bid. 

 
2. That such Bid is not made in the interest of or on behalf of any undisclosed person, 

partnership, company association, organization, or corporation. 
 
3. That such Bid is genuine and not collusive or sham. 
 
4. That said bidder has not directly induced or solicited any other Bidder to put in a false or 

sham Bid, and has not directly or indirectly colluded, conspired, connived, or agreed with 
any Bidder or anyone else to put in a sham Bid, or that anyone shall refrain from bidding. 

 
5. That said Bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the Bid Price of said Bidder or of any 
other Bidder, nor to fix any overhead, profit, or cost element of such Bid Price, nor of that 
of any other Bidder, nor to secure any advantage against the public body awarding the 
Contract or anyone interested in the proposed Contract. 

 
6. That all statements contained in such Bid are true. 
 
7. That said Bidder has not, directly or indirectly, submitted his Bid Price or any breakdown 

thereof, nor the contents thereof, nor divulged information or data relative thereto, nor 
paid and will not pay any fee in connection therewith to any corporation, partnership, 
company, association, organization, bid depository, nor to any member or agent thereof, 
nor to any other individual except to such person or persons as have a partnership or other 
financial interest with said Bidder in his general business. 
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NON-COLLUSION AFFIDAVIT 
(Continued) 
 
 
 

        
 Name of Business 
 

____________________________________    
 By 
 

____________________________________  
 Title 
 
 
 
 
Subscribed and sworn to before me this ________ day of _________             _______, 2017. 
                                
 

           
    (Notary Public) 
 
 

My Commission expires: _______________________   
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STATEMENT OF BIDDER'S QUALIFICATIONS 

 
If bidder is a corporation, answer the following: 
 
(a) Date of incorporation:            
(b) State of incorporation:            
(c) President’s name:             
(d) Vice President’s name(s):            
(e) Secretary’s or Clerk’s name:            
(f) Treasurer’s name:             
 
If bidder is a partnership, answer the following: 
 
(a) Date of organization:            

 
(b) Name and address of all partners.  State whether it is a general or limited partnership: 
 
              
 
              
 
              
 
If other than a corporation or partnership, describe the organization and name principals: 
 
________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 
______________________________________________________________________________
  
 
Major Types of Work Done by Company:           
 
             
     
Principal Office:              
 
Telephone Number:              
 
Contractor's Bank and Local Contact:           
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EXPERIENCE QUESTIONNAIRE 

 
 
1. How many years has your organization been in business as a contractor under your present 

business name?         
             

 
2. How many years’ experience in the proposed type and size of construction work has your 

organization had? 
             
 
(a)  As a general contractor?           

 
(b)  As a subcontractor?           

         
3. Are you licensed as a General Engineering contractor, or any other title?   

              
 

If "yes", in what city, county and state?        
       
 What class license and number?         
        
4. List the most recent projects your organization has had in construction of work similar 

in type and size to the work proposed herein: 
 

Contract       Class of   When                 Name, Address and 
Amount       Work  Completed                Telephone No. of City 
 
             
  

              
 
              
 
              
 
              
 

              
                     

 
5. Has any construction contract to which you have been a party been terminated by the 

owner; have you ever terminated work on a project prior to its completion for any reason; 
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has any surety which issued a performance bond on your behalf ever completed the work 
in its own name or financed such completion on your behalf; has any surety extended any 
monies in connection with the contract for which they furnished a bond on your behalf?  If 
the answer to any portion of this question is “yes”, please furnish details of all such 
occurrences including the name of the owner, architect or engineer, and surety, name and 
date of project.   

 
o  YES  o  NO 

 
6. Has any officer or partner of your organization ever been an officer or partner of another 

organization that had any construction contract terminated by the owner; terminated work 
on a project prior to its completion for any reason; had any surety which issued a 
performance bond complete the work in its own name or finance such completion; or had 
any surety expend any monies in connection with the contract for which they furnished a 
bond?  If the answer to any portion of this question is “yes”, please furnish details of all 
such occurrences including name of owner, architect or engineer, and surety, name and 
date of project.  

 
o  YES  o  NO 

 
7. What is the drilling experience of the principal individuals of the organization completing 

the drilling work?   
 

Individual's 
Name 

Yrs Exp with 
this Company 

Present 
Position or 

Office 

Years of 
Construction 
Experience 

Magnitude & 
Type of Work 

In What 
Capacity 

      

      

      

      

      

 
8. How many potable water well drilling projects has your company, or the sub-contractor 

responsible for this work, completed in the past 10-years?  (This does not include an 
individual’s experience, separate from the company’s experience; an individual’s 
experience should be listed in their resume, if provided. List a minimum of 3 projects.) 

 

NO. Project Name Owner Contact Contact Phone Amount 

1      
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2      

3      

 
10.  How many municipal projects, has your company completed in the past 10-years? (This 
does not include an individual’s experience, separate from the company’s experience; an 
individual’s experience should be listed in their resume, if provided. List a minimum of 6 
projects.) 
 

NO. Project Name Owner Contact Contact Phone Amount 

1      

2      

3      

4      

5      

6      



 

38 

 

BIDDER'S AFFIDAVIT 
 
 
The undersigned, as             
(President, Officer of Corporation, Member of Firm) of the prospective bidder, hereby certifies that 
the foregoing information is, to the best of his/her knowledge and belief, true and accurate as of 
the _____  day of                        , 2017.  Contractor, by his signature hereon, authorized the 
obtaining of reference information and hereby releases the party providing such information and 
the City of Sedona from any and all liability to Contractor as a result of such reference information 
being provided.  Contractor further waives any right to receive copies if information so provided. 
 

 
Corporate Seal   Contractor 
(If Corporation)                                  
 
      BY:           

Position (must be President, Officer of Corporation or  
                 member of Partnership as applicable) 

 
 
 
STATE OF        ) 

                            )  ss 
COUNTY OF        ) 
 
The foregoing instrument was acknowledged before me this ______ day of __________________, 
2017, by __________________________ as                                                                          for the 
_________________________________. 
 
 
Subscribed and sworn to before me this ________ day of ______       ___             _______, 2017. 
                                
 

           
    (Notary Public) 
 
 

My Commission expires: _______________________   
 
 
 
 



 

39 

 

CONTRACTOR'S FINANCIAL STATEMENT 
 
 
1. Submit the most recent financial statements, including the Balance Sheet, Income 

Statement, sources and uses of funds, notes to the financial statement, and the auditor's 
opinion, that cover the most recent twelve (12) month period.  These statements must 
have been audited by a Certified Public Accountant.  However, if the prospective bidder 
has previously performed satisfactory work according to the City of Sedona's Public Works 
Department, unaudited financial statements may be allowed. 

 
 Financial statements must be submitted on an accrual basis, in a form which clearly 

indicates the bidder's assets, liabilities, and net worth. 
     
2. Also submit the most recent unaudited financial statements subsequent to number 1 

above. 
 
(Financial statements shall be required of and submitted by the apparent low bidder within two 
(2) days after the bid opening) 
 
CERTIFICATE OF INSURABILITY 
 
 
I hereby certify that as Bidder to the City of Sedona, Arizona,                          ___________ project, I 
am fully aware of the requirements of the City insurance requirements for contractors and that by 
submitting this bid proposal, assure the City that I am able to produce the required minimum 
insurance coverage should I be selected to be the successful Bidder. 
 
Should I be selected to be the successful Bidder and then become unable to produce the insurance 
coverage within ten (10) days of receipt of the Notice of Award, I understand that my bid will be 
rejected and that I will forfeit my bid bond.   
 
 
 
By:           Date:        
 
Title:         
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SPECIAL CONDITIONS 
 

General 
 
Work shall be in accordance with the latest edition and revision of the Uniform Standard 
Specifications for Public Works Construction, distributed by Maricopa Association of Governments 
(MAG), except to the extent that these specifications specify other procedures, processes, forms, 
materials, details, or other direction regarding the work, and as required to comply with local 
ordinances and regulations.  
 
Whenever the term County is used it shall be held to mean the City of Sedona. Whenever the term 
County Engineer is used it shall be held to refer to the City Engineer.  
 
General Provisions 
 
The General Conditions and Specifications shall be considered as immediately following the Special 
Conditions in Order of Precedence and are part of the Contract documents. 
 
1. Public Convenience and Safety 
 
Within the City of Sedona public convenience and safety are matters to which the Contractor is 
expected to devote attention to at all times during the project.  The Contractor shall minimize 
disruption of normal vehicular and pedestrian traffic patterns and routes, the disruption of normal 
property services such as, but not limited to, mail delivery and garbage pick-up.  Failure in making 
these provisions shall subject the Contractor to deductions from payments due under the contract 
as determined by the City Engineer. 
 
 
2. Start of Construction 
 
Construction shall not begin until the Contractor has at a minimum provided the following: 
 

 Storm Water Pollution Control provisions are in place 

 Survey stakes and marks have been placed in the field to accommodate at least two weeks 
construction work and survey notes have been provided to the City as per the project 
specifications 

 Equipment Rate Submittal as required by Section 47.D.3 of the General Conditions 

 A complete project schedule as required by the General Conditions and Section 2 of the 
Special Conditions 

 
This provision shall not require that the City of Sedona refrain from issuing a notice to proceed or 
require an extension of time to accommodate Contractor compliance with it. 
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3. Project Control 
 

 The horizontal and vertical control for this project is shown on the civil drawings 

 The benchmarks for this project are indicated on the civil drawings 

 The Contractor shall be responsible for all survey on the project see Section 15 of the 
General Conditions. 

 
4. Submittals 
 
In addition to the submittals called for in the Technical Specifications and General Conditions, 
additional submittals are required for the following items: shoring plan, sewer pipe, manholes, 
concrete mix design, asphalt mix design, metal fabrications, project sign, and equipment rental 
rates for all equipment to be utilized for the project (as required by Section 47.D.3 of the General 
Conditions). 
 
5. Various items of Work 
 
The Contractor shall provide the City reasonable and timely notice in writing prior to exceeding 
quantities established in the Bid Schedule.  Failure to notify the City in a timely manner prior to 
exceeding the contractual quantities identified in the Bid Schedule shall be sufficient reason for 
the City to deny such claim.     
 
Clearing and grubbing shall be subject to MAG specification Section 201 and full compensation 
shall be considered as provided in bid item “Mobilization”.  No separate payment shall be made for 
trees. 
 
It is the contractor’s responsibility to comply with the ADA, specifically the requirements of 
ADAAG, even if the project plans show an item to not meet the requirements of ADAAG. 
 
The City of Sedona reserves the right to request a schedule of values for any of the lump sum bid 
items. 
 
All guarantees shall be per Section 51 of the General Conditions. 
 
If it is determined that import or export of earthen material in excess of 40 cubic yards (combined 
total) is needed, a Haul Plan shall be provided to the City Engineer. At least 5 city working days 
prior to the placement of fill or excavated material from a grading project within the city on other 
properties located within the city, Public Works shall be notified in writing of the intent to place 
the material on other property. This requirement shall apply when the total amount of material 
placed on other properties within the city exceeds 40 cubic yards or if the other property on which 
the fill is to be placed is located within 0.75 miles of Oak Creek, or lies within a city designated 
flood plain.  The City Engineer may approve or deny permission to place such material. 
 
The contractor shall provide copies of all required testing to the Public Works Department. 
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The City reserves the right to require that payment requests be submitted in a format it approves.  
 
The City may require information as necessary to verify proper work eligibility of persons, 
subcontractor, or others providing labor, equipment, material or services to this project.  This may 
include but is not limited to social security numbers, driver’s license numbers, and evidence of age 
or citizenship. 
 
6. Permits 
 
The City of Sedona shall obtain permits with Yavapai County. The Contractor shall be responsible 
for adhering to the provisions of said permits.  Evidence of such adherence shall be provided in 
writing, if requested by the City.   
 
7. Utility Relocation 
 
It shall be the responsibility of the Contractor to arrange and coordinate the relocation of any 
utilities found to be in conflict with the work.  Utility relocation costs not identified as a bid item in 
the contract will be the City’s responsibility.   
 
8. Local Drainage 
 
The Contractor shall reconstruct roadways, driveways, sidewalks, ditches and other surfaces at 
elevations that will ensure the drainage is improved or unchanged from the existing pre-
construction conditions. 
 
The Contractor shall manage any upstream flows during construction to maintain continuous 
conveyance and historic flow patterns through the project area. 
 
9. Required Inspection 
 
Work requiring inspection includes the following:  testing, asphalt preparation and placement, 
cleanup, rebar inspection, trench bedding placement and backfill compaction, pipe placement, and 
concrete formwork prior to pouring concrete. 
 
10. Pre-Fabricated Restroom 
 
An order contract shall be obtained with the pre-fabricated restroom manufacturer. Additionally, a 
schedule for fabrication, shipment, and delivery shall be provided to the City of Sedona. The 
restroom shall be ordered within 10 days after Notice to Proceed. The overall timeframe from 
ordering to delivery shall not exceed a duration of 5 months, beginning from the date of the 
manufacturer’s contract execution. 
 
The City of Sedona shall pay up to 10% for shop drawings, 10% for fabrication, 15% for shipment, 
and 15% for delivery, and shall only pay the values at the time of completion for each category as 
noted by this section. 
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11. Project Phasing 
 
The project shall begin construction per the General Conditions. Due to the long lead time to 
procure the pre-fabricated restroom, the project is split between two phases. A Notice to Proceed, 
Substantial Completion, and Final Completion will be issued for each of the two phases. 
 
Phase 1 of the project shall consist of drilling and equipping the potable water well, excavation, 
trenching, electrical work, water utility installation, and stub outs. This portion of the project will 
have a total 60 days of contract time. Bid schedule items except for #1, #24, and #25 are included 
under this phase. 
 
Phase 2 of the project shall consist of grading, associated concrete work, placement and 
installation of the pre-fabricated restroom, and associated water and electrical installations. This 
portion of the project will have a total 21 days of contract time. Contract time begins one (1) day 
prior to the delivery of the pre-fabricated restroom.  
 
The warranty period for the project shall begin at the date of the issuance of the final completion 
statement for phase 2.  
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NOTICE OF AWARD 

 

Date 

Contractor Name. 
Street or PO Box 
City, State  Zip 
 

SUBJECT: NOTICE OF AWARD – POLICE DEPARTMENT SHOOTING RANGE IMPROVEMENTS 
PROJECT 

The City of Sedona, having duly considered the bid submitted on       , 
2017 for the City of Sedona _________________________________________ as outlined in the 
Contract Documents and detailed on the drawings, and it appearing that your proposal for 
performing the work is fair, equitable, and in the City’s best interest, and the bid includes price for 
work in the bid schedule in the estimated total amount of $      
said  bid is hereby accepted at the prices contained therein, and in accordance with all provisions 
set forth in the Contract Documents. 
 

In accordance with the terms of the Contract Documents, you are required to execute the formal 
Contract and furnish the required Performance and Payment Bonds within ten (10) consecutive 
calendar days from and including the date of receipt of this Notice. 
 
In addition, you are requested to furnish at the same time, the required Owner's protective liability 
and property damage insurance policy, and certificates of insurance in triplicate evidencing 
compliance with the other requirements for insurance stated in the Contract Documents.  Your 
certificates of insurance shall be accompanied by a letter from your insurance company stating 
that the insurance certificate meets the entire requirements of the specifications, or shall state 
and describe specific exclusions. 
 
The Bid Bond submitted with your proposal will be retained until the Contract has been executed 
and the required Performance and Payment Bonds have been furnished and approved.  In the 
event that you should fail to execute the Contract or furnish the Performance and Payment Bonds 
within the time limit specified, the City, at its discretion, may cash the Bid Bond and proceed with 
steps that are in the City's best interest. 
 

RECEIVED AND ACCEPTED:         CITY OF SEDONA, ARIZONA 

Contractor       Sincerely,   
By:       
Name:                 
Date:         J. Andy Dickey, P.E.,   
                                                                                           Director of Public Works / City Engineer 
Enclosures (3) contracts   
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NOTICE TO PROCEED 
 

Date 

Contractor Name. 
Street or PO Box 
City, State  Zip 
 
 

Attention: 
 

Subject:   NOTICE TO PROCEED  - Police Department Shooting Range Improvements Project 
 
You are hereby authorized to proceed with work effective ___________________, 2017 and fully 
complete all work within              consecutive days from this date.  The completion date for this 
Project is therefore       , 2017.  Liquidated damages of                
$        430         per day are applicable for each day past       , 
2017 for which work on this Project is not complete, unless an adjustment is authorized by a 
change order.  Please acknowledge your receipt of this letter and agreement with the terms stated 
by signing in the space provided and returning to the City for our files. 
 
 
     CITY OF SEDONA, ARIZONA 

 
 

     By:                
     J. Andy Dickey, P.E. 
     Director of Public Works/City Engineer 
 
     Date:           
 
 
 
 
Receipt Acknowledged:            
                            
By:          
       
Date:          
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City of Sedona 
Public Works Department 

Change Order 
 

This change order is not effective unless signed by the City Manager of the City of Sedona or his properly designated 
representative.    Section 47 of the Contract General Conditions shall apply. 

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * *  
THIS CHANGE ORDER CONSTITUTES FULL, FINAL, AND COMPLETE COMPENSATION TO THE CONTRACTOR FOR ALL COSTS, 
EXPENSES, OVERHEAD, PROFIT, AND ANY DAMAGES OF EVERY KIND THAT THE CONTRACTOR MAY INCUR IN CONNECTION 
WITH THE WORK DESCRIBED IN THIS CHANGE ORDER, INCLUDING ANY IMPACT ON THE DESCRIBED WORK OR ON ANY 
OTHER WORK UNDER THE CONTRACT, ANY CHANGES IN THE SEQUENCES OF ANY WORK, ANY DELAY TO ANY WORK, ANY 
DISRUPTION OF ANY WORK, ANY RESCHEDULING OF ANY WORK, AND ANY OTHER EFFECT ON ANY OF THE WORK UNDER 
THIS CONTRACT.  BY THE EXECUTION OF THIS CHANGE ORDER, THE CONTRACTOR ACCEPTS THE CONTRACT PRICE CHANGE 
AND THE CONTRACT COMPLETION DATE CHANGE, IF ANY, AND EXPRESSLY WAIVES ANY CLAIMS FOR ANY ADDITIONAL 
COMPENSATION, DAMAGES OR TIME EXTENSIONS, IN CONNECTION WITH THE DESCRIBED WORK. 

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
CHANGE ORDER NO.       DATE:          
  

Project: Police Department Shooting Range Improvements Project   

Contractor Name:                
Brief description of change:              
                
 

 

Plan Sheets #s affected by this change:              
Specification Sections upon which Change Order based:           
Change requested by (check one):     City     Contractor      Both   
Contract Time adjustment:                

This contract change order ________ increases   ________ decreases the maximum estimated contract compensation per 
General Conditions Section 47 contract adjustments as follows: 
$                     $                $            $             =    $   __     ________ 
Method A                         Method B                     Method C                     Method D      Total cost adjustment 
Contract Compensation: 
Original contract amount                    
This Change Order 
All previous Change Orders 
Total Maximum Compensation                 
(including this change order)  
The total Contract days based upon the same change orders is     calendar days. 
  

CONTRACTOR ACCEPTANCE:    CITY OF SEDONA – PUBLIC WORKS DEPARTMENT APPROVED 
 
BY: _____________________________   BY: _____________________________    
DATE: _____________________________   DATE: _____________________________    
  
 

CITY OF SEDONA - CITY MANAGER 
APPROVAL 
 
BY:          
DATE:         

Attach a more complete description of the change and supporting documentation to this form.  Form to be signed in three copies. 



CITY OF SEDONA 
 

PD SHOOTING RANGE 
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City of Sedona 
102 Roadrunner Drive 
Sedona, AZ 86336 
 
CONTACT: 
J. Andy Dickey, P.E. 
Director of Public Works/City Engineer 
Phone: (928) 203-5039 
Email: ADickey@SedonaAZ.gov 

 
 

TECHNICAL SPECIFICATIONS 
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PROJECT MANAGER 
James Crowley, EIT, RLS 

Associate Engineer 
City of Sedona 
Ph: (928) 203-5092 
Email: JCrowley@sedonaaz.gov 
 

 
 

PROJECT ENGINEER 
Scott A. Lyon, P.E. 
Vice President 
Lyon Engineering 

1650 Willow Creek Road 
Prescott, AZ 86301 
Phone: (928) 776-1750 
Fax: (928) 776-0605 
Email: scottlyon@lyonengineering.com 
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CITY OF SEDONA 
 

PD SHOOTING RANGE 

PDSR, Technical Specifications and Special Provisions                TS-1 8/2/2017 

 

TECHNICAL SPECIFICATIONS (TABLE OF CONTENTS) 
 
These technical specifications are only for the “PD Shooting Range”. 
 
 
SECT. REFERENCE: ITEM  PAGE NO. 

SP. 01: PREFABRICATED RESTROOM ....................................................................................... TS-2 

SP. 02: WELL PUMP, CERTA-LOK AND WELL APPURTENANCES COMPLETE .................. TS-3 

SP. 03: 2 IN. SCHEDULE 40 PVC ................................................................................................. TS-5 

SP. 04: STORMWATER PROTECTION ........................................................................................ TS-5 

SP. 05: BOLLARD .......................................................................................................................... TS-6 

SP. 06: 1 IN. AIR RELEASE VALVE .............................................................................................. TS-6 

SP. 07: CONTINGENCY ................................................................................................................ TS-6 

SP. 08: ELECTRICAL CONNECTION AND INSTALLATION .................................................... TS-7 

SP. 09: CUT AND FILL ................................................................................................................... TS-7 

SP. 10: REPLACEMENT ASPHALT .............................................................................................. TS-7 

SP. 11: SAWCUT EXISTING ASPHALT ........................................................................................ TS-8 

SP. 12: CONCRETE PAD, RAMP AND SIDEWALK ................................................................... TS-8 

SP. 13: AGGREGATE BASE COURSE ......................................................................................... TS-8 
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CITY OF SEDONA 
 

PD SHOOTING RANGE 

PDSR, Technical Specifications and Special Provisions                TS-2 8/2/2017 

SPECIAL 01: PREFABRICATED RESTROOM 
 
The Contractor will complete construction of the prefabricated restroom in compliance 
with Green Flush Technologies specifications and the City of Sedona General 
Conditions. The Contractor is responsible for obtaining and presenting applicable state 
and local permits, which includes applications and fees. Durango model option will 
follow MAG Specification Section 505 (Concrete Structures) or owner specifications 
whichever is more stringent, for foundation installation of the restroom. See attached 
Appendix A for manufacturer’s specs. on prefabricated restroom materials. Prefabricated 
restroom should include but not be limited to: 
 
A. One male and one female restroom. 
 
B. Connection to on-site electricity. 
 
C. Exterior beacon alarm at 85% capacity of restroom vault. 
 
D. Each restroom must have a wall outlet fan space heater. The wall outlet fan space 

heater shall be Seabreeze model SF12ST, or approved equal. The space heater shall 
be manufactured for a power of 1,500 watts, have a thermostat, and have interlock 
system to avoid any electrical overload. 

 
Measurement and payment shall be at the lump sum bid in the contract 
document for all materials, equipment, labor, excavation, pad preparation, trees 
and roots removal, permits, landscaping, ramp, storage, delivery, testing, rock 
excavation, trenching, conduit, electrical connection and installation, grading 
and other incidental costs to installation of the Durango model prefabricated 
restroom. 
 
Measurement and payment for fan space heaters shall be at the actual number of 
each unit bid price in the Contract Documents for all material, labor and other 
incidental costs relating to the provision and installation of fan space heaters 
during project construction. 
 

 
PAY ITEM PAY UNIT 
SP01A. PREFABRICATED RESTROOM LUMP SUM (LSUM) 
SP01B. WALL OUTLET FAN SPACE HEATER EACH (EA) 
 
BID ALTERNATE PAY UNIT 
SP01AA. STAINED CONCRETE FLOOR IN CABINS. LUMP SUM (LSUM) 
SP01AB. METAL ROOF INSTEAD OF COMPOSITION ROOF. LUMP SUM (LSUM) 
SP01AC. HEAT TRACE WITH STAINLESS STEEL TOILET. LUMP SUM (LSUM) 

 
  



CITY OF SEDONA 
 

PD SHOOTING RANGE 

PDSR, Technical Specifications and Special Provisions                TS-3 8/2/2017 

SPECIAL 02: WELL PUMP, CERTA-LOK AND WELL APPURTENANCES COMPLETE 
 
The Contractor will construct and furnish a potable water well per City of Sedona 
General Conditions and Yavapai County Environmental Services requirements for the 
installation of the well. The Contractor is responsible to obtain and present applicable 
state and local permits, including applications and fees. The well will include the 
following: 
 
A. 6 in. Borehole drilling 
 
B. 4.5 in. Cert-Lok SDR-17 black well casing, or approved equal 
 
C. The well cap shall be the DickenTM Aluminum Well Cap Model WTCC-6, or approved 

equal. The well cap shall be manufactured from cast aluminum with stainless steel 
bolts, and the model shall meet the requirements of state codes, inner diameter 
casing size of 6 in., outer diameter casing size of 6 5/8 in. and conduit fitting of 1¼ 
in. NPT. 

 
D. The 85 gallon steel pressure tank shall be FLEX2PRO Model WWT 85, or approved 

equal. The tank shall be manufactured from 16 gauge cold rolled steel with welded 
steel NPT. The model shall be tested for high pressure, seam weld, helium and final 
pre-charge check. The tank shall have a connection of 1¼ in. NPT. The 85 gallon 
steel pressure tank to be place in the refabricated restroom mech. room. 

 
E. The pitless adapter shall be the DickenTM Pitless Adapter model LD-S-10, or approved 

equal. The pitless adapter shall be manufactured from precision machined all red 
brass casting with neoprene o-ring, large inner rubber gaskets and outer rubber 
gaskets to seal out surface water contamination. The model shall be pressure tested 
to 150 psi, inner diameter casing size of 5 to 12 in. and 1¾ in. hole size. 

 
F. The check valve shall be FLOMATIC® Ductile Iron Check Valve model 80DI, or 

approved equal. The check valve shall be manufactured from ductile iron and size to 
1 in. 

 
G. The submersible pump cable shall be Service Wire Co. THW/Submersible Pump Cable 

part number PFB4/3GG, or approved equal. The submersible pump cable shall be 
flexible standard soft annealed copper, insulated in thermoplastic PVC and have a 
color coding of: black, red, yellow and green(ground). Also, the cable shall have a 
standard of UL Standard 83; RoHS Compliant, the thermoplastic PVC shall meet a 
temperature of 75° C, conductor size, AWG power shall be 4/3 (19 str) and ground 
of 8 (19 str), and ampacity NEC of 85. 

 
H. The single-phase motor shall be Franklin Water Application Single-Phase Motors 

model 224302(3), or approved equal. The single-phase motor shall be manufactured 
for 4 in. 3-wired type, and a HP of 3, KW of 2.2, and HZ of 60. 

 



CITY OF SEDONA 
 

PD SHOOTING RANGE 

PDSR, Technical Specifications and Special Provisions                TS-4 8/2/2017 

I. The slotted PVC well casing shall be Sure-Fit™ Certa-Lok® and Slotted PVC Well 
Casing, or approved equal. The slotted PVC shall be manufactured with an outer 
diameter of 4.950 in., number of slot rows of 6 to 4*, joint availability CLIB (Certa-Lok 
Restrained Joint Integral Bell) and have a slot width at ¼ in. slot spacing of 14.1. 

 
J. The well casing shall be CERTA-LOK™ WELL CASING part number 653018, or 

approved equal. The well casing shall be manufactured with a bell joint nominal size 
designation of 4.5 in., a class SDR12, max. tensile pull (LBS.) of 6,300 and max. 
internal pressure (psi) of 160. 

 
K. The motor control box shall be Franklin Electric Submersible Motor Control Box 

model number 2823028310, or approved equal. The motor control box shall be 
manufactured in a type D (Deluxe Control Box) and have a motor carton size of 
8.125 x 6.25 x 11.25 (in inches). The motor shall be 3 HP and volts of 230 for 3-wire 
motor. 

 
L. The submersible pump shall be Franklin Electric FPS Submersible Pump model 

7FR3S4-PE, or approved equal. The submersible pump shall be manufactured from 
stainless steel and shall be 3 HP, 7 GPM and Stg of 38. 

 
Measurement and payment shall be at the lump sum bid in the Contract 
Documents for all materials, equipment, labor, excavation, pad preparation, 
landscaping, permits, storage, delivery, testing, rock excavation, trenching, 
conduit, electrical connection and installation, grading and other incidental costs 
relating to the provision and installation of the well. 
 
Measurement and payment for well pump shall be at the actual number of each 
unit bid price in the Contract Documents for all material, labor and other 
incidental costs relating to the provision and installation of well pump during 
project construction. 
 

 
PAY ITEM PAY UNIT 
SP02A. WELL APPURTENANCES LUMP SUM (LSUM) 
SP02B. WELL PUMP EACH (EA) 
SP02C. 6 IN. BOREHOLE DRILLING LINEAR FEET (LF) 
SP02D. 4.5 IN. CERTA-LOK SDR-17 BLACK WELL CASING LINEAR FEET (LF) 
 
*= 6 rows of slot for slot widths 0.016 in. and thinner, 4 rows for widths 0.020 in. and thicker. 
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PD SHOOTING RANGE 

PDSR, Technical Specifications and Special Provisions                TS-5 8/2/2017 

SPECIAL 03: 2 IN. SCHEDULE 40 PVC 
 
The Contractor will install 2 in. schedule 40 PVC per City of Sedona General Conditions 
and Yavapai County Environmental Services requirements for the installation of the 
water line. 
 
A. All PVC Schedule 40 pipe shall be manufactured from a Type I, Grade I Polyvinyl 

Chloride (PVC) compound with a Cell Classification of 12454 per ASTM D1784. All 
compound components shall be listed with NSF® and meet the requirements of 
NSF/ANSI Standard 61-G as suitable for Potable Water and shall be considered Lead 
Free. The pipe shall be manufactured in strict compliance to ASTM D1785 and 
D2665 (size 2 in.), consistently meeting the Quality Assurance test requirements of 
this standard with regard to material, workmanship, burst pressure, flattening, and 
extrusion quality. Any pipe bells shall meet the requirements of ASTM D2672. This 
pipe must also meet the requirements of NSF/ANSI Standard 14 and shall bear the 
NSF mark. The pipe shall be manufactured in the USA by an ISO 9001 certified 
manufacturer. 

 
Measurement and payment for 2 in. PVC shall be at the linear feet unit bid price 
in the Contract Documents for all material, labor and other incidental costs 
relating to the provision and installation of 2 in. PVC during project construction. 
 
Measurement and payment for 2 in. ball valves shall be at the actual number of 
each unit bid price in the Contract Documents for all material, labor and other 
incidental costs relating to the provision and installation of 2 in. ball valves fan 
space heaters during project construction. 

 
PAY ITEM PAY UNIT 
SP03A. 2 IN. SCHEDULE 40 PVC LINEAR FEET (LF) 
SP03B. 2 IN. PVC BALL VALVE EACH (EA) 
 

SPECIAL 04: STORMWATER PROTECTION 
 
The contractor shall install stormwater protection to prevent any negative impact 
outside of the construction limits. All stormwater protection shall be installed per ADOT 
“ES” Details. 
 

Measurement and Payment shall be at the lump sum unit price bid in the Contract 
Documents for all material, labor, and other incidental costs relating to the provision, 
installation, and maintenance of items relating to this project during construction.  
Such incidental costs shall include Contractor costs in order to assure proper 
operation of the stormwater protection devices installed including all maintenance, 
cleaning, and disposal costs associated with clean-up and repair following storm 
events or other runoff or releases on the project. 

  
PAY ITEM PAY UNIT 
SP04. STORMWATER PROTECTION LUMP SUM (LSUM) 
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SPECIAL 05: BOLLARD 
 
The Contractor shall install bollards per MAG Standard Detail 140, as specified in the 
improvement plans. The bollards shall conform to “Type 1 Permanent” in the MAG 
Standard Detail 140. 
 

Measurement and payment for bollards shall be at the actual number of each 
unit bid price in the Contract Documents for all material, labor and other 
incidental costs relating to the provision and installation of bollards during 
project construction. 

 
PAY ITEM PAY UNIT 
SP05. BOLLARD EACH (EA) 

 
SPECIAL 06: 1 IN. AIR RELEASE VALVE 
 
The Contractor shall install 1 in. air release per Arizona Water Company Standard 
Specification for the Installing of Typical Air Release Valve, as specified in the 
improvement plans.  
 

Measurement and payment for 1in. air release shall be at the actual number of 
each unit bid price in the Contract Documents for all material, labor and other 
incidental costs relating to the provision and installation of 1 in. air release valve 
during project construction. 

 
PAY ITEM PAY UNIT 
SP05. 1 IN. AIR RELEASE VALVE EACH (EA) 

 
SPECIAL 07: CONTINGENCY 
 
A. The Contingency items are provided for the purpose of encumbering funds to cover 

the costs of possible contract amendment work. The amount of the contingency 
item is determined by the Engineer and is not subject to individual bid pricing. All 
bidders shall incorporate the amount pre-entered in the bid proposal and shall 
reflect the same in the total amount bid for this project. 

 
(B) This contingency item provides an estimated funding to cover unforeseen changes 

that may be encountered and corresponding extra work needed to complete the 
contract per plan. Unforeseen extra work, if any, shall be in accordance with the 
contract amendment section of the general conditions. 

 
(C) It shall be understood that this contingency item is an estimate only and is based on 

contract amendment history of similar projects. It shall not be utilized without an 
approved contract amendment. It is further understood that authorized extra work, 
if any, may be less than the contingency item. The Contractor, by submittal of his bid, 
acknowledges that the total bid and individual bid items were prepared without 
anticipation of use of the contingency. 
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PAY ITEM PAY UNIT 
SP07. CONTINGENCY (10% TOTAL) LUMP SUM (LSUM) 

 
SPECIAL 08: ELECTRICAL CONNECTION AND INSTALLATION 
 
The Contractor shall connect the existing power supply to the classroom, prefabricated 
restroom, and the well. The installation shall be per state and local standards and the 
City of Sedona General Conditions. The City of Sedona will be providing the classroom 
location as specified in the improvement plans.  
 

Measurement and payment for electrical connection and installation shall be at 
the lump sum bid in the Contract Documents for all materials, labor, electrical 
connection and installation, and other incidental costs relating to the provision 
and installation of electrical connection and installation during project 
construction. 

 
PAY ITEM PAY UNIT 
SP08. ELECTRICAL CONNECTION AND INSTALLATION LUMP SUM (LSUM) 

 
SPECIAL 09: CUT AND FILL 
 
Section 206 of the Maricopa Associations of Governments Uniform Standard 
Specifications (MAG) is hereby included in its entirety, without revisions. 
 

Measurement and payment for cut and fill shall be at the cubic yard bid price in 
the Contract Documents for all material, labor and other incidental costs relating 
to the provision and installation of cut and fill during project construction. 

 
PAY ITEM PAY UNIT 
206.5. CUT CUBIC YARD (CY) 
206.5. FILL CUBIC YARD (CY) 

 
SPECIAL 10: REPLACEMENT ASPHALT 
 
Section 321 of the Maricopa Associations of Governments Uniform Standard 
Specifications (MAG) is hereby included in its entirety, without revisions. 
 

Measurement and payment for cut and fill shall be at the square yard bid price in 
the Contract Documents for all material, labor and other incidental costs relating 
to the provision and installation of cut and fill during project construction. 

 
PAY ITEM PAY UNIT 
321. REPLACEMENT ASPHALT SQUARE YARD (SY) 
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SPECIAL 11: SAWCUT EXISTING ASPHALT 
 
Section 336 of the Maricopa Associations of Governments Uniform Standard 
Specifications (MAG) is hereby included in its entirety, without revisions. 
 

Measurement and payment for cut and fill shall be at the linear feet unit bid price 
in the Contract Documents for all material, labor and other incidental costs 
relating to the provision and installation of cut and fill during project 
construction. 

 
PAY ITEM PAY UNIT 
336.5. SAWCUT EXISTING ASPALT LINEAR FEET (LF) 

 
SPECIAL 12: CONCRETE PAD, RAMP AND SIDEWALK 
 
Section 505 of the Maricopa Associations of Governments Uniform Standard 
Specifications (MAG) is hereby included in its entirety, without revisions. 
 

Measurement and payment for cut and fill shall be at the square yard bid price in 
the Contract Documents for all material, labor and other incidental costs relating 
to the provision and installation of cut and fill during project construction. 

 
PAY ITEM PAY UNIT 
505.12. CONCRETE PAD, RAMP AND SIDEWALK SQUARE YARD (SY) 

 
SPECIAL 13: AGGREGATE BASE COURSE 
 
Section 310 of the Maricopa Associations of Governments Uniform Standard 
Specifications (MAG) is hereby included in its entirety, without revisions. 
 

Measurement and payment for aggregate base course shall be at the square yard 
bid price in the Contract Documents for all material, labor and other incidental 
costs relating to the provision and installation of cut and fill during project 
construction. 

 
PAY ITEM PAY UNIT 
310.5. AGGREGATE BASE COURSE SQUARE YARD (SY) 

 



 
 
 
 
 
 
 

Appendix A 
 

Green Flush Technical Specifications for 
Prefabricated Restroom 

  



Green Flush Standard Materials

Key: Base Bid Bid Alternate

A Concrete Floor 2500 psi min. surface sealer & admix.

Floor finish Broom finish

Manhole cover Virtual Polymer 26" D. with hinged lid with seal kit

Flush water cover 8" PVC with threaded cap

Wall framing CMU sealer stretcher block, integral color

Rafters 2x6

Energy code Optional if heat is added

Siding at gables Hardie board Cedar Mill pattern

Soffit Hardie board Cedar Mill pattern

B Roofing Metal Sales  Image II Metal standing rib

Roofing 30 year Owens Corning shingles Duration

Interior walls Integral color CMU

Interior ceiling Hardie board Cedar Mill pattern

Skylights 24" x 24" non-operable

HW Group 1A

Single occupant cabin Corridor lock Schage ND73PD

Door closer LCN 4040XP

Hinges SS-BBH-NRP

Threshold Pemco

Delete kickplate when door grill Kickplate (push side) Tice 10 x 34

Door sweep Pemco

HW Group 2

Mechanical Room Storeroom lock Schlage ND80PD

Hinges SS-BBH-NRP

Threshold Pemco

Door sweep Pemco

Check chain

Doors 18 gage HM

Frames 16 gage HM Welded corners

Door grills 24" x 12"

Wall vent in M.R. 14" x 10" S.S.

Grab bars 18", 36", 42"

TP Holder Royce Rolls TP2

Signs per code "Restroom"

Coat hook/door stop Bobrick B-212

Mirror Bobrick B-1556

Paper towel disp.

Hand dryer Xcellerator

C Toilet "Stealth" Niagara Open end on seat

Urinal Sloan WES 4000

Lavatory Proflo 19 x 17 PR5411

Metering faucet Moen 8884

Water Heater EeMax EEX3512T Tankless

Hose bib Woodford 24P

Pressure red. Valve Zurn NR3XL

Floor drain Zurn 415B

Trap seal JR Smith Quad Seal 2692-02

Audible alarm Rhombus SJE Tank Alert XT

Waterlines Aquapex

Sewer & vent pipe Schedule 40 PVC

Electrical panel Square D

120V heat trace Wrapped pipes and pumps

Heating panels Radiant Systems cove heaters C-4512

Sedona, AZ

Men's/Women's Durango With High Roof, 



Heating panels Radiant Systems cove heaters C-4513

Heating panels Radiant Systems cove heaters C-4514

Occupancy sensor Watt stopper PW-301

Exhaust fan Broan 509

120 VAC LED Int. lights Luminaire SWP610 15 Watt
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GENERAL CONDITIONS 
1. CONTENTS 

 
The following Contract Provisions are general in scope and may refer to conditions, which 
will not be encountered in the performance of the work, included in this Contract and which 
are not applicable thereto. Any requirements, provisions or other stipulation of these General 
Conditions, which pertain to a non-applicable condition, shall be excluded from the scope of 
the Contract. Where conflict appears, “Special Condition” shall take precedence over 
"General Conditions".  Full compensation for compliance with these General Conditions 
shall be considered as included in the total and various bid items of the contract and the 
contract time. 
 

2.  DEFINITIONS AND TERMS 
 
When the Contract indicates that work shall be "accepted, acceptable, approve, authorized, 
condemned, considered necessary, contemplated, deemed necessary, designated, determined, 
directed, disapproved, established, given, indicated, insufficient interpreted, ordered, 
permitted, rejected, required, reserved, satisfactory, specified sufficient, suitable, suspended, 
unacceptable, unsatisfactory," it shall be understood that these expressions are followed by 
the words "by the City of Sedona". 
 
Wherever the following abbreviations, terms, or pronouns are used in the specifications, 
plans, or other Contract Documents, the intent and meaning shall be interpreted as follows: 

 
ABBREVIATIONS 

 
AAN   American Association of Nurserymen 
AAR   Association of American Railroads 
AASHTO  American Association of State Highway and Transportation Officials 
ACI   American Concrete Institute 
ADOT  Arizona Department of Transportation 
AGC   Associated General Contractors of America 
AI   Asphalt Institute 
AIA   American Institute of Architects 
AISC   American Institute of Steel Construction 
AISI   American Iron and Steel Institute 
AITC   American Institute of Timber Construction 
ANSI   American National Standards Institute, Inc. 
ARA   American Railway Association 
AREA   American Railway Engineering Association 
ARTBA  American Road and Transportation Builders Association 
ASCE   American Society of Civil Engineers 
ASLA   American Society of Landscape Architects 
ASME  American Society of Mechanical Engineers 
ASTM  American Society for Testing and Materials 
ATSSA  American Traffic Safety Services Association 
A WG   American Wire Gauge 
AWPA  American Wood Preservers' Association 
AWS  American Welding Society 
AWWA  American Water Works Association 
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CRSI   Concrete Reinforcing Steel Institute 
EIA   Electric Industries Association 
FHWA  Federal Highway Administration, Department of Transportation 
FSS   Federal Specifications and Standards 
IEEE   Institute of Electrical and Electronics Engineers 
IES   Illuminating Engineering Society 
IMSA   International Municipal Signal Association 
IPCEA  Insulated Power Cable Engineers Association 
ITE   Institute of Transportation Engineers 
MAG   Maricopa Association of Governments  
MIL   Military Specifications 
MUTCD  Manual on Uniform Traffic Control Devices 
NEC   National Electrical Code 
NEMA  National Electrical Manufacturers' Association 
NIST   National Institute of Standards and Technology 
NSF   National Sanitation Foundation (NSF) 
SAE   Society of Automotive Engineers 
UL   Underwriters Laboratories, Inc. 
 
ADVERTISEMENT - A public announcement inviting proposals for work to be performed or 
materials to be furnished. 
 
AWARD - The acceptance by the City of a proposal. 
 
BASIS OF PAYMENT - The terms under which "work" is paid, as a designated pay item in 
accordance with the quantity measured and the pay unit. 
 
BIDDER - Any individual, partnership, joint venture, firm or corporation submitting a proposal 
for the advertised work, acting directly or through a duly authorized representative. 
 
CALENDAR DAY - Each and every day shown on the calendar, beginning and ending at 
midnight. 
 
CERTIFIED INVOICE - An invoice from a supplier which has been reliably endorsed by the 
Contractor guaranteeing that the material was purchased and received for the project and 
establishing the value of the material. 
 
CLAIM - A written demand or request for additional compensation or additional time submitted 
to the Engineer that: 
A.  Contains the words “This is a claim…”, within its Subject line or the first paragraph 
B.  Cites the contractual basis for the demand or request 
C.  Relates the Contractual basis cited to factual events occurring or that have occurred within 

the project. 
 

COMPLETION DATE - The date on which the contract work is specified to be completed 
 
CONTRACT ITEM (PAY ITEM) - A specifically named unit of work for which a price is 
provided in the Contract.  The description, whether general or detailed, the content of the named 
unit of work shall be as per the project plans and specifications. 
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CONTRACT CHANGE ORDER - A written order issued to the Contractor by the City 
covering extra work, additions or alterations to the plans and specifications, and establishing the 
basis of payment and time adjustment for the work affected by the changes. The Contract 
Change Order is the only method authorized for changing the Contract. 
 
CONTRACT DOCUMENTS - The following comprise the Contract Documents: 
Advertisement for Bids, Information for and Instructions to Bidders, Bid Proposal and Bid 
Guarantee Bond, Construction Contract, Change Orders, Addenda, Performance Bond, Labor 
and Material Payment Bond, Special Conditions, General Conditions, Technical Specifications, 
Notice of Award, Notice to Proceed, Drawings, Plans, Standard Specifications and Certificate of 
insurability. All of these documents together constitute the CONTRACT. 
 
CONTRACT TIME - The number of calendar days allowed for the entire completion of the 
Contract, including authorized time extensions and work required to be complete after 
substantial completion. Where a calendar date of completion is specified, the Contract shall be 
completed on or before that date. 
 
CONTRACTOR - Party contracting directly with the City to furnish and perform all work and 
services in accordance with the Contract Documents. 
 
COUNTY - The County in which the work is to be done. 
 
DAY - Unless otherwise defined shall mean "calendar" day. 
 
ENGINEER - The City Engineer; or his designated representative. 
 
EXTRA WORK - Work not provided for in the Contract as awarded but determined by the City 
to be essential to the satisfactory completion of the Contract within its intended scope. 
 
FINAL ACCEPTANCE - The acknowledgment by the City that the project or the work has 
been completed in accordance with the Contract Documents and provides the date at which the 
warranty or guarantee period begins. 
 
 
INSPECTOR - A person, persons, or firm authorized by the Engineer to make detailed reviews, 
observations, reports and determinations of contract performance. 
 
MAY - Used to refer to permissive actions. 
 
METHOD OF MEASUREMENT - The manner in which a pay item is measured to conform 
with the pay unit. 
 
NOTICE OF CLAIM - A written notification submitted to the Engineer that a demand or 
request for additional compensation or additional time may be made.  The notification 
shall  

1. Contain the words “notification of a potential claim” within its Subject line or the first 
paragraph 

2. Describe the occurrence which is the reason that the Notice of Claim is being presented 
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NOTICE TO PROCEED - Written notice to the Contractor to proceed with the contract work 
including, when applicable, the date of beginning of contract time.  Start of Construction, as 
defined below, may start at a later date. 
 
PLANS - The drawings and pictures depicting the location and special orientation of the work to 
be done. 
 
PROJECT - The work to be completed pursuant to this contract. 
 
PROPOSAL - A standard form plus information supplied by the City, which contains spaces for 
completion by the Bidder which, when completed in its entirety and executed by the Bidder, 
along with all required additional documents, shall constitute the Bid. Said Bid shall constitute 
the Contractor's offer to perform all work required as set forth in the Contract Documents for the 
amount of money stated in the Bid. 
 
PROPOSAL FORM - The documents furnished by the City on which the offer of a bidder is 
submitted. 
 
PROPOSAL GUARANTY - The security furnished with a proposal to Guaranty that the bidder 
will enter into the Contract if the proposal is accepted. 
 
RIGHT OF WAY - A general term denoting land, property, or interest therein, acquired for or 
devoted to the construction of an improvement. 
 
SALVABLE MATERIAL - Material that can be saved or salvaged. Unless otherwise 
designated or directed by the City or shown on the plans, all salvable material shall become the 
property of the Contractor. 
 
SAMPLES - Samples are physical examples furnished or constructed by the Contractor to 
illustrate materials, equipment, workmanship or finishes, and to establish standards by which the 
work will be judged. 
 
SHALL - Refers to mandatory actions by either the Contractor or the City. 
 
SHOP DRAWINGS - Drawings, diagrams, illustrations, certificates, test reports, schedules, 
performance charts, brochures, shop layouts, fabrication layouts, assembly layouts, foundation 
layouts, wiring and piping layouts, specifications and descriptive literature required by the 
Contract Documents which the Contractor is required to submit for approval. 
 
START OF CONSTRUCTION – The date in which the Contractor begins physical work at the 
project site.  Restrictions on start of construction are provided in the General Conditions and may 
be specified in the Special Conditions. 
 
SUBCONTRACTOR - Party supplying labor and/or material for work at the site of the project 
for, and under separate contract or agreement with, the Contractor. Nothing contained in the 
Contract Documents shall create any contractual relationship between the City and any 
subcontractor. 
 
SUBSTANTIAL COMPLETION - The date when the work is sufficiently completed so it may 
be safely, conveniently, and beneficially utilized by the City for all of the purposes for which it 
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was intended.  Reduced liquidated damages are chargeable for a project or portions thereof 
which have separately specified damages, if there are items of work remaining to be performed 
relative to such work once full substantial completion status has been attained.  In such cases the 
amount of liquidated damages due shall be twenty-five percent (25%) of the unreduced 
liquidated damage amount stated in the contract.   

 
SUPERINTENDENT - The Contractor's authorized representative in charge of the work. 
 
WORK - The furnishing of all labor, materials, equipment, and all other incidentals necessary to 
the successful and acceptable completion of all obligations as described in the Contract 
Documents, and the carrying out of all of the duties and obligations imposed by the Contract. 
 

3.  CONTRACTOR'S UNDERSTANDING 
 
A.  It is understood and mutually agreed that by submitting a proposal, the Contractor 

acknowledges that he has carefully examined all documents pertaining to the work, the 
locations, accessibility, and general character of the site of the work and all existing buildings 
and structures within and adjacent to the site, and has satisfied himself as to the nature of the 
work, the condition of existing buildings and structures, the conformation of the ground, 
subsurface conditions, the character, quality, and equipment, machinery, plant, and any other 
facilities needed preliminary to and during prosecution of the work, the general and local 
conditions, the construction hazards, and all other matters, including but not limited to any 
labor situation which can in any way affect the work under the Contract. It is further 
mutually agreed that by submitting a proposal, the Contractor acknowledges that he has 
satisfied himself as to the feasibility and correctness of the Contract Documents for the 
construction of the work and that he accepts all the terms, conditions, and stipulations 
contained therein; and that he is prepared to work in peace and harmony with other 
Contractors performing work on the site. 

 
B. No verbal agreement or conversation with any officer, agent, or employee of the City, either 

before or after the execution of the Contract, shall affect or modify any of the terms, 
conditions, or other obligations set forth in any of the Contract Documents. 
 

C. The Contractor understands that, unless specifically stated otherwise in the contract 
documents, the intent of the contract documents is to provide complete and operable 
facilities.  The Contractor’s bid amount for this project, therefore, shall be and is considered 
to be for completion in conformity with this understanding, regardless of whether some 
aspect of the work to be performed is named as a separate bid item or not.  

 
4.  DEFECTIVE WORK 

 
A. A City Representative, designated by the City Engineer, shall give written notice of the 

noncompliance to the Contractor, when, and as often as the City Representative determines 
through his inspection that procedures, material, equipment or workmanship incorporated in 
the Project does not meet the requirements of the Contract. Within five (5) working days 
from the receipt of such notice, the Contractor shall undertake the work necessary to correct 
such deficiencies, and to bring the work into compliance with the Contract Documents. 
Should the Contractor not agree with the City Representative’s determination, and as a 
condition precedent to any request for either additional compensation or time extension, or 
both, resulting from the City Representative’s determination, the Contractor shall within 
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three (3) working days provide a Notice of Claim to the Engineer that he may claim 
additional compensation, time or both, and detailed explanation of the Contractor's position. 
The Contractor shall document the costs associated with the corrective work with daily 
records and cost data and shall furnish such information to the Inspector daily. Receipt of 
cost data shall not be construed to be an acceptance of the corrective work, or an 
authorization for a Change Order to cover the corrective work. Failure by the Contractor to 
provide the specified written notice of an intention to make a claim shall be sufficient basis to 
reject any related claim subsequently submitted. 

 
B. Prior to initial acceptance of the Project, the City may, at its option, retain work, which is not 

in compliance with the Contract if the City determines that such defective work is not of 
sufficient magnitude or importance to make the work dangerous or undesirable. The City also 
may retain defective work, if in the opinion of the Inspector, and with concurrence of the 
City Engineer, removal of such work is impractical or will create conditions, which are 
dangerous or undesirable. Just and reasonable value, for such defective work, shall be 
judged, by the Engineer and appropriate deductions shall be made in the payments due, or to 
become due to the Contractor. Initial acceptance shall not act as a waiver of the City's right to 
recover from the Contractor an amount representing the deduction for retention of defective 
work. 

 
5. NOTICE AND SERVICE THEREOF 

 
Where the manner of giving notice is not otherwise provided for in the Contract Documents, any 
notice to the Contractor from the City relative to any part of the Contract shall be in writing and 
considered delivered and the service thereof completed, when said notice is posted to the 
Contractor at the address given in the Contractor's proposal, or at the last business address 
known to the City, or delivered in person to the Contractor or his authorized representative on 
the site or transmitted electronically by facsimile or electronic mail using phone numbers and 
addresses last provided by the Contractor. It is mutually agreed that such notice shall be 
sufficient and adequate.  The Contractor shall provide the City, upon written request, facsimile 
phone numbers and electronic mail addresses, in writing. 

 
6. MATERIAL AND EQUIPMENT SPECIFIED BY NAME 

 
When material or equipment is specified by reference to one or more patents, brand names, or 
catalog numbers, it shall be understood that this is referenced for the purpose of defining the 
performance or other salient requirements, and that other materials or equipment, of equal 
capacities, quality and function may be considered. The Contractor may offer material or 
equipment of equal or better quality and performance in substitution for those specified which he 
considers would be in the City's interest to accept. After the Award of the Contract, the City will 
consider offers for substitution only from the Contractor and will not acknowledge or consider 
such offers from suppliers, distributors, manufacturers, or Subcontractors. 

 
Substitutions 

 
The Contractor's offer of substitution shall be made in writing to the Engineer and shall include 
sufficient data to enable the Engineer to assess the acceptability of the material or equipment for 
the particular application and requirements. If the offered substitution necessitates changes to or 
coordination with other portions of the work, the data submitted shall include drawings and 
details showing such changes. Contractor agrees to perform these changes as part of the 



GC -10  

substitution of material or equipment. Within thirty (30) calendar days after the receipt of the 
offer of substitution, the Engineer will review the material submitted by the Contractor and 
notify the Contractor if approved for use or objections, if any, to the proposed substitution or if 
further information is required. Upon notification by the Engineer, the Contractor shall either 
provide the approved material or equipment, which complies with project specifications, or 
furnish requested additional information. While the Engineer might not take any objections to the 
proposed substitution and may approve the same, such action shall not relieve the Contractor 
from responsibility for the efficiency, sufficiency, quality and performance of the substitute 
material or equipment, in the same manner and degree as the material and equipment specified 
by name. Any cost differential associated with a substitution shall be reflected in the Contractor's 
offer of substitution and the Contract Documents shall be modified by a Change Order. 

 
When the specifications state the construction shall be performed by the use of certain methods 
and equipment, such methods and equipment shall be used unless other methods are authorized 
by the Engineer. If the contractor desires to use a method or type of equipment other than those 
specified, he may request authority from the Engineer to do so. The request shall be in writing 
and shall include a full description of the method and equipment proposed to be used and an 
explanation of the reasons for desiring to make the change. If approval is given it will be on the 
condition that the Contractor will be fully responsible for producing construction work in 
conformity with the Contract Documents. If material or equipment is specified by only one 
patent or proprietary name, or by the name of only one manufacturer, it is for the purpose of 
standardization, or because the City knows of no equal. If standardization is the reason for using 
one name to specify any material or equipment, the specifications will so state, and substitutions 
will not be considered. In other cases, the Contractor may offer substitutions in the same manner 
as requesting a Change Order for products he considers being equal to those specified. 

 
7. CONTRACT BONDS AND GUARANTEES 

 
A. The Contractor shall provide two surety bonds on the forms provided, each in an amount 

equal to 100% of the contract price. One shall serve as security for the faithful performance 
of the work and the other as security for the faithful payment and satisfaction of the persons 
furnishing materials and performing labor on the work. The bonds shall be issued by a 
corporation duly and legally licensed to transact surety business in the State of Arizona. Such 
bonds shall remain in force throughout the period required to complete the work and 
thereafter for a period of 365 calendar days after final acceptance of the work, plus 365 
calendar days following the repair of any work pursuant to the guarantees herein made. The 
surety's liability on the bonds shall not exceed the underwriting limitations for the respective 
surety specified in Circular 570, published by the United States Department of the Treasury. 

 
B. Should any surety or sureties be deemed unsatisfactory at any time by the City, notice will be 

given to the Contractor to that effect and he shall forthwith substitute a new surety or sureties 
satisfactory to the City. No further payment shall be deemed due or will be made under this 
Contract until the new surety shall qualify and be accepted by the City. 

 
C. The Contractor guarantees to the City that all materials and equipment furnished under this 

Contract will be new and of good and sufficient quality, free from faults and defects as is 
necessary to complete the project as required by the Plans and Specifications. 

 
8.  INSURANCE 
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A. The Contractor, at Contractor's own expense, shall purchase and maintain the herein 
stipulated minimum insurance with companies duly licensed, possessing a current A.M. Best, 
Inc. Rating of B+6, as minimum and approved and licensed to do business in the State of 
Arizona with policies and forms satisfactory to the City. 

 
B. All required insurance herein shall be maintained in full force and effect until all work 

required to be performed under the terms of the Contract is satisfactorily completed and 
finally accepted - failure to do so may, at the sole direction of the City, constitute a material 
breach of this Contract. 

 
C. The Contractor's insurance shall be primary insurance, and any insurance or self-insurance 

maintained by the City shall not contribute to it. 
 

D. Any failure to comply with the claim reporting provisions of the policies or any breach of an 
insurance policy warranty shall not affect coverage afforded under the policy to protect the 
City. 

 
E. The policies, except Workers' Compensation, shall contain a waiver of transfer rights of 

recovery (subrogation) against the City, its agents, officers, officials and employees for any 
claims arising out of the Contractor's work or service. 

 
F. The insurance policies may provide coverage, which contains deductibles or self-insured 

retentions. Such deductible and/or self-insured retentions shall not be applicable with respect 
to the coverage provided to the City under such policies. The Contractor shall be solely 
responsible for deductible and/or self-insured retention and the City, at its option, may 
require the Contractor to secure the payment of such deductible or self-insured retentions by 
a surety bond or an irrevocable and unconditional letter of credit. 

 
G. The City reserves the right to request and to receive, within ten (10) working days, certified 

copies of any or all of the herein required insurance policies and/or endorsements. The City 
shall not be obligated, however, to review same or to advise Contractor of any deficiencies in 
such policies and endorsements, and such receipt shall not relieve Contractor from, or be 
deemed a waiver of, the City's right to insist on strict fulfillment of Contractor's obligations 
under this Contract. 

 
H. The insurance policies, except Workers' Compensation, required by this Contract shall name 

the City, its agents, officers, officials and employees as additional insured. 
 

I. The making of progress payments to the Contractor shall not be construed as creating an 
insurable interest by or for the City or be construed as relieving the Contractor or his 
Subcontractors of responsibility for direct physical loss, damage or destruction occurring 
prior to final acceptance. 

 
J.  Any insured loss under the policies of insurance required by this Agreement shall be adjusted 

with the City and made payable to City for the insured, as their interests may appear, subject 
to the requirements of any applicable mortgage clause and of Paragraph K of this Article of 
these General Conditions. City shall deposit in a separate account any money so received and 
shall distribute it in accordance with such agreement as the parties in interest may reach. If 
no other special agreement is reached, the damaged work shall be repaired or replaced, the 
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moneys so received shall be applied on account thereof, and the work and the cost thereof 
shall be covered by an appropriate Change Order. 

 
K. City shall have power to adjust and settle any loss with the insurers unless one of the parties 

in interest shall object in writing within ten (10) working days after the occurrence of loss to 
City's exercise of this power. If such objection were made, City shall make settlement with 
the insurers in accordance with such agreement as the parties in interest may reach. If 
required in writing by any party in interest, City shall upon the occurrence of an insured loss, 
give bond for the proper performance of these duties 

 
L. If City finds it necessary to occupy or use a portion or portions of the work prior to 

substantial completion of all of the work, such use or occupancy may be accomplished as 
provided in these General Conditions, provided that no such use or occupancy shall 
commence before the insurers providing the property insurance have acknowledged notice 
thereof and in writing effected the changes in coverage necessitated thereby. The insurers 
providing the property insurance shall consent by endorsement on the policy or policies, but 
the property insurance shall not be canceled or lapse on account of any such partial use or 
occupancy. 

 
M. REQUIRED COVERAGE 

 
The Contractor shall obtain for itself and provide the City with Certificates of Insurance 
indicating the scope and extent of coverage as set forth below. Required coverage’s may be 
modified by an amendment to the Contract Documents. 

 
1.  GENERAL LIABILITY 

Contractor shall maintain Commercial General Liability insurance with a limit of not less 
than $3,000,000 for each occurrence with a $3,000,000 Products and Completed 
Operations Aggregate and $3,000,000 General Aggregate Limit. The policy shall include 
coverage for bodily injury, broad form property damage, personal injury, 
products/completed operations and blanket contractual coverage including, but not 
limited to, the liability assumed under the indemnification provisions of this Contract, 
which coverage will be at least as broad as Insurance Service Office, Inc. Policy Form 
CG 000211093 or aI1y replacement thereof. The coverage shall not exclude X, C, U. 
 
Such policy shall contain a severability of interest provision, and shall not contain a 
sunset provision or commutation clause, or any provision, which would serve to limit 
third party action over claims.  
 
The Commercial General Liability additional insured endorsement shall be at least as 
broad as the Insurance Service Office, Inc.'s, Additional Insured, Form B, CG2010l185, 
and shall include coverage for Contractor's operations and products and completed 
operations. 
 
If required by this Contract, the Contractor subletting any part of the work, services or 
operations awarded to the Contractor shall purchase and maintain, at all times during 
prosecution of the work, services or operations under this Contract, an Owner and 
Contractor's Protective Liability insurance policy for bodily injury and property damage, 
including death, which may arise in the prosecution of the Contractor's work, service or 
operations under this Contract. Coverage shall be on an occurrence basis with a limit not 



GC -13  

less than $3,000,000 per occurrence, and the policy shall be issued by the same insurance 
company that issues the Contractor's Commercial General Liability Insurance. 

 
 2.  AUTOMOBILE LIABILITY 

Contractor shall maintain Commercial Business Automobile Liability insurance with a 
combined single limit for bodily injury and property damage of not less than $1,000,000 
each occurrence and $2,000,000 for more than one person and property damage in the 
sum of not less than $1,000,000 resulting from any one accident which may arise from 
the operation, actions or omissions of the Contractor or any Subcontractor in the 
performance of the project, and with respect to the Contractor's owned, hired, and non- 
owned vehicles assigned to or used in performance of the Contractor's work. Coverage 
will be at least as broad as coverage code 1, "any auto", (Insurance Service Office, Inc. 
Policy Form CA 00011293, or any replacements thereof). Such insurance shall include 
coverage for loading and offloading hazards. If hazardous substances, materials or wastes 
are to be transported, MCS 90 endorsement shall be included and $5,000,000 per accident 
limits for bodily injury and property damage shall apply. 

 
3.  WORKERS’ COMPENSATION 

The Contractor shall carry Workers' Compensation insurance to cover obligations 
imposed by federal and state statutes having jurisdiction of Contractor's employees 
engaged in the performance of the work; and, Employer's Liability insurance of not less 
than $1,000,000 for each accident, $1,000,000 disease for each employee, and 
$1,000,000 disease policy limit. 
 
In case any work is subcontracted, the Contractor will require the Subcontractor to 
provide Workers' Compensation and Employer's Liability to at least the same extent as 
required of the Contractor. 
 
The Contractor shall furnish the City with a Certificate of Waiver of Subrogation under 
the terms of the Workmen's Compensation insurance. The Contractor shall defend, 
protect, and save harmless the City from and against all claims, suits, and actions arising 
from failure of the Contractor or the Subcontractor to maintain such insurance. 

 
4.  BUILDERS’ RISK (PROPERTY) INSURANCE 

The Contractor shall purchase and maintain, on a replacement cost basis, Builders' Risk 
insurance in the amount of the initial Contract Amount as well as subsequent 
modifications thereto for the entire work at the site. Such Builders' Risk insurance shall 
be maintained until final payment has been made or until no person or entity other than 
the City has an insurable interest in the property required to be covered, whichever is 
earlier. This insurance shall include interests of the City, the Contractor, and all 
Subcontractors and Sub-Subcontractors in the work during the life of the Contract and 
course of construction, and shall continue until the work is completed and accepted by 
the City. The insurance shall cover work performed under the Contract and materials, 
equipment or other items to be incorporated therein, while the same are located at the 
construction site, stored off-site, or at the place of manufacture. The policy shall cover 
not less than losses due to fire, mischief, weather, vandalism, malicious mischief, wind, 
collapse, riot, aircraft, smoke or any other casualty, including but not limited to 
earthquakes, tornadoes or other cataclysmic events, until the date of initial acceptance of 
the work. For new construction projects, the Contractor agrees to assume full 
responsibility for loss or damage to the work being performed and to the buildings under 
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construction. For renovation construction projects, the Contractor agrees to assume 
responsibility for loss or damage to the work being performed at least up to the full 
Contract Amount unless otherwise required by the Contract Documents or amendments 
thereto. 
 
Builders' Risk insurance shall be on an all-risk policy form and shall also cover false 
work and temporary buildings and shall insure against risk of direct physical loss or 
damage from external causes including debris removal, demolition occasioned by 
enforcement of any applicable legal requirements, and shall cover reasonable 
compensation for Architect's service and expenses required as a result of such insured 
loss and other " soft costs" as required by the Contract.  
 
Builders' Risk insurance must provide coverage from the time any covered property 
becomes Contractor's control and/or responsibility, and continue without interruption 
during construction or renovation or installation, including any time during which the 
covered property is being transported to the construction installation site, and while on 
the construction or installation site awaiting installation. The policy will provide coverage 
while the covered premises or any part thereof are occupied. Builders' Risk insurance 
shall be primary and not contributory.  
 
If the Contract requires testing of equipment or other similar operations, at the option of 
the City, the Contractor will be responsible for providing property insurance for these 
exposures under a Boiler Machinery insurance policy.  
 
The maximum deductible allowable under this policy shall be $5,000. The policies 
providing this insurance shall name the City, its agents and attorneys, the City Engineer, 
and the Design Engineer as additional insured as their respective interests shall appear.   

 
5. BLASTING INSURANCE: 

If the Contractor determines that the performance of the project will require use of 
explosives, the public liability and property damage insurance shall specifically cover all 
liability arising out of the Contractor's acquisition, storage and use of explosives. If work 
requiring use of explosives is not discovered until after the commencement of the work, 
upon discovery, the Contractor shall immediately procure blasting insurance as required 
by this paragraph. The Contractor shall not undertake any blasting without submission to 
the City of a Certificate of Insurance covering all liability due to blasting regardless of 
amount. Any delays incurred by the Contractor in procuring blasting insurance shall not 
be grounds for an extension of time for completion of the project, nor for any additions to 
the contract price. 

 
6. OTHER INSURANCE: 

The Contractor shall carry and maintain all other insurance including Flood Insurance as 
may be required by Federal, State, County and City laws or ordinances. The Contractor 
may be required to, at the discretion of the City, maintain additional fire and extended 
coverage with an endorsement for vandalism and malicious mischief in his name and also 
in the name of the City in an amount of not less than $100,000.00. 
 
The Contractor may utilize up to $2,000,000 in excess liability coverage to meet the 
above-required limits for insurance.  Any deductibles shall be declared and the City may 
require deposits be made to it up the amount of such deduction, at its sole discretion. 
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7.  CERTIFICATES OF INSURANCE 

Prior to commencing Services under this Contract, Contractor shall furnish the City with 
Certificates of Insurance, or formal endorsements as required by the Contract, issued by 
Contractor's insurer(s), as evidence that policies providing the required coverage’s, 
conditions and limits required by this Contract are in full force and effect. 
 
All Certificates of Insurance required by this Contract shall be identified with a bid serial 
number and title.  A $25.00 administrative fee shall be assessed for all Certificates 
received without the appropriate bid serial number and title.  Each of the Certificates of 
Insurance shall contain a clause substantially in the following words: 
 
It is hereby understood and agreed that if this policy is canceled, a written notice of 
such cancellation shall be mailed to the City of Sedona within ten (10) working days. 
 
Such insurance coverage obtained by the Contractor other than Workmen's 
Compensation Coverage, shall name the City, the City Engineer, the Design Engineer, 
and their directors, officers, principals, agents, attorneys, and employees as Additionally 
Insured.  
 
Insurance evidenced by these certificates shall not expire, be canceled, or materially 
changed without fifteen (15) days prior written notice to the City.  
 
All certificates of insurance and endorsements required to be purchased by Contractor 
pursuant to this Article shall be filed with the City. Certificates shall be acceptable to 
City. If a policy does expire during the life of the Agreement, a renewal certificate of the 
required coverage must be sent to the City not less than five days prior to expiration date.  
 
Each certificate of insurance shall include the job site and project number. Coverage 
shown on certificate of insurance must coincide with the requirements in the text of the 
Contract Documents. 

 
9. SCHEDULE OF CONSTRUCTION 

 
A. The Contractor shall submit to the City within five (5) days after award of Contract, or as 

may be otherwise requested by the City, a schedule showing the order in which the 
Contractor proposes to carry on the work and at a rate sufficient to successfully construct 
all of the Work set forth in the Contract Documents within the Contract Period. Such 
schedule shall show the dates at which the Contractor will start and complete the several 
parts of the Work.  The schedule shall identify the following items if applicable:  

 
1. Potholing. 
2. Mobilization.  
3. Roadway work to be broken down at a minimum, on a street by street basis. 
4. Pipeline work to be broken down on a manhole to manhole basis and individual 

pump station construction or abandonment. 
5. Site prep. 
6. Drainage improvements prep and construction. 
7. Ramp prep, construction and finish. 
8. Sidewalk prep, construction and finish. 
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9. Bridge prep, abutment construction, bridge construction, bridge placement, and 
finish. 

10. Traffic control. 
11. Demobilization 
12. SWPPP. 
13. Other items as applicable and/or listed in the bid schedule. 
 

The schedule shall also show the order of construction and delivery dates at which the 
Contractor will start and complete the several other parts of the Work, the order of 
construction and delivery dates of critical materials and equipment along with monthly 
payment estimates, dates for submittal of working drawings and shop drawing to the 
Engineer for review, and the name of the project superintendent. The City shall be notified 
in writing of changes in the project superintendent.  The schedule shall be subject to review 
and comment by the City as per MAG specifications section 108.4. The schedule shall be 
binding on the Contractor and shall be complied with by the Contractor unless, for good 
cause shown, a modification of the schedule shall be requested in writing to and approved 
by the City.  The schedule shall also: 

 
1. Be updated with each progress billing. 
2. Include a detailed two week look ahead, indicate work requiring inspection, and 

be updated at each progress meeting. 
3. Show work tasks progress in time periods of seven days or less unless otherwise 

approved by the Engineer.   
4. Identify the critical path(s) for the work and task float.  
5. Identify tasks corresponding to bid item descriptions when possible. Less 

comprehensive task designations may be used to comply with 2 above. 
6. Conform to any time and location constraints identified in permits and the 

contract documents. 
7. Span the current contract date to the end of the contract time. 
8. Be submitted in an electronic format compatible with Microsoft Project Standard 

2007, and hard copy format. 
9. Identify long lead items. 

 
The schedule format (size, color, type format) shall be such that the different tasks, 
durations, critical path and durations can be easily distinguished.  The Contractor shall also 
provide a listing of tasks and durations with the schedule.  If the schedule and list is being 
provided prior to a Notice to Proceed it need not include dates for start and completion of 
tasks.  Any schedule and list provided after the Notice to Proceed has been issued shall 
include dates.  A schedule and list shall be provided on the date of the Notice to Proceed.  
The Contractor shall begin work on the project site within five (5) working days of the 
Notice to Proceed, unless stated otherwise in specifications.  Failure to do so is sufficient 
cause for termination in addition to other remedies the City may have. 

 
B. Where the City's operations require specific sequencing of the work, such sequencing 

requirements as provided for in the Contract Documents shall be followed. 
 

C. When progress has not kept pace within two weeks of the schedule or if otherwise 
requested by the City the Contractor shall update his schedule within five (5) working days 
of the City’s written request.  The revised schedule will include a description of what 
actions will be done by the Contractor to bring the project back on schedule.  Failure to 
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not provide a revised schedule within one week of its request may result in the 
withholding of $750 from any progress payment due.  Each written request by the City 
shall be considered a separate request and subject to the withholdings specified, provided it 
is within the following billing cycle from a previous request.  

 
D. The Contractor shall provide the City with a list of emergency phone numbers, addresses, 

pager numbers, facsimile numbers, and electronic mail addresses for contacting key 
personnel in the case of any after-hours emergency. 

 
E.      The Contractor shall furnish the City with a schedule for hours of work.  In it, the 

Contractor shall note the begin work, begin daily clean-up and daily shutdown times to be 
followed by the Contractor during the project unless otherwise changed. The Contractor’s 
regular work hours on regular workdays shall be between 7:00 AM and 5:30 PM Monday 
through Thursday, unless otherwise stated in the specifications.  Friday work is permitted 
between 7:00 AM and 5:30 PM for work that does not require City inspection.  This work 
hours timeframe shall be considered to include start-up of equipment and daily clean-up of 
the work area.  Weekends and Holidays for the City of Sedona shall be considered non-
regular work hours.  Permission to work non-regular work hours shall be subject to 
approval by the Engineer and the provisions of General Conditions, Section 39. The 
Engineer may deduct $250 per day for work outside of approved work hours after 
issuance of one written warning during the course of the project.  
 

The City of Sedona has the following holiday schedule: 
New Year’s Day, January 1st 
Martin Luther King/Civil Rights Day, 3rd Monday of January 
President’s Day, 3rd Monday in February 
Memorial Day, Last Monday in May 
Independence Day, July 4th 
Labor Day, 1st Monday in September 
Veteran’s Day, November 11th 
Thanksgiving Day, 4th Thursday in November AND the Friday after Thanksgiving Day 
Christmas Day, December 25th 

 
10. PROGRESS MEETINGS 

 
Periodic meetings shall be held between the City of Sedona officials, Contractor, and other 
affected agencies, at a standard time and place, and at a frequency to be established during the 
pre-construction meeting. These meetings shall be used to discuss scheduling and matters related 
to the project. 

 
11. TAXES 

 
The Contractor shall be responsible for and shall include in his bid prices all applicable taxes, 
including but not limited to Federal, State, and Local Taxes. 

 
12. ASSIGNMENTS 

 
The Contractor shall not assign the whole or any part of the Contract or any monies due or to 
become due hereunder without the written consent of the City and of the Surety on the 
Contractor's Bond. A copy of such consent of Surety, together with a copy of the assignment, 
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shall be filed with the City. If the Contractor assigns all or any part of any monies due or to 
become due under the contract, the instrument of assignment shall contain a clause substantially 
to the effect that it is agreed that the right of the assignee in and to any monies due or to become 
due to the Contractor shall be subject to prior claims and liens of all persons, firms, and 
corporations for services rendered; for the payment of all materials and equipment furnished and 
for payment of all materials and equipment used or rented in the performance of the Work called 
for in the Contract; and for the payment of any liens, claims, or amounts due the Federal, State, 
or local government or any of their funds. 
 

13. SUBCONTRACTING 
 

A. Subcontractors will not be recognized as employees or agents of the City, nor as having any 
privity of contract with the City. All persons engaged in the work of construction will be 
considered by the City to be employees of the Contractor. The Contractor will be held 
responsible for their work and for all materials provided by them, which shall be subject to 
the provisions of the Contract. 

 
B. Each subcontract shall contain a suitable provision for cancellation or termination thereof 

should the Subcontractor neglect or fail to conform to every provision of the contract. 
 

C. Subcontractors collectively shall not perform more than fifty percent (50%) of the value of 
the total work required pursuant to the Contract Documents.  The Contractor agrees that 
should this percentage be exceeded the City may consider the Contractor in breach of 
this contract and/or make deductions equal to one half of one percent of the total 
approved contract value for each one percent of subcontracted work beyond that 
allowed above.  The Contractor shall perform fifty percent (50%) of the contract work using 
the Contractor’s own organization as construed in ADOT Standard Specifications 2000 
Section 108.01.  

 
D. The City of Sedona encourages all contractors to utilize minority and women owned 

businesses whenever possible.   
 

14. COOPERATION AND COLLATERAL WORK 
 

A. In general, the Contractor shall be responsible for the scheduling and coordination of his 
work with any other work, which may be, carried on in the construction areas for this project 
by other parties or by the City simultaneously with his construction work. The contractor 
shall include in his bid any costs, which may be involved on his part as a result of 
coordinating his construction with such other activity. 

 
B. \When two or more Contractors are employed by the City in related or adjacent work, each 

shall conduct his operations in such manner as to not cause any delay or hindrance to the 
other and shall properly connect and coordinate the execution of their respective work with 
the other. The City will not be responsible for damage caused by such delays, and such 
delays will not entitle the contractor(s) to an extension of time. The Contractor shall afford 
other Contractors reasonable opportunity for the introduction and storage of their materials 
and the execution of their work.  

 
If the proper execution of any part of the Contractor's work depends upon the work of any 
other Contractor, the Contractor shall inspect and promptly report to the City Engineer any 
discrepancies between the executed work and the drawings or any defects in such work that 
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render it unsuitable for such proper execution. The failure of the Contractor to inspect and 
report shall constitute an acceptance of the other contractor's work as fit and proper for the 
reception of his own work. The exception is for defects, which may develop in the other 
contractor's work, after the execution of the Contractor's collateral work that would not have 
been discovered before the Contractor's collateral work began. 

 
C. The contractor shall coordinate his work, and cooperate with any other persons or entities 

operating on or adjacent to the site of the project.  
 

Where persons employed by other persons or entities are engaged in or near the construction 
areas for this project, and where such work on the part of said parties results in a delay in 
performance by the Contractor, and where such delay, in the opinion of the City Engineer, is 
of such nature that it could not have reasonably been foreseen or anticipated by the 
Contractor in time for him to take steps to prevent same, then the Contractor shall be entitled 
to an extension of time.  

 
The Contractor shall promptly make good any injury or damage caused by him that may be 
sustained by other Contractors or employees of the City.  The Contractor shall join his work 
to that of others and perform his work in proper sequence in relation to that of others. 

 
15. LINES AND GRADES 

 
The Contractor shall be responsible for providing all construction staking and surveying needed 
to construct the facilities in accordance with the Plans and Specifications, and shall include such 
costs in his bid for the applicable items of work. The Contractor shall employ a surveyor licensed 
in the State of Arizona to perform all surveying necessary to construct this project to the lines 
and grades provided in the plans.  The Contractor shall provide to the Engineer the Surveyor’s 
listing of lines, grades, distances, curve information and point data (including northing, easting 
and elevation) used to actually establish project staking at least two working days prior to 
establishing subgrade, setting forms, placing pre-cast facilities, pouring concrete, installing pipe, 
or placing asphalt. The Contractor shall provide a set of as-built plans showing manhole and inlet 
inverts, rim and grate elevations, gutter elevations at 50-foot intervals, changes of grade, invert 
and finished grade elevations of concrete structures at the center and corners, and the inlet and 
outlet ends of pipes.  The surveyor shall seal and designate them as as-built plans.  This as-built 
plan is in addition to the Status As-Builts and Record As-Builts required under other provisions 
of these specifications.  The Final contract payment shall not be due until all as-built plans have 
been submitted and accepted. Any work performed without complying with the Survey 
requirements in these specifications shall be considered unauthorized work and subject to the 
provisions of MAG section 105.11.  As-Built plans shall be submitted in the following formats:  
hard copy in the same size as provided by the City to the Contractor for the contract, AutoCAD 
2006, and .pdf. 
 
The Contractor shall pothole utility facilities  and report results to the Engineer at least two (2) 
working days prior to excavating for installation of roadways, asphalt patches, catch basins, 
underground pipes, manholes, footings, vaults, and basins.  The report shall indicate any 
conflicts or inadequate clearances as related to the work to be performed. Failure to perform 
potholes and report results, as required, will result in the loss of the right to make a claim for 
changes in compensation and time due to conflicts, interference, protection or other costs related 
to the utility, as such, a claim would have been mitigated by performing the pothole timely.  
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16. EXCAVATIONS, UNDERGROUND FACILITIES LOCATION, AND STORMWATER 
POLLUTION PREVENTION. 

 
The Contractor in the execution of the Work shall conform to all applicable Federal and State 
laws, municipal ordinances, and the rules and regulations of all authorities having jurisdiction 
over employment discrimination, wages and working conditions, and the construction of the 
Work, including but not limited to all construction codes, O.S.H.A. Requirements, and safety 
codes, which may apply to (1) performance of the Work; (2) protection of adjoining and adjacent 
property; (3) maintenance of passage-ways, guard fences or other protective facilities; and shall 
obtain all permits and pay for licenses and approvals necessary for the construction of the Work 
and give all required notices.  

 
ARS-40-360.22 Excavations:  Determining locations of underground facilities; providing 
information.  This statute requires that no person shall begin excavation before the location and 
marking are complete or the excavator is notified that marking is unnecessary and requires that 
upon notification, the owner of the facility shall respond as promptly as practical, but in no event 
later than two working days.  The “Blue Stake Center” (1-800-782-5348) was formed to provide 
a more efficient method of compliance with this statute.   
 
ARS-40-360.23 Making excavations in careful, prudent manner: liability for negligence.  This 
statute states that obtaining information as required does no excuse any person making any 
excavation from doing so in a careful and prudent manner nor shall it excuse such persons from 
liability for any damage or injury resulting from his negligence. 
 
ARS-40-360.28 Civil penalty:  Liability.  If the owner or operator fails to locate, or incorrectly 
locates the underground facility, pursuant to this article, the owner or operator becomes liable for 
resulting damages, costs and expenses to the injured party. 
 
Licenses and Permits: 
The Contractor shall be required to obtain, at his expense, the appropriate licenses and permits 
from the City of Sedona before the start of construction. It is the duty of the Contractor to 
determine that all necessary permits have been obtained.  Costs associated with obtaining a 
license are not waived. 
 

 Arizona Pollutant Discharge Elimination System  (AZPDES) Permit 
 

A. General requirements: 
The Contractor shall comply with the AZPDES Stormwater requirements for construction 
sites pursuant to the requirement of the Arizona Department of Environmental Quality 
(ADEQ). The Contractor shall be designated as permittee and shall be responsible for 
providing the necessary labor and materials, and for taking the appropriate measures to 
assure compliance with the ADEQ requirements, as well as other Federal, State and local 
requirements pertaining to storm water discharges. As the permittee, the contractor is 
responsible for completing, in a manner acceptable to the ADEQ, all documents required 
including the following: 

 
1. Storm water Pollution Prevention Plan (SWPPP) for the project including certification 

form. The contractor will be required to submit for approval, update and revise the 
SWPPP as necessary throughout the construction of the project in order to assure 
compliance with permit requirements. The completed SWPPP shall be kept on the project 
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site at all times during construction of the project. 
  

2. Notice of Intent (NOI) to be covered by Arizona General Permit for Arizona including 
certification of signature. 

 
3. Notice of Termination (NOT) of coverage under AZPDES (upon project completion).   

 
B. Regardless of whether compliance with AZPDES is required the Contractor shall prepare a 

Storm Water Pollution Prevention Plan.  That Plan shall at a minimum address the following 
issues: 
 Designation, maintenance and clean-up of vehicle storage, fueling, lubrication and 

maintenance areas 
 Clean up and off-site disposal of excess construction materials including asphalt, 

concrete, paints, oils, and wrapping materials 
 Daily work day clean-up of debris in work area 
 Prevention of wind born debris/Dust Control Plan 
 Prevention of erosion resulting from rain or watering activities’ 
 Measures to prevent silt and debris generated by this project from migrating beyond 

the construction site boundaries.  Measures such as trapping and removing debris and 
dirt generated, or other measures acceptable to the Engineer, shall be taken.   

 The Contractor shall comply with the City of Sedona General Storm Water Pollution 
Prevention Guidelines, this includes filing the City Notice of Intent. 

 
C.  Submittals: 

 
1. Preliminary copies of the NOI and SWPPP shall be submitted to the Engineer two days 

prior to the preconstruction meeting. Any necessary revisions to the SWPPP shall be 
subject to review by the Engineer, prior to implementation. 

 
2. The Contractor shall submit completed, signed NOI forms at least forty-eight (48) hours 

prior to the initial start of construction on the project to the Arizona Department of 
Environmental Quality in Phoenix, Arizona  (ADEQ, 1110 West Washington Street, 
Phoenix, AZ. 85007). Generally projects of less than one (1) acre may not be applicable 
to this requirement at this time.  If the project is subject to these requirements, the 
Contractor shall be designated the permittee. 

 
3. Failure by the contractor (or any of its appropriate subcontractors) to submit the NOI 

forms within the required timeframe shall result in delay of the start of construction, but 
shall not prohibit issuance of the Notice to Proceed, at the City’s sole discretion. A copy 
of the completed NOI shall be posted on the construction and a copy of the SWPPP shall 
be kept on the construction site. 

 
Contractor’s Responsibilities: 

 
1. It is the Contractor's responsibility to perform inspection of all storm water pollution 

control devices on the project on a monthly basis and following each rainfall.  The 
contractor shall prepare reports on these inspections and retain these reports for a period 
of three years following project completion. Inspection reports shall be submitted 
monthly to the CITY along with payment requests. The contractor shall maintain all 
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storm water pollution control devices on the project in proper working order, including 
cleaning and/or repair during the duration of the project. 

 
2. No condition of either the AZPDES or the SWPPP shall release the contractor from any 

responsibilities or requirements under other environmental statutes and regulations. 
 

3. Upon total project completion, acceptance, and de-mobilization, the contractor shall 
submit its completed, signed NOT form to the ADEQ with copies to the same agencies 
who received copies of the NOI, thereby terminating all AZPDES permit coverage for the 
project. 

 
D. Payment: There shall be no separate payment made to the Contractor for all material, labor, 

and other incidental costs relating to the provision, installation, and maintenance of items 
relating to this permit during project construction. Such incidental costs shall include 
contractor costs in order to assure proper operation of the pollution-control devices installed 
including all maintenance, cleaning, and disposal costs associated with clean-up and repair 
following storm events or other runoff or releases on the project. 

 
17. EXISTING UTILITIES, RIGHTS-OF-WAY, EASEMENTS 

 
A. EXISTING UTILITIES 

 
Because of the nature of this contract, existing utilities are not shown or indicated in these 
specifications, except to note that their locations are within rights of way, streets and 
easements throughout the City of Sedona area. The fact that utilities are not shown shall not 
relieve the Contractor of the following responsibilities: 

 
1. The Contractor shall be responsible for the preservation of all existing water, sewer, 

storm sewer, buried transmission lines or any cable or utility. If damaged, all costs for the 
necessary repairs shall be paid by the Contractor. 

 
2. The Contractor shall locate and verify the location of all existing utilities prior to any 

excavation.  This shall be done at least two (2) days prior to excavation for installation of 
project facilities or ordering equipment or materials for those facilities. 

 
3. The Contractor shall be responsible for the location of all service lines. 

 
 

4. Continuation of Service - All services shall be maintained to all areas at all times during 
the construction period, except when it is necessary to shut down a line to make a 
connection with the new line. Residents shall be given twenty-four (24) hour notice when 
it is known that the service will be interrupted.  The Sedona-Oak Creek Fire District shall 
be kept advised of the status of all fire hydrants affected by any work on this Project. 
 

5. The Contractor is responsible for as-builting all existing utilities within the improvement 
area (location, depth, and material). 

 
B.  RIGHTS-OF-WAY AND EASEMENTS 
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The City will furnish land, right-of-way, or easements as shown in the Contract Documents 
for the performance of the Work under the Contract. Contractor shall confine his operations 
to the land, right-of-way or easements furnished, and will restore the same to their original 
conditions to the extent reasonably possible prior to final acceptance of the work. Prior to 
construction or entry thereon, the Contractor shall obtain copies of and become familiar with 
any agreements and stipulations used by the City in acquiring temporary or permanent 
easements. 
 
The Contractor shall remain within easement areas and rights-of-way obtained or owned by 
the City or easement areas the Contractor has obtained.  Disturbed areas shall be reasonably 
restored upon completion of installation of the project improvements and related 
appurtenances in the easement.  The Contractor shall be responsible to adhere to easement 
provisions whether the easement was obtained by Contractor or City.  A temporary 4-foot 
high orange fence shall be placed to define the work area for all easements encompassing all 
work that occurs outside the City right-of-way.  Clearing by manual means for the purpose of 
defining the area to be fenced shall be the only activity allowed on the easement before the 
fence is placed.  City shall provide the Contractor with a copy of the easement agreement 
with the property owner, upon request.  Contractor shall be responsible for all restoration of 
the easement as described in the easement agreement.  Trees and larger vegetaion shall be 
preserved to the maximum extent practicable. 

 
The Contractor shall be responsible for the preservation of all existing property pins.  If 
disturbed or damaged the Contractor shall be responsible for all costs associated with the 
restoration of any property pin disturbed by the Construction activities.  Any property 
monuments, which require resetting, shall be reset under the direction of a licensed Surveyor 
by the State of Arizona and proper documentation recorded with the appropriate County.   

 
Access by Residents:  The Contractor shall ensure that all residents have access from the 
Street to their property each night. When access to a resident's property cannot be 
maintained during normal working hours (week days), the Contractor must personally 
notify the affected residents two working days in advance of the closure. Such 
notification shall be documented in writing to the Engineer. Emergency access shall not 
be blocked, for any reason without the express written permission from the owner. 
 
Access to Public Facilities:  The Contractor shall assure that safe access to facilities 
including, but not limited to, parking lots, picnic shelters, playgrounds, and pedestrian 
ways is provided. Any disruption to the public's normal use of said facilities shall not 
occur without the express written permission from the City. 
 
Intersection and Driveway Maintenance:  Once work has commenced in a particular 
street, the Contractor shall provide and maintain access facilities to all connecting streets, 
intersections and private driveways by ramping or surfacing with suitable materials to 
ensure access at all times. If in the opinion of the City, such facilities, or materials used, 
are not capable of supporting traffic, the Contractor shall remove the materials and 
provide better-suited materials, including asphalt concrete or similar, as directed by the 
Engineer. This work shall be considered incidental to the Project, and all costs shall be 
borne by the Contractor. Failure to comply with these requirements may result in 
stoppage of the work until corrected as determined by the Engineer, with no time 
extension being granted for such delay to the Project. 
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18.  OPERATIONS, LAYDOWN YARD AND STORAGE AREAS 
 

A. All operations of the Contractor (including laydown yard, storage of materials, supplies, and 
equipment) shall be confined to areas authorized by the City. The City of Sedona does not 
have available construction staging or material lay down facilities, except as specified 
otherwise in the specifications.  The Contractor is responsible for arranging and providing 
for such facilities as is deemed necessary for carrying out the work of this contract.  The City 
does not warrant or represent in any way the availability of staging or material lay down 
areas within the City or vicinity of the project.  It is the Bidder’s responsibility to make such 
determinations.  The price paid for mobilization shall include all costs for and associated 
with providing construction staging and material lay down facilities necessary for 
constructing the project.  If a mobilization item is not included in the specification, the cost 
for compliance with item shall be considered as included in the unit price (s) bid for the 
various items of work.  The Contractor shall be liable for all and any damages caused by him 
to such premises.   

 
The Contractor shall comply with the following, regarding laydown yards: 

 
• Any use of vacant property adjacent to or near the project used for parking or 

servicing equipment and/or storing of material will require the Contractor to 
provide written approval from the property owner, homeowner associations as 
applicable, and the filling of a temporary use permit from the City of Sedona.   

• A copy of the property owner’s approval shall be submitted to the Engineer, stating 
the use of the laydown yard for use during the construction of this project is 
acceptable.   

• The Contactors yard shall be enclosed with a six (6) foot temporary fence.   
• Storage of Gasoline will require Fire Department approval.   
• Clearing or grading of the site in excess of fifty (50) CY of soil will require a 

grading permit.  No grading will be allowed which changes the drainage path for 
the parcel without the approval of the City Engineering Department.  All existing 
pipes and drainage facilities at the laydown yard will be maintained in working 
order at all times.     

• A stabilized construction entrance will be required if the vacant property laydown 
yard is not already gravel or pavement.  The laydown yard shall be adequately 
maintained to control dust and mud from leaving the property.    

• Work in the laydown yard shall be scheduled so as to comply with any City noise or 
light Ordinances and these specifications.       

• Equipment, materials, etc., shall be located so as to minimize impact to adjacent 
properties.  

• Before any grading of any laydown yard, property corners will be located for the 
parcel. Any property pins disturbed by the Contractors operations will be replaced 
prior to final acceptance of the project. 

• The Contractor shall obtain a written release from the property owner, 
homeowner’s associations or similarly concerned parties   after completion of use.  
A copy of the release shall be presented to the Engineer. 

• Equipment and material shall not be stored in the right-of-way and/or street 
easement during non-work hours without permission of the Engineer.  Such 
permission shall be subject to finding that it is impractical to move the equipment or 
material because of size or that permission has been granted to close the right-of-
way to all traffic, including local traffic.  Lack of construction yard or other staging 
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area shall not be considered as reason to grant permission.  Such permission, if 
granted, shall be subject to conditions determined at the sole discretion of the 
Engineer. 

 
B. The Contractor shall hold and save the City free and harmless from liability of any nature or 

kind arising from any use, trespass, or damage occasioned by his operations on the premises 
of third persons. 
 

C. The Contractor shall be wholly responsible for the care, compliance with law, and storage of 
materials, supplies or equipment delivered on the work site or purchased for use thereon. 
Stored materials, supplies, or equipment shall be carefully and continuously protected from 
damage or deterioration and so located so as to facilitate inspection by the City. The 
responsibility for the care and storage of materials, supplies, or equipment shall be with the 
Contractor whether such materials, supplies, or equipment are furnished by the Contractor or 
by the City. Storage of materials, supplies, or equipment shall not unduly interfere with the 
progress of the Contractor's Work or the work of any other contractor. 

 
D. Traffic Control: 

Adequate traffic flow shall be maintained at all times, all barricading and temporary signage 
for detours and traffic control must meet the standards set by the Manual of Uniform Traffic 
Control Devices (MUTCD) and the City Engineer.  If traffic control is not a separate bid 
item; then, it is considered incidental to the work and shall be included as appropriate in the 
Contractors bid. The Contractor must also take responsibility for public safety, meaning: 

 
1. That, except for alleyways, one lane of the roadway for each direction must be kept open 

at all times; OR 
 

2. Certified flaggers must be provided to properly channel traffic at all times when two 
separate lanes (one each direction) cannot be maintained open; OR 
 

3. Total closure of a roadway shall only occur with the written permission of the City 
Engineer. For all rights-of-ways requiring closure for any work therein, appropriate 
permits shall be obtained. Prior to start of construction, the Contractor shall provide the 
Engineer with planned traffic control methods and procedures for this project. A notice of 
closure for residents, along with a map showing the planned area of distribution shall be 
included as part of the planned methods and procedure.  Proper traffic control and 
advance warning signage shall be in place prior to any road closure. 
 

4. When detours or road closures are implemented an overall map showing anticipated flow 
of traffic shall be provided. 

 
5. The Contractor shall have a designated person responsible for overall traffic control on-

site at all times. 
 

6. A Traffic Control Plan shall be submitted for review.  The plan is intended to be a guide; 
Contractor shall submit any proposed revisions for approval by the Engineer. 

 
7. Pedestrian traffic must be maintained at all times, on at least one side of the road. 

 
8. The Contractor shall supply a Public Announcement showing closures and detours. 
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E. Water Use 

 
1. All water used by Contractor for testing, compaction, dust control, or other uses related to 

construction, shall be obtained by the Contractor from an approved water source. The 
Contractor shall be responsible for all deposits, charges and fees.   
 
Reclaimed water is available to the Contractor for dust control and other on-site 
construction uses at no cost to the Contractor (other than testing costs noted below), 
according to the following limitations (any required water outside these limitations shall 
be provided by the Contractor from an approved source): 

a.Reclaimed water will be available for use by the Contractor Monday – Friday.  It   
shall be the Contractors’s responsibility to apply for and obtain a Type 2 General 
Water Reuse Permit (Class A+ Reclaimed Water) from ADEQ for dust control and 
other construction uses.  Contractor shall also be responsible for the cost of fecal 
coliform testing.  The cost of testing is $50 for each day that water is taken for 
construction use.   

b.Water shall be provided from the effluent pump station wetwell at the Wastewater 
Treatment Plant using contractor-provided submersible pump. 

c.Contractor is responsible to supply conveyance and storage facilities for water made 
available by the City.  Contractor shall record and report to the City on a weekly basis 
the date and amount of water used. 

  
F. Dust and Debris Control  

 
1. The contractor shall cover all trucked loads of soil, rock and material that may drop 

from, be sifted from or blown from the vehicle.   The City may require that trucks 
arriving with uncovered loads not be allowed to deliver material to the project, 
regardless of whether or not the truck is the contractor’s, a subcontractor’s, a 
service provider’s, or a material supplier’s vehicle.  If trucks leave the site with 
uncovered loads the City reserves the right to do one or more of the following: 

 
a. The truck will not be allowed on the site 
b. The contract compensation will be reduced by $150 per observed uncovered 

load.  The contract time will be reduced by one day  
c. The Police Department may issue a citation. 

 
2. Pine slash and/or cut down pine trees shall be removed from the City within 24 hours, 

including any non-working days, of being broken or cut.  This measure is to minimize 
pine bark beetle infestation in Sedona.   

 
3. The contractor shall take measures to prevent blowing debris and/or dust from the site. 

 
4. Dust Control shall comply with the following: 

a. Dust control shall be maintained at all times on the project.  Spray nozzles shall 
be used as necessary on equipment to reduce dust.  Mist shall be visible when 
standing adjacent to the equipment. 

b. A Dust Control Plan shall be submitted prior to Start of Construction. 
c. Cleanup and Dust Control shall be in compliance with MAG Section 104.1.3 and 

104.1.4. 
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5. The contractor shall clean any dirt tracked from the project work area from streets and 

sidewalks using equipment and methods that will not create excessive dust.  Sweeping is 
the preferred cleaning method.  Washing of streets and/or sidewalk and other paved areas 
will require special permission from the Engineer and shall be subject to conditions 
imposed by the Engineer.  The City reserves the right to require that the Contractor to 
cease work that is resulting in excessive tracked mud and/or dirt from and within the 
project area, and to require cleaning prior to allowing the ceased work to continue.  The 
exercise of the City’s right and impacts there from shall not provide a basis for claim by 
the contractor.  Failure of the Contractor to cease work shall be sufficient reason for the 
City to reduce the contract time by one calendar day per incident, at the City’s sole 
discretion.  

 
6. Dirt, debris, wastewater and other debris shall not be disposed of in stormwater facilities 

and/or natural drainage channels.  The City may require inspection of stormwater 
facilities and/or natural drainage channels prior to and during the work to verify 
compliance with this requirement.  The City may require the contractor to clean 
stormwater facilities and/or natural drainage channels if the contractor has disposed of 
material to them.  Final Completion will not be issued until all stormwater facilities have 
been inspected and approved. 

 
G. Open Trenches 

 
MAG Specification Section 601.2.10 is modified to limit the length of open trench to 1100 
feet within the project. An open trench includes any longitudinal excavated area 3 inches or 
more below adjacent land which has settled or been left lower intentionally.  All open 
trenches shall properly marked and protected so as to warn pedestrians and vehicular traffic 
of a low area. 

 
19. RIGHT-OF-ENTRY 

 
Contractor shall provide to the City, Architect-Engineer, or representative of the Federal, State, 
County, District and Municipal governmental officials and services, the proper facilities for 
access to the Work, whenever it is in preparation or progress. 
 

20. ACCESS AND DRAINAGE 
 
The Contractor shall keep a sufficient clear area around fire hydrants to permit their full and 
effective use in case of fire. The Contractor shall keep natural drainage and watercourses 
unobstructed by spoil piles, material storage, or any other operations, or provide for other equal 
courses effectively placed. 

 
21. SANITARY CONVENIENCES 

 
The Contractor shall furnish the necessary sanitary conveniences, properly secluded, for the use 
of work persons during construction, and these conveniences shall be maintained in a manner 
that will be inoffensive and in compliance with Federal, State and local health and sanitation 
requirements. 
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22. CLEANUP PRACTICES 
 
A. The Contractor shall at all times during the progress of the work maintain a reasonably clean 

job site, this includes, but is not limited to, keeping signs clean and legible, minimizing mud, 
rock, and dirt on roadways, and keeping ditches free of trash and construction materials. If in 
the opinion of the Engineer, excessive dust, mud or debris exists at the job site, the 
Contractor shall immediately remove said material as directed. All costs associated with this 
work shall be borne by the Contractor. The location of debris and material stockpiles shall be 
as directed by the Engineer. 

 
B. The Contractor shall begin his daily clean-up process at a typical time agreed to by the City 

at the pre-construction meeting.  If the Contractors operations and daily shut-down exceed a 
forty hour work week or eight hour day then the City will be entitled to withhold a portion of 
the Contractors progress payment for City “overtime” work pursuant to Section 32 and 39, 
unless authorized by the Engineer. 

 
C.  The site shall be kept clean of trash and debris including but not limited to, loose 

construction materials, such as sand, cement, lime, wood pieces, building paper, and other 
miscellaneous paper. All trash and debris shall be placed in an appropriate number of 
approved containers and moved and disposed of off the site daily in a location where it will 
not be possible to be dispersed. No burning of trash or debris will be permitted on the site, 
except where designated by the Engineer.  The laydown yard shall have a minimum of one 
container of appropriate size at all times. 

 
When site daily clean-up has not been kept up as requested in writing by the City the 
Contractor shall bring the site into compliance with the City within 24 hours or the City 
shall withhold $350 for each day out of compliance.   

 
D.  Before final payment, the Contractor shall remove all rubbish, excess materials, temporary 

structures, and equipment. All parts of the work shall be left in a neat and presentable 
condition. Excess mounds of earth shall be leveled and ruts and depressions filled, such that 
the completed work is attractive. If in the opinion of the Engineer, the Contractor does not 
maintain the Construction Site in a safe and clean condition, or does not adequately clean up 
the site at the completion of the work, or rectify any valid complaints of damage to property 
resulting from the Construction, the City may clean up or rectify damage and charge the costs 
thereof to the Contractor. 

 
E.  The Contractor shall be responsible for locating sites and making arrangements for disposal 

of all material removed from the site. This includes concrete, asphalt, unsuitable or unstable 
trench material and any other trash, rubbish or debris generated as a result of construction. 
Asbestos, hazardous substances or materials, hazardous waste or any other regulated 
substances or materials shall be disposed of in accordance with all applicable federal, state 
and local regulations. 

 
F. All vegetation and improvements removed from easements by the Contractor shall be 

removed or repaired by the Contractor in accordance with the easement agreement with the 
property owner, the same being done at no additional cost to the City. 

 
23. PLANS AND SPECIFICATIONS 
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A.  The City will provide the Contractor with four (4) sets of plans, drawings, and specifications 
after the execution of the Contract. If additional plans, drawings, and specifications are 
required, the Contractor shall compensate the City for it. 

 
B.  When, in the opinion of the City, revised partial plans, drawings and specifications are 

required to clarify or reflect authorized changes or additional work the City shall provide four 
(4) copies of such revisions to Contractor. The Contractor must pay for any additional copies. 
Contractor shall immediately post such revisions to his record set of Contract Documents. 

 
C.  The plans, drawings, and specifications are the property of the City, and are furnished to the 

Contractor for the construction of Work under the Contract only. 
 

D.  The data given in the specifications and shown on the plans and drawings is believed to be 
accurate but the accuracy is not guaranteed. The Contractor must confirm all levels, 
locations, measurements, and verify all dimensions on the job site prior to construction and 
adapt his Work into the exact limits of construction. Scale measurements taken from plans 
are only for reference. 

 
E.  Drawings showing the details of the Work specified are designated "plans" or "drawings" and 

together with the specifications form an integral part of the Contract Documents. 
 

24. CORRELATION OF DOCUMENTS 
 
A.  Plans, drawings, and specifications are cooperative and supplementary. Portions of the Work, 

which can best be illustrated by the plans or drawings, may not be included in the 
specifications and portions best described by the specifications may not be depicted on the 
plans or drawings. All items necessary or incidental to completely construct or erect the 
Work specified shall be furnished, whether called for in the specifications or shown on the 
plans or drawings.  Unless otherwise stated the plans and specifications shall be considered 
to require construction or erect of a complete and operable facility. 

 
B.  Special Conditions shall take priority over Technical Specifications, which shall take priority 

over General Conditions; large-scale drawings shall take precedence over small-scale 
drawings. In case of a disagreement between the plans, drawings, and specifications, or 
within a document itself, the better quality and the greater quantity of work shall be estimated 
and included in the bid and contract sums and the matter drawn to the City's attention for 
further decision, and possible issuance of an addendum. 

 
25. SHOP DRAWINGS, SAMPLES, AND OPERATOR'S INSTRUCTION 

 
A. The Contractor shall furnish all Shop Drawings and Samples required by the Contract 

Documents. Shop Drawings of equipment and devices offered by the Contractor for approval 
of the City shall be in sufficient detail to adequately show construction and operation. The 
above material shall be submitted to the City for review in electronic format (.pdf and/or 
.dwg). Shop drawings submitted as herein provided by the Contractor and approved by the 
City for conformance with the design concept shall be executed in conformity with the 
Contract Documents unless otherwise required by the City.    
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B.  Work performed in connection with the fabrication, manufacture, shipment, or purchase of 
material or equipment prior to approval as specified shall be at the Contractor's sole risk and 
responsibility. 

 
C.  Shop Drawings and Samples shall be accompanied by a letter of transmittal indicating that 

the Contractor has reviewed and approved the submittal.  The transmittal shall give a list of 
the numbers and dates of the submittal, and shall be in the form required by the City. Any re-
submittals shall show numbers and dates of previous submittals. Shop Drawings shall be 
complete in every respect and bound in sets. 

 
D.  The Contractor shall submit all Shop Drawings and Samples (submittals) sufficiently in 

advance of construction requirements to allow ample time for checking, correcting, 
resubmitting, and rechecking to avoid any delay in progress of the Work.  In no case however 
shall this time be less than five (5) working days without the consent of the Engineer.  In the 
case of submittals for pump installations and similarly complex equipment the minimum 
timeframe shall be twenty (20) working days.  This timeframe shall also apply to 
resubmittals.  If more than five (5) submittals are made in a week the minimum City review 
time shall be extended by five (5) days for each submittal.  The Contractor shall be solely 
responsible for delays and costs related to resubmittals or untimely submittals. 

 
E.  Shop Drawings or Samples submitted shall be marked with the name of the Project, 

numbered, and bear the stamp of approval of the Contractor as evidence that the Shop 
Drawings and Samples have been checked by the Contractor. Any shop drawings or samples 
submitted without this stamp of approval shall not be considered and shall be returned to the 
Contractor for resubmission. If the Shop Drawings or Samples show variation from the 
requirements of the Contract, the Contractor shall call such variation to the City's attention in 
his letter of transmittal in order that, if acceptable and City gives written approval to the 
variation, suitable action may be taken for proper adjustment. 

 
F.  By approving and submitting shop drawings and samples, the Contractor thereby represents 

that he has determined and verified all field dimensions and measurements, field construction 
criteria, materials, catalog numbers, and similar data, and that he has checked, and 
coordinated such submittals with the requirements of the Work and the Contract Documents. 

 
G.  If a Shop Drawing or Sample, as submitted, indicates a departure from the Contract 

requirements which the City finds to be in the interest of the City and to be so minor as not to 
involve a change in the contract price or time for performance, it may approve the Drawings 
or Samples; provided, however, such departure is slight in nature and does not affect the 
design concept of the Work. 

 
H. All items of standard equipment shall be the latest model at time of delivery. 

 
I.  When Shop Drawings are submitted for the purpose of showing the installation in greater 

detail, their approval shall not excuse the Contractor from requirements shown on the plans 
and specifications. 

 
J. Shop Drawing and Sample submittals not conforming completely with the above 

requirements shall be returned to the Contractor, without action, for re-submittal and the 
resulting delay shall be entirely the responsibility of the Contractor. 
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K.  The City's check and approval of Shop Drawings and Samples, specifications, and 
descriptive literature submitted by the Contractor shall be only for general conformance with 
design concept, as otherwise provided, and shall not be construed as: 

 
1. Permitting any departure from the Contract requirements; 
2. Relieving the Contractor of the responsibility for any error in details, dimensions, or 

otherwise that may exist in such submittals; 
3. Constituting a blanket approval of dimensions, quantities, or details of the material or 

equipment shown; or 
4. Approving departures from additional details or instruction previously furnished by the 

City. Such check or approval shall not relieve the Contractor of the full responsibility of 
meeting all of the requirements of the Contract Documents. 

 
L.  One (1) electronic copy and four (4) sets of bound operator's instructions and maintenance 

manuals shall be furnished by the Contractor for equipment furnished under the Contract that 
is specially listed or that is considered to be of a special or complex nature. Operator's 
instruction and maintenance manuals shall include, in part, detailed lubrication drawings 
showing type and frequency of lubrication. Detailed parts drawings shall show location, 
name and catalog numbers of parts. 

 
M. One (1) electronic copy and four (4) sets each of bound service parts manuals shall be 

furnished by the Contractor for all items of standard manufacture. 
 

N.  All operator instructions, maintenance, and parts manuals shall be bound in permanent 
binders satisfactory to the City and shall be furnished to the City before final acceptance of 
the installation by the City. 

 
O. Four (4) copies of any manufacturer's guaranty/warranty or certificate for any type of 

material or equipment provided shall be submitted to the City prior to final acceptance of the 
Work by the City. 

 
26. DRAWINGS SHOWING CHANGES DURING CONSTRUCTION 

 
Throughout the progress of construction, the Contractor shall maintain a careful up-to-date 
record of all changes on the plans and drawings during actual construction. With each progress 
payment invoice the Contractor shall provide a “Status As-Built” showing all work completed to 
date.  Callouts will identify type, size and quantity of each item installed.  The Contractor shall 
annotate all sewer taps stationing upstream to downstream using swing ties from adjacent 
manholes or other method the Engineer may approve in writing.  Upon completion of Work, and 
prior to acceptance by the City, the Contractor shall file with the City one set of complete 
contract drawings with all changes and Contractor's field construction notes neatly and legibly 
recorded thereon. Such drawings shall include but not be limited to, the exact routing and 
clearances, if changed from drawing location, of sewer, water, gas, oxygen supply, condenser 
water lines, fuel oil tanks and lines, fire protection lines, and any other major buried utility lines 
and routing of buried electrical feeder lines and changes to routing of conduit runs which are 
buried or concealed in concrete slabs.  The Contractor shall furnish such As-Built utility and 
drainage invert and rim elevations as well as gutter, top of curb shots and horizontal location of 
valves and hydrants placed as a part of this construction.  This information is for use by the City 
in the preparation of record “As-Built” Drawings.  Curb and gutter shots shall be spaced no 
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further than 50 feet apart and shall include any significant bends, drops or other deviations from 
a straight horizontal or vertical alignment.  

 
27. MATERIALS, EQUIPMENT, SUPPLIES, SERVICES, AND FACILITIES 

 
A.  It is understood that, except as otherwise specifically stated in the Contract Documents, the 

Contractor shall provide and pay for all materials, equipment rental, water, heat, light, fuel, 
power, transportation, superintendence, temporary construction of every nature, and all other 
services and facilities of every nature whatsoever necessary to execute, complete, and deliver 
the Work in a workman like manner within specified time. 

 
B. No materials, equipment, or supplies for the Work shall be purchased by the Contractor or by 

any Subcontractor subject to any chattel mortgage or under a conditional sale contract or 
other agreement by which an interest is retained by the seller. 

 
C. Equipment shall be properly equipped with safety devices including but not limited to spark 

arrestors, back up alarms, reflectors, signage, labeling, and lights. 
 

D. At least one (1) set of all appropriate Material Safety Data Sheets shall be maintained in a 
common location on the project site at an identified location during all working hours. 

 
28. WORKMANSHIP, MATERIALS, AND EQUIPMENT 

 
A.  All material and equipment furnished by the Contractor shall be new and unused and shall 

strictly conform to the Contract Documents. Competent labor, mechanics and tradesmen 
shall be used on the Work. Experienced manufacturer's representatives shall be used to 
supervise the installation of equipment as may be required by the City. Any special tools or 
equipment, which may be required, shall be provided by the Contractor.  

 
B.  The acceptance at any time of materials or equipment by or on behalf of the City shall not be 

a bar to future rejection if they are subsequently found to be defective, inferior in quality or 
uniformity to the material or equipment specified, or are not as represented to the City. 

 
29. QUALITY OF MATERIALS IN ABSENCE OF DETAILED SPECIFICATIONS 

 
A.  Where the Contract requires that materials or equipment be provided or that construction 

work be performed, and detailed specifications of such materials, equipment or construction 
work are not set forth, the Contractor shall perform the work using materials and equipment 
as described in the specifications. Constructed or installed as described therein, and shall 
follow standard practices in the performance of construction work. The work performed shall 
be in conformity and harmony with the intent to secure a good, serviceable standard of 
construction. 

 
B. All tests and re-tests unless otherwise provided, shall be in accordance with the pertinent 

sections of the latest edition of the standards applicable to the material or devices to be 
tested. A partial list of the principal societies referred to and their Abbreviations follows: 

 
AASHTO  American Association of State Highway and Transportation Officials 
ACI   American Concrete Institute 
AISC   American Institute of Steel Construction 
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ANSI  American National Standards Institute                        
ASTM  American Society of Testing Materials 
AWWA  American Water Work Association 
CPI   Clay Pipe Institute 
CS   Commercial Standards 
FS   Federal Specifications 
NEC  National Electric Code 
TMCA  Tile and Marble Contractors of America 
 

30. VARIATIONS FROM ESTIMATED QUANTITIES 
 
When unit prices are utilized in the Contract Documents, it may be reasonably expected that 
there could be variations in final quantities from the estimated quantities by reason of actual 
conditions and/or change orders. An adjustment in compensation may be allowed only to the 
following extent: 

 
A.  For a decrease greater than twenty  percent (20%) in either the total cost of the contract or the 

total cost of a major item and when a reasonable cost analysis supports an increase in the pro 
rata share of fixed cost chargeable to this item in total, an adjustment in the monies due the 
Contractor may be made. The total amount, including any adjustment, will not exceed eighty 
percent (80%) of the original lump sum contract amount or, for a unit price item, the total 
amount, including adjustment, will not exceed eighty percent (80%) of the original extended 
unit bid price.  

 
B. For an increase greater than twenty percent (20%) in either the total cost of the contract or 

the total cost of a major item, any adjustment made will only apply to that cost in excess of 
one hundred twenty percent (120%) of the original bidding schedule. If either party presents 
a reasonable cost analysis that shows a change in the pro rata share of fixed costs chargeable 
to this item in total, an increase or decrease adjustment may be made. This increase or 
decrease adjustment will be made on such basis as is necessary to cover a reasonable 
estimate of cost, plus an allowance, not to exceed ten percent (10%), for overhead and profit. 

 
C. A major item is an item whose total cost, determined by multiplying the bidding schedule 

quantity and the contract unit price, is equal to or greater than the amount indicated below.  A 
major item will remain a major item unless it is completely eliminated.  Compensation for a 
completely eliminated major item shall be limited to the amounts indicated, but not to exceed 
the amount demonstrated by information provided to show the cost impact of the deletion, 
not including anticipated profit. 

 
Total Contract 

amount as 
awarded equal 
to or greater 

than (in dollars) 

But is less 
than 

(in dollars) 

A major bid item 
Shall be equal to 

or greater than the 
following amount 

(in dollars) 

If the item is 
completely eliminated 
compensation shall be 

limited to no more than 
(in dollars) 

$0.00 $1,000,000 $50,000 or 10% 
of the Contract 

amount as 
awarded 

$2,000 
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$1,000,000 $5,000,000 5% of the 
Contract amount 

as awarded 

$5,000 

$5,000,000 $20,000,000 2.5% of the 
Contract amount 

as awarded 

$7,500 

 
D.  For either an increase or decrease in cost, no claim shall be made by the 

Contractor for any loss of anticipated profits. 
 

31. PROGRESS PAYMENTS 
 
A.  When monthly progress payments are authorized, the Contractor shall, on the date 

determined during the pre-construction meeting, submit to the City an itemized application 
for payment, supported by “Status As-Builts” and such data substantiating the Contractor's 
right to payment as the City may require, on forms acceptable to the City.  Progress payments 
shall be made no more than once each calendar month and provided that there are a minimum 
fifteen (15) calendar days between payments, unless otherwise authorized on a payment-by-
payment basis by the City Engineer or City Manager.  Progress payments are subject to 
retainage of ten percent (10%) with possible reduction to five percent (5%) in accordance 
with the provisions of Arizona Revised Statues.  

 
B.  The Contractor shall provide to the City at the time of payment, a waiver and release to date 

from the Contractor and each and every Subcontractor and material supplier whose work or 
materials are included in the application for payment, evidencing that said Contractor, 
Subcontractor or material supplier has been paid in full to date. 

 
C.  Unless otherwise provided in the Special Provisions, payment will not be made on account of 

materials or equipment not incorporated in the work, at the time of a request for payment, but 
delivered and stored at the site. Similarly, payment will not be made for materials or 
equipment stored at some other location unless agreed upon in writing. If payment is allowed 
per the Special Conditions, payment for materials or equipment stored on or off the site shall 
be conditioned upon submission by the Contractor of bills of sale or such other procedures 
satisfactory to the City to establish the City's title to such Materials or equipment or 
otherwise to protect the City's interest, including applicable insurance and transportation to 
the site for those materials and equipment stored off-site. 

 
D.  The Contractor warrants that title to all materials, supplies, and equipment covered by an 

application for payment, whether incorporated into the Work or not, shall pass to the City, 
upon receipt of payment by the Contractor, free and clear of all liens, claims, security 
interests or encumbrances; and that such materials, supplies or equipment furnished or 
installed comply with the applicable requirements of the Contract Documents. 

 
E. The passing of title to the City as herein provided shall not be construed as relieving the 

Contractor of the sole and complete responsibility for: 
 

1. The care and protection of the materials, supplies, equipment, and Work for which 
payment has been made. 
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2. The restoration of any damaged or destroyed Work, materials, supplies or equipment. 
Such responsibility shall continue until all Work under the Contract has been completed 
and accepted by the City. 

 
F. Under no circumstances shall payment constitute a waiver of the City's right to require the 

Contractor to fulfill all of the terms and conditions of this Contract. 
 
G. INVOICE PROCESSING:  The City will not accept inaccurate, illegible, or incomplete 

invoices (requests for payments).  Invoices shall be hard copy, with original signature.  
Electronic or facsimile signatures are not acceptable on the invoice. 

 
1. The City distributes payments on every other Friday, beginning on 01/05/17 for calendar 

year 2017, unless holidays dictate otherwise.   
2. The Engineer must receive an acceptable, correct invoice with required supporting 

documentation not later than close of business on the Wednesday, nine (9) calendar days 
prior to the expected check distribution day.   

3. For projects longer than sixty (60) calendar days duration, each request for payment shall 
be accompanied by a progress schedule, effective through the invoice period.  The City 
shall not release a payment until the contractor provides an acceptable, accurate, and 
updated project schedule. 

 
32. PAYMENT WITHHELD 

 
A. The City may decline to certify payment on account of subsequently discovered evidence or 

observations, may nullify the whole or any part of any payment certificate previously issued 
to such extent as may be necessary to protect the City from loss on account of any one or 
more of the following: 

 
1. Defective Work not remedied. 
2. A reasonable doubt that the Contract can be completed for the balance then unpaid. 
3. Unsatisfactory prosecution of the Work. 
4. Not maintaining a current project schedule. 
5. Not providing adequate progress payment “Status As-Builts”. 
6. Deductions for not conforming to daily clean-up requirements.  
7. Deductions for reimbursement of City overtime inspection. 
8. Liquidated damages payable by the Contractor. 
9. Disputed Work or Materials.  
10. Failure to comply with other material provisions of the Contract. 
11. Third-party claims filed or reasonable evidence that a claim will be filed. 
12. Failure of the Contractor or Subcontractor to make timely payments for labor, equipment, 

and materials. 
13. Damage to the Owner. 
 
In addition, the City reserves its rights under ARS Sections 32-1129.01 and 34-221I. 

 
B. When any of the above problems are resolved, payment shall be made for amounts withheld 

pursuant to Article 31. 
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33. MEASUREMENTS 
 
A.  The itemized Application for Payment will be used by the Engineer as a basis for evaluating 

requests for payment, except in cases where unit prices have established the basis for 
payment shall include as a minimum the following items: 

 
1. Separate cost itemizations for mechanical, piping, structural, electrical instrumentation, 

painting, pre-engineered structures, and architectural finish work. 
2. Separate cost line items, showing both purchase and installed cost, for the major 

equipment items listed in the bidding schedule. 
3. A separate line item for mobilization not to exceed ten percent (10%) of the total 

Contract amount.  This limitation shall apply even when a bid item for mobilization is 
shown in the bid schedule, unless the Engineer has assigned a fixed cost for the item. 
Amounts excess of this limitation shall be included on the final payment. 

4. A separate line item for demobilization, not to exceed one-half of one percent (0.5%) of 
the total Contract amount. This limitation shall apply even when a bid item for 
demobilization is shown in the bid schedule, unless the Engineer has assigned a fixed 
cost for the item.  Amount in excess of this limitation shall be included on the final 
payment. 

5. Separate line items for earthwork, demolition and clearing and grubbing, where 
appropriate.  Measurement and payment for the various items shown by the Contract 
Drawings and described in the construction Specifications, and comprising the completed 
work, shall be subject to this Article. 
 

B.   The contractor may subdivide any of the lump sum bid items in the proposal as necessary to 
identify items per (A) above, however the neither the total bid or the total of any subdivided 
bid item line shall exceed the total in the bid proposal as awarded. 

 
C.  Payment for each item shall constitute payment in full for the furnishing of all materials, 

equipment, appurtenances, labor, plant and tools necessary to provide a complete 
workmanlike, finished, and satisfactory project, as shown by the Contract Drawings and 
described in the Specifications. Each item shall be completed with all necessary connections, 
testing, painting and related work accomplished to provide for the satisfactory use and/or 
operation of the item. No additional payment will be made for work related to each item, 
unless specifically noted or specified. 

 
D. No additional payments will be made for work related to any item unless specifically noted 

and called for in the Bid Proposal. Payment will be made at the unit price or lump sum price 
bid in the Bid Proposal. 

 
E. Measurement will be on the completed work in place, with no allowance for waste, and as 

may be more particularly described in the description of the various items set forth in the 
Specifications and as shown by the Contract Drawings. 

 
F.  The quantities set forth in the Bid Proposal are used for the purpose of determining the 

basis of the Award of the Contract, and may be varied by the Engineer to conform to 
the requirements of the work as set forth in the Contract Drawings, and the Contractor 
agrees to perform the work on the basis of the prices bid for the items contained in the 
Bid Proposal regardless of whether or not the items or units are decreased or increased.   
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G.  The Engineer shall have the right to order omitted from the Contract any item or a portion of 
the estimated quantity for any item found unnecessary to the work without violating the 
Contract or Performance Bond. 

 
H. Except in cases where unit prices form the basis for payment under the Contract, the 

Contractor shall, within twenty (20) days of receipt of the notice to proceed, submit a 
breakdown of the Contract price showing the value assigned to each part of the work 
including an allowance for profit and overhead. In submitting the breakdown, the Contractor 
certifies that it is not unbalanced and that the value assigned to each part of the work 
represents his estimate of the actual cost, including profit and overhead, of performing that 
part of the work. The breakdown shall be sufficiently detailed to permit its use by the 
Engineer as one of the bases for evaluating requests for payment. 

 
H. Mobilization and Demobilization: Payment for Mobilization shall include the cost for setting 

up Project offices and moving Equipment to the site, storage facilities, obtaining permits, and 
all other items required to prepare the Project site for commencement of construction 
activities. Demobilization shall include removal of Contractor's facilities and Equipment, and 
final cleanup, and all other items required to complete Demobilization. 

 
Payment for mobilization shall be in accordance with Section 901 of ADOT Standard 
Specifications for Road and Bridge Construction (most current edition), except as modified 
by this section and General Conditions Section 18, 33, and 66.  Retention shall apply to 
mobilization payments.  The first payment for mobilization shall be contingent on providing: 
1. A traffic control plan that has been approved by the Engineer 
2. The Storm Water Pollution Control Plan provisions are in place per the SWPPP in the 

Civil Plans 
3. The Contractor shall have a City of Sedona or ADEQ NOI for stormwater pollution 

prevention  
4. The Project Sign has been posted 
5. A complete project schedule as required by the General Conditions, Section 9. 
 

 
I.  Excavation-Generally: The excavation rates shall include the amount for working in such a 

manner as not to interfere with the stability of adjacent structures and properties, for the costs 
of all timbering or other support required, for all necessary measures to keep the excavation 
free from water and sewage whether affected by floods, storms or otherwise, for working 
space, refilling, consolidating and disposal of surplus material from temporary spoil heaps or 
disposal as directed by the Engineer. The rate shall apply to the excavation in any material, 
including rock. 

 
No extra payment will be made if the position of the work as set out will not allow the use of 
a mechanical plant or necessitates the cartage to temporary spoil heaps of excavated material 
and the reloading and cartage back for refilling of excavations or disposal. 

 
34. PAYMENT, USE OR OCCUPANCY OF WORK 

 
A.  No progress or final payment, nor any partial or entire use or occupancy of the Work or 

improvement, nor acceptance thereof, by the City shall be evidence of the performance of the 
Contract or construed to be acceptance of defective work or improper materials, either 
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wholly or in part. The Contractor's obligation to perform and complete the Work in 
accordance with the Contract Documents shall be absolute. 

 
B.  The City shall have the right to take possession of, use, or occupy any completed or partially 

completed portions of the Work, notwithstanding the time for completing the entire Work or 
any portions, may, or may not, have expired. Such taking possession, use or occupancy shall 
not be deemed an acceptance of any Work until all Work has been completed in accordance 
with the Contract Documents. If such prior use or occupancy increase the cost, or delays the 
Work, the Contractor shall be granted such extra compensation or extension of time, or both, 
as City may determine. 

 
C.  Consent of Surety and endorsement from the insurance carrier or carriers permitting prior 

occupancy or use of any completed or partially completed portions of the Work by the City 
shall be secured by the Contractor. Contractor and his Surety and enforcement from the 
insurance carrier or carriers permitting prior occupancy or use of any completed or partial 
completed portions of the Work by the City shall be secured by the Contractor. Contractor 
and his Surety and insurance carrier hereby agree that such consent shall not be unduly 
withheld. 

 
35. CLOSEOUT PROCEDURE 

 
When the Contractor considers that the Work, or a portion thereof which the City has allowed to 
be accepted separately, is substantially complete, the Contractor shall prepare a letter stating the 
work, or a portion of the work, is substantially complete and submit to the City a comprehensive 
list of items to be completed or corrected. Substantial completion shall not operate to change the 
contract time to which liquidated damages are applicable.  Reduced liquidated damages are 
chargeable for a project or portions thereof which have separately specified damages, if there are 
items of work remaining to be performed relative to such work once full substantial completion 
status has been attained.  In such cases the amount of liquidated damages due shall be twenty-
five percent (25%) of the unreduced liquidated damage amount stated in the contract, and shall 
not begin until after the contract completion date. 
 
The Contractor shall proceed promptly to complete and correct items on the list. Failure to 
include an item on such list does not alter the responsibility of the Contractor to complete all 
Work in accordance with the Contract Documents. Upon receipt of the Contractor's list, the City 
will make an inspection to determine whether the Work or designated portion thereof is 
substantially complete.  The City Engineer shall have the sole right to determine if a Work or 
portion thereof is substantially complete.  If the City's inspection discloses any item, whether or 
not included on the Contractor's list, which is not in accordance with the requirements of the 
Contract Documents, the Contractor shall, before issuance of the Certificate of Substantial 
Completion, complete or correct such item upon notification by the City. The Contractor shall 
then submit a request for another inspection by the City to determine Substantial Completion. 
When the Work or designated portion thereof is substantially complete, the City will prepare a 
certificate of Substantial Completion which shall establish the date of Substantial Completion, 
shall establish responsibilities of the Contractor and City for security, maintenance, heat, utilities, 
damage to the Work and insurance, and shall fix a reasonable time within which the Contractor 
shall finish all items on the list accompanying the Certificate. If the Contractor does not complete 
the items within the time fixed by the City, the City, upon ten (10) working days notice, shall 
have the option to complete the uncompleted Work for the Contractor and deduct the cost from 
any amount due to the Contractor, whether or not the contract completion date has passed. 
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The Contractor may request a written statement from the City Engineer of what constitutes 
substantial completion by writing a letter of “Notice Of Intent to Declare Substantial 
Completion.” The letter shall be sent no later than fifteen (15) working days prior to the 
anticipated date of Substantial Completion.  The letter shall state what items the Contractor 
intends to complete prior to declaring substantial completion and what date substantial 
completion is anticipated by.  The City Engineer shall respond to the letter within ten (10) 
working days accepting or adding to the list of items to complete prior to substantial completion.  
The City Engineer’s response to the list shall not prevent the City Engineer from amending the 
list within a reasonable time prior to the anticipated date of substantial completion, or from 
considering factors not known at the time the response was prepared.   

 
36. FINAL PAYMENT 

 
A.  Prior to receiving final payment, the work shall be completed according to the Contract 

Documents, as determined by the City. Retention shall be as provided in A.R.S. §34-221.  
This includes, but is not limited to, submittal of complete as constructed documents.  

 
B. The acceptance of final payment by the Contractor shall operate as a release to the City of all 

claims by the Contractor for all things done or furnished in connection with the Contract and 
for every act and neglect of the City, and others relating to or arising out of the Work under 
the Contract, except for claims made in writing and still unsettled, and specifically itemized 
at the time the final payment request is made. 

 
C.  No payment, final or otherwise, shall operate to release the Contractor or his Surety from any 

obligations under the Contract or under the Performance Bond or Labor and Materials 
Payment Bond, including, but not necessarily limited to anyone or more of the following: 

 
1. Obligations arising from or relating to latent defects. 
2. Faulty or defective work or material, which does not comply with the requirements of the 

Contract.  
3. Failure of the construction, equipment, or fixtures to perform properly in accordance with 

the requirements of the Contract Documents. 
4. Unsettled claims. 
5. Claims for non-payment of laborers, mechanics, material men, or suppliers, or for 

equipment used or rented. 
6. Claims under the maintenance requirements of the Contract Documents or any special 

warranties provided for in the Contract Documents. 
 

37. SUPERVISION BY CONTRACTOR 
 
A.  The Contractor or his designated representative will be required to give personal attention to 

the fulfillment of this Contract and to keep the work under control and in accordance with the 
Schedule for Completion. The contractor shall provide a competent Representative with full 
authority to receive and execute such instructions, orders or directions as the Engineer, or his 
agents or representatives may issue in connection with the Contract. 

 
The Contractor will supervise and direct the work at all times. He has the obligation to 
determine the means, methods, techniques, sequences and procedures of construction, except 
in those instances where the City, to define the quality of an item of work, specifies in the 
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Contract a means, method, technique, sequence or procedure for construction of that item of 
work.  The Contractor shall be responsible to perform the Work so that the quality of the 
Work conforms to the plans and the specifications while in progress and as finally 
completed. 

 
B.  Instructions and information given by the City, Engineer, or his agents or representatives to 

the Contractor's representative on the work shall be considered as having been given to the 
Contractor. Before any work is done at the job site, the Contractor shall give written notice to 
the Engineer stating the name, home address and telephone number of the Contractor's 
representative. The Contractor shall also inform the Engineer in writing prior to any change 
of representative. A statement naming more than one person to be in charge depending upon 
which one is present at the time will not be acceptable. 

 
C.  The Contractor shall file with the Engineer the names, addresses, and telephone numbers of 

representatives who can be contacted at any time in case of emergency. These representatives 
must be fully authorized and equipped to correct unsafe or excessively inconvenient 
conditions immediately on order of the Engineer. 

 
D.  The Contractor shall pay and cause his Subcontractors to pay any and all accounts for labor, 

services, equipment, and materials used by the Contractor and his Subcontractors during the 
performance of work under this Contract, including all applicable taxes and insurance. Such 
accounts shall be paid as they become due and payable within the time limits set forth by 
law. The Contractor shall furnish proof of payment of such accounts to the City. 

 
E.  The plan or method of work suggested by the City or the Engineer to the Contractor 

but not specified or required, if adopted or followed by the Contractor in whole or in 
part, shall be used at the risk and responsibility of the Contractor. The City and the 
Engineer assume no responsibility therefore and in no way will be held liable for any 
defects in the work which may result from or be caused by the use of such plan or 
method of work. 

 
38. WEATHER 

 
A. During periods when weather or other conditions are unfavorable for construction, the 

Contractor shall pursue only such portions of the work as shall not be damaged thereby. No 
portions of the work where acceptable quality or efficiency will be affected by unfavorable 
conditions shall be constructed while those conditions exist. It is expressly understood and 
agreed by and between the Contractor and the City that the Contract time for completion of 
the work described herein is a reasonable time taking into consideration the average climatic 
and economic conditions and other factors prevailing in the locality of the work. 

 
B.  The Contractor shall not be assessed liquidated damages, nor the cost of engineering and 

inspection during any delay in the completion of work caused by Acts of God, acts of the 
public enemy, acts of a public agency or owner, or a utility to provide for removal or 
relocation of existing utilities, unless such delay is caused in whole or in part by Contractor 
or any of its Subcontractors. 

 
C.  A rain, windstorm, high water or other natural phenomena for the specific locality of the 

work, which might reasonably have been anticipated from historical records of the general 
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locality of the work, shall not be construed as abnormal. It is hereby agreed that rainfall 
greater than the following cannot be reasonably anticipated: 

 
1. Daily rainfall equal to, or greater than, one inch during a month when the monthly 

rainfall exceeds the normal monthly average by fifteen percent or more. 
2. Daily rainfall equal to, or greater than one and one-half (1-1/2) inch at any time. 
 

Rainfall data shall be collected at the job site by the Contractor. 
 

39. OVERTIME 
 
Any Work necessary to be performed after regular working hours, on Sundays, or legal holidays, 
shall be performed without additional expense to the City unless otherwise provided in the 
Contract Documents. 
 
The Contractor is responsible for completing his work activities within regular working hours.  
Should the Contractor elect to run his crews more than a typical 10-hour day, he may elect to 
with prior coordination with the City.  Any inspection, which is required beyond the City of 
Sedona’s Standard 10-hour work day due to extended work hours or late daily cleanup, is subject 
to a withholding by the City from the Contractors progress payment for the cost of the overtime 
inspection during that period.  The amount withheld shall be itemized by person and reflect any 
overtime premiums paid. 

 
40. INDEMNIFICATION 

 
A. To the fullest extent permitted by law, the Contractor shall defend, indemnify and hold 

harmless the City, its agents, officers, officials and employees from and against all tortuous 
claims, damages, losses and expenses (including but not limited to attorney fees, court costs, 
and the cost of appellate proceedings), relating to, arising out of, or alleged to have resulted 
from the acts, errors, mistakes, omissions, work, and/or services of the Contractor, its agents, 
employees or any tier of Contractor's subcontractors in the performance of this Contract. 
Contractor's duty to defend, hold harmless and indemnify the City, its agents, officers, 
officials and employees shall arise in connection with any tortuous claim, damage, loss or 
expense that is attributable to bodily injury, sickness, disease, death, or injury to, impairment, 
or destruction of property including loss of use resulting there from, caused by Contractor's 
acts, errors, mistakes, omissions, work or services in the performance of this Contract 
including any employee of the Contractor, any tier of Contractor's subcontractor or any other 
person for whose acts, errors, mistakes, omissions, work or services the Contractor may be 
legally liable. The Contractor shall, with respect to all work which is covered by or incidental 
to this Contract, indemnify and hold the City, Engineering Dept., all officers, employees, 
attorneys, agents of the City and the City Engineer, harmless from and against all of the 
following made by any person or entity not a party to this Agreement: 

 
1. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees, 

expert witness fees, court costs and other expenses of litigation, awards, fines, or 
judgments, arising by reason of the death or bodily injury to persons, injury to property, 
design defects (if design originated by Contractor only) or other loss, damage or expense, 
including any of the same resulting from any alleged or actual negligent or intentional 
acts or omissions of the Contractor, the Subcontractors, or anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, regardless 
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of whether it is caused in part by a party indemnified by this Contract and regardless of 
whether said acts or omissions of such party are active or passive. 
 

2. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees, 
expert witness fees, court costs and other expenses of litigation, awards, fines, or 
judgments, arising out of any dispute regarding the Contract or any work performed 
under the Contract. 
 

3. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees, 
expert witness fees, court costs and other expenses of litigation, awards, fines, or 
judgments, arising out of any dispute regarding the Contract or any work performed 
under the Contract by any Subcontractor. 
 

4. Any loss or damage that may happen to the work or any part thereof, and any loss or 
damage to any of the materials or other property used or employed in performing the 
work, including any loss or damage during transit or storage of any property or materials, 
including any property or materials furnished by the City, including reasonable attorneys' 
fees, awards, fines, or judgments. 
 

B.  However, the Contractor shall not be obligated under this Contract to indemnify the City 
with respect to the sole negligence or willful misconduct of the City or its agents or 
employees or Design Engineer. 

 
C.  The indemnity obligations of this Contract shall not be construed to negate, abridge, or 

otherwise reduce any other right or obligation of indemnity which otherwise exists by 
statute or under the common law of the State of Arizona, except those in conflict with 
the express terms of these General Conditions. The law of comparative negligence, as 
adopted by the State of Arizona, shall be binding upon the relationship between the 
parties, except as set forth herein. 

 
D.  The amount and type of insurance coverage requirements set forth herein will in no way be 

construed as limiting the scope of the indemnity in this paragraph. 
 
41. ACCIDENT PREVENTION - EMERGENCY - AUTHORITY TO ACT 

 
After the Contract Notice to Proceed has been issued through final acceptance of the 
Contractor's work, it shall be the Contractors responsibility for protection and safety of the 
public and workers twenty-four (24) hours a day, seven (7) days a week. This responsibility 
will also be placed on the Contractor after final acceptance when the Contractor is on site 
performing any Guaranty/Warranty work. 

 
Whenever, in the opinion of the Engineer, the Contractor has not taken sufficient precaution for 
the safety of the public or the protection of the work to be constructed under this Contract, or of 
adjacent structures or properly, and whenever, in the opinion of the Engineer, an emergency has 
arisen and immediate action is considered necessary, then the City, with or without notice may 
provide suitable protection by causing work to be done and materials to be furnished and placed. 
The cost of such work and materials shall be borne by the Contractor, and if the same is not paid 
on presentation of the bills, such costs will be deducted from any amounts due or to become due 
to the Contractor. The performance of such emergency work shall not relieve the Contractor of 
responsibility for any damage that may occur. 
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42. PROTECTION OF WORK 

 
The Contractor, at no additional expense to City, shall at all times safely guard and protect his 
own Work; provide, erect, and maintain suitable barriers around all improvements, work areas, 
excavations, or obstructions to prevent accidents; and provide, place, and maintain during the 
night sufficient lights, signals, and signs for this purpose on or near the Work. The Contractor 
shall at all times, until its completion and final acceptance, protect his Work apparatus, 
equipment, and material from accidental or any other damage; and make good any damages thus 
occurring at no additional cost to the City.   
 

43. PROTECTION OF PROPERTY 
 

A.  The Contractor, at no additional expense to the City, shall at all times (1) safely guard the 
City's property and abutting or adjacent property from injury, loss, or damage in connection 
with the Contract; (2) protect by false work, braces, shoring, or other effective means all 
buildings, foundations, walls, fences, property pins and other property along his line of 
Work, or affected directly by his Work, including, but not limited to the City’s property, 
against damage; (3) cover or otherwise protect stockpiles of materials to avoid damage to any 
property from such materials; and/or (4) repair, replace, or make good any such damage, loss 
or injury, unless such is caused directly by the City or his duly authorized representatives. 

 
B. The Contractor shall exercise care to protect from injury all water lines, sanitary sewer lines, 

gas mains, telephone cables, electric cables, services pipes, and other utilities or fixtures 
which may be encountered during the progress of the Work. All utilities and other service 
facilities or fixtures if damaged, shall be repaired by the Contractor without additional 
compensation. 

 
C.  The Contractor shall personally check and verify utility information on the plans. Where 

existing utilities or structures are shown on the plans or drawings, they are believed to be 
accurate but are not guaranteed to be such or that these are the only utilities or structures in 
the construction area. Protection is completely the responsibility of the Contractor and he 
must satisfy himself as to the existence and location of all utilities and structures. 

 
D.  The Contractor shall give written notice of at least forty-eight (48) hours before breaking 

ground, to all persons, superintendents, inspectors, or those otherwise in charge of property, 
streets, water, gas, or sewer pipes, telephone or electrical cables, railroads, or otherwise who 
may be affected by the Contractor's operation in order that they may remove any obstruction 
for which they are responsible and have a representative on the site to see that their property 
is properly protected. 

 
44. PROTECTION OF PERSONS 

 
A.  The Contractor shall: 

 
1. At all times protect the lives and health of his employees under the Contract. 
2. Take all necessary precautions for the safety of all persons on or in the vicinity of the 

Work site. 
3. Comply with all applicable provisions of Federal, State, and Municipal safety laws and 

building codes. 
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4. Comply with all pertinent provisions of the "Manual of Accident Prevention on 
Construction" issued by the Associated General Contractors of America, Inc., latest 
edition, to prevent accidents or injury to persons, on, or adjacent to the premises where 
the Work is being performed. The Contractor shall erect and properly maintain at all 
times, as required by the conditions and progress of the Work, all necessary safeguards 
for the protection of persons and shall post danger signs warning against the hazards 
created by such features of construction as protruding nails, rod hoists, well holes, 
elevator hatchways, scaffolding, window openings, stairways, and falling materials; and 
he shall designate a responsible member of his organization on the Work site whose duty 
shall be the prevention of accidents. 

 
B.  The Contractor shall comply with all provisions of the "Occupational Safety and Health Act" 

(OSHA), including any amendments thereto and rules and regulations issued pursuant 
thereto, applicable to the Work and performance of the Contract. Whereas state in which 
Work is performed has passed legislation bearing on Occupational Safety and Health, such 
legislation and amendments thereto, together with rules and regulations issued pursuant 
thereto shall be complied with by the Contractor. 

 
45. POTENTIALLY DANGEROUS WORK 

 
A.  When the use of explosives, driving, or removal of piles, wrecking, excavation Work or other 

similarly potentially dangerous Work is necessary for the prosecution of the Work, the 
Contractor shall exercise the utmost care so as not to endanger life or property. The 
Contractor shall be fully responsible for any and all damages, claims, and for the defense of 
any actions against the City resulting from the prosecution of such Work in connection with 
or arising out of the Contract. 

 
B. The Contractor shall notify each private and public utility company or other owner of 

property having structures or improvements in proximity to the site of the Work, of his intent 
to perform potentially dangerous Work. Such notice shall be given sufficiently in advance to 
enable the companies or the owners of property to take such steps as they may deem 
necessary to relieve the Contractor of responsibility for all damages, claims, or the defense of 
any actions against the City resulting from the performance of such Work in connection with 
or arising out of the Contract. 

 
C. All explosives shall be stored in a secure manner and all storage places shall be marked 

clearly "EXPLOSIVES-KEEP OUT", and shall be in the care of competent watchmen at all 
times. Blasting Permits must be obtained from the Sedona-Oak Creek Fire District, 2860 
Southwest Drive, Sedona, AZ 86336 (602) 282-6800.  

 
D. If blasting is required, building inspection reports must be conducted for properties within 

150-feet of the proposed blasting area.  For affected structures that are to remain after the 
construction, the report shall consider and document the existing structural and architectural 
condition of those structures.  The intent of this report is to document the condition of such 
structures before construction, obtain agreement with the property owner, and use for 
comparison purposes after construction is completed, to ensure the structure was not 
damaged from construction activities.  Blasting will only be considered if rock excavating 
equipment equal to or better than that provided by “drum-cutters” (see 
www.drumcutters.com), would not be effective for excavation. 

http://www.drumcutters.com/
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46. PATENTS, COPYRIGHTS, AND ROYALTIES 

 
A.  The Contractor shall assume all costs arising from the use of any patented article, material, 

device, equipment or process used or furnished by him in connection with, or incorporated in 
the Project. The Contractor shall save, and hold harmless the City and all officers and agents 
thereof from all damages, costs and expenses in law or equity (including attorneys' fees, 
expert witness fees, court costs, and other expenses of litigation) that may come at any time, 
arise or be set up by reason of any infringement or alleged infringement of any patent rights 
as a consequence of the installation or use of any such article, material, device, equipment or 
process in or about the Project. The Performance Bond required by Arizona Revised Statutes 
Section 34-221 shall be deemed to apply expressly to this provision of the Contract.   

 
B.  Should the Contractor, his agent, employer or any of them be enjoined from furnishing or 

using any invention, article, material or plans supplied or required to be supplied or used 
under this Contract, the Contractor shall promptly pay such royalties and secure the requisite 
licenses; or, subject to acceptance by the City, substitute other articles, materials or 
appliances in lieu thereof which are of equal efficiency, quality, finish, suitability and market 
value to those planned or required under the Contract. Descriptive information of these 
substitutions shall be submitted to the Engineer for determination of general conformance to 
the Design concept and the Construction Contract. Should the City elect to refuse a 
substitution, the Contractor agrees to pay such royalties and secure such valid licenses as 
may be requisite for the City, his representatives, agents and employees or any of them, to 
use such invention, article, material or appliance without being disturbed or in any way 
interfered with by any proceeding in law or in equity on account thereof. 

 
47. CHANGE ORDERS FOR CHANGED OR EXTRA WORK 

 
A. The City reserves the right at any time during the progress of the Work to make necessary 

alterations of, deviations from, additions to, or deletions from the Contract, or may require 
the performance of extra Work neither covered by the specifications nor included in the 
Proposal, but forming a part of the Work contracted for; provided however, the Contractor 
shall not proceed with any such change or extra Work without a written Change Order 
approved by the City. Until a resolution is reached by the City and the Contractor, the 
Contractor is to continue work on the project.  Additional time may or may not be added to 
the projected (and approved) contract end date.  Such changes or extra Work shall in no way 
injuriously affect or invalidate the Contract or the Contractor's bond, but the difference in 
cost shall be added to or deducted from the amount of the Contract, as the case may be.  
Adjustments, if any, in the amounts to be paid to the Contractor by reason of any such 
change or extra work shall be determined by one of the following methods in the order as 
listed: 

 
1. Method A Unit prices contained in the Contract Documents for the same type or class of 

work. 
2. Method B By an acceptable unit price proposal from the Contractor. 
3. Method C By an acceptable lump sum price proposal from the Contractor. 
4. Method D If neither Method “B" or “C" can be agreed upon before the change or extra 

work is started, then the Contractor shall be paid the "actual field cost" of the work plus 
eighteen percent (18%) or twelve percent (12%) as stated herein below. 
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B.  Whenever any change or extra work is to be done, for which unit prices for the same type or 
class of work are contained in the Contract Documents, such work shall be done and shall be 
measured and paid for pursuant to Method A herein above set forth and the other applicable 
portions of the Contract Documents, subject to Article 30 of the General Conditions.   Full 
compensation for taxes, overhead and other costs shall be considered as included in the unit 
prices bid. 

 
C.  Methods B and C shall include an itemized cost breakdown including overhead and profit. In 

determining the amount payable to the Contractor, an additional five percent (5%) may be 
added to the amount payable to a Subcontractor, but no "pyramiding" or additional 
percentage shall be authorized for any work done by a Subcontractor.  This percentage may 
be increased to seven percent (7%) if the Contractor provides proof that it is paying 
transaction taxes for the subcontractor. The subcontractor percentage shall be considered as 
compensation for taxes paid on the subcontracted work, and any other costs or profit 
associated the subcontracted work.  The taxes shall not be separately shown as a cost in the 
amount to which the seven percent (7%) is applied.  Full compensation for taxes, overhead 
and other costs shall be considered as included in the unit price or lump sum price accepted 
whether such items are explicitly itemized or not. 

 
D.  When any change or extra work is performed under "Method D", the term "actual field cost" 

of such change or extra work is hereby defined to be and shall include: 
 

1. The actual wages paid to all the Contractor’s workmen such as foremen, equipment 
operators, mechanics, and laborers, for the time actually performing the change or extra 
work.  Superintendents are considered as compensated for in the overhead. 

2. All of the Contractor’s materials and supplies incorporated in the change or extra work, 
unless the total cost for a particular material or supply is less than twenty dollars ($20). 
Materials and supplies with a total cost of less than twenty dollars ($20) will be 
considered as compensated for in the overhead and profit allowance.   

3. All machinery and equipment for the time actually employed or used in the performance 
of the changed or extra work shall be based on the submitted and approved schedule of 
equipment rates, unless the hourly cost for the machinery or equipment is less than 
twenty-five dollars ($25.00) per hour or one hundred fifty dollars ($150) per day.  Items 
with rates less than twenty-five dollars ($25.00) per hour or one hundred fifty ($150) per 
day will be considered as compensated for in the overhead and profit allowance.  The 
contractor shall submit machinery and equipment rates for approval prior to Start of 
Construction. 

4. Any transportation charges necessarily incurred in connection with any equipment 
authorized by the City for use on said change or extra work, but which is not already on 
site provided the transportation cost exceeds twenty-five dollars ($25.00). 

5. All power, fuel, lubricants, water, and similar operating expenses as well as other 
expendable materials. 

6. Incidental expenses incurred as a direct result of such change or extra work, including 
payroll taxes and a pro rata portion of premium in the Performance Bond and Labor and 
Materials Payment Bond, and where the premiums therefore are based on payroll costs, 
on Public Liability and Property Damage insurance, Workmen's Compensation insurance, 
and Occupational Disease Disability insurance, Builder’s Risk, and other insurance 
required by the Contract.  In order to be allowed these amounts shall be provided in 
writing when submitting the first request for a progress payment.  These amounts 
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payable by the City shall not change for the duration of the contract.  The twelve 
percent (12%) mark-up shall not apply to these items. 

7. No repairs, replacements, or other forms of overhead expense shall be included in "actual 
field costs". 

8. The Engineer may adjust the amount due under this method based upon a reasonable 
estimate of the actual cost of performing deleted work in the case of a change in work 
method or work material.  In this case the amount due shall be the difference between the 
estimated cost to perform work per the original method based on conditions known at the 
time of the change to the extent such conditions are not the basis for a change, and the 
method proposed to be used plus the unit bid price for the original method. 

 
E.  The Engineer may direct the form in which the accounts of the actual field costs shall be kept 

and may also specify in writing, before the work commences, the method of doing the work 
and the type and kind of machinery and equipment, if required, which shall be used in the 
performance of any change or extra work under method "D". In the event that machinery and 
heavy construction equipment are required for such change or extra work, the authorization 
and basis of payment for the use thereof shall be stipulated in the written Change Order. 

 
F.  The twelve percent (12%) or eighteen percent (18%) of the "actual field cost" to be paid to 

the Contractor shall cover and be full compensation for the Contractor's profits, overhead, 
superintendence, and field and home office expense, and all other elements of cost not 
embraced within the "actual field cost" as defined herein. Eighteen percent (18%) shall be 
payable for Contractor costs for that portion of total change orders less than or equal to thirty 
thousand dollars ($30,000).  For that portion exceeding thirty thousand dollars ($30,000) the 
twelve percent (12%) factor shall be applied to Contractor costs.  In determining the amount 
payable to the Contractor, an additional percentage per C above may be added to the amount 
payable to a Subcontractor, but no "Pyramiding" or additional percentage shall be authorized 
for any work done by Subcontractors. 

 
G.  No claim for any change or extra work of any kind shall be allowed unless the work is 

ordered and approved in writing by the City in the form of a Change Order. 
 

H.  No anticipated profits shall be allowed for work deleted. 
 
I.   If the City has work accomplished by other sources due the Contractor’s failure to perform 

required work it may deduct an additional five hundred dollars ($500) or five percent (5%) of 
the cost of accomplishing the work, whichever is greater, in addition to the cost of 
accomplishing the work using other sources.  The City shall consider this additional amount 
as compensation for overhead and administration.    

 
J. The Contractor shall furnish satisfactory bills, payrolls, and vouchers covering all items of 

cost and when requested by the City, give the City access to accounts relating thereto. 
 

K. Any Change or extra work shall be considered a part of the Contract, subject to all of its 
terms, conditions, stipulations, review, guaranties, and tests may be performed without notice 
to the surety on the Contractor's bond. The Contractor and surety hereby agree to these 
provisions.  

 
L. The following language shall apply to all change orders: 
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 “THIS CHANGE ORDER CONSTITUTES FULL, FINAL, AND COMPLETE 
COMPENSATION TO THE CONTRACTOR FOR ALL COSTS, EXPENSES, 
OVERHEAD, PROFIT, AND ANY DAMAGES OF EVERY KIND THAT THE 
CONTRACTOR MAY INCUR IN CONNECTION WITH THE WORK DESCRIBED IN 
THIS CHANGE ORDER, INCLUDING ANY IMPACT ON THE DESCRIBED WORK OR 
ON ANY OTHER WORK UNDER THE CONTRACT, ANY CHANGES IN THE 
SEQUENCES OF ANY WORK, ANY DELAY TO ANY WORK, ANY DISRUPTION OF 
ANY WORK, ANY RESCHEDULING OF ANY WORK, AND ANY OTHER EFFECT 
ON ANY OF THE WORK UNDER THIS CONTRACT.  BY THE EXECUTION OF THIS 
CHANGE ORDER, THE CONTRACTOR ACCEPTS THE CONTRACT PRICE CHANGE 
AND THE CONTRACT COMPLETION DATE CHANGE, IF ANY, AND EXPRESSLY 
WAIVES ANY CLAIMS FOR ANY ADDITIONAL COMPENSATION, DAMAGES OR 
TIME EXTENSIONS, IN CONNECTION WITH THE DESCRIBED WORK.” 

 
M. The Contractor shall not be entitled to adjustments in contract price or contract time related 

to submittal of any cost estimates. 
 

48. PROCEDURE FOR REQUESTING CHANGE ORDERS –EXTRA 
 

A.  In case any instructions, either oral or written, appear to the Contractor to involve a change or 
extra work for which, in his opinion, he should receive extra compensation, he shall make a 
written request to the Engineer for a written Change Order authorizing such change or extra 
work. Should a difference of opinion arise as to what does or does not constitute a change or 
extra work, or concerning the payment thereof, and the City insists on conformance, the 
Contractor shall proceed with the work after presenting written notice of claim for extra cost 
to the City and shall keep an accurate account of the "actual field cost" thereof as provided 
for in Method "D" under "Changed or Extra Work". The Contractor shall thereby not waive 
any right he might have to compensation for the claimed "extra cost" in connection with a 
change or extra work. The matter shall be submitted to the City for final determination as to 
whether or not a change or extra work was involved, and if so, the amount due to the 
Contractor. 

 
B.  Any claims for extra cost pursuant to this section, together with supporting documents and 

receipts, must be filed within ten (10) consecutive calendar days after performing the work 
for which extra cost is claimed. The City shall have the right to reject any claim for extra cost 
if the foregoing procedure is not followed. 

 
C.  In giving instructions, the Engineer shall have the authority to make minor changes that do 

not involve extra cost or time of performance and are not inconsistent with the design 
concept and purposes of the contracted work; but otherwise, except in an emergency 
endangering life or property, no change or extra work shall be performed unless authorized 
by a written "Change Order" approved by the City Council or its designee in accordance with 
the City Code, and no claim for extra cost shall be valid unless so approved, except as 
otherwise provided herein. 

 
49. PROCEDURE FOR REQUESTING CHANGE ORDERS--EXTRA TIME 

 
A.  The Contract time may be changed only by a change order either alone or in conjunction with 

other changes. Any claim for an extension of Contract time shall be based on written notice 
delivered to the Engineer within seven days of the occurrence of the event giving rise to the 
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claim. Notice of the extent of the claim with supporting data shall be delivered within forty-
five days of such occurrence unless Engineer allows an additional period of time to ascertain 
more accurate data. Notice of the extent of the claim must state the cause of the delay, the 
date of occurrence causing the delay, and the amount of additional time requested. Requests 
for extensions of time shall be supported by all evidence reasonably available or known to 
the Contractor, which would support the extension of time requested. If the Contractor is 
requesting an extension of time because of weather, he shall supply daily written reports to 
the Engineer describing such weather and the work which could not be performed that day 
because of such weather or conditions resulting there from and which he otherwise would 
have performed. The Engineer's acceptance of the daily reports shall not be deemed an 
admission of the Contractor's right to receive an extension of time or waiver of the City's 
right to strictly enforce the time provisions contained in the Contract Documents. Requests 
for extensions of time failing to include the information specified in this Article and requests 
for extension of time which are not received within the time specified above shall result in 
the forfeiture of the Contractor's right to receive any extension of time requested. Any change 
in the Contract time resulting from any such claim shall be incorporated in a change order. 
The percentages specified in Section 38 and 47 G above shall be considered to include full 
compensation for each day or portion thereof of extra time. 

 
B.  The Contract time will be extended in an amount equal to time loss due to delays beyond the 

control of Contractor if a claim is made there for as provided in paragraph A. Such delays 
shall include, but not be limited to, acts or neglect by City or others performing additional 
work, or to fires, floods, labor disputes, epidemics, abnormal weather conditions, or act of 
God. No extension of the Contract time will be granted where the delay is attributable to a 
Subcontractor, manufacturer, fabricator, supplier or distributor or any other party performing 
services or furnishing material or equipment on behalf of the Contractor unless such party's 
delay is attributable to one of the above enumerated causes. Time limits concerning 
substantial completion and final completion as stated in the Contract Documents are of the 
essence. 

 
C.  An extension of time may be granted by the City after the expiration of the time originally 

fixed in the Agreement or as previously extended, and the extension so granted shall be 
deemed to commence and be effective from the date of such expiration. However, such 
extension shall not be deemed to be a release of any of the City's rights under the Contract 
Document unless expressly stated as such. 

 
50. DIFFERING SITE CONDITIONS 

 
If conditions or objects are encountered at the site which are (1) sub-surface or otherwise 
concealed and which differ materially and substantially from those indicated or anticipated in the 
Contract Documents or (2) are of an unusual nature, which differ materially and substantially 
from those ordinarily found to exist and generally recognized as inherent in construction 
activities of the character provided for in the Contract Documents, then notice, in writing, by the 
Contractor shall be given to the City promptly before conditions are disturbed and in no event 
later than 24 hours after first observance of the conditions. The City shall promptly investigate 
such conditions and, if they differ materially and substantially and cause an increase or decrease 
in the Contractor's cost of, or time required for, performance of any part of the work, shall 
provide an equitable adjustment in the Contract Amount or Contract Period, or both as per 
Sections 47 through 49 of these General Conditions. If the City determines that the conditions at 
the site are not materially and substantially different from those indicated in the Contract 
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Documents and that no change in the terms of the Contract is justified, the City shall so notify 
the Contractor in writing, stating the reasons. No claim by the Contractor for an equitable 
adjustment shall be allowed if asserted after final payment has been made under this agreement. 
Weather, and the effects of weather on surroundings, surface, or subsurface are to be anticipated 
and do not constitute a differing condition.  No contract change, which results in a benefit to the 
Contractor, shall be allowed unless the contractor has provided the required written notice.  No 
contract adjustment will be allowed under this section for any effects caused on unchanged work. 

 
51. WARRANTY PERIOD 

 
A.  Besides guarantees required elsewhere, the Contractor shall and hereby does guarantee all 

work for a period of two (2) years after the date of final acceptance of the work by the City 
and shall repair and replace any and all work together with any other work, which may be 
displaced in so doing, that may prove defective in workmanship or materials within the two-
year period from the date of final acceptance, without expense whatsoever to the City, 
ordinary wear and tear and unusual abuse or neglect excepted. If the Contractor is required to 
repair or replace any portion of the Project pursuant to the two-year guarantee provided by 
this section, the repair or replacement shall similarly be guaranteed for an additional one-year 
period from the date of completion of the repair. In the event of failure to comply with the 
above mentioned conditions, within a week (seven consecutive days) after being notified in 
writing by the City, the City is hereby authorized to proceed to have the defects repaired and 
made good at the expense of the Contractor, who hereby agrees to pay the cost and charges 
therefore immediately upon demand by the City. In case of emergency, where, in the opinion 
of the City, delay could cause serious loss or damage, repairs may be made without notice 
being sent to the Contractor and the expenses in connection therewith shall be charged to the 
Contractor. 

 
B.  The Contractor guarantees to the City that all materials and equipment furnished under this 

Contract will be new and of good and sufficient quality, free from faults and defects as is 
necessary to complete the project as required by the plans and specifications. 

 
C. The City and the Contractor agree that the guarantee on the equipment possessed and used by 

the City, in accordance with Article 34 of these General Conditions, shall commence on the 
date that the City takes possession of the equipment and so notifies the Contractor in writing. 
City and Contractor further agree that such taking possession and use shall not be deemed as 
acceptance of any part of the work. Take-over of equipment may occur when such equipment 
can be put into routine service on a permanent basis at City's discretion. 

 
52. AUTHORITY OF ENGINEER 

 
A.  The Engineer shall furnish engineering services during construction of the work to the extent 

provided in the Contract Documents. He shall observe and review the work in the process of 
construction or erection. Compliance with the Contract Documents shall be the Contractor's 
responsibility notwithstanding such observation or review. The Engineer has authority to 
recommend suspension of the work when it appears such suspension may be necessary to 
accomplish the proper implementation of the intent of the Contract Documents. The authority 
to observe, review, or recommend suspension of all or any portion of the work, or exercise 
such other authority as may be granted by the Contract Documents, shall not be construed or 
interpreted to mean supervision of construction, which is the Contractor's responsibility, nor 
make the Engineer responsible for providing a safe place for the performance of work by the 
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Contractor or by the Contractor's employees or those of suppliers or subcontractors or for 
access, visits, use, work, travel, or occupancy by any other person.  The provisions of MAG 
Sections 104.1.4 and 104.2.5 as contained in the 2012 edition apply to this contract.  

 
B. The Engineer shall have authority to reject any or all work, materials, or equipment, which 

do not conform to the Contract Documents, and to decide technical questions, which arise in 
the execution of the work. The Engineer shall determine the amount, quality, acceptability, 
and fitness of the several kinds of work, materials, equipment, and supplies which are to be 
paid for under the Contract and shall decide all questions which may arise in relation to said 
work and the construction thereof. The Engineer's estimates and decisions shall be final and 
conclusive, except as otherwise expressly provided. In case any question shall arise between 
the parties to the Contract relative to the Contract Documents, the determination or decision 
of the Engineer shall be a condition precedent to the right of the Contractor to receive any 
money or payment for work under the Contract affected in any manner or to any extent by 
such question. 

 
53. DECISIONS OF THE CITY 

 
If the Contractor is not in agreement with any final decision of the Engineer, then he may appeal, 
in writing, such decisions to the City Manager, who shall within a reasonable time after 
presentation, make decisions in writing on claims properly made by the Contractor. The appeal 
shall contain the final decision of the Engineer as an attachment, or in the absence of such final 
decision a copy of a certified letter sent to the Engineer, at least fifteen (15) working days prior 
to the appeal, requesting such a final decision in writing. The decision of the City Manager shall 
be regarded as final. 

 
54. TEMPORARY SUSPENSION OF THE WORK 

 
A.  The City Manager may, upon the recommendation of the Engineer, or by the Manager’s own 

determination, suspend the work. 
 

B.  Should the discovery of a potential archaeological or historic resource occur during 
construction, the Contractor shall cease work at that site, immediately notify the Engineer, 
and shall not proceed until instructed to do so by the City. In the event such a suspension of 
the work occurs, the provisions of Article 49 shall apply to extend the time for final 
completion of the work. 

 
55. AUTHORITY AND DUTIES OF CITY‘S FIELD REPRESENTATIVE 

 
A. Inspectors may be placed on the work to keep the City informed as to the progress of the 

work and the manner in which it is being done; to keep records; act as liaison between the 
Contractor and the City; and to call the attention of the Contractor to any deviations from the 
Contract Documents. However, failure of the inspector to call the attention of the Contractor 
to faulty work or deviations from the Contract Documents shall not constitute acceptance of 
said work. 

 
B.  The inspector cannot control how the material is used; therefore, the responsibility for its 

safety and proper use shall be the Contractor's. Until the job is finally completed, the 
Contractor may do work that changes or modifies work previously done, and even though at 
any given time, a piece of work might be well done and acceptable in quality, the 
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responsibility for keeping it in that condition until the work is complete is the sole 
responsibility of the Contractor. For this reason, it is impossible to accept, finally, any 
portion of a project until the project as a whole is accepted and control of said project is 
transferred from the Contractor by final official written acceptance by the City. 

 
C. Any personal assistance which an inspector may give the Contractor will not be 

construed as the basis of any assumption of responsibility in any manner, financial or 
otherwise, by the inspector or the City. 

 
D. The inspector is not and does not purport to be a Safety Engineer and is not engaged in that 

capacity by the City and shall have neither authority nor the responsibility to enforce 
construction safety laws, rules, regulations, procedures, or the safety of persons on and about 
the construction site. 

 
E. The presence or absence of an inspector on any job will be at the sole discretion of the City, 

and such presence, or absence of an inspector will not relieve the Contractor of his 
responsibility to obtain the construction results specified in the Contract Documents. 

 
F.  The inspector is not authorized to approve or accept any portion of the work or to issue 

instructions contrary to the Contract Documents. Approvals, acceptance or instructions, when 
given, must be in writing and signed by the City. The inspector shall have authority to reject 
defective materials; however the failure of the inspector to reject defective material or any 
other work involving deviations from the Contract Documents shall not constitute acceptance 
of such work. 

 
G.  Nothing in this subsection shall in any way be so construed as to require or to place 

responsibility for the method, manner or supervision of the performance of the work under 
this Contract upon the inspector, or the City.  Such responsibility rests solely with the 
Contractor. 

 
56. CHARACTER OF WORKERS, METHODS, AND EQUIPMENT 

 
A. The Contractor shall at all times employ sufficient skilled labor in accordance with Federal, 

State and local labor laws; and the proper equipment for completing the project in the manner 
and time required by the Contract. All equipment, which is proposed to be used on the 
project, shall be of sufficient size and in such mechanical condition as to meet requirements 
of the work and to produce a satisfactory quality of work. Equipment used on any portion of 
the project shall be used such that it will not damage property adjacent to the work area. 

 
B. Any person employed by the Contractor or any Subcontractor who, in the opinion of the 

Engineer, does not perform his work in a proper and skillful manner or is intemperate or 
disorderly shall, at the written request of the Engineer, be removed from the work by the 
Contractor or Subcontractor employing such person, and shall not be employed again in any 
portion of the work without the approval of the Engineer. Should the Contractor or 
Subcontractor fail to remove such person as required above, or fail to furnish suitable and 
sufficient personnel for the proper prosecution of the work, the Engineer may suspend the 
work by written notice until such orders by the Engineer are followed by the Contractor. The 
Contractor or Subcontractor shall hold the City harmless from damages or claims for 
compensation that may occur in the enforcement of this section. 
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C. The City may require submittal of Certified Payrolls at any time from the Contractor showing 
the employee names, addresses, Social Security Numbers, rates of pay, payments received, 
payroll deductions, occupational classification(s), and hours per day worked in such 
classification(s) for work performed on this project by employees. The contractor shall retain 
such records for the minimum time required by law or three (3) years after project 
completion, whichever is longer.  The Contractor shall also be responsible to produce upon 
request from the City such payroll records from its subcontractors. 

 
57.   WARRANTY OF COMPLIANCE WITH STATE AND FEDERAL LAW 

 
CONTRACTOR understands and acknowledges the applicability to it of the Americans with 
Disabilities Act, the Immigration Reform and Control Act of 1986 and the Drug Free Workplace 
Act of 1989. CONTRACTOR must also comply with A.R.S. § 34-301, "Employment of Aliens 
on Public Works Prohibited," and A.R.S. § 34-302, as amended, "Residence Requirements for 
Employees."  

A. Under the provisions of A.R.S. § 41-4401, CONTRACTOR hereby warrants to CITY that 
CONTRACTOR and each of its subcontractors will comply with, and are contractually 
obligated to comply with, all Federal Immigration laws and regulations that relate to their 
employees and A.R.S. § 23-214(A) (hereinafter "Contractor Immigration Warranty"). 

B. A breach of the Contractor Immigration Warranty shall constitute a material breach of this 
contract and shall subject CONTRACTOR to penalties up to and including termination of 
this contract at the sole discretion of CITY.  

C.   CITY retains the legal right to inspect the papers of any contractor or subcontractor employee 
who works on this contract to ensure that the contractor or subcontractor is complying with 
the Contractor Immigration Warranty. CONTRACTOR agrees to assist CITY in regard to 
any such inspections.  

  
D.   CITY may, at its sole discretion, conduct random verification of the employment records of 

CONTRACTOR and any subcontractors to ensure compliance with Contractor's 
Immigration Warranty. CONTRACTOR agrees to assist CITY in regard to any random 
verification performed.  

  
E.   Neither CONTRACTOR nor any subcontractor shall be deemed to have materially breached 

the Contractor Immigration Warranty if CONTRACTOR or any subcontractor establishes 
that it has complied with the employment verification provisions prescribed by sections 
274A and 274B of the Federal Immigration and Nationality Act and the E-Verify 
requirements prescribed by A.R.S. § 23-214, Subsection A.  

  
F. The provisions of this article must be included in any contract that CONTRACTOR enters 

into with any and all of its subcontractors who provide services under this contract or any 
subcontract. "Services" are defined as furnishing labor, time or effort in the State of Arizona 
by a contractor or subcontractor. Services include construction or maintenance of any 
structure, building or transportation facility or improvement to real property.  
 

58. QUALITY CONTROL AND TESTING 
 
A.  The Contractor will support the Testing Company when contracted by the City for Quality 

Control and testing for specification compliance and assurance. 
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B.  During the progress, the work shall be subject to the review and observation of the City. The 

Contractor shall afford every reasonable facility and assistance to the City to make such 
review. If any work is covered up without approval or consent of the City, it will be 
uncovered for examination at the Contractor's expense. 

 
C.  The fact that the City is on the job site shall not be taken as an acceptance of the Contractor's 

work or any part of it. The Contractor shall notify the City upon completion of his Contract, 
and the work shall be given final construction review by the City, and any tests and re-tests 
shall be witnessed by the City or his representative. If all parts of the work are acceptable and 
substantially comply with the intent of the Contract Documents, initial acceptance shall be 
made by the City. If parts of the work are not acceptable and require additional work or 
rework by the Contractor to complete the Project, such costs shall be borne by the 
Contractor. 

 
D. Contractor shall submit to the City, ten (10) days in advance of construction and without 

charge, samples or specifications of materials he proposes to use and shall not use these 
materials until he has received approval from the City. 

 
E.  Contractor shall furnish tests and reports on tests of all materials, equipment and installations 

called for in the Contract Documents. The testing laboratory must be approved by the City 
and the Contractor shall pay the cost of the tests, and necessary re-tests, including all 
transportation charges unless otherwise provided by the Contract Documents. 

 
F.  Required certificates of inspection, testing, or compliance shall be secured by the Contractor 

and promptly delivered by him to the Engineer.  Certificates shall be provided within five (5) 
working days after the test is conducted. Each report shall indicate compliance with the 
specifications. 

 
G.  The City reserves the right to perform additional inspections and testing deemed appropriate 

with their own forces or with outside consultants or testing agencies. Should such inspection 
or testing reveal work that is not in compliance with Contract Documents, such costs of 
inspection or testing, and any required rework shall be borne by the Contractor. 

 
H. Following is a summary of minimum frequency of testing the city shall require.  If there are 

conflicts in the frequency of testing between this Section and the Technical Specifications, 
the stricter of the two will govern.  This list is a partial list of major items of work, if an item 
is a part of the project and not listed the Contractor shall provide testing for that item.  The 
Contractor shall provide the appropriate tests for the activities a part of the project.  The City 
reserves the right to request a greater frequency for the testing.   

 
The following frequencies are based on a maximum of 8” lifts.  When the lifts are greater 
than 8”, the frequency of testing shall increase proportionately with the increased depth of 
lift. 

 
Activity Frequency 
Roadway Fills 1 each 300 ft per lift 
AB Subgrade 1 each 300 ft per lift 
AC Pavement 1 each 300 ft per lift 
Trench Backfill 1 each 300 ft per lift 
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Concrete Curb & Gutter 4 cylinders per 50 cy concrete 
Concrete Sidewalk 4 cylinders per 50 cy concrete 

 
59.  TERMINATION OF CONTRACT 

 
A. The City may, at any time, terminate the Contract at the City’s convenience and without 

cause.  Such termination shall be effective upon receipt by Contractor of written notice from 
the City of such termination for the City’s convenience.  Contractor shall cease operations as 
directed by the City in the notice of termination and take actions necessary, or that the City 
may direct, for the protection and preservation of the work.  In the event of a termination for 
convenience, the Contractor shall be paid only the direct value of its completed work and 
materials supplied as of the date of termination, and Contractor shall not be entitled to 
anticipated profit or anticipated overhead or any other claim of damages from the City.  
Further, in the event a termination of the Contractor for cause is determined to have been 
without legal right, then the termination shall be deemed to have been a termination for 
convenience. 

 
B. If the Contractor refuses or fails to prosecute the work or any separable part thereof with such 

diligence as will ensure its completion within the time specified herein, or any extension 
thereof granted in the manner specified herein, or fails to complete the work within such 
time, or if the Contractor fails to comply with any written order of the Engineer or the City or 
fails to timely pay Subcontractors, material, men, or laborers, or if the Contractor should be 
adjudged bankrupt, or if he should make a general assignment for the benefit of his creditors, 
or if a receiver should be appointed on account of his insolvency, or if he or any of his 
Subcontractors should violate any of the provisions of the Contract, then the City may serve 
written notice upon the Contractor and his surety of its intention to terminate the Contract 
and, unless within ten (10) days after the service of such notice such violations of the 
Contract cease and satisfactory arrangements for the corrections thereof are made, the 
Contract shall without further notice, upon the expiration of said ten (10) days or such 
extensions thereof as may be expressly granted by the City in writing, cease and terminate. 

 
C. In the event of any such termination, the Contract shall be deemed terminated and not 

rescinded. Following such termination of the Contract, the City will take possession of the 
Project and of all materials, equipment, tools, construction equipment and machinery thereon 
owned by the Contractor, and finish the Project by whatever method the City may deem 
expedient. In such case the Contractor shall not be entitled to receive any further payment 
until the work is finished, or completion is permanently suspended by the City. If the unpaid 
balance of the Contract price exceeds the direct and indirect costs of completion of the 
project, including compensation for additional professional service, including but not limited 
to fees charged by the City's attorney, such excess shall be paid to the Contractor. If such 
costs or liquidated or actual damages as provided by this Contract exceed such unpaid 
balance, the Contractor shall pay the difference to the City. Such additional costs and any 
liquidated or actual damages due to the City under this Contract will be determined by the 
City Manager and be submitted to the City Council in the form of a Change Order to the 
Contract. 

 
D. Any extensions of time granted by Change Order or other extensions granted by the Council 

do not constitute a waiver of the City's right to terminate the Contract pursuant to this section 
for the Contractor's failure to complete the Project within the time specified in the Contract 
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and any authorized extensions thereto, nor do such extensions constitute a waiver of the 
City's right to collect liquidated damages. 

 
E. If the work is stopped by order of a court, public authority, or the City for a period of ninety 

(90) calendar days or more, through no act or fault of the Contractor, anyone employed by 
such Contractor or his Subcontractors, then the Contractor may terminate the Contract in 
accordance with these Contract Documents. 

 
60. TIME IS OF THE ESSENCE 

 
It is mutually understood and agreed by and between the parties to the Contract that in the 
execution of the same, time is an essential element of the Contract, and it is important that the 
work progress vigorously to completion. 

 
61. LIQUIDATED DAMAGES 

 
For each and every calendar day that work shall remain uncompleted after the time specified for 
the completion of the work in the Contract, or as adjusted by a change order, the sum per 
calendar day, as stipulated in the Advertisement for Bids, shall be deducted from any money due 
or to become due to the Contractor, not as forfeit or penalty, but as liquidated damages. This sum 
is fixed and agreed upon between the parties because the actual loss to the City and to the public 
caused by delay in completion will be impractical and extremely difficult to ascertain and 
determine. It is agreed that the City has made a good faith attempt to estimate the loss caused by 
any delays and that the estimate is incorporated in the sum, which is agreed to be reasonable. If 
the City allows the Contractor to complete or attempt to complete the work subsequent to the 
date of completion specified herein, such action shall not constitute a waiver by the City of the 
imposition of the liquidated damages provision as specified herein.  
 

62. CITY'S REMEDIES CUMULATIVE AND NONWAIVER 
 
No right or remedy conferred upon or reserved to the City by the Contract shall be considered 
exclusive of any other remedy or contractual right, but the same shall be distinct, separate, and 
cumulative, and shall be in addition to every other remedy existing at law or in equity or by 
statute; and every remedy given by the Contract to the City may be exercised from time to time 
as often as the occasion may arise, or as may be deemed expedient. No delay or omission on the 
part of the City to exercise any right or remedy arising from any default on the part of the 
Contractor shall impair such right or remedy or shall be construed to be a waiver of any such 
default or an acquiescence thereto, or otherwise affect the right of the City to enforce the same in 
the event of any subsequent breach or default by the Contractor.              
 

63. SEVERABILITY CLAUSE, DISPUTE RESOLUTION, APPLICABLE LAW 
 

A. This Contract shall be governed by the laws of the State of Arizona, and venue for any 
litigation arising out of this Contract shall be in the Superior Court of the State of Arizona in 
and for the County of Coconino or the County of Yavapai, depending upon the location of 
the work, if the amount in dispute is in excess of $5,000.00. If the amount in dispute is less 
than $5,000.00, jurisdiction and venue shall lie in the nearest Justice of the Peace Court of 
the appropriate county. Arbitration shall not be an alternative method of settling disputes 
unless separately agreed upon in writing by the parties. This Contract shall not be construed 
to create any contractual relationship of any kind between the Engineering Dept., and the 
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Contractor or any Subcontractor, or between the City and any Subcontractor. During any 
dispute arising hereunder, the Contractor shall continue to perform all work in accordance 
with the Contract Documents. In the event of any dispute arising hereunder, the prevailing 
party in the resolution of such dispute shall be entitled to recover its attorney’s fees and costs 
incurred. 

 
B.  The provisions of this Contract shall be deemed to be severable, and if any term, phrase or 

portion of the Contract shall be determined to be unlawful or otherwise unenforceable, the 
remainder of the Contract shall remain in full force and effect. 

 
C.  Any and all disputes relating to this Contract shall be subject to the provisions of Chapter 

3.10 of the Sedona City Code.  The City Code can be viewed on the City of Sedona website, 
as well as, the City Clerk’s Office, City Hall, Sedona, Arizona. 

 
D.  Notwithstanding the mediation provisions set forth in Paragraph 62.C above, either party 

may submit, by demand letter, correspondence or notice, to the other party, any claim, 
counterclaim, dispute or other matter in question between the Contractor and the City arising 
out of or relating to this Contract, the Contract Documents, the Plans, the Project or the work, 
or breach thereof, and such claim, counter claim, dispute or other matter in question shall be 
subject to and decided by arbitration in accordance with the Rules for Non-Administered 
Arbitration of Business Disputes (the "Rules") of the Center for Public Resources ("CPR") 
currently in effect, except as provided herein and except where modified by the provisions 
hereof. 

 
E. Any arbitration arising out of this Contract, the Contract Documents, the Plans, the Project or 

the work, or any breach thereof may include, by consolidation or joinder, or in any other 
manner, at the discretion of either the Contractor or the City, any other entities or persons 
whom the Contractor or the City, as the case may be, believes to be substantially involved in 
a common question of law or fact.   

 
F.   All demands for arbitration and all responses thereto that include any monetary claim, must 

contain a statement that the total sum or value in controversy as alleged by the party making 
such demand or response is not more than $150,000.00 (exclusive of interest and arbitration 
fees and costs). The arbitrators will not have jurisdiction, power or authority to consider or 
make findings except the denial of their own jurisdiction concerning any controversy where 
the amount at issue is more than $150,000.00 (exclusive of interest and arbitration fees and 
costs) or to render a monetary award in response thereto against any party which totals more 
than $150,000.00 (exclusive of interest and arbitration fees and costs). Notwithstanding the 
foregoing provisions, the parties may mutually agree to waive the jurisdictional limitations 
set forth in this sub-paragraph. In the event of such mutual waiver, all other provisions in this 
sub-paragraph shall apply. 

 
G. Demand for arbitration shall be filed with the other party in accordance with Rules. A demand 

for arbitration shall be made within a reasonable time after the claim, dispute, or other matter 
in question has arisen. In no event shall the demand for arbitration be made after the date 
when institution of legal or equitable proceedings based on such claim, dispute or other 
matter in question could be barred by the applicable statute of limitations. 
 

H. In the event the amount in controversy is less than $50,000.00 a sole arbitrator shall be 
appointed in accordance with Rules. In the event the amount in controversy is $50,000.00, 
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the demanding party shall appoint one party-appointed arbitrator in its notice demand for 
arbitration. The responding party may within ten (10) days, appoint a second party-appointed 
arbitrator. The party-arbitrators shall appoint a third arbitrator in accordance with the Rules. 
If the party-arbitrators fail to appoint a third arbitrator, the third arbitrator shall be appointed 
in accordance with the Rules. If the responding party fails to appoint a second party-
appointed arbitrator within the time so provided, selection of the second arbitrator shall be in 
accordance with the Rules. 
 

I.   The decision of the arbitrators shall be in accordance with laws of the State of Arizona and 
the United States. The arbitrators shall prepare written findings of fact and conclusions of 
law upon which the decision and award shall be based. The arbitrators may award 
compensatory damages and attorneys' fees and costs to the prevailing party. The arbitrators 
shall have no authority to award consequential damages or punitive damages, and the parties 
hereby waive any claim to those damages to the fullest extent allowable by law. 
 

J.   The demanding party shall select the locale of arbitration, but shall not choose a location 
greater than twenty-five (25) miles from the Project site. 
 

K. This agreement to arbitrate shall be specifically enforceable by either party under the 
prevailing laws of the State of Arizona and the United States. Any award rendered by the 
arbitrators shall be final and enforceable by any party to the arbitration, and judgment shall 
be made upon it in accordance with the applicable laws of any court having jurisdiction 
thereof. The arbitrators' decision shall be final and conclusive as to the facts. Either party 
may appeal manifest errors of law to a court of competent jurisdiction within fifteen (15) 
days of the award. 
 

L. Unless otherwise agreed in writing, and notwithstanding any other rights or obligations of 
either of the parties under the Contract, the Contractor and the City shall carry on with the 
performance of their respective duties, obligations and services hereunder during the 
pendency of any claim, dispute or other matter in question giving rise to arbitration or 
mediation, as the case may be. The City shall be under no obligation to make payments to the 
Contractor on or against such claims, disputes or other matters in question giving rise to 
arbitration or mediation, during the pendency of such arbitration or mediation or other 
proceedings to resolve such claims, disputes or other matters in question. 

 
64. POTHOLING REQUIREMENTS 

 
The Contractor shall pothole all existing utilities 1,000 feet ahead of trenching activities to allow 
adequate time and distance to allow for the adjustment of grade or location of the construction 
activities. The contractor shall pothole at least two (2) working days ahead of installing facilities 
such as manholes, sidewalks, storm drainage inlets, footing, headwalls, and similar non-
longitudinal installations. The Contractor shall backfill the pothole after verifying the depth, size 
and location of the utility.  If a potential conflict is encountered, temporarily plating the potholed 
utility will be allowed for review and coordination of a resolution of the conflict with the City 
and affected utilities representatives.  
 
The City requests a minimum of five (5) working days notification of a potential conflict for 
marked utilities. This requirement does not relieve the Contractor of the responsibility to make 
the City aware of conflicts timely of the Contractor’s awareness.   If potholing 1,000 feet in 
advance of trenching activities has not been kept up and a conflict creates down time or delays in 
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work no extension of time or compensation for down time will be considered for that conflict.     
 

65. UNMARKED UTILITY REPAIR  
 

If in the course of work, a conflicting utility line that was not shown on the plans is discovered, 
the Contracting Agency will either negotiate with the owner of the Utility for relocation, change 
the alignment and grade of the trench or roadbed, provide encasement or sleeving, relocate the 
utility, or as a last resort, declare the conflict as “extra work” to be accomplished by the 
Contractor in accordance with Section 47 of these General Specifications.  In the case of 
unmarked or incorrectly marked utilities the Contractor shall consider that responsibilities are per 
Arizona State Statutes Section 40 –360. 
 
The Contractor shall contact the City and utility affected immediately upon damaging or 
breaking an unmarked utility.  If an unmarked utility is found the Contractor shall take every 
precaution to not damage the utility and work around the conflict with the City and Utility 
representatives. No interpretation of this provision that changes the responsibility for non-located 
and improperly located utilities per Arizona State Statutes Section 40 –360 shall be valid. 

 
66. UTILITY SEPARATION 

 
The Contractor shall maintain as a minimum one (1) foot of vertical clearance and three (3) feet 
of horizontal clearance for all utility crossings.  Water/sewer minimum separations will be two 
(2) feet vertical clear and six (6) feet horizontal clear.  If less than one (1) foot but more than six 
(6) inches clearance is all that can be accommodated concrete encasement shall be provided.   
 

67. NOTIFICATION TO RESIDENTS & COMMUNITY RELATIONS 
 
The Contractor shall inform the residents along the construction area of the proposed work.  This 
notification and community relations shall include, but not necessarily be limited to: 
 
A. Mailings 

The Contractor shall prepare a letter for mailing to the residents located adjacent to the 
project.  This mailing will include a description of work to be done, work hours, date’s for 
begin and end construction, Contractor representative contact name and phone number.   The 
cost for the mailings shall be incidental to the project. 

 
B. Informational Signage 

The Contractor shall provide and install advance information signs and project information 
signs before beginning construction to inform the public of the forthcoming project, 
construction dates, and suggested alternate routes.  Sign layout shall be as approved by the 
Engineer.  Signs shall not be constructed or installed prior to approval by the Engineer for the 
designs, sizes and locations.  The Contractor shall maintain the signs as necessary and update 
the information as requested by the Engineer.  The information signs shall be shown on the 
traffic control plan.  The cost for this work shall be included in the unit bid price for 
Mobilization. 

 
C. Meetings 

The Contractor may be requested to attend and participate in a pre-construction public 
meeting if deemed necessary by the Engineer.  Meeting time, location and agenda will be 
determined by the Engineer.  The cost for this meeting if held shall be incidental to the 
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project.   
 

D. Driveway impact notification 
The Contractor shall notify any resident or business of any access restrictions at least 48 
hours prior to access restriction.  Notification to residents is considered incidental to the 
projects activities and included in the unit price of the various activities.   
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