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ADVERTISEMENT FOR BIDS
City of Sedona
Public Works Department
102 Roadrunner Drive
Sedona, AZ 86336

Sealed bids for the construction of the Police Station Remodel Project will be received by the

Public Works Department, located at 102 Roadrunner Drive, Sedona, Arizona, until 2:00 p.m. local
time, August 26, 2021. At that time, bids will be publicly opened and read aloud in the
Echo Conference Room. Bidders are invited, but not required, to be present at the bid opening.

PROJECT: Police Station Remodel Project

DESCRIPTION: Expand Police Department approximately 1830 square feet, reconfigure existing
offices and workspaces, create new locker rooms.

CONTRACT TIME: 300 calendar days after the Notice to Proceed.
LIQUIDATED DAMAGES: $430 per day beyond the 300 calendar day Contract Time.

MANDATORY PRE-BID MEETINGS: Failure to attend and sign attendance sheet at mandatory pre-
bid meetings shall render a bid non-responsive.

Copies of the Contract Documents, including plans and specifications for use in preparing bids may
be obtained from the Public Works Department, 102 Roadrunner Drive, Sedona, Arizona (phone
928-204-7111: FAX 928-282-5348). The required deposit per set of plans and specifications is
$50.00, which will be refunded to those listed plan holders not submitting bids, if returned in good
and useable condition within seven (7) days after the bid opening. Contract Documents may also
be downloaded from the City of Sedona’s website at www.SedonaAz.gov under your Business,
Doing Business, Bids & RFPs. Downloaded documents may not be returned to the City of Sedona
for any deposited refund. If plan documents are downloaded, the City will not be responsible for
providing up-to-date information through the website or other communication methods.

PRE-BID CONFERENCE: Pre-bid conference (mandatory) will be held on August 4, 2021, at 9:00
a.m. at Sedona Police Department located at 102 Roadrunner Drive, Sedona, Arizona.

Each bidder's proposal shall be made on forms furnished in the Contract Documents, and must be
accompanied by a security consisting of a certified check, cashier's check, or bid bond in an amount
of not less than ten percent (10%) of the amount of the total bid amount, and made payable to the
CITY OF SEDONA, ARIZONA. Inthe event the successful Bidder within ten (10) calendar days after
award of the Contract fails to enter into a Contract or fails to post payment and performance bonds
satisfactory to the City insuring the faithful fulfillment of the Contract as required by law, the
security deposit on this bid shall be forfeited to the City.

Contract Documents, with completed Bid Proposal, must be enclosed in a sealed envelope,
addressed to:


http://www.sedonaaz.gov/

HAND DELIVERED: City of Sedona
Public Works Department
102 Roadrunner Drive
Sedona, AZ 86336

U.S. MAIL: City of Sedona
Public Works Department
102 Roadrunner Drive

Sedona, AZ 86336
AND MARKED: Bid Proposal for Police Station Remodel Project
AND RECEIVED: At the Public Works Department until 2:00 p.m. local time, August 26,

2021 (as determined by reference to www.time.gov ref Arizona area).

The successful Bidder will be required to furnish two (2) bonds. One (1) bond, to become effective
upon award of the Contract, shall be a Performance Bond substantially in the form attached, and
shall be in a sum of one hundred percent (100%) of the contract price including any additions to the
Contract. The Bond shall be effective throughout the construction period, including a two (2) year
warranty period. The successful Bidder shall also furnish a Labor and Material Payment Bond,
substantially in the form attached, to become effective upon award. Said Labor and Material Bond
shall be in the amount of one hundred percent (100%) of the Contract price.

The successful Bidder will be determined on the basis of the lowest responsive and responsible
Proposal. The City of Sedona, Arizona reserves the right to reject any or all Proposals, to waive or
not to waive any informalities, or irregularities in the Proposals received, and to accept a Proposal
which in its judgment best serves the interests of the City.

All questions should be directed in writing to J. Andy Dickey, Director of Public Works, City
Engineer, 102 Roadrunner Drive, Sedona, Arizona 86336, or email adickey@sedonaaz.gov.

FIRST ADVERTISEMENT: July 2, 2021
SECOND ADVERTISEMENT: July 9, 2021
RED ROCK NEWS

BY:

J. Andy Dickey, PE
Director of Public Works/City Engineer


mailto:adickey@sedonaaz.gov

INFORMATION FOR AND INSTRUCTIONS TO BIDDERS

The City of Sedona herein referred to as the "City" is defined as the City of Sedona, acting through
its legally constituted officials, officers, and employees. The City may waive any informality or
reject any or all bids. Any bid may be withdrawn prior to the scheduled time and date for the
opening of bids or authorized postponement thereof. Any bid received after the time and date
specified shall not be opened. No Bidder may withdraw a bid within forty-five (45) days after the
actual day of the opening thereof.

Bid prices shall include everything necessary for the completion of the work including but not
limited to, materials, equipment, tools, other facilities, management, superintendents, labor,
services, insurance, overhead, profit, and Federal, State, and Local taxes.

Each bid must be submitted on the Bid Proposal provided and must be signed by the Bidder or his
duly authorized agent. All blank spaces for bid prices must be filled in, in ink or typewritten, IN
BOTH WORDS AND NUMBERS where called for in the Bid Proposal. If there is a discrepancy
between the price in words and the price in numbers, the price in words will govern.

In case of an error in the extension of the unit price and the total, the unit price shall govern. In the
event that the product of a unit price and an estimated quantity does not equal the extended
amount quoted, the unit price shall govern, and the correct product of the unit price and the
estimated quantity shall be deemed to be the amount bid. If the sum of two (2) or more items in
the bid schedule does not equal the total amounts quoted, the individual item amounts shall
govern and the correct total shall be deemed to be the amount bid. The bid shall not contain
recapitulations of the work to be done.

Each bid must be submitted in a sealed envelope bearing on the outside the name of the Bidder,
Bidder's address, and the name of the project for which the bid is submitted.

The City may, by statements in the Special Provisions or other part of the specifications, require
submission of sealed Bid Documentation.

The City may make such investigations as City deems necessary to determine the ability of the
Bidder to perform the work, and the Bidder shall furnish to the City all such information and data
for this purpose as the City may request. The City reserves the right to reject any bid if the
evidence submitted by, or investigation of, such Bidder fails to satisfy the City that such Bidder is
properly qualified to carry out the obligations of the Contract and to complete the work
contemplated therein. Conditional bids will not be accepted.

Bidders must correctly prepare and submit the documents listed below with their bids:

1. Bid proposal

2. Bid Guaranty Bond

3. Certification of the Bidder's experience and qualification and Statement of
Bidder's Qualifications

4, List of all proposed Subcontractors

5. Schedule of manufacturers and suppliers, major equipment and material items
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6. Non-collusion affidavit
7. Certificate of insurability
8. Signed Addenda

Each bid must be accompanied by either a certified check made payable to the City of Sedona, a
cashier's check made payable to the City of Sedona or a bid bond, duly executed by the Bidder as
principal and having as surety thereon a surety company licensed to do business in Arizona, in the
amount of ten percent (10%) of the bid. The City may retain such checks or bid bonds, of the three
(3) apparent lowest Bidders, for a period of forty-five (45) days after the bid opening.

Simultaneously with the delivery of the executed Contract, the Contractor shall furnish a surety
bond or bonds as security for faithful performance of this Contract and for the payment of all
persons performing labor on the project under this Contract and furnishing materials in connection
with this Contract, as specified in the General Conditions included herein. The surety on such bond
or bonds or contract bonds must file with each bond a certified and effectively dated copy of their
Power of Attorney.

Each Bidder shall have listed, on the form entitled “Proposed Subcontractors”, provided in the
Proposal, the name, address, and description of the work of each Subcontractor to whom the
Bidder proposes to sublet portions of the work in excess of one and one-half percent (1.5%) of the
total amount of his Bid. For the purpose of this paragraph, a Subcontractor is defined as one who
contracts with the Contractor to provide materials and labor, labor only, or who specially fabricates
and installs a portion of the work orimprovement according to drawings contained in the Contract
Documents. Failure to list Subcontractors may render a Bid non-responsive and may be grounds
for rejection of the Bid. Attention is called to the General Conditions Article 13, limiting the total
amount of the work, which may be performed by Subcontractors. Alternate Subcontractors for the
same work shall not be listed in the bid. However, substitute Subcontractors may be considered as
long as they comply with the requirements of these Contract documents.

Subcontractors listed by the Bidder must be competent and experienced in the type of work which
they are to perform. No Contractors shall be required to employ any Subcontractor, other person
or organization against which he has reasonable objection.

As evidence of his competency to perform the work, Bidder shall complete and submit with his Bid
the Bidder’s Statement of Qualifications which is bound in the Contract Documents. Low Bidders
may be asked to furnish additional data to demonstrate competency. Bidders must be, at the time
of bidding and throughout the period of the Contract, licensed as required by the State of Arizona,
thoroughly competent, and capable of satisfactorily constructing the Project. Bidder shall certify
that he is skilled and regularly engaged in the general class and type of work called for in the
Contract Documents. Additionally, Bidders shall comply with all provisions of Arizona Revised
Statutes, Title 32, Chapter 10. Further, the Bidder certifies that he is knowledgeable of the unusual
and peculiar hazards associated with the general class and type of work required to construct the
specific project within the terms given in the Contract Documents. Bidder shall be competent and
skilled in the protective measures necessary for the safe performance of the construction work
with respect to such unusual and peculiar hazards.

The selected Bidder, upon Bidder's failure or refusal to execute and deliver the Contract and bonds
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required within ten (10) consecutive calendar days from and including the date Bidder received
notice of the acceptance of his bid, shall forfeit to the City, for such failure or refusal, the security
deposited with his bid.

Bidders are required prior to submitting a bid to inspect the site of the work and satisfy themselves
by personal examination or by such other means as they may prefer, as to the location of the
proposed work, and of the actual conditions.

Entrance by Bidders to the site of the work for purposes of making exploratory excavations shall be
by special arrangement with the City Engineer under conditions established by the City. If, during
the course of such an examination, a Bidder finds facts or conditions which appear to be in conflict
with the Contract Documents, the Bidder must notify the City Engineer and may apply to the City
Engineer, in writing, for additional information and explanation before submitting its bid.

Any information provided by the Design Engineer, the City, or any City personnelis not intended to
be a substitute for, or a supplement to the independent verification by the Bidder to the extent
such independent investigation of site conditions is deemed necessary or desirable by the Bidder.
Bidder acknowledges that he has not relied upon City, City personnel, or Design Engineer furnished
information regarding site conditions in preparing and submitting a bid hereunder. The Plans show
conditions as they are believed to exist, but it is not intended nor is it to be inferred that the
conditions as shown therein constitute a representation by the City or any of its officers that such
conditions actually exist, nor shall the City or any of its officers be liable for any loss sustained by
the Contractor as a result of any variance between any conditions as shown on the Plans and the
actual conditions revealed during the progress of the project, or otherwise.

Any subsurface investigations, which may have been conducted at the site of the work, and the
corresponding report, may be examined at the City office. Soil investigations, if performed, were
conducted for design purposes, and the data shown in the reports are for subsurface conditions
found at the time and location of the investigation. The Contractor shall note that there will be no
separate payment for rock excavation and no blasting is permitted at the site.

The City disclaims responsibility for the interpretation by Bidders of data, such as projecting or
extrapolating from the test holes to other locations on the site of the work, soil bearing values and
profiles, soil stability and the presence, level and extent of underground water for subsurface
conditions during construction operations.

The lands upon which the work is to be performed, right of way for access thereto, and other lands
designated for use by the Contractor in performing the work are identified in the Supplemental
Conditions or Drawings.

Submission of a bid by the Bidder shall constitute acknowledgement that, if awarded the Contract,
the Bidder has relied and is relying on his own examination of (1) the site of the work, (2) access to
the site, and (3) all other data and matters requisite to the fulfillment of the work and on his own
knowledge of existing facilities on and in the vicinity of the work to be constructed under the
Contract.

The Bidders shall examine carefully the Plans and Specifications and the site of the proposed
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Project and shall solely judge for themselves the nature and location of the work to be done and all
the conditions; and the submission of a Bid shall be deemed as conclusive evidence that a Bidder
has made the necessary investigation and is prima facie evidence that he is satisfied with the
conditions to be encountered, quantity and quality of the work or materials to be performed or
furnished, and the requirements and provisions of the Plans and Specifications and the Contract
Documents. The Bidder agrees that if he is awarded the Contract he will make no claim against the
City, the City Engineer, or any other City officials or City personnel based on ignorance or
misunderstanding of any of the provisions of the Contract Documents, nor because of any
unforeseen subsurface conditions except in the manner and under the circumstances as provided
in the Contract Documents.

Each Bidder must inform himself fully of the conditions relating to the construction of the project
and the employment of labor thereon. Failure to do so will not relieve a successful Bidder of his
obligation to furnish all material and labor necessary to carry out the provisions of his Contract.
Insofar as possible, the Contractor, in carrying out his work, must employ such methods or means
as will not cause any interruption of or interference with the work of any other Contractor.

All applicable state laws, municipal ordinances, and the rules and regulations of all authorities
having jurisdiction over construction for the project shall apply to the Contract throughout, and
they will be deemed to be included in the Contract the same as though herein written out in full.

No interpretation of the meaning of the plans, specifications or other pre-bid documents will be
made to any Bidder orally. Every proper request for such interpretation shall be made in writing,
and to be given consideration must be received at least five (5) days prior to the date fixed for the
opening of bids. Any and all such interpretations and any supplemental instruction will be in the
form of written addenda to the Contract Documents which, if issued, will be emailed to all
prospective Bidders (at the respective addresses furnished for such purposes), not later than three
(3) calendar days prior to the date fixed for the opening of bids. At any time prior to an announced
bid opening time, the City reserves the right to issue an addendum extending the bid opening time
by one (1) or more days. Failure of any Bidder to receive any such addendum or interpretation shall
not relieve such Bidder from any obligations under his bid as submitted. All Addenda so issued shall
become part of the Contract Documents. It shall be the responsibility of each Prospective Bidder to
verify that each addendum has been received applicable to the project. Bidders are responsible to
check the City website at www.sedonaaz.gov periodically to verify if new addenda have been
posted and shall ensure a reliable and accurate email address is provided to the City to be added to
the Plan Holder’s List. In order to be added to the Plan Holder’s List, a bidder submit a request
from the email address intended to be used as the bidder’s contact email address, to the project
manager listed on page I-3.

Before submitting a Proposal, Bidders shall carefully examine the Plans, read the specifications and
all other Contract Documents, visit the site of the project, and fully inform themselves as to all
existing and local conditions and limitations. It is expressly stipulated that the drawings,
Specifications and other Contract Documents set forth the requirements as to the nature of the
work and do not purport to control the method of performing work except in those instances
where the nature of the completed work is dependent upon the method of performance.

Submission of a bid shall constitute acknowledgment, upon which the City may rely that the Bidder
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has thoroughly examined and is familiar with the Contract Documents. Failure or neglect of a
Bidder to examine any of the Contract Documents shall in no way relieve him from any obligation
with respect to his bid or to the Contract. No claim for additional compensation will be allowed
which is based on a lack of knowledge of the work, or of the Contract Documents.

The quantities of the various classes of work to be done and material to be furnished under this
Contract, which have been estimated as stated in the Proposal, are only approximate and are to be
used solely for the purpose of comparing, on a consistent basis, the Proposals offered for the work
under this Contract. The Contractor agrees that the City will not be held responsible if any of the
qguantities shall be found incorrect; except that in the event that the Contract price may be
increased or decreased in accordance with Article 30 of the General Conditions through the
issuance of the appropriate change orders to reflect the actual quantities of all items constructed,
installed or incorporated in the work, the Contractor will not make any further claim for damages
or for loss of profits because of a difference between the quantities of the various classes of work
as estimated and the work actually done. If any error, omission, or misstatement is found to occur
in the estimated quantities, the same shall not invalidate the Contract or release the Contractor
from the execution and completion of the whole or any part of the work in accordance with the
Specifications and the Plans herein mentioned, and for the prices herein agreed upon and fixed
therefore, or excuse him from any of his obligations or liabilities hereunder, or entitle him to any
damages or compensation except as may be provided in this Contract.

The successful Bidder, upon award of a Contract, shall commence work on the date specified in the
"Notice to Proceed" and shall complete all work in accordance with the time schedule specified.
Should the Contractor fail to complete all work in the allotted time period, liquidated damages shall
be assessed as specified.

The City invites bids on the forms included as part of this Document to be submitted at such time
and place as is stated in the Advertisement for Bids. All blanks in the Bid Proposal must be
appropriately filled in with typewriter or ink. Bidders are instructed not to turn in Bid Proposals
that have been separated from the bound Contract Documents. Itis the sole responsibility of the
Bidder to see that the bid is received in proper time at the time and place stipulated in the
Advertisement for Bids. Any bids received after the scheduled closing time for receipt of bids will
be returned to the Bidder unopened.

The bid must be signed in the name of the Bidder and must bear the signature in long hand of the
person or persons duly authorized to sign the bid. Changes in or additions to the bid forms,
recapitulations of the work bid upon, alternative proposals or any other modifications of the bid
which are not specifically called for in the Contract Documents may be subject to City's rejection of
the bid as not being responsive to the advertisements. No oral telephone modifications or
telegraphic modifications of any bid submitted will be considered.

The bid submitted must not contain erasures, corrections or changes from the printed forms as
completed in typewriter or ink, unless such erasures, corrections or changes are authenticated by
affixing in the margin immediately opposite the erasure, correction or change, the full signature of
the person who signed the bid or the signature of such other person as may be authorized by the
Bidder to make erasures, corrections or changes in the bid, and said authorization must be
evidenced by written confirmation, executed by the person authorized to sign the initial bid,
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attached to the bid at the time of submittal.

If the bid is made by an individual, his or her name, signature, and post office address must be
shown; if made by a firm or partnership, the name and post office of the firm or partnership, a list
of the partners, and the signature of at least one of the general partners must be shown; if made
by a corporation, the bid shall show the name of the state under the laws of which the corporation
is chartered, the name and post office address of the corporation, and the title of the person who
signs on behalf of the corporation. All signatures must be made in long hand. If a corporation
makes the bid, a certified copy of the By-laws or resolution of the board of directors of the
corporation shall be furnished showing the authority of the officer signing the bid to execute
contracts on behalf of the corporation. If the bid is made by a joint venture, a representative of
each of the joint venture firms shall sign the bid. Additionally, the bid shall include a copy of the
resolution or agreement empowering the representative to execute the bid and bind the firm to
the joint venture.

The City reserves the right to pre-qualify all bids, post-qualify all bids, or reject all bids, not to make
an award or accept the Proposal deemed most advantageous and in the best interest of the City.
The City shall enter into a Contract with the lowest responsible responsive bidder whose proposal
is satisfactory. A written Notice of Award will be sent to the successful Bidder(s).

OR APPROVED EQUAL CLAUSE -- Manufacturers or suppliers of materials and equipment may
request that alternatives to specified products be considered equal and that inclusion of such
alternatives be permitted in the bids. Such request must be made in writing and received by the
City Engineer at least five (5) calendar days prior to the date bids are to be received. Granting a
request that an alternative product be considered equal to those specified may be made only by
theissuance of an Addendum by the City. Denial of the request during bidding does not waive the
manufacturer’s or supplier's right to offer the alternative product to the Contractor after Award of
the Contract. After Award of Contract, the offer will be considered as a substitution as provided
under Article 6 of the General Conditions and will be considered only if the Engineer believes the
offer of substitution is equal to or superior in quality to the specified product.

PREPARATION OF BID

A. City reserves the right to reject any or all Bids, to waive any or all informalities, and the right
to disregard all nonconforming, non-responsive or conditional Bids.

B. City reserves the right to reject any Bid not accompanied by specified documentation and
Bid security.
C. City reserves the right to reject any Bid if it shows any omissions, alterations of form,

additions not called for, conditions or qualifications, or irregularities of any kind.

D. City reserves the right to reject any Bid that, in his sole discretion, is considered to be
unreasonable as to the amount Bid for any lump sum or unit price item.

E. A Bidder may withdraw his Bid before the time fixed for the opening of Bids by
9



communicating his purpose in writing to the City. Upon receipt of such written notice, the
unopened Bid will be returned to the Bidder.

The withdrawal of a Bid does not prejudice the right of a Bidder to file a new Bid, so long as
the new Bid is submitted in conformance with the Information for and Instructions to
Bidders prior to the closing time indicated for Bids in the Advertisement for Proposals.

No Bidder may withdraw his Bid for forty-five (45) days after the time established for
receiving Bids or before the Award and execution of the Contract unless the Award is
delayed for a period exceeding forty-five (45) calendar days. The Award of the Contract to
one party does not constitute a waiver of this condition.

In evaluating Bids, City will consider the qualifications of Bidders; whether or not the Bids
comply with the prescribed requirements; the alternatives, if any; the time or times for
completion as stated in the Bid Form; and the lump sum and unit prices, if requested in the
Bid Form.

City may consider the qualifications and experience of Subcontractors and other persons
and organizations (including those who are to furnish the principal items of material or
equipment) proposed for those portions of the work for which the identity of
Subcontractors and other persons and organizations must be submitted.

City may conduct such investigation deemed necessary to assist in the evaluation of any Bid
and to establish the responsibility, qualifications and financial ability of the Bidders,
proposed Subcontractors and other persons and organizations to do the work in
accordance with the Contract Documents. City reserves the right to reject the Bid of any
Bidder who does not pass any such evaluation to City’s satisfaction.

Modification of a Bid already received will be considered only if the modification is received
prior to the time established for receiving Bids. Modifications shall be made in writing,
executed, and submitted in the same form and manner as the original Bid. The
communication should not reveal the Bid Price, but should provide the addition or
subtraction or other modifications so that the final price or terms will not be shown until
the sealed Bids are opened.
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CONSTRUCTION CONTRACT

THIS CONTRACT, made and entered into this day of , 2021 by and
between the City of Sedona, Arizona, hereinafter called the "Owner", and ,
hereinafter called the "Contractor."

WITNESSETH:

WHEREAS, the City has caused Contract Documents to be prepared for the construction of the
(the “Project”), City of Sedona, Arizona, as described therein; and

WHEREAS, the Contractor has offered to perform the proposed work in accordance with the
terms of the Contract; and

WHEREAS, the Contractor, as will appear by reference to the minutes of the proceedings of the
City Council was duly awarded the work.

NOW, THEREFORE, the parties hereto hereby stipulate, covenant and agree as follows:

1. The Contractor promises and agrees to and with the City that it shall perform everything
required to be performed and shall provide and furnish all the labor, materials, necessary
tools, expendable equipment, and all utility and transportation services required to perform
and complete in a workmanlike manner all of the work required in connection with
construction of the Project all in strict accordance with the Specifications and Drawings,
including any and all Addenda, and in strict compliance with the Contractor's Proposal and
all other Contract Documents, which are a part of the Contract; and the Contractor shall do
everything required by this Contract and the other documents constituting a part thereof.

2. The Contractor agrees to perform all of the work described above in accordance with the
Contract Documents and comply with the terms therein for the initial estimated Contract
price of $1,386,850.00, subject to increase or decrease in accordance with the Contract
Documents, and the Bid Schedule set forth therein; and the City agrees to pay the Contract
Prices in accordance with the Bid Schedule for the performance of the work described herein
in accordance with the Contract Documents.

3. The Contractor and the City agree that the terms, conditions, and covenants of the
Contract are set forth in the Contract Documents and the Plans and Technical Specifications,
and the Drawings numbered 1 through 29, all defined as the Contract Documents, and by this
reference made a part hereof as if fully set forth herein.

4. The Contractor and the City agree that each will be bound by all terms and conditions of
all of the Plans and Technical Specifications, and Contract Documents, as if the same were
fully set forth herein, and hereby incorporate all of the foregoing into this Agreement.

5. The Contractor shall abide by all the laws of the United States of America, State of
Arizona, Coconino/Yavapai Counties, and the City of Sedona, including a requirement that
Contractor obtain an annual Sedona Business License for every year that they do business
with Sedona or within the City limits.

6. The Contractor shall carry Workers’ Compensation Insurance and require all
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Subcontractors to carry Workers’ Compensation Insurance as required by the Law of the
State of Arizona, and all other insurance as set forth in the General Conditions.

7. Contractor, its agents, employees, and subcontractors, shall not discriminate in any
employment policy or practice. “Discrimination” means to exclude individuals from an
opportunity or participation in any activity or to accord different or unequal treatment in the
context of a similar situation to similarly situated individuals because of race, color, gender,
gender identity, sexual orientation, religion, national origin or ancestry, marital status,
familial status, age, disability, or veteran status. (Ordinance 2015-10 (2015).

8. Work under this Contract shall commence on the date specified in the written Notice to
Proceed from the City to the Contractor. Upon receipt of said Notice, the Contractor shall
diligently and continuously prosecute and complete all work under this Contract within the
time specified on page A-2.

9. The Contract Document consist of the following component parts, all of which are a part
of this Contract whether herein set out verbatim, or attached hereto:

Advertisement for Bids

Information for and Instructions to Bidders
Bid Proposal and Bid Guaranty Bond
Contract (this document)

Change Orders

Addenda

Performance Bond, Labor and Material Payment Bond
Special Conditions

General Conditions

Technical Specifications

Notice of Award

Notice to Proceed

Plans and Drawings

Design Reports

Standard Specifications

Insurance Certificates

Participation in Boycott of Israel

The above-named documents are essential parts of the Contract, and a requirement occurring in
one is as binding as though occurring in all. They are intended to be complementary and to
describe and provide for a complete work. In case of discrepancy, the order of precedence is as
follows:

Notice to Proceed
Special Conditions
Bid Proposal

1. Change Orders

2. Contract (this document), including addenda
3. Payment and Performance Bonds

4. Advertisement for Bids

5. Information for and Instructions to Bidders
6. Notice of Award

7.

8.

9.
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10. Technical Specifications
1. Plans and Drawings

12. General Conditions

13.  Bid Guaranty Bond

14. Standard Specifications

In the event there is a conflict between any of the above listed documents, the provision of the
document with the lower numerical value shall govern those documents with a higher numerical
value. Within a category, the last in time is first in precedence.

The Contractor shall not take advantage of any apparent error or omission in the Plans or
Specifications. In the event the Contractor discovers such an error or omission, he shall
immediately notify the Owner. The City will then make such corrections and interpretations as
may be deemed necessary for fulfilling the intent of the Plans and Specifications.

10.

As part of the inducement for City to enter into this Agreement, Contractor makes the

following representations:

A.

1.

Contractor has familiarized himself with the nature and extent of the Contract
Documents, work, locality, and with all local conditions and federal, state and local laws,
ordinances, rules and regulations that in any manner may affect cost, progress, or
performance of the work.

Contractor has studied carefully all reports of investigations and tests of subsurface and
latent physical conditions at the site or those reports that otherwise may affect cost,
progress or performance of the work, which were utilized by Design Engineer in the
preparation of the Drawings and Specifications and which have been identified in the
Contract Documents.

Contractor has made or caused to be made examinations, investigations and tests, and
studies of such reports and related data as he deems necessary for the performance of the
work at the Contract Price, within the Contract Time and in accordance with the other
terms and conditions of the Contract Documents; and no additional examinations,
investigations, tests, reports or similar data are or will be required by Contractor for such
purposes.

. Contractor has correlated the results of all such observations, examinations,

investigations, tests, reports and data with the terms and conditions of the Contract
Documents.

Contractor has given the City Engineer written notice of all conflicts, errors
or discrepancies that he has discovered in the Contract Documents and the written
resolution thereof by City Engineer is acceptable to Contractor.

Contractor has attended mandatory pre-bid meetings and walk-throughs.

A. No assignment by a party hereto of any rights under or interest in the Contract
Documents will be binding on another party hereto without the written consent of the
party sought to be bound; and specifically but without limitation, monies that may
become due and monies that are due may not be assigned without such consent (except to
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the extent that the effect of this restriction may be limited by law), and unless specifically
stated to the contrary in any written consent to an assignment, no assignment will release
or discharge the assignor from any duty or responsibility under the Contract Documents.

B. City and Contractor each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, and its partners, successors, assigns and legal
representatives in respect to all covenants, agreements and obligations contained in the
Contract Documents.

C. Pursuant to Arizona Revised Statutes Section 38-511, the provisions of which are
incorporated by reference as if fully set forth herein, all parties are hereby given notice
that this Agreement is subject to cancellation by the City if any person significantly
involved in initiating, negotiating, securing, drafting, or creating the Contract or Contract
Documents on behalf of the City is, at any time while the Contract or Contract Document
or any extension thereof is in effect, an employee or agent of any other party to the
Contract or Contract Documents in any capacity or a consultant to any other party to the
Contract or Contract Documents with respect to the subject matter of the Contract or
Contract Documents.

12. During the performance of this Agreement, Contractor may also be under contract with the
City for performance of work on other projects. A breach in the performance of any of
Contractor’s obligations under this Agreement shall constitute a breach of Contractor’s
obligations under any other agreement with the City and the breach by Contractor under
other agreement with the City shall also constitute a breach of Contractor’s obligations under
this Agreement. The City may offset any amounts owed by Contractor under any such other
agreement from any amounts owed to Contractor under this Agreement.

13. The Contract Documents constitute the entire Agreement between the parties.
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IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their
duly authorized officials, this Agreement which shall be deemed an original on the date first
above written.

CITY: City of Sedona, Arizona

BY:

NAME:

TITLE:

(SEAL)
ATTEST:
BY:

NAME:

CONTRACTOR:

BY:

NAME:

TITLE:

(SEAL)
ATTEST:
BY:

NAME:

APPROVED AS TO LEGAL FORM:

BY:

(City Attorney)
DATE:
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STATUTORY BID BOND
PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 1
OF THE ARIZONA REVISED STATUTES
(This bond must not be less than ten percent (10%) of the bid amount)

KNOW ALL MEN BY THESE PRESENTS:

That we, the undersigned , (hereinafter "Principal"),
as Principal, and , a corporation organized
and existing under the laws of the State of , with its principal offices in
the City of , (hereinafter "Surety"), as Surety, are held and firmly bound
unto the City of Sedona, the State of Arizona, (hereinafter "Obligee"), in the amount of

(Dollars) (S ), for the

payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators,
executors, successors and assigns jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for

Police Station Remodel Project

NOW, THEREFORE, if the Obligee accepts the proposal of the Principal and the Principal enters into
a contract with the Obligee in accordance with the terms of the proposal and gives the bonds and
certificates of insurance as specified in the Contract Documents with good and sufficient surety for
the faithful performance of the contract and for the prompt payment of labor and materials
furnished in the prosecution of the contract, or in the event of the failure of the Principal to enter
into the contract and give the bonds and certificates of insurance, if the Principal pays to the
Obligee the difference not to exceed the penalty of the bond between the amount specified in the
proposal and such larger amount for which the Obligee may in good faith contract with another
party to perform the work covered by the proposal then this obligation is void. Otherwise, it
remains in full force and effect provided, however, that this bond is executed pursuant to the
provisions of Section 34-201, Arizona Revised Statutes, and all liabilities on this bond shall be
determined in accordance with the provisions of the section to the extent as if it were copied at
length herein.
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Witness our hands this day of ,2021.

PRINCIPAL Seal

By:

Title:

AGENCY OF RECORD

SURETY Seal

AGENCY ADDRESS
(Attach Power of Attorney form)
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STATUTORY BID BOND
(Check to accompany bid)

(Note: The following form shall be used when a check accompanies bid)

Accompanying this proposal is a Cashier’s Check payable to the order of the City of Sedona
hereinafter referred to as "City," for Police Station Remodel Project in the amount of
Dollars (S ), this amount being ten
percent (10%) of the total amount of the Bid. The proceeds of this check shall become the property
of said City provided this proposal shall be accepted by said City through action of its legally
constituted contracting authorities and the undersigned shall fail to execute a contract and furnish
the required Performance and Payment Bonds and proof of insurance coverage within the
stipulated time; otherwise, the check shall be returned to the undersigned. The proceeds of this
check shall also become the property of the City if the undersigned shall withdraw his bid within
the period of forty-five (45) days after the date set for the opening thereof, unless otherwise
required by law, and notwithstanding the award of the Contract to another Bidder.

Bidder

(NOTE: Ifthe Bidder desires to use a bond instead of a check, the Bid Bond Form on the previous
two (2) pages shall be executed -- the sum of this bond shall not be less than ten percent
(10%) of the total amount of this Bid.)
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STATUTORY PERFORMANCE BOND
PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES
(This Bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter "Principal"), as Principal,
and ,a corporation organized and
existing under the laws of the State of with its principal office in the City of

, (hereinafter "Surety"), as Surety, are held and firmly bound unto the City of
Sedona, State of Arizona, (hereinafter "Obligee") in the amount of §
(Dollars) (S ) for the payment whereof, the said
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the
, dated the day of , 2021 to

which
contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at
length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal faithfully
performs and fulfills all of the undertakings, covenants, terms conditions and agreements of the
Contract during the original term of the Contract and any extension of the Contract, with or
without notice to the Surety, and during the life of any guaranty required under the Contract, and
also performs and fulfills all of the undertakings, covenants, terms conditions and agreements of all
duly authorized modifications of the Contract that may hereafter be made, notice of which
modifications to the Surety being hereby waived, the above obligation is void. Otherwise it
remains in full force and effect.
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PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2,
Article 2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance
with the provisions of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the extent as if it

were copied at length in this agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney
fees that may be fixed by a judge of the Court.

Witness our hands this day of ,2021.

PRINCIPAL SEAL

By:

Title:

AGENCY OF RECORD

AGENCY ADDRESS

SURETY SEAL

By:

(Attach Power of Attorney Form)
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STATUTORY PAYMENT BOND
PURSUANT TO
TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES

(This Bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter "Principal"), as Principal, and
, a corporation organized and existing under the laws of the

State of W|th its principal office in the City of

(hereinafter "Surety"), as Surety, are held and firmly bound unto the City of Sedona, State of

Arizona (hereinafter “Obligee") in the amount of (Dollars)

(S ) for the payment whereof, the said Principal and Surety bind

themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally,
firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee dated
the day of , 2021,

which contract is hereby referred to and made a part hereof as fully and to the same extent as if
copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal promptly
pays all monies due to all persons supplying labor or materials to the Principal or the Principal's
subcontractors in the prosecution of the work provided for in contract, this obligation is void.
Otherwise it remains in full force and effect.

PROVIDED HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2,
Article 2, of the Arizona Revised Statutes, and all liabilities on this bond shall be determined in
accordance with the provisions, conditions and limitations of Title 34, Chapter 2, Article 2, Arizona
Revised Statutes, to the same extent as if it were copied at length in this agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney
fees that may be fixed by a judge of the Court.

Witness our hands this day of ,2021.
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PRINCIPAL SEAL

By:
Title:
AGENCY OF RECORD
AGENCY ADDRESS
SURETY SEAL
By:

(Attach Power of Attorney Form)

22



DO NOT DETACH AND SUBMIT SEPARATE FROM OTHER CONTRACT DOCUMENTS

BID PROPOSAL

City of Sedona:

The undersigned Bidder, having examined the specifications, drawings and all other documents
contained in the Contract Documents, attended all mandatory pre-bid meetings, and having
examined the site where the work is being performed, and having familiarized himself with any
local conditions affecting the work and having knowledge of the cost of work at the place where
the work is to be done, hereby proposes to execute and perform the formal Contract set forth in
these Contract Documents, of which this Proposal forms a part, and will do the work therein
described on the terms and conditions therein set forth; and furnish all required labor, materials,
tools, equipment, transportation and services for said work, and pay all taxes and other incidental
costs, all in strict conformity with the drawings and specifications forming a part of the Contract
Documents for the Unit Prices entered based on the Bidding Schedule included herein, said prices
to only be amended or altered in accordance with the Contract Documents.

It is understood that any listed quantities of work to be done at unit prices are approximate only,
and are intended to serve as a guide in evaluating bids.

It is further agreed that any quantities of work to be done at unit prices and material to be
furnished may be increased or decreased as may be considered necessary, in the opinion of the
City, to complete the work fully as planned and contemplated and that all quantities of work,
whether increased or decreased, are to be performed at the unit prices set forth in the Bid
Schedule, except as otherwise provided for in the Contract Documents.

Itis further agreed that payments may be increased to cover additional work ordered by the City,
but not shown on the Plans or required by the Specifications in accordance with General Condition
No. 47. Similarly, payments may decrease if work is deleted or changed.

By submitting a bid, the Bidder acknowledges the understanding that the bid process is solely
intended to serve the public interest in achieving the highest quality of services and goods at the
lowest price, and that no right, interest, or expectation shall vest or inure to the benefit of Bidders
as a result of any reliance or participation in the process.

In submitting this Proposal, it is understood that the right is reserved by the City to reject any or all
Proposals and waive informalities or irregularities in Proposals. The City also reserves the right to
delay the award of a contract for a period not to exceed forty-five (45) days from the date of the
opening of bids.

The undersigned Bidder further agrees, if awarded the contract for the work included in this
Proposal, to begin and to complete and deliver the work contemplated in accordance with all the
conditions set forth in the Contract Documents.
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The undersigned Bidder has carefully checked the figures inserted by him and understands that
they are the Bidder's sole responsibility, and the City will not be responsible for any errors or
omissions on the part of the undersigned Bidder in preparing this Proposal although City may check
and correct mathematical accuracy in evaluation of the bids.

The undersigned Bidder certifies that this Proposal is genuine, not collusive, or made in the interest
or behalf of any person not named as provided in the Information for and Instructions to Bidders,
and that the undersigned has not, directly, or indirectly, induced or solicited any other Bidder, or
induced any other person, firm, or corporation to refrain from submitting a proposal, and the
undersigned has not in any manner sought by collusion to secure for himself an advantage over any
other Bidder.

Attached is a certified check without endorsement and with conditions payable to the City of
Sedona in the sum of ten percent (10%) of the total bid drawn on a bank which is a member of
Federal Reserve System or which is a member of the Federal Deposit Insurance Corporation, or a
cashier's check for ten percent (10%) of the total bid or a Bid Bond written by an approved surety
company for ten percent (10%) of the total bid.

The undersigned submits a bid bond pursuant to Section 34-201, Arizona Revised Statutes, payable
to the City, equal to ten percent (10%) of the total amount of this proposal, and agrees that said bid
bond shall be given as a guarantee that the Bidder will enter into the Contract within the time
herein stated if the award is made to him by the City. In case of the Bidder's refusal or failure to do
so within ten (10) days of Notice of the Award of Contract, or within five (5) days after receiving
notice from the City of the rejection of any objections to the Notice of Award, the bond will be
forfeited.

The Bidder grants the City the right to hold the lowest three (3) Proposals received, together with
the accompanying bid securities, for a period of forty-five (45) days after the date of opening of
said Proposals.

The undersigned Bidder further grants the City the right to award this Contract on the basis of any
possible combinations of Base Bid and add/deduct alternate(s) (if any) that best suits the City's
needs.

Bidder agrees that the City has determined that a reasonable time for the Police Station Remodel
Project is the contract time stated in the Advertisement for Bids and issued addendum. The Bidder
agrees that this proposal is submitted on this basis, subject to provisions contained in the Contract
Documents relating to extensions of time, and agrees to plan and prosecute the work with such
diligence that the work shall be completed within the time specified.

Bidder agrees that the bid includes the following items which have been completed in full by the
Bidder:

(a) Bid or Proposal

(b) Bid Schedule
(c) Bid Guaranty Bond

24



(d) Certification of the Bidder’s experience and qualifications and statement of Bidder’s
Qualifications

(e) List of all proposed Subcontractors

(f) Schedule of manufacturers and suppliers, major equipment and material items

(8) Non-collusion Affidavit

(h) Certificate of Insurability

Bidder agrees that the City assumes no responsibility for any understanding or representation
made by any of its Council members, officers or agents during or prior to the bidding and execution
of the Contract, unless (1) such understanding or representations are expressly stated in the
Contract or Addenda thereto, or (2) the Contract expressly provides that responsibility therefore is
assumed by the City, or (3) said understanding or representation is contained in the information
supplied to Bidders by the City or the City Engineer, or as information distributed pursuant to the
Information for and Instructions to Bidders. The Bidder further understands that only the Mayor
and Council of the City through action taken at a properly noticed meeting, can waive any term or
condition or requirement of this Contract or of the bid.

Bidder agrees that all terms set forth in the Information for and Instructions to Bidders as well as all
other Contract Documents shall be binding upon the Bidder if a Notice of Award is issued in favor of
said Bidder by the City.

Bidder agrees that all major equipment and suppliers shall be set forth herein on the attached
“Schedule of Manufacturers and Suppliers, Major Equipment and Material Items”,

Bidder understands that this project is to be constructed in compliance with all City, State and
Federal laws, rules and regulations, which are applicable to the project and the Contractor and all
work performed hereunder.

In making this proposal, the undersigned incorporates and acknowledges all definitions set forth in
the Contract Documents.

The undersigned hereby submits this proposal and the accompanying Bid Schedule as its proposal
to construct the improvements described in the Contract Documents.

The name and location of the place of business of each Subcontractor who will perform work or
labor or render service to the general Contractor in or about the construction of the work or
improvements in an amount in excess of one and one-half percent (1.5%) of the general
Contractor’s total Bid, and the portion of the work which will be done by each Subcontractor is set
forth in the Proposed Subcontractor list attached hereto.

Bidder has received all Addenda before submission of Bid, and has examined the same and has
included them in the Contract Documents prior to submitting the Bid and has submitted the Bid

based upon them.

The Bonding company which will supply the required Performance and Payment bond is:
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Bid Schedule

City of Sedona — Police Station Remodel Project
Project # COS 2021-PD-03

ITEM EXTENDED
ITEM DESCRIPTION TY NIT NIT PRICE

NO. SC 0 Q U U c TOTAL

PHASE 1 1 LS

PHASE 2 1 LS

TOTAL BID

CIP: COMPLETE IN PLACE
Owner reserves the right to vary the quantities shown at their discretion. The contractor will accept the quantities if no
corrections are made at the conclusion of the pre-bid meeting. All facilities incidental to the item are included in the unit price
estimate. Bid Prices submitted include all local, state and federal taxes.

UNIT PRICES SHALL BE USED WHEN EXTENSION OF UNIT PRICES AND TOTAL AMOUNT CONFLICT. WRITTEN
UNIT PRICES SHALL BE USED WHEN WRITTEN AND NUMBERICAL UNIT PRICES CONFLICT. BID PRICES
SUBMITTED INCLUDE ALL LOCAL, STATE AND FEDERAL TAXES.

The City of Sedona reserves the right to reject all bids, or to award only the base bid, or to award a bid based upon the total

of the Base Bid plus additive alternate(s) as selected for award from the additive alternate bid schedule, if additive alternate
bid schedule is applicable.
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The undersigned is licensed in accordance with the Laws of the State of Arizona:

License Number Class

NOW: In compliance with the Notice Inviting Bids and all the provisions hereinbefore and after
stipulated, the undersigned, with full cognizance thereof, hereby proposes to perform the Work for
the prices set forth in the preceding Schedule(s) upon which award of contract is made.

Individual Name:
Contractor Address:
Partnership Name:

Business Address:

By: , Partner
Other Partners:

Corporation Name:
Business Address:

By:
, President
, Secretary
Organized under the Laws of the State of
Date: Contractor:
(SEAL) By:
The undersigned Bidder acknowledges receipt of the following addendum:
Addendum # Dated Initial

Signature of Bidder
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PROPOSED SUBCONTRACTORS

The following information gives the name, business address, and portion of work (description of
work to be done) for each Subcontractor that will be used in the work if the Bidder is awarded the
Contract. No Subcontractor doing work in excess of one and one-half percent (1.5%) of the total
amount of the bid and who is not listed shall be used without the written approval of the City,
which shall not be unreasonably withheld. (Additional supporting data may be attached to this
page. Each page shall be sequentially numbered and headed “Proposed Subcontractors” and shall
be signed.) Substitutions of Subcontractors may be made by the Bidder as long as all
Subcontractors used meet all requirements for all Subcontractors and all subcontract agreements
meet all requirements set forth in the Contract Documents. The total value of subcontracted work
shall not exceed fifty percent (50%) of the contract work as bid. The Bidder shall perform 50% or
more of the contract work using Bidder’s organization, unless stated otherwise in the
specifications. The subcontractor shall have the license required for the work performed. The
subcontractor will be required to have a current City of Sedona Business License for the duration of
the contract.

Subcontractor Name Business Address Description of Work

Signature of Bidder
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SCHEDULE OF MANUFACTURERS AND SUPPLIERS - MAJOR EQUIPMENT AND MATERIAL ITEMS

The Bidder proposes that the named items of major equipment and materials required for work
will be supplied by the manufacturers or suppliers set forth below as written in by the Bidder.
Substitutions will be allowed in accordance with the Contract Documents:

Item Manufacturer or Supplier

29



WORKMEN'S COMPENSATION INSURANCE
CERTIFICATE

| am aware of the provisions of Arizona Law, which require every employer to be insured against
liability for workmen's compensation in accordance with the provisions of that code, and | will
comply with such provisions before commencing the performance of the Work of this Contract.

Date:

By:
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NON-COLLUSION AFFIDAVIT

TO BE EXECUTED BY EACH AWARDEE OF A PRINCIPAL CONTRACT IN THE

STATE OF )
) ss
COUNTY OF )

, being first duly sworn, deposes and says:

That he is (sole owner, a partner, president, secretary, etc.)
of , the party
making the foregoing Bid.

That such Bid is not made in the interest of or on behalf of any undisclosed person,
partnership, company association, organization, or corporation.

That such Bid is genuine and not collusive or sham.

That said bidder has not directly induced or solicited any other Bidder to put in a false or
sham Bid, and has not directly or indirectly colluded, conspired, connived, or agreed with
any Bidder or anyone else to put in a sham Bid, or that anyone shall refrain from bidding.

That said Bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the Bid Price of said Bidder or of any
other Bidder, nor to fix any overhead, profit, or cost element of such Bid Price, nor of that
of any other Bidder, nor to secure any advantage against the public body awarding the
Contract or anyone interested in the proposed Contract.

That all statements contained in such Bid are true.

That said Bidder has not, directly or indirectly, submitted his Bid Price or any breakdown
thereof, nor the contents thereof, nor divulged information or data relative thereto, nor
paid and will not pay any fee in connection therewith to any corporation, partnership,
company, association, organization, bid depository, nor to any member or agent thereof,
nor to any other individual except to such person or persons as have a partnership or other
financial interest with said Bidder in his general business.
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NON-COLLUSION AFFIDAVIT
(Continued)

Name of Business

By

Title

Subscribed and sworn to before me this

My Commission expires:

day of

, 2021.

(Notary Public)
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STATEMENT OF BIDDER'S QUALIFICATIONS

If bidder is a corporation, answer the following:

(a) Date of incorporation:

(b) State of incorporation:

(c) President’s name:

(d) Vice President’s name(s):

(e) Secretary’s or Clerk’s name:

(f) Treasurer’s name:

If bidder is a partnership, answer the following:

(a) Date of organization:

(b) Name and address of all partners. State whether it is a general or limited partnership:

If other than a corporation or partnership, describe the organization and name principals:

Major Types of Work Done by Company:

Principal Office:

Telephone Number:

Contractor's Bank and Local Contact:
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EXPERIENCE QUESTIONNAIRE

How many years has your organization been in business as a contractor under your present
business name?

How many years’ experience in the proposed type and size of construction work has your
organization had:

(a) As ageneral contractor?

(b) As a subcontractor?

Are you licensed as a General Engineering contractor, or any other title?

If "yes", in what city, county and state?

What class license and nhumber?

List the most recent projects your organization has had in construction of work similar in
type and size to the work proposed herein:

Contract Class of When Name, Address and
Amount Work Completed Telephone No. of City

Has any construction contract to which you have been a party been terminated by the
owner; have you ever terminated work on a project prior to its completion for any reason;
has any surety which issued a performance bond on your behalf ever completed the work
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in its own name or financed such completion on your behalf; has any surety extended any
monies in connection with the contract for which they furnished a bond on your behalf? If
the answer to any portion of this question is “yes”, please furnish details of all such
occurrences including the name of the owner, architect or engineer, and surety, name and
date of project.

o YES o NO

Has any officer or partner of your organization ever been an officer or partner of another
organization that had any construction contract terminated by the owner; terminated work
on a project prior to its completion for any reason; had any surety which issued a
performance bond complete the work in its own name or finance such completion; or had
any surety expend any monies in connection with the contract for which they furnished a
bond? If the answer to any portion of this question is “yes”, please furnish details of all
such occurrences including name of owner, architect or engineer, and surety, name and
date of project.

o YES o NO

What is the Police Department facility experience of the principal individuals of your
organization?

Individual's Yrs Exp with Present Years of Magnitude & In What

Name this Company Position or Construction | Type of Work Capacity

Office Experience

How many Police Department facility projects has your company, or the sub-contractor
responsible for this work, completed in the past 10-years? (This does not include an
individual’s experience, separate from the company’s experience; an individual’s
experience should be listed in their resume, if provided. Minimum projects N/A).

NO.

Project Name Owner Contact Contact Phone Amount
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b~ iw

How many municipal projects, has your company completed in the past 10-years? (This
does not include an individual’s experience, separate from the company’s experience; an
individual’s experience should be listed in their resume, if provided. List a minimum of 6

projects.)

Project Name

Owner

Contact

Contact Phone

Amount

AN WIN|K
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BIDDER'S AFFIDAVIT

The undersigned, as
(President, Officer of Corporation, Member of Firm) of the prospective bidder, hereby certifies that
the foregoing information is, to the best of his/her knowledge and belief, true and accurate as of
the day of , 2021. Contractor, by his signature hereon, authorized the
obtaining of reference information and hereby releases the party providing such information and
the City of Sedona from any and all liability to Contractor as a result of such reference information
being provided. Contractor further waives any right to receive copies if information so provided.

Corporate Seal Contractor
(If Corporation)

BY:
Position (must be President, Officer of Corporation or
member of Partnership as applicable)

STATE OF )

) ss
COUNTY OF )
The foregoing instrument was acknowledged before me this day of ,
2021, by as for the
Subscribed and sworn to before me this day of ,2021.

(Notary Public)

My Commission expires:
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CONTRACTOR'S FINANCIAL STATEMENT

1. Submit the most recent financial statements, including the Balance Sheet, Income
Statement, sources and uses of funds, notes to the financial statement, and the auditor's
opinion, that cover the most recent twelve (12) month period. These statements must
have been audited by a Certified Public Accountant. However, if the prospective bidder has
previously performed satisfactory work according to the City of Sedona's Engineering
Department, unaudited financial statements may be allowed.

Financial statements must be submitted on an accrual basis, in a form which clearly
indicates the bidder's assets, liabilities, and net worth.

2. Also submit the most recent unaudited financial statements subsequent to number 1
above.

(Financial statements shall be required of and submitted by the apparent low bidder within two
(2) days after the bid opening)
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CERTIFICATE OF INSURABILITY

| hereby certify that as Bidder to the City of Sedona, Arizona, project, |
am fully aware of the requirements of the City insurance requirements for contractors and that by
submitting this bid proposal, assure the City that | am able to produce the required minimum
insurance coverage should | be selected to be the successful Bidder.

Should | be selected to be the successful Bidder and then become unable to produce the insurance
coverage within ten (10) days of receipt of the Notice of Award, | understand that my bid will be
rejected and that | will forfeit my bid bond.

By: Date:

Title:
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SPECIAL CONDITIONS

General

Work shall be in accordance with Uniform Standard Specifications for Public Works Construction,
distributed by Maricopa Association of Governments, 2012 edition (MAG), except to the extent
that these specifications specify other procedures, processes, forms, materials, details, or other
direction regarding the work, and as required to comply with local ordinances and regulations.

Whenever the term County is used it shall be held to mean the City of Sedona. Whenever the term
County Engineer is used it shall be held to refer to the City Engineer.

Electrical work shall be subject to inspection by the City of Sedona Building Safety Division and
compliance with its requirements.

General Provisions

The General Conditions and Specifications shall be considered as immediately following the Special
Conditions in Order of Precedence and are part of the Contract documents.

1. Project Sign

The Contractor shall install one project sign. The sign shall identify the project and the City of
Sedona as the Project owner, and provide a contact person for both the City and the Contractor.
The sign shall be securely mounted and placed so that the bottom of the sign does not impede
vehicular or pedestrian traffic flow or otherwise become a safety concern. The Contractor shall
provide the project sign for the duration of the on-site work on the project. Payment of more than
75% of mobilization shall not be payable until the signis in place. Failure to maintain the sign erect
and in legible condition may resultin up to a deduction from the contract payment equal to 0.25%
for each time a written notice regarding improper sign maintenance is issued by the Engineer.

The required sign shall be mounted at a location within the project limits visible to the public as it
enters or moves adjacent to the project area. The Contractor shall locate the sign in a location
mutually agreeable to the Project Engineer and the Contractor within the project area. The sign
shall be constructed per the Project Construction Sign Detail submittal. Compensation for this item
shall be considered as included in the price for bid item “Project Management & Supervision”. The
Contractor shall present the sign design as a project submittal. The Percent Complete Bar shall be
filled in as the project progresses in accordance with Article 6 of the General Conditions.

2. Start of Construction

Construction shall not begin until the Contractor has at a minimum provided the following:

e The Project Sign has been posted
e Equipment Rate Submittal as required by Section 47.D.3 of the General Conditions
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e A complete project schedule as required by the General Conditions and Section 2 of the
Special Conditions

This provision shall not require that the City of Sedona refrain from issuing a notice to proceed or
require an extension of time to accommodate Contractor compliance with it.

3. Various items of Work

The Contractor shall provide the City reasonable and timely notice in writing prior to exceeding
guantities established in the Bid Schedule. Failure to notify the City in a timely manner prior to
exceeding the contractual quantities identified in the Bid Schedule shall be sufficient reason for the
City to deny such claim.

Itis the contractor’s responsibility to comply with the ADA, specifically the requirements of ADAAG,
even if the project plans show an item to not meet the requirements of ADAAG.

The City of Sedona reserves the right to request a schedule of values for any of the lump sum bid
items.

All guarantees shall be per Section 51 of the General Conditions.
The contractor shall provide copies of all required testing to Engineering Services.

The City reserves the right to require that payment requests be submitted in a format it approves.

41



42


ADickey
Text Box


NOTICE OF AWARD
Date

Contractor Name.
Street or PO Box
City, State Zip

SUBJECT: NOTICE OF AWARD - POLICE STATION REMODEL PROJECT

The City of Sedona, having duly considered the bid submitted on
2021 for the City of Sedona as outlined in the
Contract Documents and detailed on the drawings, and it appearing that your proposal for
performing the work is fair, equitable, and in the City’s best interest, and the bid includes price for
work in the bid schedule in the estimated total amount of $

said bid is hereby accepted at the prices contained therein, and in accordance with all provisions
set forth in the Contract Documents.

In accordance with the terms of the Contract Documents, you are required to execute the formal
Contract and furnish the required Performance and Payment Bonds within ten (10) consecutive
calendar days from and including the date of receipt of this Notice.

In addition, you are requested to furnish at the same time, the required Owner's protective liability
and property damage insurance policy, and certificates of insurance in triplicate evidencing
compliance with the other requirements for insurance stated in the Contract Documents. Your
certificates of insurance shall be accompanied by a letter from your insurance company stating that
the insurance certificate meets the entire requirements of the specifications, or shall state and
describe specific exclusions.

The Bid Bond submitted with your proposal will be retained until the Contract has been executed
and the required Performance and Payment Bonds have been furnished and approved. In the
event that you should fail to execute the Contract or furnish the Performance and Payment Bonds
within the time limit specified, the City, at its discretion, may cash the Bid Bond and proceed with
steps that are in the City's best interest.

RECEIVED AND ACCEPTED: CITY OF SEDONA, ARIZONA
Contractor Sincerely,

By:

Name:

Date: J. Andy Dickey, P.E.,

Director of Public Works/City Engineer
Enclosures (3) contracts

JAD/clp
cc: City Manager
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NOTICE TO PROCEED
Date

Contractor Name.
Street or PO Box
City, State Zip

Attention:

Subject: NOTICE TO PROCEED - POLICE STATION REMODEL PROJECT

You are hereby authorized to proceed with work effective , 2021 and fully
complete all work within consecutive days from this date. The completion date for this
Project is therefore , 2021. Liquidated damages of
$ per day are applicable for each day past ,

2021 for which work on this Project is not complete, unless an adjustment is authorized by a
change order. Please acknowledge your receipt of this letter and agreement with the terms stated
by signing in the space provided and returning to the City for our files.

CITY OF SEDONA, ARIZONA

By:
J. Andy Dickey, P.E.
Director of Public Works/City Engineer

Date:

Receipt Acknowledged:

By:

Date:
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City of Sedona
Public Works Department
Change Order

This change order is not effective unless signed by the City Manager of the City of Sedona or his properly designated
representative. Section 47 of the Contract General Conditions shall apply.
k sk ok ok sk ok ok ok sk sk ok sk sk ok ok sk ok 5k sk sk ok k k sk %k %k sk k %k k

THIS CHANGE ORDER CONSTITUTES FULL, FINAL, AND COMPLETE COMPENSATION TO THE CONTRACTOR FOR ALL COSTS,
EXPENSES, OVERHEAD, PROFIT, AND ANY DAMAGES OF EVERY KIND THAT THE CONTRACTOR MAY INCUR IN CONNECTION
WITH THE WORK DESCRIBED IN THIS CHANGE ORDER, INCLUDING ANY IMPACT ON THE DESCRIBED WORK OR ON ANY
OTHER WORK UNDER THE CONTRACT, ANY CHANGES IN THE SEQUENCES OF ANY WORK, ANY DELAY TO ANY WORK, ANY
DISRUPTION OF ANY WORK, ANY RESCHEDULING OF ANY WORK, AND ANY OTHER EFFECT ON ANY OF THE WORK UNDER
THIS CONTRACT. BY THE EXECUTION OF THIS CHANGE ORDER, THE CONTRACTOR ACCEPTS THE CONTRACT PRICE CHANGE
AND THE CONTRACT COMPLETION DATE CHANGE, IF ANY, AND EXPRESSLY WAIVES ANY CLAIMS FOR ANY ADDITIONAL
COMPENSATION, DAMAGES OR TIME EXTENSIONS, IN CONNECTION WITH THE DESCRIBED WORK.

k %k 3k 3k sk ok k %k %k 3k sk k k k %k %k k k k k k %k %k k k k k ¥ % %

CHANGE ORDER NO. DATE:

Project: Police Station Remodel Project
Contractor Name:
Brief description of change:

Plan Sheets #s affected by this change:
Specification Sections upon which Change Order based:

Change requested by (check one): City Contractor Both

Contract Time adjustment:

This contract change order increases decreases the maximum estimated contract compensation per
General Conditions Section 47 contract adjustments as follows:

S S S S = S

Method A Method B Method C Method D Total cost adjustment

Contract Compensation:
Original contract amount

This Change Order

All previous Change Orders
Total Maximum Compensation
(including this change order)

The total Contract days based upon the same change orders is calendar days.
CONTRACTOR ACCEPTANCE: CITY OF SEDONA — PUBLIC WORKS DEPARTMENT APPROVED
BY: BY:

DATE: DATE:

CITY OF SEDONA - CITY MANAGER
APPROVAL

BY:
DATE:
Attach a more complete description of the change and supporting documentation to this form. Form to be signed in three copies.
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GENERAL CONDITIONS
1. CONTENTS

The following Contract Provisions are general in scope and may refer to conditions, which will
not be encountered in the performance of the work, included in this Contract and which are not
applicable thereto. Any requirements, provisions or other stipulation of these General
Conditions, which pertain to a non-applicable condition, shall be excluded from the scope of
the Contract. Where conflict appears, “Special Condition” shall take precedence over "General
Conditions". Full compensation for compliance with these General Conditions shall be
considered as included in the total and various bid items of the contract and the contract time.

2. DEFINITIONS AND TERMS

When the Contract indicates that work shall be "accepted, acceptable, approve, authorized,
condemned, considered necessary, contemplated, deemed necessary, designated, determined,
directed, disapproved, established, given, indicated, insufficient interpreted, ordered,
permitted, rejected, required, reserved, satisfactory, specified sufficient, suitable, suspended,
unacceptable, unsatisfactory," it shall be understood that these expressions are followed by
the words "by the City of Sedona".

Wherever the following abbreviations, terms, or pronouns are used in the specifications,
plans, or other Contract Documents, the intent and meaning shall be interpreted as follows:

ABBREVIATIONS
AAN American Association of Nurserymen
AAR Association of American Railroads
AASHTO American Association of State Highway and Transportation Officials
ACI American Concrete Institute
ADOT Arizona Department of Transportation
AGC Associated General Contractors of America
Al Asphalt Institute
AIA American Institute of Architects
AISC American Institute of Steel Construction
AISI American Iron and Steel Institute
AITC American Institute of Timber Construction
ANSI American National Standards Institute, Inc.
ARA American Railway Association
AREA American Railway Engineering Association
ARTBA American Road and Transportation Builders Association
ASCE American Society of Civil Engineers
ASLA American Society of Landscape Architects
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
ATSSA American Traffic Safety Services Association
A WG American Wire Gauge
AWPA American Wood Preservers' Association
AWS American Welding Society
AWWA American Water Works Association
CRSI Concrete Reinforcing Steel Institute
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EIA Electric Industries Association

FHWA Federal Highway Administration, Department of Transportation
FSS Federal Specifications and Standards

IEEE Institute of Electrical and Electronics Engineers
IES [Nluminating Engineering Society

IMSA International Municipal Signal Association
IPCEA Insulated Power Cable Engineers Association
ITE Institute of Transportation Engineers

MAG Maricopa Association of Governments

MIL Military Specifications

MUTCD Manual on Uniform Traffic Control Devices
NEC National Electrical Code

NEMA National Electrical Manufacturers' Association
NIST National Institute of Standards and Technology
NSF National Sanitation Foundation (NSF)

SAE Society of Automotive Engineers

UL Underwriters Laboratories, Inc.

ADVERTISEMENT - A public announcement inviting proposals for work to be performed or
materials to be furnished.

AWARD - The acceptance by the City of a proposal.

BASIS OF PAYMENT - The terms under which "work" is paid, as a designated pay item in
accordance with the quantity measured and the pay unit.

BIDDER - Any individual, partnership, joint venture, firm or corporation submitting a proposal
for the advertised work, acting directly or through a duly authorized representative.

CALENDAR DAY - Each and every day shown on the calendar, beginning and ending at
midnight.

CERTIFIED INVOICE - An invoice from a supplier which has been reliably endorsed by the
Contractor guaranteeing that the material was purchased and received for the project and
establishing the value of the material.

CLAIM - A written demand or request for additional compensation or additional time submitted

to the Engineer that:

A. Contains the words “This is a claim...”, within its Subject line or the first paragraph

B. Cites the contractual basis for the demand or request

C. Relates the Contractual basis cited to factual events occurring or that have occurred within the
project.

COMPLETION DATE - The date on which the contract work is specified to be completed
CONTRACT ITEM (PAY ITEM) - A specifically named unit of work for which a price is

provided in the Contract. The description, whether general or detailed, the content of the named
unit of work shall be as per the project plans and specifications.
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CONTRACT CHANGE ORDER - A written order issued to the Contractor by the City covering
extra work, additions or alterations to the plans and specifications, and establishing the basis of
payment and time adjustment for the work affected by the changes. The Contract Change Order is
the only method authorized for changing the Contract.

CONTRACT DOCUMENTS - The following comprise the Contract Documents: Advertisement
for Bids, Information for and Instructions to Bidders, Bid Proposal and Bid Guarantee Bond,
Construction Contract, Change Orders, Addenda, Performance Bond, Labor and Material Payment
Bond, Special Conditions, General Conditions, Technical Specifications, Notice of Award, Notice
to Proceed, Drawings, Plans, Standard Specifications and Certificate of insurability. All of these
documents together constitute the CONTRACT.

CONTRACT TIME - The number of calendar days allowed for the entire completion of the
Contract, including authorized time extensions and work required to be complete after
substantial completion. Where a calendar date of completion is specified, the Contract shall be
completed on or before that date.

CONTRACTOR - Party contracting directly with the City to furnish and perform all work and
services in accordance with the Contract Documents.

COUNTY - The County in which the work is to be done.
DAY - Unless otherwise defined shall mean "calendar" day.
ENGINEER - The City Engineer; or his designated representative.

EXTRA WORK - Work not provided for in the Contract as awarded but determined by the City
to be essential to the satisfactory completion of the Contract within its intended scope.

FINAL ACCEPTANCE - The acknowledgment by the City that the project or the work has been
completed in accordance with the Contract Documents and provides the date at which the warranty
or guarantee period begins.

INSPECTOR - A person, persons, or firm authorized by the Engineer to make detailed reviews,
observations, reports and determinations of contract performance.

MAY - Used to refer to permissive actions.

METHOD OF MEASUREMENT - The manner in which a pay item is measured to conform
with the pay unit.

NOTICE OF CLAIM - A written notification submitted to the Engineer that a demand or
request for additional compensation or additional time may be made. The notification shall
1. Contain the words “notification of a potential claim” within its Subject line or the first
paragraph
2. Describe the occurrence which is the reason that the Notice of Claim is being presented
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NOTICE TO PROCEED - Written notice to the Contractor to proceed with the contract work
including, when applicable, the date of beginning of contract time. Start of Construction, as
defined below, may start at a later date.

PLANS - The drawings and pictures depicting the location and special orientation of the work to
be done.

PROJECT - The work to be completed pursuant to this contract.

PROPOSAL - A standard form plus information supplied by the City, which contains spaces for
completion by the Bidder which, when completed in its entirety and executed by the Bidder, along
with all required additional documents, shall constitute the Bid. Said Bid shall constitute the
Contractor's offer to perform all work required as set forth in the Contract Documents for the
amount of money stated in the Bid.

PROPOSAL FORM - The documents furnished by the City on which the offer of a bidder is
submitted.

PROPOSAL GUARANTY - The security furnished with a proposal to Guaranty that the bidder
will enter into the Contract if the proposal is accepted.

RIGHT OF WAY - A general term denoting land, property, or interest therein, acquired for or
devoted to the construction of an improvement.

SALVABLE MATERIAL - Material that can be saved or salvaged. Unless otherwise designated
or directed by the City or shown on the plans, all salvable material shall become the property of
the Contractor.

SAMPLES - Samples are physical examples furnished or constructed by the Contractor to
illustrate materials, equipment, workmanship or finishes, and to establish standards by which the
work will be judged.

SHALL - Refers to mandatory actions by either the Contractor or the City.

SHOP DRAWINGS - Drawings, diagrams, illustrations, certificates, test reports, schedules,
performance charts, brochures, shop layouts, fabrication layouts, assembly layouts, foundation
layouts, wiring and piping layouts, specifications and descriptive literature required by the
Contract Documents which the Contractor is required to submit for approval.

START OF CONSTRUCTION - The date in which the Contractor begins physical work at the
project site. Restrictions on start of construction are provided in the General Conditions and may
be specified in the Special Conditions.

SUBCONTRACTOR - Party supplying labor and/or material for work at the site of the project
for, and under separate contract or agreement with, the Contractor. Nothing contained in the
Contract Documents shall create any contractual relationship between the City and any
subcontractor.

SUBSTANTIAL COMPLETION - The date when the work is sufficiently completed so it may
be safely, conveniently, and beneficially utilized by the City for all of the purposes for which it
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was intended. Reduced liquidated damages are chargeable for a project or portions thereof which
have separately specified damages, if there are items of work remaining to be performed relative
to such work once full substantial completion status has been attained. In such cases the amount
of liquidated damages due shall be twenty-five percent (25%) of the unreduced liquidated damage
amount stated in the contract.

SUPERINTENDENT - The Contractor's authorized representative in charge of the work.

WORK - The furnishing of all labor, materials, equipment, and all other incidentals necessary to
the successful and acceptable completion of all obligations as described in the Contract
Documents, and the carrying out of all of the duties and obligations imposed by the Contract.

CONTRACTOR'S UNDERSTANDING

A.

It is understood and mutually agreed that by submitting a proposal, the Contractor
acknowledges that he has carefully examined all documents pertaining to the work, the
locations, accessibility, and general character of the site of the work and all existing buildings
and structures within and adjacent to the site, and has satisfied himself as to the nature of the
work, the condition of existing buildings and structures, the conformation of the ground,
subsurface conditions, the character, quality, and equipment, machinery, plant, and any other
facilities needed preliminary to and during prosecution of the work, the general and local
conditions, the construction hazards, and all other matters, including but not limited to any
labor situation which can in any way affect the work under the Contract. It is further mutually
agreed that by submitting a proposal, the Contractor acknowledges that he has satisfied himself
as to the feasibility and correctness of the Contract Documents for the construction of the work
and that he accepts all the terms, conditions, and stipulations contained therein; and that he is
prepared to work in peace and harmony with other Contractors performing work on the site.

. No verbal agreement or conversation with any officer, agent, or employee of the City, either

before or after the execution of the Contract, shall affect or modify any of the terms, conditions,
or other obligations set forth in any of the Contract Documents.

The Contractor understands that, unless specifically stated otherwise in the contract
documents, the intent of the contract documents is to provide complete and operable facilities.
The Contractor’s bid amount for this project, therefore, shall be and is considered to be for
completion in conformity with this understanding, regardless of whether some aspect of the
work to be performed is named as a separate bid item or not.

DEFECTIVE WORK

A.

A City Representative, designated by the City Engineer, shall give written notice of the
noncompliance to the Contractor, when, and as often as the City Representative determines
through his inspection that procedures, material, equipment or workmanship incorporated in
the Project does not meet the requirements of the Contract. Within five (5) working days
from the receipt of such notice, the Contractor shall undertake the work necessary to correct
such deficiencies, and to bring the work into compliance with the Contract Documents.
Should the Contractor not agree with the City Representative’s determination, and as a
condition precedent to any request for either additional compensation or time extension, or
both, resulting from the City Representative’s determination, the Contractor shall within
three (3) working days provide a Notice of Claim to the Engineer that he may claim
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additional compensation, time or both, and detailed explanation of the Contractor's position.
The Contractor shall document the costs associated with the corrective work with daily
records and cost data and shall furnish such information to the Inspector daily. Receipt of
cost data shall not be construed to be an acceptance of the corrective work, or an
authorization for a Change Order to cover the corrective work. Failure by the Contractor to
provide the specified written notice of an intention to make a claim shall be sufficient basis to
reject any related claim subsequently submitted.

B. Prior to initial acceptance of the Project, the City may, at its option, retain work, which is not
in compliance with the Contract if the City determines that such defective work is not of
sufficient magnitude or importance to make the work dangerous or undesirable. The City also
may retain defective work, if in the opinion of the Inspector, and with concurrence of the City
Engineer, removal of such work is impractical or will create conditions, which are dangerous
or undesirable. Just and reasonable value, for such defective work, shall be judged, by the
Engineer and appropriate deductions shall be made in the payments due, or to become due to
the Contractor. Initial acceptance shall not act as a waiver of the City's right to recover from
the Contractor an amount representing the deduction for retention of defective work.

5. NOTICE AND SERVICE THEREOF

Where the manner of giving notice is not otherwise provided for in the Contract Documents, any
notice to the Contractor from the City relative to any part of the Contract shall be in writing and
considered delivered and the service thereof completed, when said notice is posted to the
Contractor at the address given in the Contractor's proposal, or at the last business address known
to the City, or delivered in person to the Contractor or his authorized representative on the site or
transmitted electronically by facsimile or electronic mail using phone numbers and addresses last
provided by the Contractor. It is mutually agreed that such notice shall be sufficient and adequate.
The Contractor shall provide the City, upon written request, facsimile phone numbers and
electronic mail addresses, in writing.

6. MATERIAL AND EQUIPMENT SPECIFIED BY NAME

When material or equipment is specified by reference to one or more patents, brand names, or
catalog numbers, it shall be understood that this is referenced for the purpose of defining the
performance or other salient requirements, and that other materials or equipment, of equal
capacities, quality and function may be considered. The Contractor may offer material or
equipment of equal or better quality and performance in substitution for those specified which he
considers would be in the City's interest to accept. After the Award of the Contract, the City will
consider offers for substitution only from the Contractor and will not acknowledge or consider
such offers from suppliers, distributors, manufacturers, or Subcontractors.

Substitutions

The Contractor's offer of substitution shall be made in writing to the Engineer and shall include
sufficient data to enable the Engineer to assess the acceptability of the material or equipment for
the particular application and requirements. If the offered substitution necessitates changes to or
coordination with other portions of the work, the data submitted shall include drawings and details
showing such changes. Contractor agrees to perform these changes as part of the substitution of
material or equipment. Within thirty (30) calendar days after the receipt of the offer of substitution,
the Engineer will review the material submitted by the Contractor and notify the Contractor if
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approved for use or objections, if any, to the proposed substitution or if further information is
required. Upon notification by the Engineer, the Contractor shall either provide the approved
material or equipment, which complies with project specifications, or furnish requested additional
information. While the Engineer might not take any objections to the proposed substitution and
may approve the same, such action shall not relieve the Contractor from responsibility for the
efficiency, sufficiency, quality and performance of the substitute material or equipment, in the
same manner and degree as the material and equipment specified by name. Any cost differential
associated with a substitution shall be reflected in the Contractor's offer of substitution and the
Contract Documents shall be modified by a Change Order.

When the specifications state the construction shall be performed by the use of certain methods
and equipment, such methods and equipment shall be used unless other methods are authorized by
the Engineer. If the contractor desires to use a method or type of equipment other than those
specified, he may request authority from the Engineer to do so. The request shall be in writing and
shall include a full description of the method and equipment proposed to be used and an
explanation of the reasons for desiring to make the change. If approval is given it will be on the
condition that the Contractor will be fully responsible for producing construction work in
conformity with the Contract Documents. If material or equipment is specified by only one patent
or proprietary name, or by the name of only one manufacturer, it is for the purpose of
standardization, or because the City knows of no equal. If standardization is the reason for using
one name to specify any material or equipment, the specifications will so state, and substitutions
will not be considered. In other cases, the Contractor may offer substitutions in the same manner
as requesting a Change Order for products he considers being equal to those specified.

CONTRACT BONDS AND GUARANTEES

A. The Contractor shall provide two surety bonds on the forms provided, each in an amount equal
to 100% of the contract price. One shall serve as security for the faithful performance of the
work and the other as security for the faithful payment and satisfaction of the persons
furnishing materials and performing labor on the work. The bonds shall be issued by a
corporation duly and legally licensed to transact surety business in the State of Arizona. Such
bonds shall remain in force throughout the period required to complete the work and thereafter
for a period of 365 calendar days after final acceptance of the work, plus 365 calendar days
following the repair of any work pursuant to the guarantees herein made. The surety's liability
on the bonds shall not exceed the underwriting limitations for the respective surety specified
in Circular 570, published by the United States Department of the Treasury.

B. Should any surety or sureties be deemed unsatisfactory at any time by the City, notice will be
given to the Contractor to that effect and he shall forthwith substitute a new surety or sureties
satisfactory to the City. No further payment shall be deemed due or will be made under this
Contract until the new surety shall qualify and be accepted by the City.

C. The Contractor guarantees to the City that all materials and equipment furnished under this
Contract will be new and of good and sufficient quality, free from faults and defects as is
necessary to complete the project as required by the Plans and Specifications.

INSURANCE

A. The Contractor, at Contractor's own expense, shall purchase and maintain the herein
stipulated minimum insurance with companies duly licensed, possessing a current A.M. Best,
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Inc. Rating of B+6, as minimum and approved and licensed to do business in the State of
Arizona with policies and forms satisfactory to the City.

. All required insurance herein shall be maintained in full force and effect until all work
required to be performed under the terms of the Contract is satisfactorily completed and
finally accepted - failure to do so may, at the sole direction of the City, constitute a material
breach of this Contract.

. The Contractor's insurance shall be primary insurance, and any insurance or self-insurance
maintained by the City shall not contribute to it.

. Any failure to comply with the claim reporting provisions of the policies or any breach of an
insurance policy warranty shall not affect coverage afforded under the policy to protect the
City.

. The policies, except Workers' Compensation, shall contain a waiver of transfer rights of
recovery (subrogation) against the City, its agents, officers, officials and employees for any
claims arising out of the Contractor's work or service.

The insurance policies may provide coverage, which contains deductibles or self-insured
retentions. Such deductible and/or self-insured retentions shall not be applicable with respect
to the coverage provided to the City under such policies. The Contractor shall be solely
responsible for deductible and/or self-insured retention and the City, at its option, may require
the Contractor to secure the payment of such deductible or self-insured retentions by a surety
bond or an irrevocable and unconditional letter of credit.

. The City reserves the right to request and to receive, within ten (10) working days, certified
copies of any or all of the herein required insurance policies and/or endorsements. The City
shall not be obligated, however, to review same or to advise Contractor of any deficiencies in
such policies and endorsements, and such receipt shall not relieve Contractor from, or be
deemed a waiver of, the City's right to insist on strict fulfillment of Contractor's obligations
under this Contract.

. The insurance policies, except Workers' Compensation, required by this Contract shall name
the City, its agents, officers, officials and employees as additional insured.

The making of progress payments to the Contractor shall not be construed as creating an
insurable interest by or for the City or be construed as relieving the Contractor or his
Subcontractors of responsibility for direct physical loss, damage or destruction occurring prior
to final acceptance.

Any insured loss under the policies of insurance required by this Agreement shall be adjusted
with the City and made payable to City for the insured, as their interests may appear, subject
to the requirements of any applicable mortgage clause and of Paragraph K of this Article of
these General Conditions. City shall deposit in a separate account any money so received and
shall distribute it in accordance with such agreement as the parties in interest may reach. If no
other special agreement is reached, the damaged work shall be repaired or replaced, the moneys
so received shall be applied on account thereof, and the work and the cost thereof shall be
covered by an appropriate Change Order.
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K. City shall have power to adjust and settle any loss with the insurers unless one of the parties in
interest shall object in writing within ten (10) working days after the occurrence of loss to
City's exercise of this power. If such objection were made, City shall make settlement with the
insurers in accordance with such agreement as the parties in interest may reach. If required in
writing by any party in interest, City shall upon the occurrence of an insured loss, give bond
for the proper performance of these duties

L. If City finds it necessary to occupy or use a portion or portions of the work prior to substantial
completion of all of the work, such use or occupancy may be accomplished as provided in
these General Conditions, provided that no such use or occupancy shall commence before the
insurers providing the property insurance have acknowledged notice thereof and in writing
effected the changes in coverage necessitated thereby. The insurers providing the property
insurance shall consent by endorsement on the policy or policies, but the property insurance
shall not be canceled or lapse on account of any such partial use or occupancy.

M. REQUIRED COVERAGE

The Contractor shall obtain for itself and provide the City with Certificates of Insurance
indicating the scope and extent of coverage as set forth below. Required coverage’s may be
modified by an amendment to the Contract Documents.

1. GENERAL LIABILITY

Contractor shall maintain Commercial General Liability insurance with a limit of not less
than $3,000,000 for each occurrence with a $3,000,000 Products and Completed
Operations Aggregate and $3,000,000 General Aggregate Limit. The policy shall include
coverage for bodily injury, broad form property damage, personal injury,
products/completed operations and blanket contractual coverage including, but not limited
to, the liability assumed under the indemnification provisions of this Contract, which
coverage will be at least as broad as Insurance Service Office, Inc. Policy Form CG
000211093, or any replacements thereof. The coverage shall not exclude X, C, U.

Such policy shall contain a severability of interest provision, and shall not contain a sunset
provision or commutation clause, or any provision, which would serve to limit third party
action over claims.

The Commercial General Liability additional insured endorsement shall be at least as broad
as the Insurance Service Office, Inc.'s, Additional Insured, Form B, CG20101185, and shall
include coverage for Contractor's operations and products and completed operations.

If required by this Contract, the Contractor subletting any part of the work, services or
operations awarded to the Contractor shall purchase and maintain, at all times during
prosecution of the work, services or operations under this Contract, an Owner and
Contractor's Protective Liability insurance policy for bodily injury and property damage,
including death, which may arise in the prosecution of the Contractor's work, service or
operations under this Contract. Coverage shall be on an occurrence basis with a limit not
less than $3,000,000 per occurrence, and the policy shall be issued by the same insurance
company that issues the Contractor's Commercial General Liability Insurance.

2. AUTOMOBILE LIABILITY

GC -12



Contractor shall maintain Commercial Business Automobile Liability insurance with a
combined single limit for bodily injury and property damage of not less than $1,000,000
each occurrence and $2,000,000 for more than one person and property damage in the sum
of not less than $1,000,000 resulting from any one accident which may arise from the
operation, actions or omissions of the Contractor or any Subcontractor in the performance
of the project, and with respect to the Contractor's owned, hired, and non- owned vehicles
assigned to or used in performance of the Contractor's work. Coverage will be at least as
broad as coverage code 1, "any auto", (Insurance Service Office, Inc. Policy Form CA
00011293, or any replacements thereof). Such insurance shall include coverage for loading
and offloading hazards. If hazardous substances, materials or wastes are to be transported,
MCS 90 endorsement shall be included and $5,000,000 per accident limits for bodily injury
and property damage shall apply.

WORKERS’ COMPENSATION

The Contractor shall carry Workers' Compensation insurance to cover obligations imposed
by federal and state statutes having jurisdiction of Contractor's employees engaged in the
performance of the work; and, Employer's Liability insurance of not less than $1,000,000
for each accident, $1,000,000 disease for each employee, and $1,000,000 disease policy
limit.

In case any work is subcontracted, the Contractor will require the Subcontractor to
provide Workers' Compensation and Employer's Liability to at least the same extent as
required of the Contractor.

The Contractor shall furnish the City with a Certificate of Waiver of Subrogation under the
terms of the Workmen's Compensation insurance. The Contractor shall defend, protect,
and save harmless the City from and against all claims, suits, and actions arising from
failure of the Contractor or the Subcontractor to maintain such insurance.

BUILDERS’ RISK (PROPERTY) INSURANCE

The Contractor shall purchase and maintain, on a replacement cost basis, Builders' Risk
insurance in the amount of the initial Contract Amount as well as subsequent modifications
thereto for the entire work at the site. Such Builders' Risk insurance shall be maintained
until final payment has been made or until no person or entity other than the City has an
insurable interest in the property required to be covered, whichever is earlier. This
insurance shall include interests of the City, the Contractor, and all Subcontractors and
Sub-Subcontractors in the work during the life of the Contract and course of construction,
and shall continue until the work is completed and accepted by the City. The insurance
shall cover work performed under the Contract and materials, equipment or other items to
be incorporated therein, while the same are located at the construction site, stored off-site,
or at the place of manufacture. The policy shall cover not less than losses due to fire,
mischief, weather, vandalism, malicious mischief, wind, collapse, riot, aircraft, smoke or
any other casualty, including but not limited to earthquakes, tornadoes or other cataclysmic
events, until the date of initial acceptance of the work. For new construction projects, the
Contractor agrees to assume full responsibility for loss or damage to the work being
performed and to the buildings under construction. For renovation construction projects,
the Contractor agrees to assume responsibility for loss or damage to the work being
performed at least up to the full Contract Amount unless otherwise required by the Contract
Documents or amendments thereto.
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Builders' Risk insurance shall be on an all-risk policy form and shall also cover false work
and temporary buildings and shall insure against risk of direct physical loss or damage
from external causes including debris removal, demolition occasioned by enforcement of
any applicable legal requirements, and shall cover reasonable compensation for Architect's
service and expenses required as a result of such insured loss and other " soft costs" as
required by the Contract.

Builders' Risk insurance must provide coverage from the time any covered property
becomes Contractor's control and/or responsibility, and continue without interruption
during construction or renovation or installation, including any time during which the
covered property is being transported to the construction installation site, and while on the
construction or installation site awaiting installation. The policy will provide coverage
while the covered premises or any part thereof are occupied. Builders' Risk insurance shall
be primary and not contributory.

If the Contract requires testing of equipment or other similar operations, at the option of
the City, the Contractor will be responsible for providing property insurance for these
exposures under a Boiler Machinery insurance policy.

The maximum deductible allowable under this policy shall be $5,000. The policies
providing this insurance shall name the City, its agents and attorneys, the City Engineer,
and the Design Engineer as additional insured as their respective interests shall appear.

BLASTING INSURANCE:

If the Contractor determines that the performance of the project will require use of
explosives, the public liability and property damage insurance shall specifically cover all
liability arising out of the Contractor's acquisition, storage and use of explosives. If work
requiring use of explosives is not discovered until after the commencement of the work,
upon discovery, the Contractor shall immediately procure blasting insurance as required
by this paragraph. The Contractor shall not undertake any blasting without submission to
the City of a Certificate of Insurance covering all liability due to blasting regardless of
amount. Any delays incurred by the Contractor in procuring blasting insurance shall not be
grounds for an extension of time for completion of the project, nor for any additions to the
contract price.

OTHER INSURANCE:

The Contractor shall carry and maintain all other insurance including Flood Insurance as
may be required by Federal, State, County and City laws or ordinances. The Contractor
may be required to, at the discretion of the City, maintain additional fire and extended
coverage with an endorsement for vandalism and malicious mischief in his name and also
in the name of the City in an amount of not less than $100,000.00.

The Contractor may utilize up to $2,000,000 in excess liability coverage to meet the above-
required limits for insurance. Any deductibles shall be declared and the City may require
deposits be made to it up the amount of such deduction, at its sole discretion.

CERTIFICATES OF INSURANCE
Prior to commencing Services under this Contract, Contractor shall furnish the City with
Certificates of Insurance, or formal endorsements as required by the Contract, issued by
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Contractor's insurer(s), as evidence that policies providing the required coverage’s,
conditions and limits required by this Contract are in full force and effect.

All Certificates of Insurance required by this Contract shall be identified with a bid serial
number and title. A $25.00 administrative fee shall be assessed for all Certificates received
without the appropriate bid serial number and title. Each of the Certificates of Insurance
shall contain a clause substantially in the following words:

It is hereby understood and agreed that if this policy is canceled, a written notice of
such cancellation shall be mailed to the City of Sedona within ten (10) working days.

Such insurance coverage obtained by the Contractor other than Workmen's

Compensation Coverage, shall name the City, the City Engineer, the Design Engineer, and
their directors, officers, principals, agents, attorneys, and employees as Additionally
Insured.

Insurance evidenced by these certificates shall not expire, be canceled, or materially
changed without fifteen (15) days prior written notice to the City.

All certificates of insurance and endorsements required to be purchased by Contractor
pursuant to this Article shall be filed with the City. Certificates shall be acceptable to City.
Ifa policy does expire during the life of the Agreement, a renewal certificate of the required
coverage must be sent to the City not less than five days prior to expiration date.

Each certificate of insurance shall include the job site and project number. Coverage shown
on certificate of insurance must coincide with the requirements in the text of the Contract
Documents.

9. SCHEDULE OF CONSTRUCTION

A.

The Contractor shall submit to the City within five (5) days after award of Contract, or as
may be otherwise requested by the City, a schedule showing the order in which the
Contractor proposes to carry on the work and at a rate sufficient to successfully construct all
of the Work set forth in the Contract Documents within the Contract Period. Such schedule
shall show the dates at which the Contractor will start and complete the several parts of the
Work. The schedule shall identify the following items if applicable:

Potholing.

Mobilization.

Roadway work to be broken down at a minimum, on a street by street basis.
Pipeline work to be broken down on a manhole to manhole basis and individual
pump station construction or abandonment.

Site prep.

Drainage improvements prep and construction.

Ramp prep, construction and finish.

Sidewalk prep, construction and finish.

Bridge prep, abutment construction, bridge construction, bridge placement, and
finish.

10. Traffic control.

11. Demobilization

b S
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12. SWPPP.
13. Other items as applicable and/or listed in the bid schedule.

The schedule shall also show the order of construction and delivery dates at which the
Contractor will start and complete the several other parts of the Work, the order of
construction and delivery dates of critical materials and equipment along with monthly
payment estimates, dates for submittal of working drawings and shop drawing to the
Engineer for review, and the name of the project superintendent. The City shall be notified
in writing of changes in the project superintendent. The schedule shall be subject to review
and comment by the City as per MAG specifications section 108.4. The schedule shall be
binding on the Contractor and shall be complied with by the Contractor unless, for good
cause shown, a modification of the schedule shall be requested in writing to and approved
by the City. The schedule shall also:

1. Be updated with each progress billing.

2. Include a detailed two week look ahead, indicate work requiring inspection, and
be updated at each progress meeting.

3. Show work tasks progress in time periods of seven days or less unless otherwise
approved by the Engineer.

4. Identify the critical path(s) for the work and task float.

5. Identify tasks corresponding to bid item descriptions when possible. Less
comprehensive task designations may be used to comply with 2 above.

6. Conform to any time and location constraints identified in permits and the
contract documents.

7. Span the current contract date to the end of the contract time.

8. Be submitted in an electronic format compatible with Microsoft Project Standard
2007, and hard copy format.

9. Identify long lead items.

The schedule format (size, color, type format) shall be such that the different tasks, durations,
critical path and durations can be easily distinguished. The Contractor shall also provide a
listing of tasks and durations with the schedule. If the schedule and list is being provided
prior to a Notice to Proceed it need not include dates for start and completion of tasks. Any
schedule and list provided after the Notice to Proceed has been issued shall include dates. A
schedule and list shall be provided on the date of the Notice to Proceed. The Contractor shall
begin work on the project site within five (5) working days of the Notice to Proceed, unless
stated otherwise in specifications. Failure to do so is sufficient cause for termination in
addition to other remedies the City may have.

Where the City's operations require specific sequencing of the work, such sequencing
requirements as provided for in the Contract Documents shall be followed.

When progress has not kept pace within two weeks of the schedule or if otherwise requested
by the City the Contractor shall update his schedule within five (5) working days of the City’s
written request. The revised schedule will include a description of what actions will be done
by the Contractor to bring the project back on schedule. Failure to not provide a revised
schedule within one week of its request may result in the withholding of $750 from any
progress payment due. Each written request by the City shall be considered a separate
request and subject to the withholdings specified, provided it is within the following billing
cycle from a previous request.
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The Contractor shall provide the City with a list of emergency phone numbers, addresses,
pager numbers, facsimile numbers, and electronic mail addresses for contacting key
personnel in the case of any after-hours emergency.

The Contractor shall furnish the City with a schedule for hours of work. In it, the Contractor
shall note the begin work, begin daily clean-up and daily shutdown times to be followed by
the Contractor during the project unless otherwise changed. The Contractor’s regular work
hours on regular workdays shall be between 7:00 AM and 5:30 PM Monday through
Thursday, unless otherwise stated in the specifications. Friday work is permitted between
7:00 AM and 5:30 PM for work that does not require City inspection. This work hours
timeframe shall be considered to include start-up of equipment and daily clean-up of the
work area. Weekends and Holidays for the City of Sedona shall be considered non-regular
work hours. Permission to work non-regular work hours shall be subject to approval by the
Engineer and the provisions of General Conditions, Section 39. The Engineer may deduct
$250 per day for work outside of approved work hours after issuance of one written
warning during the course of the project.

The City of Sedona has the following holiday schedule:

New Year’s Day, January 1

Martin Luther King/Civil Rights Day, 3™ Monday of January

President’s Day, 3™ Monday in February

Memorial Day, Last Monday in May

Independence Day, July 4"

Labor Day, 1* Monday in September

Veteran’s Day, November 11%

Thanksgiving Day, 4" Thursday in November AND the Friday after Thanksgiving Day
Christmas Day, December 25

10. PROGRESS MEETINGS

11.

12.

Periodic meetings shall be held between the City of Sedona officials, Contractor, and other affected
agencies, at a standard time and place, and at a frequency to be established during the pre-
construction meeting. These meetings shall be used to discuss scheduling and matters related to
the project.

TAXES

The Contractor shall be responsible for and shall include in his bid prices all applicable taxes,
including but not limited to Federal, State, and Local Taxes.

ASSIGNMENTS

The Contractor shall not assign the whole or any part of the Contract or any monies due or to
become due hereunder without the written consent of the City and of the Surety on the Contractor's
Bond. A copy of such consent of Surety, together with a copy of the assignment, shall be filed with
the City. If the Contractor assigns all or any part of any monies due or to become due under the
contract, the instrument of assignment shall contain a clause substantially to the effect that it is
agreed that the right of the assignee in and to any monies due or to become due to the Contractor
shall be subject to prior claims and liens of all persons, firms, and corporations for services
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rendered; for the payment of all materials and equipment furnished and for payment of all materials
and equipment used or rented in the performance of the Work called for in the Contract; and for
the payment of any liens, claims, or amounts due the Federal, State, or local government or any of
their funds.

13. SUBCONTRACTING

A. Subcontractors will not be recognized as employees or agents of the City, nor as having any
privity of contract with the City. All persons engaged in the work of construction will be
considered by the City to be employees of the Contractor. The Contractor will be held
responsible for their work and for all materials provided by them, which shall be subject to the
provisions of the Contract.

B. Each subcontract shall contain a suitable provision for cancellation or termination thereof
should the Subcontractor neglect or fail to conform to every provision of the contract.

C. Subcontractors collectively shall not perform more than fifty percent (50%) of the value of the
total work required pursuant to the Contract Documents. The Contractor agrees that should
this percentage be exceeded the City may consider the Contractor in breach of this
contract and/or make deductions equal to one half of one percent of the total approved
contract value for each one percent of subcontracted work beyond that allowed above.
The Contractor shall perform fifty percent (50%) of the contract work using the Contractor’s
own organization as construed in ADOT Standard Specifications 2000 Section 108.01.

D. The City of Sedona encourages all contractors to utilize minority and women owned businesses
whenever possible.

14. COOPERATION AND COLLATERAL WORK

A. In general, the Contractor shall be responsible for the scheduling and coordination of his work
with any other work, which may be, carried on in the construction areas for this project by
other parties or by the City simultaneously with his construction work. The contractor shall
include in his bid any costs, which may be involved on his part as a result of coordinating his
construction with such other activity.

B. \When two or more Contractors are employed by the City in related or adjacent work, each
shall conduct his operations in such manner as to not cause any delay or hindrance to the other
and shall properly connect and coordinate the execution of their respective work with the other.
The City will not be responsible for damage caused by such delays, and such delays will not
entitle the contractor(s) to an extension of time. The Contractor shall afford other Contractors
reasonable opportunity for the introduction and storage of their materials and the execution of
their work.

If the proper execution of any part of the Contractor's work depends upon the work of any
other Contractor, the Contractor shall inspect and promptly report to the City Engineer any
discrepancies between the executed work and the drawings or any defects in such work that
render it unsuitable for such proper execution. The failure of the Contractor to inspect and
report shall constitute an acceptance of the other contractor's work as fit and proper for the
reception of his own work. The exception is for defects, which may develop in the other
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15.

16.

contractor's work, after the execution of the Contractor's collateral work that would not have
been discovered before the Contractor's collateral work began.

C. The contractor shall coordinate his work, and cooperate with any other persons or entities
operating on or adjacent to the site of the project.

Where persons employed by other persons or entities are engaged in or near the construction
areas for this project, and where such work on the part of said parties results in a delay in
performance by the Contractor, and where such delay, in the opinion of the City Engineer, is
of such nature that it could not have reasonably been foreseen or anticipated by the Contractor
in time for him to take steps to prevent same, then the Contractor shall be entitled to an
extension of time.

The Contractor shall promptly make good any injury or damage caused by him that may be
sustained by other Contractors or employees of the City. The Contractor shall join his work to
that of others and perform his work in proper sequence in relation to that of others.

LINES AND GRADES

The Contractor shall be responsible for providing all construction staking and surveying needed to
construct the facilities in accordance with the Plans and Specifications, and shall include such costs
in his bid for the applicable items of work. The Contractor shall employ a surveyor licensed in the
State of Arizona to perform all surveying necessary to construct this project to the lines and grades
provided in the plans. The Contractor shall provide to the Engineer the Surveyor’s listing of lines,
grades, distances, curve information and point data (including northing, easting and elevation)
used to actually establish project staking at least two working days prior to establishing subgrade,
setting forms, placing pre-cast facilities, pouring concrete, installing pipe, or placing asphalt. The
Contractor shall provide a set of as-built plans showing manhole and inlet inverts, rim and grate
elevations, gutter elevations at 50-foot intervals, changes of grade, invert and finished grade
elevations of concrete structures at the center and corners, and the inlet and outlet ends of pipes.
The surveyor shall seal and designate them as as-built plans. This as-built plan is in addition to
the Status As-Builts and Record As-Builts required under other provisions of these specifications.
The Final contract payment shall not be due until all as-built plans have been submitted and
accepted. Any work performed without complying with the Survey requirements in these
specifications shall be considered unauthorized work and subject to the provisions of MAG section
105.11. As-Built plans shall be submitted in the following formats: hard copy in the same size as
provided by the City to the Contractor for the contract, AutoCAD 2021, and .pdf.

The Contractor shall pothole utility facilities and report results to the Engineer at least two (2)
working days prior to excavating for installation of roadways, asphalt patches, catch basins,
underground pipes, manholes, footings, vaults, and basins. The report shall indicate any conflicts
or inadequate clearances as related to the work to be performed. Failure to perform potholes and
report results, as required, will result in the loss of the right to make a claim for changes in
compensation and time due to conflicts, interference, protection or other costs related to the utility,
as such, a claim would have been mitigated by performing the pothole timely.

EXCAVATIONS, UNDERGROUND FACILITIES LOCATION, AND STORMWATER
POLLUTION PREVENTION.
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The Contractor in the execution of the Work shall conform to all applicable Federal and State laws,
municipal ordinances, and the rules and regulations of all authorities having jurisdiction over
employment discrimination, wages and working conditions, and the construction of the Work,
including but not limited to all construction codes, O.S.H.A. Requirements, and safety codes,
which may apply to (1) performance of the Work; (2) protection of adjoining and adjacent
property; (3) maintenance of passage-ways, guard fences or other protective facilities; and shall
obtain all permits and pay for licenses and approvals necessary for the construction of the Work
and give all required notices.

ARS-40-360.22 Excavations: Determining locations of underground facilities; providing
information. This statute requires that no person shall begin excavation before the location and
marking are complete or the excavator is notified that marking is unnecessary and requires that
upon notification, the owner of the facility shall respond as promptly as practical, but in no event
later than two working days. The “Arizona 811" (1-800-782-5348) (formerly Arizona Blue Stake
Center) was formed to provide a more efficient method of compliance with this statute.

ARS-40-360.23 Making excavations in careful, prudent manner: liability for negligence. This
statute states that obtaining information as required does no excuse any person making any
excavation from doing so in a careful and prudent manner nor shall it excuse such persons from
liability for any damage or injury resulting from his negligence.

ARS-40-360.28 Civil penalty: Liability. If the owner or operator fails to locate, or incorrectly
locates the underground facility, pursuant to this article, the owner or operator becomes liable for
resulting damages, costs and expenses to the injured party.

Licenses and Permits:

The Contractor shall be required to obtain, at his expense, the appropriate licenses and permits
from the City of Sedona before the start of construction. It is the duty of the Contractor to determine
that all necessary permits have been obtained. Costs associated with obtaining a license are not
waived.

Arizona Pollutant Discharge Elimination System (AZPDES) Permit

A. General requirements:

The Contractor shall comply with the AZPDES Stormwater requirements for construction sites
pursuant to the requirement of the Arizona Department of Environmental Quality (ADEQ).
The Contractor shall be designated as permittee and shall be responsible for providing the
necessary labor and materials, and for taking the appropriate measures to assure compliance
with the ADEQ requirements, as well as other Federal, State and local requirements pertaining
to storm water discharges. As the permittee, the contractor is responsible for completing, in a
manner acceptable to the ADEQ, all documents required including the following:

1. Storm water Pollution Prevention Plan (SWPPP) for the project including certification
form. The contractor will be required to submit for approval, update and revise the SWPPP
as necessary throughout the construction of the project in order to assure compliance with
permit requirements. The completed SWPPP shall be kept on the project site at all times
during construction of the project.

2. Notice of Intent (NOI) to be covered by Arizona General Permit for Arizona including
certification of signature.
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3. Notice of Termination (NOT) of coverage under AZPDES (upon project completion).

B. Regardless of whether compliance with AZPDES is required the Contractor shall prepare a
Storm Water Pollution Prevention Plan. That Plan shall at a minimum address the following
issues:

= Designation, maintenance and clean-up of vehicle storage, fueling, lubrication and
maintenance areas

* Clean up and off-site disposal of excess construction materials including asphalt,
concrete, paints, oils, and wrapping materials

= Daily work day clean-up of debris in work area

= Prevention of wind born debris/Dust Control Plan

= Prevention of erosion resulting from rain or watering activities’

=  Measures to prevent silt and debris generated by this project from migrating beyond
the construction site boundaries. Measures such as trapping and removing debris and
dirt generated, or other measures acceptable to the Engineer, shall be taken.

= The Contractor shall comply with the City of Sedona General Storm Water Pollution
Prevention Guidelines, this includes filing the City Notice of Intent.

C. Submuittals:

1.

Preliminary copies of the NOI and SWPPP shall be submitted to the Engineer two days
prior to the preconstruction meeting. Any necessary revisions to the SWPPP shall be
subject to review by the Engineer, prior to implementation.

The Contractor shall submit completed, signed NOI forms at least forty-eight (48) hours
prior to the initial start of construction on the project to the Arizona Department of
Environmental Quality in Phoenix, Arizona (ADEQ, 1110 West Washington Street,
Phoenix, AZ. 85007). Generally projects of less than one (1) acre may not be applicable
to this requirement at this time. If the project is subject to these requirements, the
Contractor shall be designated the permittee.

Failure by the contractor (or any of its appropriate subcontractors) to submit the NOI forms
within the required timeframe shall result in delay of the start of construction, but shall not
prohibit issuance of the Notice to Proceed, at the City’s sole discretion. A copy of the
completed NOI shall be posted on the construction and a copy of the SWPPP shall be kept
on the construction site.

Contractor’s Responsibilities:

1.

2.

It is the Contractor's responsibility to perform inspection of all storm water pollution
control devices on the project on a monthly basis and following each rainfall. The
contractor shall prepare reports on these inspections and retain these reports for a period of
three years following project completion. Inspection reports shall be submitted monthly to
the CITY along with payment requests. The contractor shall maintain all storm water
pollution control devices on the project in proper working order, including cleaning and/or
repair during the duration of the project.

No condition of either the AZPDES or the SWPPP shall release the contractor from any
responsibilities or requirements under other environmental statutes and regulations.
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3. Upon total project completion, acceptance, and de-mobilization, the contractor shall submit
its completed, signed NOT form to the ADEQ with copies to the same agencies who
received copies of the NOI, thereby terminating all AZPDES permit coverage for the
project.

D. Payment: There shall be no separate payment made to the Contractor for all material, labor,

and other incidental costs relating to the provision, installation, and maintenance of items
relating to this permit during project construction. Such incidental costs shall include
contractor costs in order to assure proper operation of the pollution-control devices installed
including all maintenance, cleaning, and disposal costs associated with clean-up and repair
following storm events or other runoff or releases on the project.

17. EXISTING UTILITIES, RIGHTS-OF-WAY, EASEMENTS

A. EXISTING UTILITIES

B.

Because of the nature of this contract, existing utilities are not shown or indicated in these
specifications, except to note that their locations are within rights of way, streets and
easements throughout the City of Sedona area. The fact that utilities are not shown shall not
relieve the Contractor of the following responsibilities:

1. The Contractor shall be responsible for the preservation of all existing water, sewer, storm
sewer, buried transmission lines or any cable or utility. If damaged, all costs for the
necessary repairs shall be paid by the Contractor.

2. The Contractor shall locate and verify the location of all existing utilities prior to any
excavation. This shall be done at least two (2) days prior to excavation for installation of
project facilities or ordering equipment or materials for those facilities.

3. The Contractor shall be responsible for the location of all service lines.

4. Continuation of Service - All services shall be maintained to all areas at all times during
the construction period, except when it is necessary to shut down a line to make a
connection with the new line. Residents shall be given twenty-four (24) hour notice when
it is known that the service will be interrupted. The Fire District shall be kept advised of
the status of all fire hydrants affected by any work on this Project.

5. The Contractor is responsible for as-builting all existing utilities within the improvement
area (location, depth, and material).

RIGHTS-OF-WAY AND EASEMENTS

The City will furnish land, right-of-way, or easements as shown in the Contract Documents for
the performance of the Work under the Contract. Contractor shall confine his operations to the
land, right-of-way or easements furnished, and will restore the same to their original conditions
to the extent reasonably possible prior to final acceptance of the work. Prior to construction or
entry thereon, the Contractor shall obtain copies of and become familiar with any agreements
and stipulations used by the City in acquiring temporary or permanent easements.
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The Contractor shall remain within easement areas and rights-of-way obtained or owned by
the City or easement areas the Contractor has obtained. Disturbed areas shall be reasonably
restored upon completion of installation of the project improvements and related appurtenances
in the easement. The Contractor shall be responsible to adhere to easement provisions whether
the easement was obtained by Contractor or City. A temporary 4-foot high orange fence shall
be placed to define the work area for all easements encompassing all work that occurs outside
the City right-of-way. Clearing by manual means for the purpose of defining the area to be
fenced shall be the only activity allowed on the easement before the fence is placed. City shall
provide the Contractor with a copy of the easement agreement with the property owner, upon
request. Contractor shall be responsible for all restoration of the easement as described in the
easement agreement. Trees and larger vegetaion shall be preserved to the maximum extent
practicable.

The Contractor shall be responsible for the preservation of all existing property pins. If
disturbed or damaged the Contractor shall be responsible for all costs associated with the
restoration of any property pin disturbed by the Construction activities. Any property
monuments, which require resetting, shall be reset under the direction of a licensed Surveyor
by the State of Arizona and proper documentation recorded with the appropriate County.

Access by Residents: The Contractor shall ensure that all residents have access from the
Street to their property each night. When access to a resident's property cannot be
maintained during normal working hours (week days), the Contractor must personally
notify the affected residents two working days in advance of the closure. Such notification
shall be documented in writing to the Engineer. Emergency access shall not be blocked,
for any reason without the express written permission from the owner.

Access to Public Facilities: The Contractor shall assure that safe access to facilities
including, but not limited to, parking lots, picnic shelters, playgrounds, and pedestrian ways
is provided. Any disruption to the public's normal use of said facilities shall not occur
without the express written permission from the City.

Intersection and Driveway Maintenance: Once work has commenced in a particular street,
the Contractor shall provide and maintain access facilities to all connecting streets,
intersections and private driveways by ramping or surfacing with suitable materials to
ensure access at all times. If in the opinion of the City, such facilities, or materials used,
are not capable of supporting traffic, the Contractor shall remove the materials and provide
better-suited materials, including asphalt concrete or similar, as directed by the Engineer.
This work shall be considered incidental to the Project, and all costs shall be borne by the
Contractor. Failure to comply with these requirements may result in stoppage of the work
until corrected as determined by the Engineer, with no time extension being granted for
such delay to the Project.

18. OPERATIONS, LAYDOWN YARD AND STORAGE AREAS

A. All operations of the Contractor (including laydown yard, storage of materials, supplies, and
equipment) shall be confined to areas authorized by the City. The City of Sedona does not
have available construction staging or material lay down facilities, except as specified
otherwise in the specifications. The Contractor is responsible for arranging and providing
for such facilities as is deemed necessary for carrying out the work of this contract. The City
does not warrant or represent in any way the availability of staging or material lay down
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areas within the City or vicinity of the project. It is the Bidder’s responsibility to make such
determinations. The price paid for mobilization shall include all costs for and associated
with providing construction staging and material lay down facilities necessary for
constructing the project. If a mobilization item is not included in the specification, the cost
for compliance with item shall be considered as included in the unit price (s) bid for the
various items of work. The Contractor shall be liable for all and any damages caused by him
to such premises.

The Contractor shall comply with the following, regarding laydown yards:

e Any use of vacant property adjacent to or near the project used for parking or
servicing equipment and/or storing of material will require the Contractor to
provide written approval from the property owner, homeowner associations as
applicable, and the filling of a temporary use permit from the City of Sedona.

e A copy of the property owner’s approval shall be submitted to the Engineer, stating
the use of the laydown yard for use during the construction of this project is
acceptable.

e The Contactors yard shall be enclosed with a six (6) foot temporary fence.

e Storage of Gasoline will require Fire Department approval.

e C(learing or grading of the site in excess of fifty (50) CY of soil will require a
grading permit. No grading will be allowed which changes the drainage path for
the parcel without the approval of the City Engineering Department. All existing
pipes and drainage facilities at the laydown yard will be maintained in working
order at all times.

e A stabilized construction entrance will be required if the vacant property laydown
yard is not already gravel or pavement. The laydown yard shall be adequately
maintained to control dust and mud from leaving the property.

e Work in the laydown yard shall be scheduled so as to comply with any City noise or
light Ordinances and these specifications.

e Equipment, materials, etc., shall be located so as to minimize impact to adjacent
properties.

e Before any grading of any laydown yard, property corners will be located for the
parcel. Any property pins disturbed by the Contractors operations will be replaced
prior to final acceptance of the project.

e The Contractor shall obtain a written release from the property owner, homeowner’s
associations or similarly concerned parties after completion of use. A copy of the
release shall be presented to the Engineer.

e Equipment and material shall not be stored in the right-of-way and/or street easement
during non-work hours without permission of the Engineer. Such permission shall
be subject to finding that it is impractical to move the equipment or material because
of size or that permission has been granted to close the right-of-way to all traffic,
including local traffic. Lack of construction yard or other staging area shall not be
considered as reason to grant permission. Such permission, if granted, shall be
subject to conditions determined at the sole discretion of the Engineer.

B. The Contractor shall hold and save the City free and harmless from liability of any nature or

kind arising from any use, trespass, or damage occasioned by his operations on the premises
of third persons.
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C. The Contractor shall be wholly responsible for the care, compliance with law, and storage of
materials, supplies or equipment delivered on the work site or purchased for use thereon.
Stored materials, supplies, or equipment shall be carefully and continuously protected from
damage or deterioration and so located so as to facilitate inspection by the City. The
responsibility for the care and storage of materials, supplies, or equipment shall be with the
Contractor whether such materials, supplies, or equipment are furnished by the Contractor or
by the City. Storage of materials, supplies, or equipment shall not unduly interfere with the
progress of the Contractor's Work or the work of any other contractor.

D. Traftic Control:
Adequate traffic flow shall be maintained at all times, all barricading and temporary signage
for detours and traffic control must meet the standards set by the Manual of Uniform Traffic
Control Devices (MUTCD) and the City Engineer. If traffic control is not a separate bid item;
then, it is considered incidental to the work and shall be included as appropriate in the
Contractors bid. The Contractor must also take responsibility for public safety, meaning:

1. That, except for alleyways, one lane of the roadway for each direction must be kept open
at all times; OR

2. Certified flaggers must be provided to properly channel traffic at all times when two
separate lanes (one each direction) cannot be maintained open; OR

3. Total closure of a roadway shall only occur with the written permission of the City
Engineer. For all rights-of-ways requiring closure for any work therein, appropriate permits
shall be obtained. Prior to start of construction, the Contractor shall provide the Engineer
with planned traffic control methods and procedures for this project. A notice of closure
for residents, along with a map showing the planned area of distribution shall be included
as part of the planned methods and procedure. Proper traffic control and advance warning
signage shall be in place prior to any road closure.

4. When detours or road closures are implemented an overall map showing anticipated flow
of traffic shall be provided.

5. The Contractor shall have a designated person responsible for overall traffic control on-
site at all times.

6. A Traffic Control Plan shall be submitted for review. The plan is intended to be a guide;
Contractor shall submit any proposed revisions for approval by the Engineer.

7. Pedestrian traffic must be maintained at all times, on at least one side of the road.
8. The Contractor shall supply a Public Announcement showing closures and detours.

E. Water Use
1. All water used by Contractor for testing, compaction, dust control, or other uses related to

construction, shall be obtained by the Contractor from an approved water source. The
Contractor shall be responsible for all deposits, charges and fees.
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Reclaimed water is available to the Contractor for dust control and other on-site
construction uses at no cost to the Contractor (other than testing costs noted below),
according to the following limitations (any required water outside these limitations shall
be provided by the Contractor from an approved source):
a.Reclaimed water will be available for use by the Contractor Monday — Friday. It
shall be the Contractors’s responsibility to apply for and obtain a Type 2 General
Water Reuse Permit (Class A+ Reclaimed Water) from ADEQ for dust control and
other construction uses. Contractor shall also be responsible for the cost of fecal
coliform testing. The cost of testing is $50 for each day that water is taken for
construction use.
b.Water shall be provided from the effluent pump station wetwell at the Wastewater
Treatment Plant using contractor-provided submersible pump.
c.Contractor is responsible to supply conveyance and storage facilities for water made
available by the City. Contractor shall record and report to the City on a weekly basis
the date and amount of water used.

F. Dust and Debris Control

1. The contractor shall cover all trucked loads of soil, rock and material that may drop
from, be sifted from or blown from the vehicle. The City may require that trucks
arriving with uncovered loads not be allowed to deliver material to the project,
regardless of whether or not the truck is the contractor’s, a subcontractor’s, a
service provider’s, or a material supplier’s vehicle. If trucks leave the site with
uncovered loads the City reserves the right to do one or more of the following:

a. The truck will not be allowed on the site

b. The contract compensation will be reduced by $150 per observed uncovered
load. The contract time will be reduced by one day

c. The Police Department may issue a citation.

2. Pine slash and/or cut down pine trees shall be removed from the City within 24 hours,
including any non-working days, of being broken or cut. This measure is to minimize
pine bark beetle infestation in Sedona.

3. The contractor shall take measures to prevent blowing debris and/or dust from the site.

4. Dust Control shall comply with the following:

a. Dust control shall be maintained at all times on the project. Spray nozzles shall
be used as necessary on equipment to reduce dust. Mist shall be visible when
standing adjacent to the equipment.

b. A Dust Control Plan shall be submitted prior to Start of Construction.

c. Cleanup and Dust Control shall be in compliance with MAG Section 104.1.3 and
104.1.4.

5. The contractor shall clean any dirt tracked from the project work area from streets and
sidewalks using equipment and methods that will not create excessive dust. Sweeping is
the preferred cleaning method. Washing of streets and/or sidewalk and other paved areas
will require special permission from the Engineer and shall be subject to conditions
imposed by the Engineer. The City reserves the right to require that the Contractor to cease
work that is resulting in excessive tracked mud and/or dirt from and within the project area,
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19.

20.

21.

22.

and to require cleaning prior to allowing the ceased work to continue. The exercise of the
City’s right and impacts there from shall not provide a basis for claim by the contractor.
Failure of the Contractor to cease work shall be sufficient reason for the City to reduce the
contract time by one calendar day per incident, at the City’s sole discretion.

6. Dirt, debris, wastewater and other debris shall not be disposed of in stormwater facilities
and/or natural drainage channels. The City may require inspection of stormwater facilities
and/or natural drainage channels prior to and during the work to verify compliance with
this requirement. The City may require the contractor to clean stormwater facilities and/or
natural drainage channels if the contractor has disposed of material to them. Final
Completion will not be issued until all stormwater facilities have been inspected and
approved.

G. Open Trenches

MAG Specification Section 601.2.10 is modified to limit the length of open trench to 1100 feet
within the project. An open trench includes any longitudinal excavated area 3 inches or more
below adjacent land which has settled or been left lower intentionally. All open trenches shall
properly marked and protected so as to warn pedestrians and vehicular traffic of a low area.

RIGHT-OF-ENTRY

Contractor shall provide to the City, Architect-Engineer, or representative of the Federal, State,
County, District and Municipal governmental officials and services, the proper facilities for access
to the Work, whenever it is in preparation or progress.

ACCESS AND DRAINAGE

The Contractor shall keep a sufficient clear area around fire hydrants to permit their full and
effective use in case of fire. The Contractor shall keep natural drainage and watercourses
unobstructed by spoil piles, material storage, or any other operations, or provide for other equal
courses effectively placed.

SANITARY CONVENIENCES

The Contractor shall furnish the necessary sanitary conveniences, properly secluded, for the use
of work persons during construction, and these conveniences shall be maintained in a manner that
will be inoffensive and in compliance with Federal, State and local health and sanitation
requirements.

CLEANUP PRACTICES

A. The Contractor shall at all times during the progress of the work maintain a reasonably clean
job site, this includes, but is not limited to, keeping signs clean and legible, minimizing mud,
rock, and dirt on roadways, and keeping ditches free of trash and construction materials. If in
the opinion of the Engineer, excessive dust, mud or debris exists at the job site, the Contractor
shall immediately remove said material as directed. All costs associated with this work shall
be borne by the Contractor. The location of debris and material stockpiles shall be as directed
by the Engineer.
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B. The Contractor shall begin his daily clean-up process at a typical time agreed to by the City at
the pre-construction meeting. If the Contractors operations and daily shut-down exceed a forty
hour work week or eight hour day then the City will be entitled to withhold a portion of the
Contractors progress payment for City “overtime” work pursuant to Section 32 and 39, unless
authorized by the Engineer.

C. The site shall be kept clean of trash and debris including but not limited to, loose construction
materials, such as sand, cement, lime, wood pieces, building paper, and other miscellaneous
paper. All trash and debris shall be placed in an appropriate number of approved containers
and moved and disposed of off the site daily in a location where it will not be possible to be
dispersed. No burning of trash or debris will be permitted on the site, except where designated
by the Engineer. The laydown yard shall have a minimum of one container of appropriate size
at all times.

When site daily clean-up has not been kept up as requested in writing by the City the
Contractor shall bring the site into compliance with the City within 24 hours or the City
shall withhold $350 for each dayv out of compliance.

D. Before final payment, the Contractor shall remove all rubbish, excess materials, temporary
structures, and equipment. All parts of the work shall be left in a neat and presentable condition.
Excess mounds of earth shall be leveled and ruts and depressions filled, such that the completed
work is attractive. If in the opinion of the Engineer, the Contractor does not maintain the
Construction Site in a safe and clean condition, or does not adequately clean up the site at the
completion of the work, or rectify any valid complaints of damage to property resulting from
the Construction, the City may clean up or rectify damage and charge the costs thereof to the
Contractor.

E. The Contractor shall be responsible for locating sites and making arrangements for disposal of
all material removed from the site. This includes concrete, asphalt, unsuitable or unstable
trench material and any other trash, rubbish or debris generated as a result of construction.
Asbestos, hazardous substances or materials, hazardous waste or any other regulated
substances or materials shall be disposed of in accordance with all applicable federal, state and
local regulations.

F. All vegetation and improvements removed from easements by the Contractor shall be removed
or repaired by the Contractor in accordance with the easement agreement with the property
owner, the same being done at no additional cost to the City.

23. PLANS AND SPECIFICATIONS

A. The City will provide the Contractor with four (4) sets of plans, drawings, and specifications
after the execution of the Contract. If additional plans, drawings, and specifications are
required, the Contractor shall compensate the City for it.

B. When, in the opinion of the City, revised partial plans, drawings and specifications are required
to clarify or reflect authorized changes or additional work the City shall provide four (4) copies
of such revisions to Contractor. The Contractor must pay for any additional copies. Contractor
shall immediately post such revisions to his record set of Contract Documents.
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C. The plans, drawings, and specifications are the property of the City, and are furnished to the
Contractor for the construction of Work under the Contract only.

D. The data given in the specifications and shown on the plans and drawings is believed to be
accurate but the accuracy is not guaranteed. The Contractor must confirm all levels, locations,
measurements, and verify all dimensions on the job site prior to construction and adapt his
Work into the exact limits of construction. Scale measurements taken from plans are only for
reference.

E. Drawings showing the details of the Work specified are designated "plans" or "drawings" and
together with the specifications form an integral part of the Contract Documents.

24. CORRELATION OF DOCUMENTS

A. Plans, drawings, and specifications are cooperative and supplementary. Portions of the Work,
which can best be illustrated by the plans or drawings, may not be included in the specifications
and portions best described by the specifications may not be depicted on the plans or drawings.
All items necessary or incidental to completely construct or erect the Work specified shall be
furnished, whether called for in the specifications or shown on the plans or drawings. Unless
otherwise stated the plans and specifications shall be considered to require construction or erect
of a complete and operable facility.

B. Special Conditions shall take priority over Technical Specifications, which shall take priority
over General Conditions; large-scale drawings shall take precedence over small-scale
drawings. In case of a disagreement between the plans, drawings, and specifications, or within
a document itself, the better quality and the greater quantity of work shall be estimated and
included in the bid and contract sums and the matter drawn to the City's attention for further
decision, and possible issuance of an addendum.

25. SHOP DRAWINGS, SAMPLES, AND OPERATOR'S INSTRUCTION

A. The Contractor shall furnish all Shop Drawings and Samples required by the Contract
Documents. Shop Drawings of equipment and devices offered by the Contractor for approval
of the City shall be in sufficient detail to adequately show construction and operation. The
above material shall be submitted to the City for review in electronic format (.pdf and/or .dwg).
Shop drawings submitted as herein provided by the Contractor and approved by the City for
conformance with the design concept shall be executed in conformity with the Contract
Documents unless otherwise required by the City.

B. Work performed in connection with the fabrication, manufacture, shipment, or purchase of
material or equipment prior to approval as specified shall be at the Contractor's sole risk and
responsibility.

C. Shop Drawings and Samples shall be accompanied by a letter of transmittal indicating that the
Contractor has reviewed and approved the submittal. The transmittal shall give a list of the
numbers and dates of the submittal, and shall be in the form required by the City. Any re-
submittals shall show numbers and dates of previous submittals. Shop Drawings shall be
complete in every respect and bound in sets.

GC -29



. The Contractor shall submit all Shop Drawings and Samples (submittals) sufficiently in
advance of construction requirements to allow ample time for checking, correcting,
resubmitting, and rechecking to avoid any delay in progress of the Work. In no case however
shall this time be less than five (5) working days without the consent of the Engineer. In the
case of submittals for pump installations and similarly complex equipment the minimum
timeframe shall be twenty (20) working days. This timeframe shall also apply to resubmittals.
If more than five (5) submittals are made in a week the minimum City review time shall be
extended by five (5) days for each submittal. The Contractor shall be solely responsible for
delays and costs related to resubmittals or untimely submittals.

. Shop Drawings or Samples submitted shall be marked with the name of the Project, numbered,
and bear the stamp of approval of the Contractor as evidence that the Shop Drawings and
Samples have been checked by the Contractor. Any shop drawings or samples submitted
without this stamp of approval shall not be considered and shall be returned to the Contractor
for resubmission. If the Shop Drawings or Samples show variation from the requirements of
the Contract, the Contractor shall call such variation to the City's attention in his letter of
transmittal in order that, if acceptable and City gives written approval to the variation, suitable
action may be taken for proper adjustment.

. By approving and submitting shop drawings and samples, the Contractor thereby represents
that he has determined and verified all field dimensions and measurements, field construction
criteria, materials, catalog numbers, and similar data, and that he has checked, and coordinated
such submittals with the requirements of the Work and the Contract Documents.

. If a Shop Drawing or Sample, as submitted, indicates a departure from the Contract
requirements which the City finds to be in the interest of the City and to be so minor as not to
involve a change in the contract price or time for performance, it may approve the Drawings
or Samples; provided, however, such departure is slight in nature and does not affect the design
concept of the Work.

. All items of standard equipment shall be the latest model at time of delivery.

When Shop Drawings are submitted for the purpose of showing the installation in greater
detail, their approval shall not excuse the Contractor from requirements shown on the plans
and specifications.

Shop Drawing and Sample submittals not conforming completely with the above requirements
shall be returned to the Contractor, without action, for re-submittal and the resulting delay shall
be entirely the responsibility of the Contractor.

. The City's check and approval of Shop Drawings and Samples, specifications, and descriptive
literature submitted by the Contractor shall be only for general conformance with design
concept, as otherwise provided, and shall not be construed as:

1. Permitting any departure from the Contract requirements;
Relieving the Contractor of the responsibility for any error in details, dimensions, or
otherwise that may exist in such submittals;

3. Constituting a blanket approval of dimensions, quantities, or details of the material or
equipment shown; or
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26.

27.

4. Approving departures from additional details or instruction previously furnished by the
City. Such check or approval shall not relieve the Contractor of the full responsibility of
meeting all of the requirements of the Contract Documents.

L. One (1) electronic copy and four (4) sets of bound operator's instructions and maintenance
manuals shall be furnished by the Contractor for equipment furnished under the Contract that
is specially listed or that is considered to be of a special or complex nature. Operator's
instruction and maintenance manuals shall include, in part, detailed lubrication drawings
showing type and frequency of lubrication. Detailed parts drawings shall show location, name
and catalog numbers of parts.

M. One (1) electronic copy and four (4) sets each of bound service parts manuals shall be furnished
by the Contractor for all items of standard manufacture.

N. All operator instructions, maintenance, and parts manuals shall be bound in permanent binders
satisfactory to the City and shall be furnished to the City before final acceptance of the
installation by the City.

O. Four (4) copies of any manufacturer's guaranty/warranty or certificate for any type of material
or equipment provided shall be submitted to the City prior to final acceptance of the Work by
the City.

DRAWINGS SHOWING CHANGES DURING CONSTRUCTION

Throughout the progress of construction, the Contractor shall maintain a careful up-to-date record
of all changes on the plans and drawings during actual construction. With each progress payment
invoice the Contractor shall provide a “Status As-Built” showing all work completed to date.
Callouts will identify type, size and quantity of each item installed. The Contractor shall annotate
all sewer taps stationing upstream to downstream using swing ties from adjacent manholes or other
method the Engineer may approve in writing. Upon completion of Work, and prior to acceptance
by the City, the Contractor shall file with the City one set of complete contract drawings with all
changes and Contractor's field construction notes neatly and legibly recorded thereon. Such
drawings shall include but not be limited to, the exact routing and clearances, if changed from
drawing location, of sewer, water, gas, oxygen supply, condenser water lines, fuel oil tanks and
lines, fire protection lines, and any other major buried utility lines and routing of buried electrical
feeder lines and changes to routing of conduit runs which are buried or concealed in concrete slabs.
The Contractor shall furnish such As-Built utility and drainage invert and rim elevations as well
as gutter, top of curb shots and horizontal location of valves and hydrants placed as a part of this
construction. This information is for use by the City in the preparation of record “As-Built”
Drawings. Curb and gutter shots shall be spaced no further than 50 feet apart and shall include
any significant bends, drops or other deviations from a straight horizontal or vertical alignment.

MATERIALS, EQUIPMENT, SUPPLIES, SERVICES, AND FACILITIES

A. It is understood that, except as otherwise specifically stated in the Contract Documents, the
Contractor shall provide and pay for all materials, equipment rental, water, heat, light, fuel,
power, transportation, superintendence, temporary construction of every nature, and all other
services and facilities of every nature whatsoever necessary to execute, complete, and deliver
the Work in a workman like manner within specified time.
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B. No materials, equipment, or supplies for the Work shall be purchased by the Contractor or by
any Subcontractor subject to any chattel mortgage or under a conditional sale contract or other
agreement by which an interest is retained by the seller.

C. Equipment shall be properly equipped with safety devices including but not limited to spark
arrestors, back up alarms, reflectors, signage, labeling, and lights.

D. At least one (1) set of all appropriate Material Safety Data Sheets shall be maintained in a
common location on the project site at an identified location during all working hours.

28. WORKMANSHIP, MATERIALS, AND EQUIPMENT

A. All material and equipment furnished by the Contractor shall be new and unused and shall
strictly conform to the Contract Documents. Competent labor, mechanics and tradesmen shall
be used on the Work. Experienced manufacturer's representatives shall be used to supervise
the installation of equipment as may be required by the City. Any special tools or equipment,
which may be required, shall be provided by the Contractor.

B. The acceptance at any time of materials or equipment by or on behalf of the City shall not be
a bar to future rejection if they are subsequently found to be defective, inferior in quality or
uniformity to the material or equipment specified, or are not as represented to the City.

29. QUALITY OF MATERIALS IN ABSENCE OF DETAILED SPECIFICATIONS

A. Where the Contract requires that materials or equipment be provided or that construction work
be performed, and detailed specifications of such materials, equipment or construction work
are not set forth, the Contractor shall perform the work using materials and equipment as
described in the specifications. Constructed or installed as described therein, and shall follow
standard practices in the performance of construction work. The work performed shall be in
conformity and harmony with the intent to secure a good, serviceable standard of construction.

B. All tests and re-tests unless otherwise provided, shall be in accordance with the pertinent
sections of the latest edition of the standards applicable to the material or devices to be tested.

A partial list of the principal societies referred to and their Abbreviations follows:

AASHTO American Association of State Highway and Transportation Officials

ACI American Concrete Institute

AISC American Institute of Steel Construction
ANSI American National Standards Institute
ASTM American Society of Testing Materials
AWWA American Water Work Association

CPI Clay Pipe Institute

CS Commercial Standards

FS Federal Specifications

NEC National Electric Code

TMCA Tile and Marble Contractors of America

30. VARIATIONS FROM ESTIMATED QUANTITIES
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When unit prices are utilized in the Contract Documents, it may be reasonably expected that there
could be variations in final quantities from the estimated quantities by reason of actual conditions
and/or change orders. An adjustment in compensation may be allowed only to the following extent:

A. For a decrease greater than twenty percent (20%) in either the total cost of the contract or the
total cost of a major item and when a reasonable cost analysis supports an increase in the pro
rata share of fixed cost chargeable to this item in total, an adjustment in the monies due the
Contractor may be made. The total amount, including any adjustment, will not exceed eighty
percent (80%) of the original lump sum contract amount or, for a unit price item, the total
amount, including adjustment, will not exceed eighty percent (80%) of the original extended
unit bid price.

B. For an increase greater than twenty percent (20%) in either the total cost of the contract or the
total cost of a major item, any adjustment made will only apply to that cost in excess of one
hundred twenty percent (120%) of the original bidding schedule. If either party presents a
reasonable cost analysis that shows a change in the pro rata share of fixed costs chargeable to
this item in total, an increase or decrease adjustment may be made. This increase or decrease
adjustment will be made on such basis as is necessary to cover a reasonable estimate of cost,
plus an allowance, not to exceed ten percent (10%), for overhead and profit.

C. A major item is an item whose total cost, determined by multiplying the bidding schedule
quantity and the contract unit price, is equal to or greater than the amount indicated below. A
major item will remain a major item unless it is completely eliminated. Compensation for a
completely eliminated major item shall be limited to the amounts indicated, but not to exceed
the amount demonstrated by information provided to show the cost impact of the deletion, not
including anticipated profit.

Total Contract Butis less | A major bid item If the item is
amount as than Shall be equal to | completely eliminated
awarded equal | (in dollars) | or greater than the | compensation shall be
to or greater following amount | limited to no more than
than (in dollars) (in dollars) (in dollars)
$0.00 $1,000,000 $50,000 or 10% | $2,000
of the Contract
amount as
awarded
$1,000,000 $5,000,000 5% of the $5,000
Contract amount
as awarded
$5,000,000 $20,000,000 2.5% of the $7,500
Contract amount
as awarded

D. For either an increase or decrease in cost, no claim shall be made by the
Contractor for any loss of anticipated profits.

31. PROGRESS PAYMENTS
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. When monthly progress payments are authorized, the Contractor shall, on the date determined
during the pre-construction meeting, submit to the City an itemized application for payment,
supported by “Status As-Builts” and such data substantiating the Contractor's right to payment
as the City may require, on forms acceptable to the City. Progress payments shall be made no
more than once each calendar month and provided that there are a minimum fifteen (15)
calendar days between payments, unless otherwise authorized on a payment-by-payment basis
by the City Engineer or City Manager. Progress payments are subject to retainage of ten
percent (10%) with possible reduction to five percent (5%) in accordance with the provisions
of Arizona Revised Statues.

. The Contractor shall provide to the City at the time of payment, a waiver and release to date
from the Contractor and each and every Subcontractor and material supplier whose work or
materials are included in the application for payment, evidencing that said Contractor,
Subcontractor or material supplier has been paid in full to date.

. Unless otherwise provided in the Special Provisions, payment will not be made on account of
materials or equipment not incorporated in the work, at the time of a request for payment, but
delivered and stored at the site. Similarly, payment will not be made for materials or equipment
stored at some other location unless agreed upon in writing. If payment is allowed per the
Special Conditions, payment for materials or equipment stored on or off the site shall be
conditioned upon submission by the Contractor of bills of sale or such other procedures
satisfactory to the City to establish the City's title to such Materials or equipment or otherwise
to protect the City's interest, including applicable insurance and transportation to the site for
those materials and equipment stored off-site.

. The Contractor warrants that title to all materials, supplies, and equipment covered by an
application for payment, whether incorporated into the Work or not, shall pass to the City,
upon receipt of payment by the Contractor, free and clear of all liens, claims, security interests
or encumbrances; and that such materials, supplies or equipment furnished or installed comply
with the applicable requirements of the Contract Documents.

. The passing of title to the City as herein provided shall not be construed as relieving the
Contractor of the sole and complete responsibility for:

1. The care and protection of the materials, supplies, equipment, and Work for which payment
has been made.

2. The restoration of any damaged or destroyed Work, materials, supplies or equipment. Such
responsibility shall continue until all Work under the Contract has been completed and
accepted by the City.

. Under no circumstances shall payment constitute a waiver of the City's right to require the
Contractor to fulfill all of the terms and conditions of this Contract.

. INVOICE PROCESSING: The City will not accept inaccurate, illegible, or incomplete
invoices (requests for payments). Invoices shall be hard copy, with original signature.

Electronic or facsimile signatures are not acceptable on the invoice.

1. The City distributes payments on every other Friday, beginning on 01/09/20 for calendar
year 2021, unless holidays dictate otherwise.
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2.

The Engineer must receive an acceptable, correct invoice with required supporting
documentation not later than close of business on the Wednesday, nine (9) calendar days
prior to the expected check distribution day.

For projects longer than sixty (60) calendar days duration, each request for payment shall
be accompanied by a progress schedule, effective through the invoice period. The City
shall not release a payment until the contractor provides an acceptable, accurate, and
updated project schedule.

32. PAYMENT WITHHELD

A. The City may decline to certify payment on account of subsequently discovered evidence or
observations, may nullify the whole or any part of any payment certificate previously issued
to such extent as may be necessary to protect the City from loss on account of any one or more
of the following:
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13.

Defective Work not remedied.

A reasonable doubt that the Contract can be completed for the balance then unpaid.
Unsatisfactory prosecution of the Work.

Not maintaining a current project schedule.

Not providing adequate progress payment “Status As-Builts”.

Deductions for not conforming to daily clean-up requirements.

Deductions for reimbursement of City overtime inspection.

Liquidated damages payable by the Contractor.

Disputed Work or Materials.

. Failure to comply with other material provisions of the Contract.
. Third-party claims filed or reasonable evidence that a claim will be filed.
. Failure of the Contractor or Subcontractor to make timely payments for labor, equipment,

and materials.
Damage to the Owner.

In addition, the City reserves its rights under ARS Sections 32-1129.01 and 34-2211.

B. When any of the above problems are resolved, payment shall be made for amounts withheld
pursuant to Article 31.

33. MEASUREMENTS

A. The itemized Application for Payment will be used by the Engineer as a basis for evaluating
requests for payment, except in cases where unit prices have established the basis for payment
shall include as a minimum the following items:

1.

2.

Separate cost itemizations for mechanical, piping, structural, electrical instrumentation,
painting, pre-engineered structures, and architectural finish work.

Separate cost line items, showing both purchase and installed cost, for the major equipment
items listed in the bidding schedule.

A separate line item for mobilization not to exceed ten percent (10%) of the total Contract
amount. This limitation shall apply even when a bid item for mobilization is shown in the
bid schedule, unless the Engineer has assigned a fixed cost for the item. Amounts excess
of this limitation shall be included on the final payment.
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4. A separate line item for demobilization, not to exceed one-half of one percent (0.5%) of
the total Contract amount. This limitation shall apply even when a bid item for
demobilization is shown in the bid schedule, unless the Engineer has assigned a fixed cost
for the item. Amount in excess of this limitation shall be included on the final payment.

5. Separate line items for earthwork, demolition and clearing and grubbing, where
appropriate. Measurement and payment for the various items shown by the Contract
Drawings and described in the construction Specifications, and comprising the completed
work, shall be subject to this Article.

. The contractor may subdivide any of the lump sum bid items in the proposal as necessary to
identify items per (A) above, however the neither the total bid or the total of any subdivided
bid item line shall exceed the total in the bid proposal as awarded.

. Payment for each item shall constitute payment in full for the furnishing of all materials,
equipment, appurtenances, labor, plant and tools necessary to provide a complete
workmanlike, finished, and satisfactory project, as shown by the Contract Drawings and
described in the Specifications. Each item shall be completed with all necessary connections,
testing, painting and related work accomplished to provide for the satisfactory use and/or
operation of the item. No additional payment will be made for work related to each item, unless
specifically noted or specified.

. No additional payments will be made for work related to any item unless specifically noted
and called for in the Bid Proposal. Payment will be made at the unit price or lump sum price
bid in the Bid Proposal.

. Measurement will be on the completed work in place, with no allowance for waste, and as may
be more particularly described in the description of the various items set forth in the
Specifications and as shown by the Contract Drawings.

. The quantities set forth in the Bid Proposal are used for the purpose of determining the
basis of the Award of the Contract, and may be varied by the Engineer to conform to the
requirements of the work as set forth in the Contract Drawings, and the Contractor
agrees to perform the work on the basis of the prices bid for the items contained in the
Bid Proposal regardless of whether or not the items or units are decreased or increased.

. The Engineer shall have the right to order omitted from the Contract any item or a portion of
the estimated quantity for any item found unnecessary to the work without violating the
Contract or Performance Bond.

. Except in cases where unit prices form the basis for payment under the Contract, the Contractor
shall, within twenty (20) days of receipt of the notice to proceed, submit a breakdown of the
Contract price showing the value assigned to each part of the work including an allowance for
profit and overhead. In submitting the breakdown, the Contractor certifies that it is not
unbalanced and that the value assigned to each part of the work represents his estimate of the
actual cost, including profit and overhead, of performing that part of the work. The breakdown
shall be sufficiently detailed to permit its use by the Engineer as one of the bases for evaluating
requests for payment.

. Mobilization and Demobilization: Payment for Mobilization shall include the cost for setting
up Project offices and moving Equipment to the site, storage facilities, obtaining permits, and
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all other items required to prepare the Project site for commencement of construction activities.
Demobilization shall include removal of Contractor's facilities and Equipment, and final
cleanup, and all other items required to complete Demobilization.

Payment for mobilization shall be in accordance with Section 901 of ADOT Standard

Specifications for Road and Bridge Construction (most current edition), except as modified by

this section and General Conditions Section 18, 33, and 66. Retention shall apply to

mobilization payments. The first payment for mobilization shall be contingent on providing:

1. A traffic control plan that has been approved by the Engineer

2. The Storm Water Pollution Control Plan provisions are in place per the SWPPP in the Civil
Plans

3. The Contractor shall have a City of Sedona or ADEQ NOI for stormwater pollution
prevention

4. The Project Sign has been posted

5. A complete project schedule as required by the General Conditions, Section 9.

Excavation-Generally: The excavation rates shall include the amount for working in such a
manner as not to interfere with the stability of adjacent structures and properties, for the costs
of all timbering or other support required, for all necessary measures to keep the excavation
free from water and sewage whether affected by floods, storms or otherwise, for working
space, refilling, consolidating and disposal of surplus material from temporary spoil heaps or
disposal as directed by the Engineer. The rate shall apply to the excavation in any material,
including rock.

No extra payment will be made if the position of the work as set out will not allow the use of
a mechanical plant or necessitates the cartage to temporary spoil heaps of excavated material
and the reloading and cartage back for refilling of excavations or disposal.

34. PAYMENT, USE OR OCCUPANCY OF WORK

A.

No progress or final payment, nor any partial or entire use or occupancy of the Work or
improvement, nor acceptance thereof, by the City shall be evidence of the performance of the
Contract or construed to be acceptance of defective work or improper materials, either wholly
or in part. The Contractor's obligation to perform and complete the Work in accordance with
the Contract Documents shall be absolute.

The City shall have the right to take possession of, use, or occupy any completed or partially
completed portions of the Work, notwithstanding the time for completing the entire Work or
any portions, may, or may not, have expired. Such taking possession, use or occupancy shall
not be deemed an acceptance of any Work until all Work has been completed in accordance
with the Contract Documents. If such prior use or occupancy increase the cost, or delays the
Work, the Contractor shall be granted such extra compensation or extension of time, or both,
as City may determine.

. Consent of Surety and endorsement from the insurance carrier or carriers permitting prior

occupancy or use of any completed or partially completed portions of the Work by the City
shall be secured by the Contractor. Contractor and his Surety and enforcement from the
insurance carrier or carriers permitting prior occupancy or use of any completed or partial
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completed portions of the Work by the City shall be secured by the Contractor. Contractor and
his Surety and insurance carrier hereby agree that such consent shall not be unduly withheld.

35. CLOSEOUT PROCEDURE

When the Contractor considers that the Work, or a portion thereof which the City has allowed to
be accepted separately, is substantially complete, the Contractor shall prepare a letter stating the
work, or a portion of the work, is substantially complete and submit to the City a comprehensive
list of items to be completed or corrected. Substantial completion shall not operate to change the
contract time to which liquidated damages are applicable. Reduced liquidated damages are
chargeable for a project or portions thereof which have separately specified damages, if there are
items of work remaining to be performed relative to such work once full substantial completion
status has been attained. In such cases the amount of liquidated damages due shall be twenty-five
percent (25%) of the unreduced liquidated damage amount stated in the contract, and shall not
begin until after the contract completion date.

The Contractor shall proceed promptly to complete and correct items on the list. Failure to include
an item on such list does not alter the responsibility of the Contractor to complete all Work in
accordance with the Contract Documents. Upon receipt of the Contractor's list, the City will make
an inspection to determine whether the Work or designated portion thereof is substantially
complete. The City Engineer shall have the sole right to determine if a Work or portion thereof is
substantially complete. If the City's inspection discloses any item, whether or not included on the
Contractor's list, which is not in accordance with the requirements of the Contract Documents, the
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct
such item upon notification by the City. The Contractor shall then submit a request for another
inspection by the City to determine Substantial Completion. When the Work or designated portion
thereof is substantially complete, the City will prepare a certificate of Substantial Completion
which shall establish the date of Substantial Completion, shall establish responsibilities of the
Contractor and City for security, maintenance, heat, utilities, damage to the Work and insurance,
and shall fix a reasonable time within which the Contractor shall finish all items on the list
accompanying the Certificate. If the Contractor does not complete the items within the time fixed
by the City, the City, upon ten (10) working days notice, shall have the option to complete the
uncompleted Work for the Contractor and deduct the cost from any amount due to the Contractor,
whether or not the contract completion date has passed.

The Contractor may request a written statement from the City Engineer of what constitutes
substantial completion by writing a letter of “Notice Of Intent to Declare Substantial Completion.”
The letter shall be sent no later than fifteen (15) working days prior to the anticipated date of
Substantial Completion. The letter shall state what items the Contractor intends to complete prior
to declaring substantial completion and what date substantial completion is anticipated by. The
City Engineer shall respond to the letter within ten (10) working days accepting or adding to the
list of items to complete prior to substantial completion. The City Engineer’s response to the list
shall not prevent the City Engineer from amending the list within a reasonable time prior to the
anticipated date of substantial completion, or from considering factors not known at the time the
response was prepared.

36. FINAL PAYMENT
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A. Prior to receiving final payment, the work shall be completed according to the Contract
Documents, as determined by the City. Retention shall be as provided in A.R.S. §34-221. This
includes, but is not limited to, submittal of complete as constructed documents.

B. The acceptance of final payment by the Contractor shall operate as a release to the City of all
claims by the Contractor for all things done or furnished in connection with the Contract and
for every act and neglect of the City, and others relating to or arising out of the Work under
the Contract, except for claims made in writing and still unsettled, and specifically itemized at
the time the final payment request is made.

C. No payment, final or otherwise, shall operate to release the Contractor or his Surety from any
obligations under the Contract or under the Performance Bond or Labor and Materials Payment
Bond, including, but not necessarily limited to anyone or more of the following:

1. Obligations arising from or relating to latent defects.
Faulty or defective work or material, which does not comply with the requirements of the
Contract.

3. Failure of the construction, equipment, or fixtures to perform properly in accordance with
the requirements of the Contract Documents.

4. Unsettled claims.

Claims for non-payment of laborers, mechanics, material men, or suppliers, or for

equipment used or rented.

6. Claims under the maintenance requirements of the Contract Documents or any special
warranties provided for in the Contract Documents.

N

37. SUPERVISION BY CONTRACTOR

A. The Contractor or his designated representative will be required to give personal attention to
the fulfillment of this Contract and to keep the work under control and in accordance with the
Schedule for Completion. The contractor shall provide a competent Representative with full
authority to receive and execute such instructions, orders or directions as the Engineer, or his
agents or representatives may issue in connection with the Contract.

The Contractor will supervise and direct the work at all times. He has the obligation to
determine the means, methods, techniques, sequences and procedures of construction, except
in those instances where the City, to define the quality of an item of work, specifies in the
Contract a means, method, technique, sequence or procedure for construction of that item of
work. The Contractor shall be responsible to perform the Work so that the quality of the Work
conforms to the plans and the specifications while in progress and as finally completed.

B. Instructions and information given by the City, Engineer, or his agents or representatives to
the Contractor's representative on the work shall be considered as having been given to the
Contractor. Before any work is done at the job site, the Contractor shall give written notice to
the Engineer stating the name, home address and telephone number of the Contractor's
representative. The Contractor shall also inform the Engineer in writing prior to any change of
representative. A statement naming more than one person to be in charge depending upon
which one is present at the time will not be acceptable.

C. The Contractor shall file with the Engineer the names, addresses, and telephone numbers of
representatives who can be contacted at any time in case of emergency. These representatives
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38.

39.

must be fully authorized and equipped to correct unsafe or excessively inconvenient conditions
immediately on order of the Engineer.

. The Contractor shall pay and cause his Subcontractors to pay any and all accounts for labor,

services, equipment, and materials used by the Contractor and his Subcontractors during the
performance of work under this Contract, including all applicable taxes and insurance. Such
accounts shall be paid as they become due and payable within the time limits set forth by law.
The Contractor shall furnish proof of payment of such accounts to the City.

The plan or method of work suggested by the City or the Engineer to the Contractor but
not specified or required, if adopted or followed by the Contractor in whole or in part,
shall be used at the risk and responsibility of the Contractor. The City and the Engineer
assume no responsibility therefore and in no way will be held liable for any defects in the
work which may result from or be caused by the use of such plan or method of work.

WEATHER

A.

During periods when weather or other conditions are unfavorable for construction, the
Contractor shall pursue only such portions of the work as shall not be damaged thereby. No
portions of the work where acceptable quality or efficiency will be affected by unfavorable
conditions shall be constructed while those conditions exist. It is expressly understood and
agreed by and between the Contractor and the City that the Contract time for completion of the
work described herein is a reasonable time taking into consideration the average climatic and
economic conditions and other factors prevailing in the locality of the work.

The Contractor shall not be assessed liquidated damages, nor the cost of engineering and
inspection during any delay in the completion of work caused by Acts of God, acts of the public
enemy, acts of a public agency or owner, or a utility to provide for removal or relocation of
existing utilities, unless such delay is caused in whole or in part by Contractor or any of its
Subcontractors.

A rain, windstorm, high water or other natural phenomena for the specific locality of the work,
which might reasonably have been anticipated from historical records of the general locality
of the work, shall not be construed as abnormal. It is hereby agreed that rainfall greater than
the following cannot be reasonably anticipated:

1. Daily rainfall equal to, or greater than, one inch during a month when the monthly rainfall
exceeds the normal monthly average by fifteen percent or more.
2. Daily rainfall equal to, or greater than one and one-half (1-1/2) inch at any time.

Rainfall data shall be collected at the job site by the Contractor.

OVERTIME

Any Work necessary to be performed after regular working hours, on Sundays, or legal holidays,
shall be performed without additional expense to the City unless otherwise provided in the
Contract Documents.

The Contractor is responsible for completing his work activities within regular working hours.
Should the Contractor elect to run his crews more than a typical 10-hour day, he may elect to with
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prior coordination with the City. Any inspection, which is required beyond the City of Sedona’s
Standard 10-hour work day due to extended work hours or late daily cleanup, is subject to a
withholding by the City from the Contractors progress payment for the cost of the overtime
inspection during that period. The amount withheld shall be itemized by person and reflect any
overtime premiums paid.

40. INDEMNIFICATION

A. To the fullest extent permitted by law, the Contractor shall defend, indemnify and hold
harmless the City, its agents, officers, officials and employees from and against all tortuous
claims, damages, losses and expenses (including but not limited to attorney fees, court costs,
and the cost of appellate proceedings), relating to, arising out of, or alleged to have resulted
from the acts, errors, mistakes, omissions, work, and/or services of the Contractor, its agents,
employees or any tier of Contractor's subcontractors in the performance of this Contract.
Contractor's duty to defend, hold harmless and indemnify the City, its agents, officers, officials
and employees shall arise in connection with any tortuous claim, damage, loss or expense that
is attributable to bodily injury, sickness, disease, death, or injury to, impairment, or destruction
of property including loss of use resulting there from, caused by Contractor's acts, errors,
mistakes, omissions, work or services in the performance of this Contract including any
employee of the Contractor, any tier of Contractor's subcontractor or any other person for
whose acts, errors, mistakes, omissions, work or services the Contractor may be legally liable.
The Contractor shall, with respect to all work which is covered by or incidental to this Contract,
indemnify and hold the City, Engineering Dept., all officers, employees, attorneys, agents of
the City and the City Engineer, harmless from and against all of the following made by any
person or entity not a party to this Agreement:

1. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees,
expert witness fees, court costs and other expenses of litigation, awards, fines, or
judgments, arising by reason of the death or bodily injury to persons, injury to property,
design defects (if design originated by Contractor only) or other loss, damage or expense,
including any of the same resulting from any alleged or actual negligent or intentional acts
or omissions of the Contractor, the Subcontractors, or anyone directly or indirectly
employed by any of them or anyone for whose acts any of them may be liable, regardless
of whether it is caused in part by a party indemnified by this Contract and regardless of
whether said acts or omissions of such party are active or passive.

2. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees,
expert witness fees, court costs and other expenses of litigation, awards, fines, or
judgments, arising out of any dispute regarding the Contract or any work performed under
the Contract.

3. Any claim, liability, loss, damage, costs, expenses, including reasonable attorneys' fees,
expert witness fees, court costs and other expenses of litigation, awards, fines, or
judgments, arising out of any dispute regarding the Contract or any work performed under
the Contract by any Subcontractor.

4. Any loss or damage that may happen to the work or any part thereof, and any loss or

damage to any of the materials or other property used or employed in performing the work,
including any loss or damage during transit or storage of any property or materials,
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41.

42.

43.

including any property or materials furnished by the City, including reasonable attorneys'
fees, awards, fines, or judgments.

B. However, the Contractor shall not be obligated under this Contract to indemnify the City with
respect to the sole negligence or willful misconduct of the City or its agents or employees or
Design Engineer.

C. The indemnity obligations of this Contract shall not be construed to negate, abridge, or
otherwise reduce any other right or obligation of indemnity which otherwise exists by
statute or under the common law of the State of Arizona, except those in conflict with the
express terms of these General Conditions. The law of comparative negligence, as
adopted by the State of Arizona, shall be binding upon the relationship between the
parties, except as set forth herein.

D. The amount and type of insurance coverage requirements set forth herein will in no way be
construed as limiting the scope of the indemnity in this paragraph.

ACCIDENT PREVENTION - EMERGENCY - AUTHORITY TO ACT

After the Contract Notice to Proceed has been issued through final acceptance of the
Contractor's work, it shall be the Contractors responsibility for protection and safety of the
public and workers twenty-four (24) hours a day, seven (7) days a week. This responsibility
will also be placed on the Contractor after final acceptance when the Contractor is on site
performing any Guaranty/Warranty work.

Whenever, in the opinion of the Engineer, the Contractor has not taken sufficient precaution for
the safety of the public or the protection of the work to be constructed under this Contract, or of
adjacent structures or properly, and whenever, in the opinion of the Engineer, an emergency has
arisen and immediate action is considered necessary, then the City, with or without notice may
provide suitable protection by causing work to be done and materials to be furnished and placed.
The cost of such work and materials shall be borne by the Contractor, and if the same is not paid
on presentation of the bills, such costs will be deducted from any amounts due or to become due
to the Contractor. The performance of such emergency work shall not relieve the Contractor of
responsibility for any damage that may occur.

PROTECTION OF WORK

The Contractor, at no additional expense to City, shall at all times safely guard and protect his own
Work; provide, erect, and maintain suitable barriers around all improvements, work areas,
excavations, or obstructions to prevent accidents; and provide, place, and maintain during the night
sufficient lights, signals, and signs for this purpose on or near the Work. The Contractor shall at
all times, until its completion and final acceptance, protect his Work apparatus, equipment, and
material from accidental or any other damage; and make good any damages thus occurring at no
additional cost to the City.

PROTECTION OF PROPERTY

A. The Contractor, at no additional expense to the City, shall at all times (1) safely guard the City's
property and abutting or adjacent property from injury, loss, or damage in connection with the
Contract; (2) protect by false work, braces, shoring, or other effective means all buildings,
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foundations, walls, fences, property pins and other property along his line of Work, or affected
directly by his Work, including, but not limited to the City’s property, against damage; (3)
cover or otherwise protect stockpiles of materials to avoid damage to any property from such
materials; and/or (4) repair, replace, or make good any such damage, loss or injury, unless such
is caused directly by the City or his duly authorized representatives.

B. The Contractor shall exercise care to protect from injury all water lines, sanitary sewer lines,
gas mains, telephone cables, electric cables, services pipes, and other utilities or fixtures which
may be encountered during the progress of the Work. All utilities and other service facilities
or fixtures if damaged, shall be repaired by the Contractor without additional compensation.

C. The Contractor shall personally check and verify utility information on the plans. Where
existing utilities or structures are shown on the plans or drawings, they are believed to be
accurate but are not guaranteed to be such or that these are the only utilities or structures in the
construction area. Protection is completely the responsibility of the Contractor and he must
satisfy himself as to the existence and location of all utilities and structures.

D. The Contractor shall give written notice of at least forty-eight (48) hours before breaking
ground, to all persons, superintendents, inspectors, or those otherwise in charge of property,
streets, water, gas, or sewer pipes, telephone or electrical cables, railroads, or otherwise who
may be affected by the Contractor's operation in order that they may remove any obstruction
for which they are responsible and have a representative on the site to see that their property is
properly protected.

44. PROTECTION OF PERSONS
A. The Contractor shall:

1. At all times protect the lives and health of his employees under the Contract.

2. Take all necessary precautions for the safety of all persons on or in the vicinity of the Work
site.

3. Comply with all applicable provisions of Federal, State, and Municipal safety laws and
building codes.

4. Comply with all pertinent provisions of the "Manual of Accident Prevention on
Construction" issued by the Associated General Contractors of America, Inc., latest
edition, to prevent accidents or injury to persons, on, or adjacent to the premises where the
Work is being performed. The Contractor shall erect and properly maintain at all times, as
required by the conditions and progress of the Work, all necessary safeguards for the
protection of persons and shall post danger signs warning against the hazards created by
such features of construction as protruding nails, rod hoists, well holes, elevator hatchways,
scaffolding, window openings, stairways, and falling materials; and he shall designate a
responsible member of his organization on the Work site whose duty shall be the
prevention of accidents.

B. The Contractor shall comply with all provisions of the "Occupational Safety and Health Act"
(OSHA), including any amendments thereto and rules and regulations issued pursuant thereto,
applicable to the Work and performance of the Contract. Whereas state in which Work is
performed has passed legislation bearing on Occupational Safety and Health, such legislation
and amendments thereto, together with rules and regulations issued pursuant thereto shall be
complied with by the Contractor.
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45. POTENTIALLY DANGEROUS WORK

A.

When the use of explosives, driving, or removal of piles, wrecking, excavation Work or other
similarly potentially dangerous Work is necessary for the prosecution of the Work, the
Contractor shall exercise the utmost care so as not to endanger life or property. The Contractor
shall be fully responsible for any and all damages, claims, and for the defense of any actions
against the City resulting from the prosecution of such Work in connection with or arising out
of the Contract.

The Contractor shall notify each private and public utility company or other owner of property
having structures or improvements in proximity to the site of the Work, of his intent to perform
potentially dangerous Work. Such notice shall be given sufficiently in advance to enable the
companies or the owners of property to take such steps as they may deem necessary to relieve
the Contractor of responsibility for all damages, claims, or the defense of any actions against
the City resulting from the performance of such Work in connection with or arising out of the
Contract.

All explosives shall be stored in a secure manner and all storage places shall be marked clearly
"EXPLOSIVES-KEEP OUT", and shall be in the care of competent watchmen at all times.
Blasting Permits must be obtained from the Sedona-Oak Creek Fire District, 2860 Southwest
Drive, Sedona, AZ 86336 (602) 282-6800.

If blasting is required, building inspection reports must be conducted for properties within 150-
feet of the proposed blasting area. For affected structures that are to remain after the
construction, the report shall consider and document the existing structural and architectural
condition of those structures. The intent of this report is to document the condition of such
structures before construction, obtain agreement with the property owner, and use for
comparison purposes after construction is completed, to ensure the structure was not damaged
from construction activities. Blasting will only be considered if rock excavating equipment
equal to or better than that provided by “drum-cutters” (see www.drumcutters.com), would not
be effective for excavation.

46. PATENTS, COPYRIGHTS, AND ROYALTIES

A.

The Contractor shall assume all costs arising from the use of any patented article, material,
device, equipment or process used or furnished by him in connection with, or incorporated in
the Project. The Contractor shall save, and hold harmless the City and all officers and agents
thereof from all damages, costs and expenses in law or equity (including attorneys' fees, expert
witness fees, court costs, and other expenses of litigation) that may come at any time, arise or
be set up by reason of any infringement or alleged infringement of any patent rights as a
consequence of the installation or use of any such article, material, device, equipment or
process in or about the Project. The Performance Bond required by Arizona Revised Statutes
Section 34-221 shall be deemed to apply expressly to this provision of the Contract.

. Should the Contractor, his agent, employer or any of them be enjoined from furnishing or using

any invention, article, material or plans supplied or required to be supplied or used under this
Contract, the Contractor shall promptly pay such royalties and secure the requisite licenses; or,
subject to acceptance by the City, substitute other articles, materials or appliances in lieu
thereof which are of equal efficiency, quality, finish, suitability and market value to those
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planned or required under the Contract. Descriptive information of these substitutions shall be
submitted to the Engineer for determination of general conformance to the Design concept and
the Construction Contract. Should the City elect to refuse a substitution, the Contractor agrees
to pay such royalties and secure such valid licenses as may be requisite for the City, his
representatives, agents and employees or any of them, to use such invention, article, material
or appliance without being disturbed or in any way interfered with by any proceeding in law
or in equity on account thereof.

47. CHANGE ORDERS FOR CHANGED OR EXTRA WORK

A. The City reserves the right at any time during the progress of the Work to make necessary
alterations of, deviations from, additions to, or deletions from the Contract, or may require the
performance of extra Work neither covered by the specifications nor included in the Proposal,
but forming a part of the Work contracted for; provided however, the Contractor shall not
proceed with any such change or extra Work without a written Change Order approved by the
City. Until a resolution is reached by the City and the Contractor, the Contractor is to continue
work on the project. Additional time may or may not be added to the projected (and approved)
contract end date. Such changes or extra Work shall in no way injuriously affect or invalidate
the Contract or the Contractor's bond, but the difference in cost shall be added to or deducted
from the amount of the Contract, as the case may be. Adjustments, if any, in the amounts to
be paid to the Contractor by reason of any such change or extra work shall be determined by
one of the following methods in the order as listed:

1. Method A Unit prices contained in the Contract Documents for the same type or class of
work.

2. Method B By an acceptable unit price proposal from the Contractor.

3. Method C By an acceptable lump sum price proposal from the Contractor.

4. Method D If neither Method “B" or “C" can be agreed upon before the change or extra
work is started, then the Contractor shall be paid the "actual field cost" of the work plus
eighteen percent (18%) or twelve percent (12%) as stated herein below.

B. Whenever any change or extra work is to be done, for which unit prices for the same type or
class of work are contained in the Contract Documents, such work shall be done and shall be
measured and paid for pursuant to Method A herein above set forth and the other applicable
portions of the Contract Documents, subject to Article 30 of the General Conditions. Full
compensation for taxes, overhead and other costs shall be considered as included in the unit
prices bid.

C. Methods B and C shall include an itemized cost breakdown including overhead and profit. In
determining the amount payable to the Contractor, an additional five percent (5%) may be
added to the amount payable to a Subcontractor, but no "pyramiding" or additional percentage
shall be authorized for any work done by a Subcontractor. This percentage may be increased
to seven percent (7%) if the Contractor provides proof that it is paying transaction taxes for the
subcontractor. The subcontractor percentage shall be considered as compensation for taxes
paid on the subcontracted work, and any other costs or profit associated the subcontracted
work. The taxes shall not be separately shown as a cost in the amount to which the seven
percent (7%) is applied. Full compensation for taxes, overhead and other costs shall be
considered as included in the unit price or lump sum price accepted whether such items are
explicitly itemized or not.
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D. When any change or extra work is performed under "Method D", the term "actual field cost"
of such change or extra work is hereby defined to be and shall include:

1.

The actual wages paid to all the Contractor’s workmen such as foremen, equipment
operators, mechanics, and laborers, for the time actually performing the change or extra
work. Superintendents are considered as compensated for in the overhead.

All of the Contractor’s materials and supplies incorporated in the change or extra work,
unless the total cost for a particular material or supply is less than twenty dollars ($20).
Materials and supplies with a total cost of less than twenty dollars ($20) will be considered
as compensated for in the overhead and profit allowance.

All machinery and equipment for the time actually employed or used in the performance
of the changed or extra work shall be based on the submitted and approved schedule of
equipment rates, unless the hourly cost for the machinery or equipment is less than twenty-
five dollars ($25.00) per hour or one hundred fifty dollars ($150) per day. Items with rates
less than twenty-five dollars ($25.00) per hour or one hundred fifty ($150) per day will be
considered as compensated for in the overhead and profit allowance. The contractor shall
submit machinery and equipment rates for approval prior to Start of Construction.

Any transportation charges necessarily incurred in connection with any equipment
authorized by the City for use on said change or extra work, but which is not already on
site provided the transportation cost exceeds twenty-five dollars ($25.00).

All power, fuel, lubricants, water, and similar operating expenses as well as other
expendable materials.

Incidental expenses incurred as a direct result of such change or extra work, including
payroll taxes and a pro rata portion of premium in the Performance Bond and Labor and
Materials Payment Bond, and where the premiums therefore are based on payroll costs, on
Public Liability and Property Damage insurance, Workmen's Compensation insurance, and
Occupational Disease Disability insurance, Builder’s Risk, and other insurance required by
the Contract. In order to be allowed these amounts shall be provided in writing when
submitting the first request for a progress payment. These amounts payable by the
City shall not change for the duration of the contract. The twelve percent (12%)
mark-up shall not apply to these items.

No repairs, replacements, or other forms of overhead expense shall be included in "actual
field costs".

The Engineer may adjust the amount due under this method based upon a reasonable
estimate of the actual cost of performing deleted work in the case of a change in work
method or work material. In this case the amount due shall be the difference between the
estimated cost to perform work per the original method based on conditions known at the
time of the change to the extent such conditions are not the basis for a change, and the
method proposed to be used plus the unit bid price for the original method.

E. The Engineer may direct the form in which the accounts of the actual field costs shall be kept
and may also specify in writing, before the work commences, the method of doing the work
and the type and kind of machinery and equipment, if required, which shall be used in the
performance of any change or extra work under method "D". In the event that machinery and
heavy construction equipment are required for such change or extra work, the authorization
and basis of payment for the use thereof shall be stipulated in the written Change Order.

F. The twelve percent (12%) or eighteen percent (18%) of the "actual field cost" to be paid to the
Contractor shall cover and be full compensation for the Contractor's profits, overhead,
superintendence, and field and home office expense, and all other elements of cost not
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embraced within the "actual field cost" as defined herein. Eighteen percent (18%) shall be
payable for Contractor costs for that portion of total change orders less than or equal to thirty
thousand dollars ($30,000). For that portion exceeding thirty thousand dollars ($30,000) the
twelve percent (12%) factor shall be applied to Contractor costs. In determining the amount
payable to the Contractor, an additional percentage per C above may be added to the amount
payable to a Subcontractor, but no "Pyramiding" or additional percentage shall be authorized
for any work done by Subcontractors.

G. No claim for any change or extra work of any kind shall be allowed unless the work is ordered
and approved in writing by the City in the form of a Change Order.

H. No anticipated profits shall be allowed for work deleted.

I. If the City has work accomplished by other sources due the Contractor’s failure to perform
required work it may deduct an additional five hundred dollars ($500) or five percent (5%) of
the cost of accomplishing the work, whichever is greater, in addition to the cost of
accomplishing the work using other sources. The City shall consider this additional amount
as compensation for overhead and administration.

J.  The Contractor shall furnish satisfactory bills, payrolls, and vouchers covering all items of cost
and when requested by the City, give the City access to accounts relating thereto.

K. Any Change or extra work shall be considered a part of the Contract, subject to all of its terms,
conditions, stipulations, review, guaranties, and tests may be performed without notice to the
surety on the Contractor's bond. The Contractor and surety hereby agree to these provisions.

L. The following language shall apply to all change orders:

“THIS CHANGE ORDER CONSTITUTES FULL, FINAL, AND COMPLETE
COMPENSATION TO THE CONTRACTOR FOR ALL COSTS, EXPENSES,
OVERHEAD, PROFIT, AND ANY DAMAGES OF EVERY KIND THAT THE
CONTRACTOR MAY INCUR IN CONNECTION WITH THE WORK DESCRIBED IN
THIS CHANGE ORDER, INCLUDING ANY IMPACT ON THE DESCRIBED WORK OR
ON ANY OTHER WORK UNDER THE CONTRACT, ANY CHANGES IN THE
SEQUENCES OF ANY WORK, ANY DELAY TO ANY WORK, ANY DISRUPTION OF
ANY WORK, ANY RESCHEDULING OF ANY WORK, AND ANY OTHER EFFECT ON
ANY OF THE WORK UNDER THIS CONTRACT. BY THE EXECUTION OF THIS
CHANGE ORDER, THE CONTRACTOR ACCEPTS THE CONTRACT PRICE CHANGE
AND THE CONTRACT COMPLETION DATE CHANGE, IF ANY, AND EXPRESSLY
WAIVES ANY CLAIMS FOR ANY ADDITIONAL COMPENSATION, DAMAGES OR
TIME EXTENSIONS, IN CONNECTION WITH THE DESCRIBED WORK.”

M. The Contractor shall not be entitled to adjustments in contract price or contract time related to
submittal of any cost estimates.

48. PROCEDURE FOR REQUESTING CHANGE ORDERS -EXTRA

A. In case any instructions, either oral or written, appear to the Contractor to involve a change or
extra work for which, in his opinion, he should receive extra compensation, he shall make a
written request to the Engineer for a written Change Order authorizing such change or extra
work. Should a difference of opinion arise as to what does or does not constitute a change or
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extra work, or concerning the payment thereof, and the City insists on conformance, the
Contractor shall proceed with the work after presenting written notice of claim for extra cost
to the City and shall keep an accurate account of the "actual field cost" thereof as provided for
in Method "D" under "Changed or Extra Work". The Contractor shall thereby not waive any
right he might have to compensation for the claimed "extra cost" in connection with a change
or extra work. The matter shall be submitted to the City for final determination as to whether
or not a change or extra work was involved, and if so, the amount due to the Contractor.

B. Any claims for extra cost pursuant to this section, together with supporting documents and
receipts, must be filed within ten (10) consecutive calendar days after performing the work for
which extra cost is claimed. The City shall have the right to reject any claim for extra cost if
the foregoing procedure is not followed.

C. In giving instructions, the Engineer shall have the authority to make minor changes that do not
involve extra cost or time of performance and are not inconsistent with the design concept and
purposes of the contracted work; but otherwise, except in an emergency endangering life or
property, no change or extra work shall be performed unless authorized by a written "Change
Order" approved by the City Council or its designee in accordance with the City Code, and no
claim for extra cost shall be valid unless so approved, except as otherwise provided herein.

49. PROCEDURE FOR REQUESTING CHANGE ORDERS--EXTRA TIME

A. The Contract time may be changed only by a change order either alone or in conjunction with
other changes. Any claim for an extension of Contract time shall be based on written notice
delivered to the Engineer within seven days of the occurrence of the event giving rise to the
claim. Notice of the extent of the claim with supporting data shall be delivered within forty-
five days of such occurrence unless Engineer allows an additional period of time to ascertain
more accurate data. Notice of the extent of the claim must state the cause of the delay, the date
of occurrence causing the delay, and the amount of additional time requested. Requests for
extensions of time shall be supported by all evidence reasonably available or known to the
Contractor, which would support the extension of time requested. If the Contractor is
requesting an extension of time because of weather, he shall supply daily written reports to the
Engineer describing such weather and the work which could not be performed that day because
of such weather or conditions resulting there from and which he otherwise would have
performed. The Engineer's acceptance of the daily reports shall not be deemed an admission
of the Contractor's right to receive an extension of time or waiver of the City's right to strictly
enforce the time provisions contained in the Contract Documents. Requests for extensions of
time failing to include the information specified in this Article and requests for extension of
time which are not received within the time specified above shall result in the forfeiture of the
Contractor's right to receive any extension of time requested. Any change in the Contract time
resulting from any such claim shall be incorporated in a change order. The percentages
specified in Section 38 and 47 G above shall be considered to include full compensation for
each day or portion thereof of extra time.

B. The Contract time will be extended in an amount equal to time loss due to delays beyond the
control of Contractor if a claim is made there for as provided in paragraph A. Such delays shall
include, but not be limited to, acts or neglect by City or others performing additional work, or
to fires, floods, labor disputes, epidemics, abnormal weather conditions, or act of God. No
extension of the Contract time will be granted where the delay is attributable to a
Subcontractor, manufacturer, fabricator, supplier or distributor or any other party performing
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services or furnishing material or equipment on behalf of the Contractor unless such party's
delay is attributable to one of the above enumerated causes. Time limits concerning substantial
completion and final completion as stated in the Contract Documents are of the essence.

C. An extension of time may be granted by the City after the expiration of the time originally
fixed in the Agreement or as previously extended, and the extension so granted shall be deemed
to commence and be effective from the date of such expiration. However, such extension shall
not be deemed to be a release of any of the City's rights under the Contract Document unless
expressly stated as such.

50. DIFFERING SITE CONDITIONS

If conditions or objects are encountered at the site which are (1) sub-surface or otherwise concealed
and which differ materially and substantially from those indicated or anticipated in the Contract
Documents or (2) are of an unusual nature, which differ materially and substantially from those
ordinarily found to exist and generally recognized as inherent in construction activities of the
character provided for in the Contract Documents, then notice, in writing, by the Contractor shall
be given to the City promptly before conditions are disturbed and in no event later than 24 hours
after first observance of the conditions. The City shall promptly investigate such conditions and,
if they differ materially and substantially and cause an increase or decrease in the Contractor's cost
of, or time required for, performance of any part of the work, shall provide an equitable adjustment
in the Contract Amount or Contract Period, or both as per Sections 47 through 49 of these General
Conditions. If the City determines that the conditions at the site are not materially and substantially
different from those indicated in the Contract Documents and that no change in the terms of the
Contract is justified, the City shall so notify the Contractor in writing, stating the reasons. No claim
by the Contractor for an equitable adjustment shall be allowed if asserted after final payment has
been made under this agreement. Weather, and the effects of weather on surroundings, surface, or
subsurface are to be anticipated and do not constitute a differing condition. No contract change,
which results in a benefit to the Contractor, shall be allowed unless the contractor has provided the
required written notice. No contract adjustment will be allowed under this section for any effects
caused on unchanged work.

51. WARRANTY PERIOD

A. Besides guarantees required elsewhere, the Contractor shall and hereby does guarantee all
work for a period of two (2) years after the date of final acceptance of the work by the City
and shall repair and replace any and all work together with any other work, which may be
displaced in so doing, that may prove defective in workmanship or materials within the two-
year period from the date of final acceptance, without expense whatsoever to the City, ordinary
wear and tear and unusual abuse or neglect excepted. If the Contractor is required to repair or
replace any portion of the Project pursuant to the two-year guarantee provided by this section,
the repair or replacement shall similarly be guaranteed for an additional one-year period from
the date of completion of the repair. In the event of failure to comply with the above mentioned
conditions, within a week (seven consecutive days) after being notified in writing by the City,
the City is hereby authorized to proceed to have the defects repaired and made good at the
expense of the Contractor, who hereby agrees to pay the cost and charges therefore
immediately upon demand by the City. In case of emergency, where, in the opinion of the City,
delay could cause serious loss or damage, repairs may be made without notice being sent to
the Contractor and the expenses in connection therewith shall be charged to the Contractor.
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B. The Contractor guarantees to the City that all materials and equipment furnished under this
Contract will be new and of good and sufficient quality, free from faults and defects as is
necessary to complete the project as required by the plans and specifications.

C. The City and the Contractor agree that the guarantee on the equipment possessed and used by
the City, in accordance with Article 34 of these General Conditions, shall commence on the
date that the City takes possession of the equipment and so notifies the Contractor in writing.
City and Contractor further agree that such taking possession and use shall not be deemed as
acceptance of any part of the work. Take-over of equipment may occur when such equipment
can be put into routine service on a permanent basis at City's discretion.

52. AUTHORITY OF ENGINEER

A. The Engineer shall furnish engineering services during construction of the work to the extent
provided in the Contract Documents. He shall observe and review the work in the process of
construction or erection. Compliance with the Contract Documents shall be the Contractor's
responsibility notwithstanding such observation or review. The Engineer has authority to
recommend suspension of the work when it appears such suspension may be necessary to
accomplish the proper implementation of the intent of the Contract Documents. The authority
to observe, review, or recommend suspension of all or any portion of the work, or exercise
such other authority as may be granted by the Contract Documents, shall not be construed or
interpreted to mean supervision of construction, which is the Contractor's responsibility, nor
make the Engineer responsible for providing a safe place for the performance of work by the
Contractor or by the Contractor's employees or those of suppliers or subcontractors or for
access, visits, use, work, travel, or occupancy by any other person. The provisions of MAG
Sections 104.1.4 and 104.2.5 as contained in the 2012 edition apply to this contract.

B. The Engineer shall have authority to reject any or all work, materials, or equipment, which do
not conform to the Contract Documents, and to decide technical questions, which arise in the
execution of the work. The Engineer shall determine the amount, quality, acceptability, and
fitness of the several kinds of work, materials, equipment, and supplies which are to be paid
for under the Contract and shall decide all questions which may arise in relation to said work
and the construction thereof. The Engineer's estimates and decisions shall be final and
conclusive, except as otherwise expressly provided. In case any question shall arise between
the parties to the Contract relative to the Contract Documents, the determination or decision of
the Engineer shall be a condition precedent to the right of the Contractor to receive any money
or payment for work under the Contract affected in any manner or to any extent by such
question.

53. DECISIONS OF THE CITY

If the Contractor is not in agreement with any final decision of the Engineer, then he may appeal,
in writing, such decisions to the City Manager, who shall within a reasonable time after
presentation, make decisions in writing on claims properly made by the Contractor. The appeal
shall contain the final decision of the Engineer as an attachment, or in the absence of such final
decision a copy of a certified letter sent to the Engineer, at least fifteen (15) working days prior to
the appeal, requesting such a final decision in writing. The decision of the City Manager shall be
regarded as final.
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54. TEMPORARY SUSPENSION OF THE WORK

A. The City Manager may, upon the recommendation of the Engineer, or by the Manager’s own
determination, suspend the work.

B. Should the discovery of a potential archaeological or historic resource occur during
construction, the Contractor shall cease work at that site, immediately notify the Engineer, and
shall not proceed until instructed to do so by the City. In the event such a suspension of the
work occurs, the provisions of Article 49 shall apply to extend the time for final completion of
the work.

55. AUTHORITY AND DUTIES OF CITY‘S FIELD REPRESENTATIVE

A. Inspectors may be placed on the work to keep the City informed as to the progress of the work
and the manner in which it is being done; to keep records; act as liaison between the Contractor
and the City; and to call the attention of the Contractor to any deviations from the Contract
Documents. However, failure of the inspector to call the attention of the Contractor to faulty
work or deviations from the Contract Documents shall not constitute acceptance of said work.

B. The inspector cannot control how the material is used; therefore, the responsibility for its safety
and proper use shall be the Contractor's. Until the job is finally completed, the Contractor may
do work that changes or modifies work previously done, and even though at any given time, a
piece of work might be well done and acceptable in quality, the responsibility for keeping it in
that condition until the work is complete is the sole responsibility of the Contractor. For this
reason, it is impossible to accept, finally, any portion of a project until the project as a whole
is accepted and control of said project is transferred from the Contractor by final official written
acceptance by the City.

C. Any personal assistance which an inspector may give the Contractor will not be construed
as the basis of any assumption of responsibility in any manner, financial or otherwise, by
the inspector or the City.

D. The inspector is not and does not purport to be a Safety Engineer and is not engaged in that
capacity by the City and shall have neither authority nor the responsibility to enforce
construction safety laws, rules, regulations, procedures, or the safety of persons on and about
the construction site.

E. The presence or absence of an inspector on any job will be at the sole discretion of the City,
and such presence, or absence of an inspector will not relieve the Contractor of his
responsibility to obtain the construction results specified in the Contract Documents.

F. The inspector is not authorized to approve or accept any portion of the work or to issue
instructions contrary to the Contract Documents. Approvals, acceptance or instructions, when
given, must be in writing and signed by the City. The inspector shall have authority to reject
defective materials; however the failure of the inspector to reject defective material or any
other work involving deviations from the Contract Documents shall not constitute acceptance
of such work.
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G. Nothing in this subsection shall in any way be so construed as to require or to place
responsibility for the method, manner or supervision of the performance of the work under this
Contract upon the inspector, or the City. Such responsibility rests solely with the Contractor.

56. CHARACTER OF WORKERS, METHODS, AND EQUIPMENT

A. The Contractor shall at all times employ sufficient skilled labor in accordance with Federal,
State and local labor laws; and the proper equipment for completing the project in the manner
and time required by the Contract. All equipment, which is proposed to be used on the project,
shall be of sufficient size and in such mechanical condition as to meet requirements of the work
and to produce a satisfactory quality of work. Equipment used on any portion of the project
shall be used such that it will not damage property adjacent to the work area.

B. Any person employed by the Contractor or any Subcontractor who, in the opinion of the
Engineer, does not perform his work in a proper and skillful manner or is intemperate or
disorderly shall, at the written request of the Engineer, be removed from the work by the
Contractor or Subcontractor employing such person, and shall not be employed again in any
portion of the work without the approval of the Engineer. Should the Contractor or
Subcontractor fail to remove such person as required above, or fail to furnish suitable and
sufficient personnel for the proper prosecution of the work, the Engineer may suspend the work
by written notice until such orders by the Engineer are followed by the Contractor. The
Contractor or Subcontractor shall hold the City harmless from damages or claims for
compensation that may occur in the enforcement of this section.

C. The City may require submittal of Certified Payrolls at any time from the Contractor showing
the employee names, addresses, Social Security Numbers, rates of pay, payments received,
payroll deductions, occupational classification(s), and hours per day worked in such
classification(s) for work performed on this project by employees. The contractor shall retain
such records for the minimum time required by law or three (3) years after project completion,
whichever is longer. The Contractor shall also be responsible to produce upon request from
the City such payroll records from its subcontractors.

57. WARRANTY OF COMPLIANCE WITH STATE AND FEDERAL LAW

CONTRACTOR understands and acknowledges the applicability to it of the Americans with
Disabilities Act, the Immigration Reform and Control Act of 1986 and the Drug Free Workplace
Act of 1989. CONTRACTOR must also comply with A.R.S. § 34-301, "Employment of Aliens
on Public Works Prohibited," and A.R.S. § 34-302, as amended, "Residence Requirements for
Employees."

A. Under the provisions of A.R.S. § 41-4401, CONTRACTOR hereby warrants to CITY that
CONTRACTOR and each of its subcontractors will comply with, and are contractually
obligated to comply with, all Federal Immigration laws and regulations that relate to their
employees and A.R.S. § 23-214(A) (hereinafter "Contractor Immigration Warranty").

B. A breach of the Contractor Immigration Warranty shall constitute a material breach of this
contract and shall subject CONTRACTOR to penalties up to and including termination of this
contract at the sole discretion of CITY.

C. CITY retains the legal right to inspect the papers of any contractor or subcontractor employee
who works on this contract to ensure that the contractor or subcontractor is complying with the
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Contractor Immigration Warranty. CONTRACTOR agrees to assist CITY in regard to any
such inspections.

. CITY may, at its sole discretion, conduct random verification of the employment records of

CONTRACTOR and any subcontractors to ensure compliance with Contractor's Immigration
Warranty. CONTRACTOR agrees to assist CITY in regard to any random verification
performed.

Neither CONTRACTOR nor any subcontractor shall be deemed to have materially breached
the Contractor Immigration Warranty if CONTRACTOR or any subcontractor establishes that
it has complied with the employment verification provisions prescribed by sections 274A and
274B of the Federal Immigration and Nationality Act and the E-Verify requirements
prescribed by A.R.S. § 23-214, Subsection A.

The provisions of this article must be included in any contract that CONTRACTOR enters
into with any and all of its subcontractors who provide services under this contract or any
subcontract. "Services" are defined as furnishing labor, time or effort in the State of Arizona
by a contractor or subcontractor. Services include construction or maintenance of any
structure, building or transportation facility or improvement to real property.

QUALITY CONTROL AND TESTING

A.

The Contractor will support the Testing Company when contracted by the City for Quality
Control and testing for specification compliance and assurance.

During the progress, the work shall be subject to the review and observation of the City. The
Contractor shall afford every reasonable facility and assistance to the City to make such review.
If any work is covered up without approval or consent of the City, it will be uncovered for
examination at the Contractor's expense.

The fact that the City is on the job site shall not be taken as an acceptance of the Contractor's
work or any part of it. The Contractor shall notify the City upon completion of his Contract,
and the work shall be given final construction review by the City, and any tests and re-tests
shall be witnessed by the City or his representative. If all parts of the work are acceptable and
substantially comply with the intent of the Contract Documents, initial acceptance shall be
made by the City. If parts of the work are not acceptable and require additional work or rework
by the Contractor to complete the Project, such costs shall be borne by the Contractor.

Contractor shall submit to the City, ten (10) days in advance of construction and without
charge, samples or specifications of materials he proposes to use and shall not use these
materials until he has received approval from the City.

Contractor shall furnish tests and reports on tests of all materials, equipment and installations
called for in the Contract Documents. The testing laboratory must be approved by the City and
the Contractor shall pay the cost of the tests, and necessary re-tests, including all transportation
charges unless otherwise provided by the Contract Documents.

Required certificates of inspection, testing, or compliance shall be secured by the Contractor
and promptly delivered by him to the Engineer. Certificates shall be provided within five (5)
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working days after the test is conducted. Each report shall indicate compliance with the
specifications.

G. The City reserves the right to perform additional inspections and testing deemed appropriate
with their own forces or with outside consultants or testing agencies. Should such inspection
or testing reveal work that is not in compliance with Contract Documents, such costs of
inspection or testing, and any required rework shall be borne by the Contractor.

H. Following is a summary of minimum frequency of testing the city shall require. If there are
conflicts in the frequency of testing between this Section and the Technical Specifications, the
stricter of the two will govern. This list is a partial list of major items of work, if an item is a
part of the project and not listed the Contractor shall provide testing for that item. The
Contractor shall provide the appropriate tests for the activities a part of the project. The City
reserves the right to request a greater frequency for the testing.

The following frequencies are based on a maximum of 8” lifts. When the lifts are greater
than 8”, the frequency of testing shall increase proportionately with the increased depth of

lift.

Activity Frequency

Roadway Fills 1 each 300 ft per lift

AB Subgrade 1 each 300 ft per lift

AC Pavement 1 each 300 ft per lift

Trench Backfill 1 each 300 ft per lift

Concrete Curb & Gutter 4 cylinders per 50 cy concrete
Concrete Sidewalk 4 cylinders per 50 cy concrete

59. TERMINATION OF CONTRACT

A. The City may, at any time, terminate the Contract at the City’s convenience and without cause.
Such termination shall be effective upon receipt by Contractor of written notice from the City
of such termination for the City’s convenience. Contractor shall cease operations as directed
by the City in the notice of termination and take actions necessary, or that the City may direct,
for the protection and preservation of the work. In the event of a termination for convenience,
the Contractor shall be paid only the direct value of its completed work and materials supplied
as of the date of termination, and Contractor shall not be entitled to anticipated profit or
anticipated overhead or any other claim of damages from the City. Further, in the event a
termination of the Contractor for cause is determined to have been without legal right, then the
termination shall be deemed to have been a termination for convenience.

B. If the Contractor refuses or fails to prosecute the work or any separable part thereof with such
diligence as will ensure its completion within the time specified herein, or any extension
thereof granted in the manner specified herein, or fails to complete the work within such time,
or if the Contractor fails to comply with any written order of the Engineer or the City or fails
to timely pay Subcontractors, material, men, or laborers, or if the Contractor should be
adjudged bankrupt, or if he should make a general assignment for the benefit of his creditors,
or if a receiver should be appointed on account of his insolvency, or if he or any of his
Subcontractors should violate any of the provisions of the Contract, then the City may serve
written notice upon the Contractor and his surety of its intention to terminate the Contract and,

unless within ten (10) days after the service of such notice such violations of the Contract cease
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and satisfactory arrangements for the corrections thereof are made, the Contract shall without
further notice, upon the expiration of said ten (10) days or such extensions thereof as may be
expressly granted by the City in writing, cease and terminate.

C. In the event of any such termination, the Contract shall be deemed terminated and not
rescinded. Following such termination of the Contract, the City will take possession of the
Project and of all materials, equipment, tools, construction equipment and machinery thereon
owned by the Contractor, and finish the Project by whatever method the City may deem
expedient. In such case the Contractor shall not be entitled to receive any further payment until
the work is finished, or completion is permanently suspended by the City. If the unpaid balance
of the Contract price exceeds the direct and indirect costs of completion of the project,
including compensation for additional professional service, including but not limited to fees
charged by the City's attorney, such excess shall be paid to the Contractor. If such costs or
liquidated or actual damages as provided by this Contract exceed such unpaid balance, the
Contractor shall pay the difference to the City. Such additional costs and any liquidated or
actual damages due to the City under this Contract will be determined by the City Manager
and be submitted to the City Council in the form of a Change Order to the Contract.

D. Any extensions of time granted by Change Order or other extensions granted by the Council
do not constitute a waiver of the City's right to terminate the Contract pursuant to this section
for the Contractor's failure to complete the Project within the time specified in the Contract
and any authorized extensions thereto, nor do such extensions constitute a waiver of the City's
right to collect liquidated damages.

E. If the work is stopped by order of a court, public authority, or the City for a period of ninety
(90) calendar days or more, through no act or fault of the Contractor, anyone employed by such
Contractor or his Subcontractors, then the Contractor may terminate the Contract in accordance
with these Contract Documents.

60. TIME IS OF THE ESSENCE

61.

It is mutually understood and agreed by and between the parties to the Contract that in the
execution of the same, time is an essential element of the Contract, and it is important that the
work progress vigorously to completion.

LIQUIDATED DAMAGES

For each and every calendar day that work shall remain uncompleted after the time specified for
the completion of the work in the Contract, or as adjusted by a change order, the sum per calendar
day, as stipulated in the Advertisement for Bids, shall be deducted from any money due or to
become due to the Contractor, not as forfeit or penalty, but as liquidated damages. This sum is
fixed and agreed upon between the parties because the actual loss to the City and to the public
caused by delay in completion will be impractical and extremely difficult to ascertain and
determine. It is agreed that the City has made a good faith attempt to estimate the loss caused by
any delays and that the estimate is incorporated in the sum, which is agreed to be reasonable. If
the City allows the Contractor to complete or attempt to complete the work subsequent to the date
of completion specified herein, such action shall not constitute a waiver by the City of the
imposition of the liquidated damages provision as specified herein.

GC -55



62. CITY'S REMEDIES CUMULATIVE AND NONWAIVER

63.

No right or remedy conferred upon or reserved to the City by the Contract shall be considered
exclusive of any other remedy or contractual right, but the same shall be distinct, separate, and
cumulative, and shall be in addition to every other remedy existing at law or in equity or by statute;
and every remedy given by the Contract to the City may be exercised from time to time as often
as the occasion may arise, or as may be deemed expedient. No delay or omission on the part of the
City to exercise any right or remedy arising from any default on the part of the Contractor shall
impair such right or remedy or shall be construed to be a waiver of any such default or an
acquiescence thereto, or otherwise affect the right of the City to enforce the same in the event of
any subsequent breach or default by the Contractor.

SEVERABILITY CLAUSE, DISPUTE RESOLUTION, APPLICABLE LAW

A.

This Contract shall be governed by the laws of the State of Arizona, and venue for any litigation
arising out of this Contract shall be in the Superior Court of the State of Arizona in and for the
County of Coconino or the County of Yavapai, depending upon the location of the work, if the
amount in dispute is in excess of $5,000.00. If the amount in dispute is less than $5,000.00,
jurisdiction and venue shall lie in the nearest Justice of the Peace Court of the appropriate
county. Arbitration shall not be an alternative method of settling disputes unless separately
agreed upon in writing by the parties. This Contract shall not be construed to create any
contractual relationship of any kind between the Engineering Dept., and the Contractor or any
Subcontractor, or between the City and any Subcontractor. During any dispute arising
hereunder, the Contractor shall continue to perform all work in accordance with the Contract
Documents. In the event of any dispute arising hereunder, the prevailing party in the resolution
of such dispute shall be entitled to recover its attorney’s fees and costs incurred.

. The provisions of this Contract shall be deemed to be severable, and if any term, phrase or

portion of the Contract shall be determined to be unlawful or otherwise unenforceable, the
remainder of the Contract shall remain in full force and effect.

Any and all disputes relating to this Contract shall be subject to the provisions of Chapter
3.10 of the Sedona City Code. The City Code can be viewed on the City of Sedona website,
as well as, the City Clerk’s Office, City Hall, Sedona, Arizona.

. Notwithstanding the mediation provisions set forth in Paragraph 62.C above, either party may

submit, by demand letter, correspondence or notice, to the other party, any claim, counterclaim,
dispute or other matter in question between the Contractor and the City arising out of or relating
to this Contract, the Contract Documents, the Plans, the Project or the work, or breach thereof,
and such claim, counter claim, dispute or other matter in question shall be subject to and
decided by arbitration in accordance with the Rules for Non-Administered Arbitration of
Business Disputes (the "Rules") of the Center for Public Resources ("CPR") currently in effect,
except as provided herein and except where modified by the provisions hereof.

E. Any arbitration arising out of this Contract, the Contract Documents, the Plans, the Project or

the work, or any breach thereof may include, by consolidation or joinder, or in any other
manner, at the discretion of either the Contractor or the City, any other entities or persons
whom the Contractor or the City, as the case may be, believes to be substantially involved in a
common question of law or fact.
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F. All demands for arbitration and all responses thereto that include any monetary claim, must
contain a statement that the total sum or value in controversy as alleged by the party making
such demand or response is not more than $150,000.00 (exclusive of interest and arbitration
fees and costs). The arbitrators will not have jurisdiction, power or authority to consider or
make findings except the denial of their own jurisdiction concerning any controversy where
the amount at issue is more than $150,000.00 (exclusive of interest and arbitration fees and
costs) or to render a monetary award in response thereto against any party which totals more
than $150,000.00 (exclusive of interest and arbitration fees and costs). Notwithstanding the
foregoing provisions, the parties may mutually agree to waive the jurisdictional limitations set
forth in this sub-paragraph. In the event of such mutual waiver, all other provisions in this sub-
paragraph shall apply.

G. Demand for arbitration shall be filed with the other party in accordance with Rules. A demand
for arbitration shall be made within a reasonable time after the claim, dispute, or other matter
in question has arisen. In no event shall the demand for arbitration be made after the date when
institution of legal or equitable proceedings based on such claim, dispute or other matter in
question could be barred by the applicable statute of limitations.

H. In the event the amount in controversy is less than $50,000.00 a sole arbitrator shall be
appointed in accordance with Rules. In the event the amount in controversy is $50,000.00, the
demanding party shall appoint one party-appointed arbitrator in its notice demand for
arbitration. The responding party may within ten (10) days, appoint a second party-appointed
arbitrator. The party-arbitrators shall appoint a third arbitrator in accordance with the Rules. If
the party-arbitrators fail to appoint a third arbitrator, the third arbitrator shall be appointed in
accordance with the Rules. If the responding party fails to appoint a second party-appointed
arbitrator within the time so provided, selection of the second arbitrator shall be in accordance
with the Rules.

I. The decision of the arbitrators shall be in accordance with laws of the State of Arizona and the
United States. The arbitrators shall prepare written findings of fact and conclusions of law
upon which the decision and award shall be based. The arbitrators may award compensatory
damages and attorneys' fees and costs to the prevailing party. The arbitrators shall have no
authority to award consequential damages or punitive damages, and the parties hereby waive
any claim to those damages to the fullest extent allowable by law.

J.  The demanding party shall select the locale of arbitration, but shall not choose a location greater
than twenty-five (25) miles from the Project site.

K. This agreement to arbitrate shall be specifically enforceable by either party under the prevailing
laws of the State of Arizona and the United States. Any award rendered by the arbitrators shall
be final and enforceable by any party to the arbitration, and judgment shall be made upon it in
accordance with the applicable laws of any court having jurisdiction thereof. The arbitrators'
decision shall be final and conclusive as to the facts. Either party may appeal manifest errors
of law to a court of competent jurisdiction within fifteen (15) days of the award.

L. Unless otherwise agreed in writing, and notwithstanding any other rights or obligations of either
of the parties under the Contract, the Contractor and the City shall carry on with the
performance of their respective duties, obligations and services hereunder during the pendency
of any claim, dispute or other matter in question giving rise to arbitration or mediation, as the
case may be. The City shall be under no obligation to make payments to the Contractor on or
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64.

65.

66.

67.

against such claims, disputes or other matters in question giving rise to arbitration or mediation,
during the pendency of such arbitration or mediation or other proceedings to resolve such
claims, disputes or other matters in question.

POTHOLING REQUIREMENTS

The Contractor shall pothole all existing utilities 1,000 feet ahead of trenching activities to allow
adequate time and distance to allow for the adjustment of grade or location of the construction
activities. The contractor shall pothole at least two (2) working days ahead of installing facilities
such as manholes, sidewalks, storm drainage inlets, footing, headwalls, and similar non-
longitudinal installations. The Contractor shall backfill the pothole after verifying the depth, size
and location of the utility. If a potential conflict is encountered, temporarily plating the potholed
utility will be allowed for review and coordination of a resolution of the conflict with the City and
affected utilities representatives.

The City requests a minimum of five (5) working days notification of a potential conflict for
marked utilities. This requirement does not relieve the Contractor of the responsibility to make the
City aware of conflicts timely of the Contractor’s awareness. If potholing 1,000 feet in advance
of trenching activities has not been kept up and a conflict creates down time or delays in work no
extension of time or compensation for down time will be considered for that conflict.

UNMARKED UTILITY REPAIR

If in the course of work, a conflicting utility line that was not shown on the plans is discovered,
the Contracting Agency will either negotiate with the owner of the Utility for relocation, change
the alignment and grade of the trench or roadbed, provide encasement or sleeving, relocate the
utility, or as a last resort, declare the conflict as “extra work™ to be accomplished by the Contractor
in accordance with Section 47 of these General Specifications. In the case of unmarked or
incorrectly marked utilities the Contractor shall consider that responsibilities are per Arizona State
Statutes Section 40 —360.

The Contractor shall contact the City and utility affected immediately upon damaging or breaking
an unmarked utility. If an unmarked utility is found the Contractor shall take every precaution to
not damage the utility and work around the conflict with the City and Utility representatives. No
interpretation of this provision that changes the responsibility for non-located and improperly
located utilities per Arizona State Statutes Section 40 —360 shall be valid.

UTILITY SEPARATION

The Contractor shall maintain as a minimum one (1) foot of vertical clearance and three (3) feet
of horizontal clearance for all utility crossings. Water/sewer minimum separations will be two (2)
feet vertical clear and six (6) feet horizontal clear. If less than one (1) foot but more than six (6)
inches clearance is all that can be accommodated concrete encasement shall be provided.

NOTIFICATION TO RESIDENTS & COMMUNITY RELATIONS

The Contractor shall inform the residents along the construction area of the proposed work. This
notification and community relations shall include, but not necessarily be limited to:

A. Mailings
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The Contractor shall prepare a letter for mailing to the residents located adjacent to the project.
This mailing will include a description of work to be done, work hours, date’s for begin and
end construction, Contractor representative contact name and phone number. The cost for the
mailings shall be incidental to the project.

. Informational Signage

The Contractor shall provide and install advance information signs and project information
signs before beginning construction to inform the public of the forthcoming project,
construction dates, and suggested alternate routes. Sign layout shall be as approved by the
Engineer. Signs shall not be constructed or installed prior to approval by the Engineer for the
designs, sizes and locations. The Contractor shall maintain the signs as necessary and update
the information as requested by the Engineer. The information signs shall be shown on the
traffic control plan. The cost for this work shall be included in the unit bid price for
Mobilization.

. Meetings

The Contractor may be requested to attend and participate in a pre-construction public meeting
if deemed necessary by the Engineer. Meeting time, location and agenda will be determined
by the Engineer. The cost for this meeting if held shall be incidental to the project.

. Driveway impact notification

The Contractor shall notify any resident or business of any access restrictions at least 48 hours
prior to access restriction. Notification to residents is considered incidental to the projects
activities and included in the unit price of the various activities.
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DOCUMENT 00 63 13

REQUEST FOR INTERPRETATION FORM

Project: Sedona Police Station Renovation  R.F.l Number:
From:
To: Date:
A/E Project Number:  gla 19107
Specification Section: Paragraph: Drawing Reference; Detail
Request:
* Requested Date/Time for Response:
Signed by:
Response:
Attachments
Response From: To: * Date Rec'd: * Date Ret'd:
Signed by:
Copies: Owner Consultants File

* Contractor shall allow up to 7 working days review and response time for RFI'S, unless review is
required of multiple consultants, then the review and response period shall be 10 working days..

GLA 19107
15 July 2021

Sedona Police Station Renovation

00 63 13-1 Request for Interpretation Form
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GLA Construction Documents

SECTION 00 63 25

SUBSTITUTION REQUEST
(After the Bidding Phase)

Project: Sedona Police Station Renovation

Substitution Request Number:

From:
To: Date:

A/E Project Number:  gla 19107
Re: Contract For:
Specification Title: Description:
Section: Page: Article/Paragraph:
Proposed Substitution:
Manufacturer: Address: Phone:
Trade Name: Model No.:
Installer: Address: Phone:
History:  New product 2-5 years old 5-10 years old More than 10 years old

Differences between proposed substitution and specified product:

Point-by point comparative data attached — REQUIRED BY A/E

Reason for not providing specified item:

Similar Installation:
Project:
Address:

Proposed substitution affects other parts of Work:

Architect:

Owner:

Date Installed:

No

Yes; explain

Savings to Owner for accepting substitution: (% )
Proposed substitution changes Contract Time: No Yes [Add] [Deduct] days.
Supporting Data Attached: Drawings Product Data Samples Tests Reports

GLA 19107
15 July 2021

00 63 25-1

Sedona Police Station Renovation
Substitution Request
(After the Bidding Phase)



GLA Construction Documents

The Undersigned certifies:

0

Proposed substitution has been fully investigated and determined to be equal or superior in all
respects to specified product.

Same warranty will be furnished for proposed substitution as for specified product.

Same maintenance service and source of replacement parts, as applicable, is available.
Proposed substitution will have no adverse effect on other trades and will not affect or delay
progress schedule.

Cost data as stated above is complete. Claims for additional costs related to accepted substitution
which may subsequently become apparent are to be waived.

Proposed substitution does not affect dimensions and functional clearances.

Payment will be made for changes to building design, including A/E design, detailing, and
construction costs by the substitution.

Coordination, installation, and changes in the Work as necessary for accepted substitution will be
complete in all respects.

Submitted by:
Signed by:

Firm:

Address:

Telephone:

Attachments:

A/E’s REVIEW AND ACTION

Signed by: Date:

Substitution approved — Make submittals in accordance with A/E review comments.
Substitution approved as noted — Make submittals in accordance with A/E review
comments.

Substitution rejected — Use specified materials.

Substitution Request received too late — Use specified materials.

Additional Comments:  Contractor Subcontractor Supplier Manufacturer A/E

GLA 19107 Sedona Police Station Renovation
15 July 2021 00 63 25-2 Substitution Request

(After the Bidding Phase)



SECTION 01 11 00

SUMMARY OF WORK

1.01  WORK COVERED BY CONTRACT DOCUMENTS

A

Project: consists of the phased implementation of an Addition at the existing Patio
area of approximately 1,830 SF and the renovation of approximately 4,000 SF within the
existing the Sedona Police Department Building (the Boynton Building of Sedona City
Hall). The Project will include new locker rooms, Shower and Restrooms, new offices, and
renovated spaces. The site is and existing building and construction work activities will
be conducted while there is ongoing use of the surrounding and neighboring City Hall
facilities.

This Specification Section is supplemental to the Owner-provided Division 01 General
Conditions, City of Sedona 2021.

Base Bid: The bid shall include labor, material, equipment, services and transportation
necessary for the construction of the Project.

1.02 INTERPRETATION OF DRAWINGS AND SPECIFICATIONS’

A.

Standards of quality and performance indicated on the Drawings or described in the
Specifications shall be understood to be minimum requirements only. When building codes
or other legal authority demand higher standards, such as legal requirements, they shall be
met.

Where a conflict arises about or between the Contract Documents the higher quality, the
better workmanship, the more costly solution shall govern, unless directed otherwise by the
Architect or Owner, whose decision shall be final.

1.03 WORKBY OWNER

A.

Items noted 'NIC' (Not in Contract) will be furnished and installed by Owner.
1. Access Control System
2. Furniture throughout the building.

1.04 OWNER FURNISHED ITEMS

A.

B.

GLA 19107
15 July 2021

Products furnished to the site and paid for by Owner shall be as noted on Drawings.

Owner's Responsibilities:

1. Arrange for and deliver Owner reviewed Shop Drawings, Product Data, and
Samples, to Contractor.

2. Arrange and pay for product delivery to site.

3. On delivery, inspect products jointly with Contractor.

4 Submit claims for transportation damage and replace damaged, defective, or
deficient items.

5. Arrange for Manufacturers' warranties, inspections and service.

Contractor's Responsibilities:

1. Contractor shall give Owner written notice stating dates when Owner-furnished
items must be received at the job site to insure Project completion in accordance
with established schedule.

Sedona Police Department Renovation
01 11 00-1 Summary of Work



2. Review Owner-reviewed Shop Drawings, Product data, and Samples

3. Receive and unload products at site; inspect for completeness or damage, jointly
with Owner.

4, Handle, store, assemble, install, connect and finish such products, including

furnishing lubricants and fluids and procedures required to render product
serviceable and operative.

5. Contractor is responsible for the coordination and interface of Owner-Furnished
and Installed work with Work of this Contract to provide all required mechanical
and electrical rough-ins, openings, supports, dimensions, etc., as required for a
complete installation

1.05 CONTRACTOR USE OF SITE

A.

General: Contractor shall have full use of the site within Contract Limit Lines indicated
in the drawings for construction operations during the construction period. Contractor
shall facilitate ongoing operations at City Hall and, more specifically, for Police
Department operations during the construction period.

Use of site shall allow for:

1. Owner occupancy and usage of the adjacent building spaces.
2. Work by Other Contractors and Work by Owner.
3. Use of site by public.

Owner Operations:

1. At no time during the work shall Contractor place, or cause to be placed,
materials or equipment, or other items, at a location which would impede or
impair access to or from the present facilities for customers, employees or
delivery personnel.

2. Contractor shall cooperate with the Owner in providing traffic control during
course of construction in order to minimize inconvenience to Owner's employees
and customers.

Emergency Building Exits During Construction: Provide protection of emergency exits for
the Police Department and adjacent buildings as directed by and approved by Owner
during the entire course of construction.

Time Restrictions for Performing Work:

1. Standard construction hours as directed by Owner.

2. Restrictions have been placed on certain types of work and areas of site
activity depending on Owner needs as described in the drawings.

Utility Outages and Shutdown:

1. Interruption of utility services to the existing building(s) is not permitted without
prior (30 day minimum) notice to Owner.
2. Utility lines and utility meters serving the buildings shall be protected during
construction.

1.06 PERMITS, FEES AND NOTICES

A

B.

GLA 19107
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Plan check fees have been paid by the Owner.

The Contractor shall secure and pay for the building permit and for other permits and
governmental fees, licenses and inspections necessary for the proper execution and
completion of the Work which are customarily secured after execution of the Contract
and which are legally required at the time the bids are received or negotiations
concluded.

Sedona Police Department Renovation
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The Contractor shall comply with and give notices required by laws, ordinances, rules,
regulations and lawful orders of public authority bearing on the performance of the Work.

It is not the responsibility of the Contractor to make certain that the Contract Documents
are in accordance with applicable laws, statutes, building codes and regulations. If the
Contractor observes that any of the Contract Documents are at variance therewith in any
respect, he shall promptly notify the Architect and Owner in writing, and any necessary
changes shall be accomplished by appropriate Modification.

If the Contractor performs Work knowing it to be contrary to such laws, ordinances, rules
and regulations, and without such notice to the Architect and Owner, the Contractor shall
assume full responsibility therefor and shall bear attributable costs.

1.07 SPECIAL SITE CONDITIONS

A

The Contractor shall be solely and completely responsible for protecting the existing
building from damage and/or injury due to this Work and shall repair at his expense and
to the Owner's satisfaction, all areas damaged as a result of his Work.

Contractor shall make consideration of dust and debris. Means for maintaining
operations shall be discussed with, an approved by the Owner prior to commencing
work.

Contractor shall provide a visual screen as part of, or in addition to, the site fencing
wherever, in the opinion of the Owner, additional privacy is needed for building patrons.

1.08 APPROVED APPLICATORS

A.

Where specific instructions in the Specifications require that a particular product and/or
material be applied and/orinstalled by an "approved applicator" it shall be
the Contractor's responsibility to ensure that any Subcontractor or Sub subcontractor
used for such Work is in fact currently certified, or otherwise approved in writing, by the
particular Manufacturer for this type of installation or application.

1.09 APPROVED MANUFACTURERS

A.

Each Section includes a list of Manufacturers whose equipment is acceptable as to
manufacture, subject to conformance with the Contract Documents. Careful checking
must be made by the Contractor and the manufacturer or equipment supplier to verify
that the equipment will meet all capacities, requirements, space allocations and is
suitable to the intended purpose.

1.10 REFERENCE DATA

A.

GLA 19107
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The Contract Documents include owner-provided archive construction drawings
associated with the existing building and portions thereof (see Volume Il). This archive
reference data is provided to assist the Contractor in performance of the Work. The
Contractor shall field verify accuracy of the archive reference data. Reference data made
available to the Contractor is for the Contractor's information only, and neither the Owner
nor the Architect assume any responsibility for the Contractor's conclusions.

The Contractor shall establish and maintain all buildings and construction grades, lines,
levels, and bench marks. This Work shall be performed by a licensed Civil Engineer or
Surveyor under the employ of the Contractor, who shall certify to the Architect/Owner
that he has performed this service.

The Contractor shall not remove any property line markers or monuments, or data
established by the Owner.

Sedona Police Department Renovation
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111 ARCHITECTURAL BARRIERS

A.

GLA 19107
15 July 2021

It is the desire of the Owner that the facilities and improvements constructed under this
Contract meet or exceed the intent of applicable public law concerning prohibition of
discrimination, and that no individual be discriminated against on the basis of disability in
the full and equal enjoyment of the goods, services, facilities, privileges, advantages, or
accommodations of this completed Project.

The designers and drafters of these Documents have intended to incorporate those
Owner's intentions into these Documents.

It is recognized that there may be products not incorporated into these Documents that
may more nearly meet the Owner's desires than those included.

The Owner hereby solicits those providing elements of this Project to bid and contract for
the Project as required by these Documents, but at the time of submitting Shop
Drawings, or sooner when appropriate, and without causing delay in the Project, to also
submit proposals for improving the accessibility of the Project to physically or mentally
impaired persons.

END OF SECTION

Sedona Police Department Renovation
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PART 1

SECTION 01 21 00
ALLOWANCES
GENERAL

1.01  SECTION INCLUDES

A

Allowances which Contractor shall provide for designated work on the Project and shall
include in the Bid Proposal.

1.02  ALLOWANCES:

A.
B.

Miscellaneous Improvements directed by Owner $30,000.00
Door Hardware materials and installation $35,000.00

Include the stipulated sum shown for the cost of the Owner designated control contractor
for equipment and installation as indicated in the EMS contractor scope of work shown in
the specifications for this project. Controls shall be a direct subcontractor to the general
contractor and not be a subcontractor to the mechanical contractor.

Allowances subtotal $75,000.00

1.03  ADMINISTRATION OF ALLOWANCES

A

GLA 19107

Allowances shall cover the cost to the Contractor, less applicable Trade discount(s) for
the materials and equipment required by the allowance, delivery to the site, and applicable
taxes.

Whenever the cost is more than or less than the Allowance, the Contract Sum will be
adjusted accordingly by Change Order, the amount of which will recognize handling costs
on the site, labor, installation costs, overhead, profit and other expenses.

Contractor shall make the Owner and Architect aware in writing for review and approval of
the Contractors intent to use whole or in-part described amount/sum of the Allowance
prior to use. Contractor to allow for time so as to limit the impact of the schedule.

END OF SECTION

SEDONA POLICE DEPT. RENOVATION
CITY OF SEDONA 0121 001 Allowances



SECTION 01 26 13

REQUESTS FOR INTERPRETATION

PART 1 - PART 1 GENERAL
1.01 SUMMARY
A. Section Includes: Administrative requirements for requests for information
interpretation.
1.02 DEFINITIONS
A. Request for Information/Interpretation (RFI):

1 A document submitted by the Contractor requesting clarification of a portion of the
Contract Documents, herein after referred to as RFI.

2. A properly prepared request for information/interpretation shall include a detailed
written statement that indicates the specific Drawings of Specification in need of
clarification and the nature of the clarification requested.

3. Drawings shall be identified by drawing number and location on the drawing sheet.

4. Specifications shall be identified by Section number, page, and paragraph.

5. Requests for Information: Request made by Contractor in accordance with Owner’s
Representative’s third party obligations to the Contract for construction.

6. Requests for Interpretation: Request made by Contractor in accordance with
Owner’s Representative’s third party obligations to the Contract for construction.

B. Improper RFI's:

1. RFI's that are not properly prepared.

2. Hand-written RFI’'s are not acceptable.

3. Improper RFI's will be processed by the Architect after receiving corrected or clarified
RFI forms. The Contractor will be notified by the Architect prior to the processing of
improper RFI's.

C. Frivolous RFI's:

1. RFI's that request information that is clearly shown on the Contract Documents.

2. Frivolous RFI's may be returned unanswered or may be voided. The Contractor will
be notified by the Architect prior to the processing of frivolous RFI's.

1.03 CONTRACTOR'S REQUESTS FOR INFORMATION
A. RFI's shall be submitted on a form acceptable to the Design Professional and Owner.

1. Forms shall be completely filled in, and shall be fully legible after photocopying or
transmission by facsimile (fax).

2. RFI’s shall be submitted in numerical order with no breaks in the consecutive
numbering.
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3. Each page of attachments to RFI's shall bear the RFI number and shall be
consecutively numbered in chronological order.

4. RFI's may be submitted by E-Mail or via online project management system.

B. When the Contractor is unable to determine from the Contract Documents, the material,
process, or system to be installed, the Design Professional shall be requested to make a
clarification of the indeterminate item.

1. Wherever possible, such clarification shall be requested at the next appropriate
project meeting, with the response entered into the meeting minutes. When
clarification at the meeting is not possible, either because of the urgency of the need,
or the complexity of the item, Contractor shall prepare and submit an RFI to the
Design Professional.

2. RFI requesting clarification of an item required of a document known to have been
prepared by a consultant to the Design Professional, may be sent directly to the
consultant with a simultaneous copy to the Design Professional, if this direct
communication is approved by the Design Professional.

C. Contractor shall endeavor to keep the number of RFI's to a minimum. In the event that
the process becomes unwieldy, in the opinion of the Design Professional (and validated
by Owner), because of the number and frequency of RFI's submitted, the Design
Professional may require the Contractor to abandon the process and submit future
requests as either submittals, substitutions or requests for change.

D. RFI's shall be originated by the Contractor.
1. RFI's from subcontractors or material suppliers shall be submitted through,
reviewed by, and signed by the Contractor prior to submittal to the Architect.
2. RFI's from subcontractors or material suppliers sent directly to the Owner’s
Representative, Design Professional or the Design Professional's consultants shall
not be accepted and will be returned unanswered.

E. Contractor shall carefully study the Contract Documents to assure that the requested
information is not available therein. RFI's which request information available in the
Contract Documents will be deemed either "improper" or "frivolous" as noted above.

F In cases where RFl's are issued to request clarification of coordination issues, for
example, pipe and duct routing, clearances, specific locations of work shown
diagrammatically, and similar items, the Contractor shall fully lay out a suggested solution
using drawings or sketches drawn to scale, and submit same with the RFI. RFI's which
fail to include a suggested solution will be returned unanswered with a requirement that
the Contractor submit a complete request.

G. RFI's shall not be used for the following purposes:
1. To request approval of submittals
2. To request approval of substitutions,
3. To request changes which are known to entail additional cost or credit. (A Change
Order Request form shall be used.)
4. To request different methods of performing work than those drawn and specified.

H. In the event the Contractor believes that a clarification by the Design Professional
results in additional cost or time, Contractor shall not proceed with the work indicated by
the RFI until a Change Order (or Construction Change Directive, if applicable to project)
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is prepared and approved. RFl's shall not automatically justify a cost increase in the work
or a change in the project schedule.

1. Answered RFl's shall not be construed as approval to perform extra work.

2. Unanswered RFI's will be returned with a stamp or notation: Not Reviewed.

Contractor shall prepare and maintain a log of RFI'S, and at any time requested by the
Design Professional, Contractor shall furnish copies of the log showing outstanding
RFI'S. Contractor shall note unanswered RFl's in the log.

Contractor shall allow up to 7 working days review and response time for RFI'S, unless

review is required of multiple consultants, then the review and response period shall be

10 working days.

1. The Design Professional will endeavor to respond in a timely fashion to RFI's.

2. RFI shall state requested date/time for response, however, this requested date/time
for response is not a guarantee that the RFI will be answered by that date/time if that
date/time is too expeditious.

1.04 DESIGN PROFESSIONAL'S RESPONSE TO RFI'S

A.

Design Professional will respond to RFI's on one of the following forms:
1. Properly prepared RFl's:

a Response directly upon Request for Information / Interpretation form.
b Design Professional's Supplemental instruction.
c Request for Proposal.

2. Improper or Frivolous RFI's

Notification of Processing Fee(s).

Unanswered RFl's will be returned with a stamp or notation: Not Reviewed.
3. Answers to properly prepared RFI's may or may not be made directly upon the RFI

form as deemed appropriate by the Design Professional.

1.05 CONFIRMING RFI'S

A. The Contractor shall provide confirming RFI's or other acceptable means of tracking verbal

PART 2 -

Not applicable.

directive and their resolution, whether initiated by the Design Professional, Contractor or
Owner.

PRODUCTS

PART 3 - EXECUTION
Not applicable.
END OF SECTION
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SECTION 02 41 16

STRUCTURE DEMOLITION

PART 1 - GENERAL

1.1

1.2

1.3

1.4

SUMMARY.

Section Includes:

1. Demolishing designated structures.

2. Demolishing, disconnecting, and capping designated ultilities.
3. Protecting items designated to remain.

4. Removing demolished materials.

SUBMITTALS

Shop Drawing: Indicate demolition and removal sequence and location of salvageable items;
location and construction barricades, fences, and temporary work.

Existing Building Documentation: Submit the following for existing building indicated to remain.

1. Survey indicating position and elevation of exterior building features.

2. Photographic survey indicating conditions before, during, and after demolition work.

Submit copy of permits required by regulatory agencies for demolition and sidewalk and street
closings.

CLOSEOUT SUBMITTALS

Project Record Documents: Accurately record actual locations of capped utilities and subsurface
obstructions.

Operation and Maintenance Data: Submit description of system, inspection data, and parts lists.

QUALITY ASSURANCE

Conform to applicable code for demolition of structures, safety of adjacent structures, dust
control, runoff control, and disposal.

Conform to applicable code for procedures when hazardous or contaminated materials are
discovered.

Obtain required permits from authorities having jurisdiction.
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1.5

1.6

1.8

o O

m

QUALIFICATIONS

Demolition Firm: Company specializing in performing work of this section with minimum ten years
documented experience.

MEETINGS

City of Sedona General Conditions Requirements: Pre-installation meeting.

Convene minimum one week prior to commencing work of this section.

SEQUENCING

Contract Documents: Requirements for sequencing.

Sequence activities so owner can transition from existing building to new without any interruptions
in operations.

1. Existing building(s) are to remain and be occupied by owner during construction.

2. Demolition of existing building cannot occur until new building has been fully occupied.

PROJECT CONDITIONS

Building indicated to be demolished will be vacated before start of demolition.

Owner assumes no responsibility for actual condition of building to be demolished.

Notify Owner/Architect/Engineer upon discovery of hazardous materials.

Do not sell demolished materials on-site.

Maintain existing sidewalks and curb cuts during construction to greatest extent possible.

PART 2 - PRODUCTS

NOT USED.

PART 3 - EXECUTION

3.1 EXISTING BUILDING DOCUMENTATION
A. Document condition of adjacent buildings/structures indicated to remain.
B. Make arrangements with building owners and occupants to survey interior and exterior of existing
buildings.
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3.2

3.3

3.4

EXAMINATION

Examine existing building indicated to be demolished before demolition.

Determine where removals may result in structural deficiency or unplanned building collapse
during demolition. Coordinate demolition sequence and procedures to prevent structures
from becoming unstable.

Determine where demolition may affect structural integrity or weather resistance of adjacent
buildings indicated to remain.

1. Identify measures required to protect buildings from damage.

2. ldentify remedial work including patching, repairing, bracing, and other work required to leave
buildings indicated to remain in structurally sound and weathertight and watertight condition.

Verify hazardous material abatement is complete before beginning demolition.

PREPARATION

Call Local Utility Line Information service not less than three working days before performing
Work.

1. Request underground utilities to be located and marked within and surrounding construction
areas.

Notify affected utility companies before starting work and comply with utility’s requirements.

Do not close or obstruct roadways, sidewalks, or hydrants without permits.

Erect, and maintain temporary barriers and security devices, including warning signs and lights,
and similar measures, for protection of the public, Owner, and existing improvements
indicated to remain.

Protect existing landscaping materials, trees, appurtenances, and structures indicated to remain.

Prevent movement or settlement of adjacent structures.

DEMOLITION REUIREMENTS
Use of explosives is not permitted.
Conduct operations with minimum interference with adjacent structures.

Cease operations immediately when adjacent structures appear to be in danger. Notify
Architect/Engineer. Do not resume operations until directed.

Conduct operations with minimum interference to public or private accesses to occupied adjacent
structures. Maintain protected egress and access from adjacent structures at all time.

E. Obtain written permission from adjacent property owners when demolition equipment will

traverse, infringe upon or limit access to their property.
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3.5

DEMOLITION

Disconnect and cap utilities as designated in Contract Drawings. Identify utilities at termination of
demolition. Record termination or capped location on Record Documents.

Remove foundation walls and footings as required for completion of work.

Remove materials to be re-installed or retained in manner to prevent damage. Store and protect
in accordance with Owner requirements.

Backfill areas excavated resulting from demolition, in accordance with civil and geotechnical
requirements

Rough grade and compact areas affected by demolition to maintain site grades, contours and to
accommodate subsequent construction operations.

Continuously clean-up and remove demolished materials from site. Do not allow materials to
accumulate in building or on site.

Do not burn or bury materials on site. Leave site in clean condition.

SECTION
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SECTION 03 53 00

CONCRETE TOPPING

PART 1 - GENERAL

1.1 SECTION INCLUDES
A. Formwork

B. Reinforcing Steel

C. Bond Breaker Membrane
D. Joint Fillers and Sealers
E. Portland Cement Concrete

F. Nonslip Aggregate Materials
G. Concrete Hardener

H. Concrete Curing Materials

1.2 REFERENCES

A. American Concrete Institute (ACI):
1. ACI 301 Standard Specifications for Structural Concrete
2. ACI 117 Standard Specification for Tolerances for Concrete Construction and Materials.

B. American Society for Testing and Materials (ASTM):
1. ASTM C618 Specification for Coal Fly Ash and Raw or Calcined Natural Pozzolan for
Use as a Mineral Admixture in Portland Cement Concrete
2. ASTM C1017 Specification for Chemical Admixtures for Use in Producing Flowing
Concrete
3. ASTM D2178 Specification for Asphalt Glass Felt Used in Roofing and Waterproofing

1.3 Submittals

A. Shop Drawings:

1. Submit drawings that indicate the locations of all joints in concrete slabs, including
construction joints, expansion joints, isolation joints, weakened plane joints and
contraction joints.

2. Submit drawings that indicate concrete placement method, sequence, and location.

B. Product Data: Submit manufacturer’s product data for nonslip floor ingredients and concrete
hardener material.
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C. Samples: As required by Engineer.

1.4 QUALITY ASSURANCE

A. Applicator/Installer: Topping slabs shall be installed and finished by a skilled and experienced
installer specializing in the installation and finishing of architectural concrete slabs. The
Contractor shall submit evidence that the slab installer and finisher is approved by the
manufacturer of the nonslip materials.

B. Floor Finish: “Nonslip Finish” in combination with a “troweled finish” or fin “broom finish”
conforming to applicable requirements of ACI 301.

C. Floor Tolerance: “Flat” tolerance conforming to ACI 117.

D. Cold Joints: Cold joints in concrete will not be permitted unless planned and treated properly as
construction joints and submitted for approval as specified under submittals above.

E. Site Mock-Ups: If slab is to be exposed, provide site mock-up if requested by Owner/Architect, at
least 3 feet by 4 feet in size, of exposed slab finish for the Owner’s review and approval.
Provide additional mock-ups, as required, until the desired finish is obtained. Site mock-up
requires approval of the Owner before work may proceed.

F. Manufacturer’s Instructions: Application of the nonslip floor ingredients and concrete hardener
material and finishing of the concrete topping slabs shall be in accordance with the written or
printed instructions and recommendations of the manufacturer of nonslip floor ingredients and
concrete hardener materials.

PART 2 - PRODUCTS

2.1 TOOLS AND EQUIPMENT

A. The Contractor shall furnish all materials, tools, equipment, facilities, and services as required for
performing the required topping slab placing and finishing work.

22 MATERIALS

A. Formwork: Reference ACI 347 Guide to Formwork for Concrete.
1. Form-facing panels that will provide continuous, true, and smooth concrete surfaces.
Furnish in largest practicable sizes to minimize number of joints.
a. Plywood, metal or other approved panel materials.
b. Form Ties: Factory-fabricated, removable, or snap-off metal or glass fiber
reinforced plastic form ties designed to resist lateral pressure of fresh concrete on
forms and to prevent spalling of concrete on removal.

B. Reinforcing Steel:
1. Concrete Reinforcing Steel Institute (CRSI)

a. Manual of Standard Practice
b. Placing reinforcing bars.
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2. American Welding Society (AWS):

a. AWS D1.1 — Structural Welding Code — Steel

b. AWS D1.4 — Structural Welding Code — Reinforcing Steel
3. American Society for Testing and Materials (ASTM)

4, American Concrete Institute (ACI):
a. ACI 117 — Specification for Tolerances for Concrete Construction and Materials
b. ACI 301 — Specification for Structural Concrete
C. ACI 315 — Standards on Details and Detailing of Concrete Reinforcement.

C. Bond Breaker Membrane: ASTM D2178 asphalt glass felt, Type Ill — standard ply sheet
D. Joint Fillers and Sealers

E. Portland Cement Concrete

1. Topping slab concrete shall have a minimum compressive strength at 28 days of 4,000
psi. Maximum size of aggregate shall be 1 inch, except that 3/8 inch maximum size
aggregate shall be used for locations where congestion and other conditions indicate the
need for smaller aggregate. Minimum cement content per cubic yard of concrete shall be
size and a half 94-pound sacks.

2. Mix design for topping-slab concrete shall include up to ten percent replacement of the
cement content with fly ash (ASTM C618) along with a plasticizing admixture, conforming
with ASTM C1017, to provide a dense and plastic concrete mix which will trowel more
easily with less surface bleeding of water.

F. Nonslip Aggregate Material: Crushed ceramically bonded or fused aluminum oxide as specified in
ACI 301. Provide 25 pounds per 100 square feet as specified. All aggregate particles shall pass
a No. 8 U.S. Standard Sieve, and shall be graded from No. 16 to No. 8 mesh.

G. Concrete Hardener and Dustproofer: Chemical clear liquid hardener which produces a dense,
hard, and dustproof concrete surface, manufactured specifically for the intended purpose.

H. Concrete Curing Materials:

1. Provide for damp curing only. Curing compound will not be permitted on floors to receive
hardener and dustproofer.

PART 3 - EXECUTION

3.1 EXAMINATION:

A. Inspect forms, structural slab surfaces, waterproof membranes and protection board where they
occur, reinforcement, and embedded items, and obtain the Engineer’s approval thereof before
placing concrete.

3.2 PREPARATION

A. Atleast 48 hours prior to actual placement, notify the Engineer and nonslip material
manufacturer’s representative of the intention to deliver and place concrete.
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3.3

3.4

3.5

3.6

Before placing concrete, broom clean structural slab surfaces and install bond breaker
membrane. Lap edges and ends of asphalt glass felt 6 inches. Small dabs of bituminous
cement may be used to hold felt sheets in place during subsequent placing operations.

PLACING AND FINISHING

Placement and Finishing Standards: Concrete topping slabs shall be placed, consolidated, and
finished in accordance with applicable requirements of ACI 301.

Placement:

1. Topping slabs shall be placed and finished monolithically. Strike off and screed slabs to
true, plane surfaces at required elevations, and thoroughly compact concrete with
vibrators, floats, and tampers to force coarse aggregate below the surface. Finish slab
within four hours of concrete placement.

2. Whether indicated or not, in areas where drains occur, slope finished slab to drains.
Slope shall be a minimum of 1/8 inch per foot unless otherwise indicated.

Finishes:
1. As required for proper installation of floor finish materials as indicated in the Drawings.
2. Topping slab shall receive a “troweled finish” or fine “broom finish” in combination with a
“nonslip finish,” as selected by the Architect, with “flat” tolerance, as specified in ACI 117.
3. Flooring shall be sealed with Architect approved sealant.
4, Application of the nonslip material and finishing of the topping slabs shall conform with

the nonslip material manufacturer’s application instructions and recommendations.

CURING

Curing of the concrete topping slabs shall conform with applicable requirements of ACI 301,
except that the duration of the curing period shall be ten days minimum.

Provide damp curing. Curing compounds will not be permitted.

APPICATION OF CONCRETE HARDENER

Allow slab surfaces to cure and dry a minimum period of 28 days before applying
hardener/dustproofer material. Slab surfaces shall be clean and dry at the time
hardener/dustproofer material is applied.

Apply clear liquid hardener/dustproofer compound to slab surfaces, after the damp-curing and
drying period, in accordance with the manufacturer’s application instructions. Rate of application
and number of coats shall conform with the manufacturer’s instructions and recommendations.

PROTECTION

Protect exposed concrete slab surfaces as required to prevent damage from impact or stains.

Protect fresh concrete from drying winds, rain, damage, or soiling.
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3.7 CLEANING

A. During the course of the Work and on completion of the Work, remove and dispose of excess
materials, equipment, and debris away from premises. Leave work in a clean condition.

END OF SECTION
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SECTION 06 10 53

MISCELLANEOUS CARPENTRY

PART 1 - GENERAL

1.01 SUMMARY
A. Section Includes: Rough carpentry including, but not limited to:
1. Fire retardant treated plywood telephone and electrical backer boards.
2. Fire retardant treated miscellaneous backing, blocking, nailers and curb, including wood
construction related to roofing
3. General: Blocking and Backing.
1.02 SUBMITTALS

A. Product Data: For each type of process and factory-fabricated product. Indicate component
materials and dimensions and include construction and application details.

B. Submit technical data for wood preservative and fire retardant products.
1.03 QUALITY ASSURANCE
A. Identify each piece of lumber or plywood used for structural framing with grade and trade mark of
a lumber grading organization. Trade mark of manufacturer shall also appear on each piece.
B. Grading Rules: Conform with applicable requirements of American Lumber Standards "Simplified
Practice Recommendation R-16" and to grading rules of manufacturer's association under

whose rules the lumber is produced.

C. Standards: Conform with requirements of American Plywood Association, U. S. Dept. of
Commerce Commercial Standards and American Wood Preservers Association

D. Standards, as they apply.

1.04 DELIVERY, STORAGE AND HANDLING

A. Packing and Shipping: Deliver materials to site in manufacturer's original unopened packaging
with labels intact.

B. Stack wood products flat with spacers beneath and between each bundle to provide air
circulation. Protect wood products from weather by covering with waterproof sheeting, securely
anchored. Provide for air circulation around stacks and under coverings.

C. Handling: Comply with manufacturer's instructions.
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1.05 PROJECT CONDITIONS

A. Environmental Requirements: Store materials for which a maximum moisture is specified in
areas where humidity can be controlled.

PART 2 - PRODUCTS

2.01  WOOD PRODUCTS - GENERAL

A. Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading agency is
indicated, comply with the applicable rules of any rules-writing agency certified by the ALSC
Board of Review. Grade lumber by an agency certified by the ALSC Board of Review to inspect
and grade lumber under the rules indicated.

B. Engineered Wood Products: Acceptable to authorities having jurisdiction and for which current
model code research or evaluation reports exist that show compliance with building code in
effect for Project.

1. Allowable design stresses, as published by manufacturer, shall meet, or exceed those
indicated. Manufacturer’s published values shall be determined from empirical data or by
rational engineering analysis and demonstrated by comprehensive testing performed be
a qualified independent testing agency.

2.02 LUMBER MATERIALS

A. Species: Douglas Fir — Larch, Hem Fir graded in accordance with Standard Grading and
Dressing Rules of WCLIB. Framing lumber shall be stress grade. All sides shall be surfaced.

B. Lumber Grades: As follows unless noted differently on the Drawings:
1. Misc. blocking, bridging, etc.; including nailers at roofing: Utility.
2. Grounds and furring: Construction Grade Douglas Fire or No. 2 White Pine.

C. Moisture Content:

Lumber shall be air-dried or kiln-dried.

At time of installation, moisture content, expressed as a percentage of the

weight of the oven-dry wood, shall not exceed 19 percent for lumber of up to

two inches nominal thickness and 15 percent for exterior trim and siding.

Moisture content of lumber over two inches nominal thickness shall conform to the rules
of the association under which it is graded.

aorON=

D. Blocking and nailers at roofing: Furnish wood blocking and nailers, sizes as detailed and as
required by Section 07 53 16. Provide longest lengths possible for blocking and nailers to
eliminate joints.

2.03 SHEATHING MATERIALS
A. Plywood Backing Panels:
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1. For mounting of telephone and electrical equipment, provide Grade C-D Exposure 1
plywood panels, 15/16 inch thick, unless otherwise indicated.

2. For roofing: 1/2 inch thickness, fire treated Douglas Fir, C-D Exterior glue and shall be
stamped with grade trademark of the American Plywood Association and shall meet the
requirements of the latest edition of U.S. Product Standard PS-1 for softwood plywood.

2.04 FACTORY WOOD TREATMENT

A. Preservative Treatment:

1. Materials:

a. Chromated copper arsenate (CCA) shall not be allowed.
b. Provide ammoniacal copper quaternary (ACQ) or copper boron azole (CBA) as
produced by the following manufacturers:
1) Arch Wood Protection, Inc., Smyrna, GA (866) 789-4567,
www.wolmanizedwood.com or www.naturalselect.com.
2) Chemical Specialties, Inc., Charlotte, NC (800) 421-8661,
3) www.treatedwood.com
4) Osmose, Inc., Wood Preserving Division, Griffin, GA (800) 241- 0240,
WWW.0Smose.com.

2. Locations Required:

a. Wood sillplates and ledgers bolted in direct contact with concrete or masonry,
located at or below grade only shall be pressure treated lumber.

b. Blocking and nailers occurring on top of or above the roof deck, including the nailer
beneath the flashing at parapet caps, shall be treated lumber.

C. Other locations as required by Code.

B. Fire-Retardant Treatment: Hickson Corp. Dricon FRTW in accordance with UL label.

1. All, wood studs, plates, sheathing, blocking, etc. shall be fire retardant treated.

2. Dimensioned lumber shall be kiln dried to a maximum moisture content of 18 percent
before and after milling and fire protective treatment.

2.05 ACCESSORIES

A. Nails: Common wire, galvanized for exterior Work, meeting ASTM F1667 of the sizes indicated
on the Drawings.

B. Screws: Standard domestic manufacture, bright steel, except galvanized for exterior use and of
brass, bronze, aluminum, or stainless steel when used to attach items made of those materials.
Screws used for attaching interior trim and finish to drywall partitions shall be Type S self-
drilling, self-tapping corrosion resistant coated steel drywall screws of required lengths as
specified in Section 09 29 00.

1. Screws used for attaching preservative and fire treated wood shall be Type S self-drilling,
self-tapping corrosion resistant coated steel screws. Acceptable products include the
following:

a. DEC-KING Exterior Wood Screw with Climacoat.

b. Tapcon Concrete Anchor with Blue Climaseal or White UltraShield.

C. Wood-To-Metal TEKS with Grey Spex.

d. Roofgrip with Spex or Blue Climaseal.

e. GY-FAST Nail with Climacoat.

f. Maxi-Set Tapcon White UltraShield.
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Bolts: Standard mild steel, square head machine bolts with square nuts and malleable iron or
steel plate washers or carriage bolts with square nuts and cut washers as indicated. Bolts,
nuts, and washers wholly or partially exposed on exterior shall be galvanized.

Lag screws, shear plates and split ring connectors: Conform to requirements of the "National
Design Specifications for Stress Grade Lumber and its Fastenings" of National Forest Products
Association.

Power driven inserts for attachment of wood blocking and nailers (including blocking and nailers
at roofing): Ramset, or as approved by Structural Engineer through Architect meeting FS GGG-
D-777a. Install as per manufacturer's printed directions. Charge shall be powerful enough to
prevent spalling of concrete.

Galvanizing: ASTM A653.

Toggle Bolts: FS FF-B-588.

PART 3 - EXECUTION

3.01 INSTALLATION

A. Wood Backing: Provide wood backing, furring, stripping, or blocking indicated or required for
installation and attachment of work of other trades. Provide fire-proofed wood backing
approved by Building Official at roofing and where required by Code in noncombustible or fire-
rated construction.

B. Plywood Backing Panels: Install with the “C” or best face on exposed side.

C. Connections: Subdrill where necessary to avoid splitting.

D. Bolts: Drill bolt holes 1/32 inch larger than bolt diameter. Use square plate or malleable iron
washers under heads and nut where they bear against wood. Re-tighten bolts immediately prior
to concealing with finish materials. Re-tighten exposed bolts immediately prior to final
inspection by Building Official.

E. Lag Screws and Screws: Subdrill, use square plate or malleable iron washer under lag screw
heads when they bear on wood.

F. Blocking and nailers at roofing: Install with mechanical fasteners at locations as detailed
including but not limited to edge conditions, penetrations, curbs, and parapets.

1. Where indicated on Drawings, or where required by roofing manufacturer, install one
layer of 1/2 inch treated plywood mechanically fastened to wall.
2. Installation to concrete shall be with powder driven fasteners.
3.02 CLEANING

A. During the course of the Work and on completion, remove excess materials, equipment and
debris and dispose of away from premises.
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B. Construction Waste: In accordance with City of Sedona General Conditions.

END OF SECTION
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SECTION 06 40 00

ARCHITECTURAL WOODWORK

PART 1 - GENERAL

1.01  SUMMARY

A. Section Includes:
1. Architectural wood cabinets.
2. Plastic-laminate-faced architectural cabinets.
3. Wood furring, blocking, shims, and hanging strips for installing architectural wood cabinets
unless concealed within other construction before cabinet installation.

1.02  SUBMITTALS

A. Samples:
1. Submit two 12 inch x 12 inch samples of each wood species to receive transparent
finish at job site and at mill.
2. Submit two 6 inch x 6 inch samples of type or color of plastic laminate.

B. Product Data: For each type of product, including cabinet hardware and accessories and
finishing materials and processes.

C. Shop Drawings: Show location of each item, dimensioned plans and elevations, largescale

details, attachment devices, and other components.

1. Show locations and sized of furring, blocking, and hanging strips, including concealed
blocking and reinforcement specified in other Sections.

2. Show locations and sizes of cutouts and holes for electrical switches and outlets and other
items installed in architectural wood cabinets.

3. Show veneer leaves with dimensions, grain direction, exposed face, and identification
numbers indicating the flitch and sequence within the flitch for each leaf.

1.03 REFERENCES

A. Reference Standards: Comply with the following:
1. Architectural Woodwork Standards (AWS), Edition 1.
2. ANSI/NEMA LD3 for laminates.

1.04 QUALITY ASSURANCES

A. Applicable Standard: Perform work in accordance with Referenced Standards for the following
Grades of Work.
1. Provide Premium when not otherwise indicated.
2. Affix Quality Grade Stamp to each unit of product (e.g., each case; each panel; each bundle

of trim, etc.).
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1.05 DELIVERY, STORAGE AND HANDLING

A. Do not deliver cabinets until painting and similar operations that could damage woodwork have
been completed in installation areas. If cabinets must be stored in other than installation
areas, store only in areas where environmental conditions comply with requirements in “Field
Conditions” Article.

1.06  FIELD CONDITIONS

A. Environmental Limitations: Do not deliver or install cabinets until building is enclosed, wet work is
complete, and HVAC system is operating and maintaining temperature and relative humidity
at occupancy levels during the remainder of the construction period.

B. Field Measurements: Where cabinets are indicated to fit to other construction, verify dimensions
of other construction by field measurements before fabrication, and indicate measurements
on Shop Drawings. Coordinate fabrication schedule with construction progress to avoid
delaying the Work.

1. Locate concealed framing, blocking, and reinforcements that support cabinets by field
measurements before being enclosed, and indicate measurements on Shop Drawings.

C. Established Dimensions: Where cabinets are indicated to fit to other construction, establish
dimensions for areas where cabinets are to fit. Provide allowance for trimming at site, and
coordinate construction to ensure that actual dimensions correspond to established
dimensions.

1.07 COORDINATION
A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, and other related

units of Work specified in other Sections to ensure that wood-veneer-faced architectural
cabinets can be supported and installed as indicated.

PART 2 - PRODUCTS

2.01  ARCHITECTURAL CABINET FABRICATORS

A. Source Limitations: Engage a qualified woodworking firm to assume undivided responsibility for
production of architectural cabinets and ornamental woodwork.

202 WOOD MATERIALS

A. Hardwood Lumber: Premium Grade in accordance with applicable standard specified herein
under “Quality Assurance” average moisture content of 6 percent; species and cut to match
wood veneer used for hardwood plywood unless otherwise indicated on Drawings.
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2.03 SHEET MATERIALS

A. Hardwood Plywood: Core materials of particleboard, type of glue recommended for application;
face veneer and cuts as indicated on Drawings.

B. Softwood Plywood: DOC PS 1, MDO (Medium Density Overlay), or other overlay plywood
product suitable for application of plastic laminate as approved by the Architect. Provide 3/4
inch thick Marine Grade plywood for underlayment at counters.

C. Wood Particleboard:

1. Standard in accordance with applicable standard specified herein under "Quality Assurance,"
for grade of work specified, composed of wood chips, 45 Ib. density, made with water
resistant adhesive; of grade to suit application; sanded faces for drawer construction and
shelving.

2. Wood and agrifiber products must contain no added urea-formaldehyde resins...

D. Hardboard:
1. Wood fiber with resin binder, tempered grade, 1/4 inch thick, smooth one side, for drawer
bottoms, gables, and backs.
2. Wood and agrifiber products must contain no added urea-formaldehyde resins

E. Medium Density Fiberboard (MDF): Medite Il (or Medite FR as applicable) as manufactured by
SierraPine, Roseville, CA, 800-676-3339 www.sierrapine.com , complying with the following:
1. Fabricate from 90% pre-consumer wood residuals
2. Fabricate without formaldehyde.
3. Provide Medex in lieu of Medite Il at all wet areas or within 2 feet of any sink or source of
water.
4. MDF may be used in lieu of wood particleboard where acceptable to Architect.

F. Strawboard: In conformance with ANSI-M3 composite panel boards standard and fabricated
using formaldehyde-free MDI binder. Strawboard may be used in lieu of wood particleboard
where acceptable to Architect.

1. WoodStalk as manufactured by Dow BioProducts, Elie, MB Canada (800) 441- 4DOW
www.dow-bioproducts.com

2. PUREKOR as manufactured by Panel Source International, St. Alberta, Canada (877)
4647246 www.panelsource.net.

3. PrimeBoard as manufactured by PrimeBoard, Wahpeton, ND (701) 642-1152
www.primeboard.com

2.04 LAMINATE MATERIALS

A. Plastic Laminate: High pressure decorative type. Minimum requirements:

1. Grade: NAAWS Premium Grade.

2. Vertical Grade: NEMA LD-3, Grade GP28, (.028 inch thickness). This grade of
laminate shall be counterbalanced.

3. Post Forming Grade: NEMA LD-3, Grade PF 42.

4. Cabinet Liner Grade: NEMA LD-3, Grade CL-20, (.020 inch thickness). This grade of
laminate shall be counterbalanced.

5. Backer: NEMA LD-3, Grade BK-20 (.020 inch thickness).

6. Finishes, Colors and Patterns: As selected by Architect from manufacturer’s full range of
styles and colors.

GLA #19107 064000-3 7/19/2021
SEDONA POLICE DEPT. RENOVATION ARCHITECTURAL WOODWORK
CITY OF SEDONA



2.05

2.06

2.07

ACCESSORIES

Adhesive: Type recommended by Laminate Manufacturer to suit application and as follows.

1. In accordance with the low-emitting materials requirements of Section 01 60 00 - Materials
and Equipment.

2. PVA (polyvinyl acetate) or MDI (polyisocyanurate) adhesive shall be used.

Wall Adhesive:

1. Cartridge type compatible with paneling and wall substrate.

2. In accordance with the low-emitting materials requirements of Section 01 60 00 - Materials
and Equipment.

Edge Trim: Extruded convex or flat shaped plastic as indicated on Drawings; smooth finish; self-
locking serrated tongue; of width to match component thickness; color as selected or noted
on Drawings.

Glass: As specified in Section 08 80 00

Bolts, Nuts, Washers, Lags, Pins, and Screws: Of size and type to suit application. Threaded
steel for concealed joints.

HARDWARE

Drawers:
1. For each drawer:
a. 1 set full extension drawer slides, ball bearing, side mount, lever disconnect:
1) For drawers up to 24 inches wide (75-pound class) - Accuride 2601.
2) for drawers over 24 inches wide (100-pound class) - Knape & Vogt No. 1429,
Grant No. 5632 or Accuride 3832.
b. 1 pull — Doug Mockett DP128 in Satin Nickle Finish.
2. For each drawer to be locked: 1 lock - Olympus Lock: “Schlage C” with removable cylinder.

Doors: For each 3/4-inch-thick single door - flush overlay design:

1. 1 pair hinges - European overlay: Blum all metal hinge, nickelplated "Clip Top”. All metal,
nickel finish.

2. 1 pull — Doug Mockett DP128- 6-11/16” Round Top Drawer Pull in Satin Nickle Finish.

3. All cabinets require a lock, provide Olympus Lock: “Schlage C” with removable cylinder.
Satin Finish.

Shelves: For each set of adjustable wood shelves:
1. Line bore with Knape & Vogt V2" anochrome steel shelf supports.

Grommets: ABS plastic, 2-inch cutout diameter unless otherwise indicated, with removable
cap, Doug Mockett & Co., Inc. "Series TG" or as approved, color as selected by the Architect.

Finish: Exposed hardware to be Satin Finish.

FABRICATION
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2.08

Fabricate architectural woodwork and cabinets in conformance with AWI Custom Grade
Standards.

Exposed fasteners are not allowed in the finish Work on exposed and semi-exposed surfaces.

Shop assemble casework for delivery to site in units easily handled and to permit passage
through building openings.

Cap shelves, doors, and other exposed edges with 3/8 inch matching hardwood or matching
plastic laminate edging as applicable. Use one piece for full length only.

Cap semi-exposed edges with 3/8 inch matching hardwood or matching plastic laminate edging
as applicable. Use one piece for full length only.

Door and Drawer Fronts: % inch thick reveal overlay style.

Shelves: Fabricate shelves with 3/4 inch thick wood particleboard cores with plastic laminate
finish, all sides, and edges, unless otherwise indicated.

Shelf Standards within Casework: Set shelf standards within recessed groove of same width and
depth as shelf standard.

Plastic Laminate Faced Countertops: Fabricated plastic laminate faced countertops with
separate back splash and separate side splashes with integral scribe for fitting to wall.
1. Countertop Edge Treatment: Square self-edge.

When necessary to cut and fit on site, provide materials with ample allowance for cutting. Provide
trim for scribing and site cutting.

Apply plastic laminate finish in full uninterrupted sheets consistent with manufactured sizes. Fit
corners and joints hairline; secure with concealed fasteners. Slightly bevel arises. Locate
counter butt joints minimum 2 feet from sink cut-outs.

Apply laminate backing sheet to reverse side of plastic laminate finished surfaces.

Provide cutouts for appliances, outlet boxes, fixtures, and fittings. Verify locations of cutouts from
on-site dimensions. Seal contact surfaces of cut edges.

SHOP FINISHING

Sand Work smooth and set exposed fasteners; apply wood filler.

Seal surfaces in contact with cementitious materials.

Seal internal surfaces of cabinets with two coats of sealer, except where cabinets are constructed
of prefinished plywood or finished internally with cabinet liner.

PART 3 - EXECUTION

3.01  EXAMINATION
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A. Verification of Conditions: Examine subsurfaces to receive Work and report detrimental
conditions in writing to Architect. Commencement of Work will be construed as acceptance
of subsurfaces.

B. Coordination: Coordinate with other Work which affects, connects with, or will be
concealed by this Work.

3.02  INSTALLATION

A. Set and secure cabinetry and other woodwork in place; rigid, plumb, and level, and in accordance
with applicable standard specified herein under "Quality Assurance" for grade of work
specified.

B. Use fixture attachments in concealed locations for wall mounted components.

C. Secure and align adjoining cabinet units and counter tops with concealed joint fasteners.

D. Scribe casework abutting other components, with maximum gaps of 1/32 inch (0.03125 inch). Do
not use additional overlay trim for this purpose.

E. Secure cabinet and bases to floor using appropriate angles and anchorages.

F. Where exposed anchors or fasteners are unavoidable in the finish Work, countersink anchorage
devices at exposed locations and conceal with plastic or laminate faced plugs to match
surrounding plastic laminate, finish flush with surrounding surfaces.

G. Install trim in single lengths without splices where possible. Miter external corners and cope
internal corners.

3.03  FIELD FINISHING

A. Sand Work smooth and set exposed fasteners.

B. Prime, fill, and finish Work of this Section in accordance with Section 09 90 00

3.04 CLEANING

A. During the course of the Work and on completion, remove and dispose of excess materials,
equipment, and debris away from premises. Leave Work in clean condition.

END OF SECTION
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SECTION 06 61 16

SOLID SURFACING FABRICATIONS

PART 1 - GENERAL

1.01 SUMMARY
A. Section Includes: Solid polymer fabrications, as indicated on Drawings and as specified,
including, but not limited to kitchen, lavatory, and counter tops.
1.02 SUBMITTALS

A. Product Data: Indicate product description, fabrication information and compliance with specified
performance requirements.

B. Shop Drawings: Indicate dimensions, component sizes, fabrication details, attachment provisions
and coordination requirements with adjacent work.

C. Samples: Submit minimum 6 inches x 6 inches samples. Indicate full range of color and pattern
variation. Approved samples will be retained as a standard for work.

D. Maintenance Data: Submit manufacturer's care and maintenance data, including repair and
cleaning instructions.
1.03 QUALITY ASSURANCE
A. Fabricator/Installer Qualifications:

1. Certified or approved by the Manufacturer.
2. Subject to approval by Architect.

3. Have adequate physical facilities and sufficient production capacity to produce, transport,
deliver, and install the required units without causing delay in the work.
4. Have a minimum of 2 years of fabrication experience.

1.04 DELIVERY, STORAGE AND HANDLING
A. Deliver no components to project site until areas are ready for installation. Store indoors in a dry
area and away from extreme temperatures.
B. Deliver materials and accessory products in manufacturer's unopened containers.

C. Handle materials to prevent damage to finished surfaces. Provide protective coverings to prevent
physical damage or staining following installation for duration of project.
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1.05 WARRANTY

A. Provide manufacturer's ten year limited warranty against visible defects and failure due to
manufacturing defects. Damage caused by physical or chemical abuse or damage from
excessive heat is excluded from warranty. Warranty shall provide material and labor to repair or
replace defective materials.

PART 2 - PRODUCTS

2.01  MANUFACTURERS

A. Furnish plastic products of one of the following manufacturers, except as approved by the
Architect, subject to compliance with Specification requirements.
1. HI-MACS® as manufactured by LG Hausys America, Inc., Atlanta, GA (866) 544- 4622
www.lghausys.com/us
2. Or approved equal.

2.02 MATERIALS

A. Provide edge details as shown on the Drawings.

B. Exposed joints shall be in locations shown on the Drawings. Seams not indicated on the
Drawings shall be unexposed and adhesively joined. Adhesive shall be low-emitting materials.

C. Provide backsplashes, where shown on the Drawings, to dimensions shown on the Drawings.
D. Provide sinks in locations shown on the drawings.

E. Finish and Color: As selected by Design Professional from manufacturer full range of material.

2.03 ACCESSORY PRODUCTS

A. Adhesives: Solvent free, zero VOC, nonflammable, nontoxic.
1. Joint Adhesive: To create inconspicuous, non-porous joints. Color to match fabrication
material.
2. Panel Adhesive: ANSI A136.1-1967 and UL(R) listed.

B. Sealant:
1. For conditions exposed to moisture; Manufacturer's standard mildew-resistant,
FDA/UL(R) recognized silicone sealant in colors matching components.
2. For conditions not exposed to moisture; Manufacturer's standard silicone sealant in
colors matching polymer material.
3. Sealants shall be low-emitting materials .

C. Sink/Bowl Mounting Hardware: Manufacturer's approved bowl clips, panel inserts and fasteners
for attachment of undermount sinks/bowls.
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2.04 FABRICATION
A. Factory fabricate components to greatest extent practicable to sizes and shapes indicated,
in accordance with approved shop drawings.

B. Form joints between components using manufacturer's standard joint adhesive
without conspicuous joints.

C. Provide factory cutouts for plumbing fittings and bath accessories as indicated on the drawings.

o

Cut and finish component edges with clean, sharp returns. Route radii and contours to template.
Repair or reject defective and inaccurate work.

PART 3 - EXECUTION

3.01  EXAMINATION

A. Verification of Conditions: Examine subsurfaces to receive Work and report detrimental
conditions in writing to Architect. Commencement of Work will be construed as acceptance of
subsurfaces.

B. Coordination: Coordinate with other work which affects, connects with, or will be concealed by
this Work.

3.02 INSTALLATION

A. Install components plumb and level, scribed to adjacent finishes, in accordance with approved
shop drawings and manufacturer's installation instructions.

B. Form field joints using manufacturer's recommended adhesive with joints inconspicuous in
finished work. Keep components and hands clean when making joints.

C. Provide backsplashes and side splashes as indicated on the drawings. Adhere to countertops
using manufacturer's standard color-matched silicone sealant and panel adhesive.

D. Keep components and hands clean during installation. Remove adhesives, sealants, and other
stains. Keep clean until Date of Final Completion. Replace stained components.

E. Lavatories/Sinks:
1. Make plumbing connections to sinks in accordance with applicable Division 22 Sections.
2. Adhere undermount sinks/bowls to countertops using manufacturer's
recommended adhesive and mounting hardware.

3.03 PROTECTION

A. Protect surfaces from damage until Date of Final Completion. Repair work or replace damaged
work that cannot be repaired to Architect's satisfaction.
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3.04 CLEANING

A. During the course of the Work and on completion of the Work, remove and dispose of excess
materials, equipment, and debris away from premises. Leave Work in clean condition.

END OF SECTION
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SECTION 07 21 00

BUILDING INSULATION

PART 1 - GENERAL

1.01

1.02

1.03

SUBMITTALS

Product Data: Submit Manufacturer's data, installation instructions, limitations and
recommendations. Include certification and test data substantiating R-Values and
combustibility of each type of insulation.

QUALITY ASSURANCE

Regulatory Requirements: Conform to applicable code for fire resistance ratings and surface
burning characteristics.

Provide certificate of compliance acceptable to authorities having jurisdiction indicating
conformance to fire-resistance requirements.

DELIVERY, STORAGE AND HANDLING

Protect insulation materials from physical damage and from deterioration due to moisture, soiling,
and other sources. Store inside and in a dry location. Comply with manufacturer’s written

instructions for handling, storing, and protecting during installation.

Materials shall be properly identified on each package with the Manufacturer's name and R value.

PART 2 - PRODUCTS

2.01 MANUFACTURERS
A. Furnish products of one of the following Manufacturers, except as approved by the Architect,
subject to compliance with Specification requirements:
1. Johns-Manville
2. Owens-Corning Fiberglas Corp.
3. CertainTeed
4, Knauf Insulation
5. Rockwool Insulation
B. Materials designated for a specific application shall be the products of one Manufacturer.
2.02 MATERIALS
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A. Glass-Fiber Blanket

1.

Unfaced: ASTM C665, Type I; with maximum flame-spread and smoke-developed
indexes of 25 and 50, respectively, per ASATM E84; passing ASTM E 136 for
combustion characteristics.

Polypropylene-Scrim-Kraft Faced: ASTM C665, Type Il (nonreflective faced), Class
A (faced surface with a flame-spread index of 25 or less); Category 1 (membrane is
a vapor barrier).

Kraft Faced: ASTM C665: Type Il (nonreflective faced), Class C (faced surface not
rated for flame propagation); Category 1 (membrane is a vapor barrier).

Reinforced Foil Faced: ASTM C655, Type lll (reflective faced), Class A (faced surface
with a flame-spread index of 25 or less); Category 1 (membrane is a vapor

barrier), faced with foil scrim, foil-scrim kraft, or foil-scrim polyethylene.

Foil Faced: ASTM C655, Type llI (reflective faced), Class B (faced surface with a
flame-propagation resistance of 0.12 W/sq. cm); Category 1 (membrane is a vapor
barrier), faced with foil scrim, foil-scrim kraft, or foil-scrim polyethylene.

B. Batt Insulation (Fiberglass):

1.

2.

3.

4.

Batts shall be a single thickness to meet the required R value, multiple layers of batts will
not be accepted.

Thickness: Provide minimum thickness as required to provide the resistance values as

indicated on Drawings, for various locations.

Roofs or other exposed horizontal surfaces shall attain a minimum composite R value of
30.

Exterior walls or other exposed vertical surfaces shall attain a minimum R value of 20.

C. Fire Safing Insulation: ASTM C24, E119 and E136. Thickness shall be as required by the
Manufacturer to provide a fire rating equal to that of the assembly of which it is a part. Where
smoke stop protection also is required, install Thermafiber SmokeSeal Caulking Compound as
needed to meet UL Standard 1479 and ASTM E814 procedure.

D. Acoustical Batt Insulation: As specified in Section 09 81 00

E. Separate Vapor Barrier/Cover Sheet (All exposed batt ceiling insulation to be covered):

1. Construction:
a. Typical: Aluminum Foil, Elastomeric Polymer Barrier Coating, Tri- directional
fiberglass and polyester reinforcing, 14# natural kraft
b. Where exposed to view in final work: Provide black polypropylene film,
metallization, fiberglass, and polyester scrim, 14# black kraft
2. WVTR Perm: 0.02
3. Tensile Strength (Ibs./in)
a. Machine Direction:
1)  Typical: 55
2)  Exposed to view (black): 40
b. Cross Direction: 35
4. Beach Puncture:
a. Typical: 85
b. Exposed to view (black): 125
5. NRC: 0.85
6. Comply with the following standards:
a. UL-723
b. ASTM E-84
C. Factory Mutual
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7. Acceptable Manufacturer and Product:
a. Typical: Lamtec R03035 HD or approved equal.
b. Exposed to view (black): Lamtec WMP-10 or approved equal.

PART 3 - EXECUTION

3.01  EXAMINATION

A. Verification of Conditions: Examine subsurfaces to receive Work and report detrimental
conditions in writing to Architect. Commencement of Work will be construed as acceptance of
subsurfaces.

B. Coordination: Coordinate with other work which affects, connects with, or will be
concealed by this Work.

3.02 INSTALLATION

A. Batt Insulation:

1. Apply no insulation until such time as the Construction has progressed to the point that
inclement weather will not damage or wet the insulation material.
2. Fully insulate small areas between closely spaced framing members, pipes, conduits,

or other obstruction by cutting and fitting insulation material as required to maintain the
integrity of the insulation.

3. Batt insulation at metal studs, concrete tees, and other non-nailable members shall be
installed continuously tight against framing members. Secure in place with string wire or
other method as approved by Architect.

4. Place insulation tight to exterior wall or roof substrate without voids.

5. Insulation shall not be laid directly on accessible ceilings. Provide horizontal insulation
at the top of the cavity, and extend vertical insulation up to that level.

6. Provide mechanical attachment for all insulation per manufacturer
instructions.  Insulation shall not be adhesive applied or installed loose.

7. Insulation is to be free of gaps, holes, tears, and loose insulation.

8. End match neatly with ends fitting snugly.

9. Areas behind spandrel glass sections shall be insulated.

A. Fire Safing Insulation: Install in proper sizes on safing clips as needed but not to exceed 24
inches O.C. Leave no voids between walls and edges of slabs.

B. Separate Vapor Barrier/Cover Sheet:
1. Adhesive apply over exposed surfaces of insulation with joints lapped and glued or
mechanically fasten per manufacturer requirements and as approved by Design
Professional.

2. Adhesive shall be low-emitting.

3. No insulation shall be left exposed.

4. Membrane shall be closely fitted around pipes, conduits, columns, and other protrusions."
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3.03 CLEANING

A. During the course of the Work and on completion of the Work, remove excess materials,
equipment and debris and dispose of away from premises. Leave Work in clean condition.

B. Protection: Take precautions to protect insulation, both during and after installation, from damage
of any kind until covered.

END OF SECTION
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SECTION 07 21 19

FOAMED-IN-PLACE INSULATION

PART 1 - GENERAL

1.1 SUMMARY

A. This section includes the following:

1.

Closed-cell, medium-density spray polyurethane foam insulation.

1.2 REFERENCES

A. ASTM International:

1.

ASTM C518 Standard Test Method for Steady-State Thermal Transmission Properties by
Means of the Heat Flow Meter Apparatus.

2. ASTM C1029 Standard Specification for Spray-Applied Rigid Cellular Polyurethane
Thermal Insulation.

3. ASTM C1338 Standard Test Method for Determining Fungi Resistance of Insulation
Materials and Facings.

4, ASTM D1621 Standard Test Method for Compressive Properties of Rigid Cellular
Plastics.

5. ASTM Standard Test Method for Apparent Density of Rigid Cellular Plastics.

6. ASTM D1940 Method of Test for Porosity of Rigid Cellular Plastics.

7. ASTM D2842 Standard Test Method for Water Absorption of Rigid Cellular Plastics.

8. ASTM EB84 Standard Test Method for Surface Burning Characteristics of Building
Materials.

9. ASTM E90 Standard Test Method for Laboratory Measurement of Airborne Sound
Transmission Loss of Building Partitions and Elements.

10. ASTM E96 Standard Test Methods for Water Vapor Transmission of Materials.

11. ASTM E283 Standard Test Method for Determining Rate of Air Leakage.

12. ASTM E413 Classification for Rating Sound Insulation.

13. ASTM E2178 Standard Test Method for Air Permeance of Building Materials.

14. ASTM E2357 Standard Test Method for Determining Air Leakage of Air Barrier
Assemblies.

B. CAN/ULC
1. CAN/ULC-S774-VOC emissions profiling by Dynamic Chamber Analysis.
C. NFPA

1. NFPA 285 Standard Test Method for Evaluation of Fire Propagation Characteristics of
Exterior Non-Load-Bearing Wall Assemblies Containing Combustible Components.

2. NFPA 286 Standard Test Method of Fire Tests for Evaluation Contribution of Wall and
Ceiling Interior Finish to Room Fire Growth.

3. Section 015000 — Temporary Facilities and Controls; requirement to schedule work to
prevent sunlight and weather exposure of materials beyond limits established by
manufacturer; requirement to protect materials from damage after installation and prior to
installation of enclosing work.
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1.3 PERFORMANCE REQUIREMENTS

A. Fire-Test-Response Characteristics: Provide insulation and related materials with the fire-test-
response characteristics indicated, as determined by testing identical products per test methods
indicated below or other testing and inspecting agency acceptable to authorities having
jurisdiction. Identify materials with appropriate markings of applicable testing and inspecting
agency.

1. Surface Burning Characteristics (ASTM E84): 25/450.

2. Assembly Fire Resistance Rating (NFPA 285): Passes NFPA 285 as part of an approved
assembly.

3. Combustion Characteristics (NFPA 286): Pass.

B. Material Performance: Provide materials which have an air permeance not to exceed 0.004 cubic
feet per minute per square foot under a pressure differential of 0.3 in. water (1.57 pounds per
square foot) when tested in accordance with ASTM E2357. Assembly shall accommodate
movements of building materials by providing expansion and control joints as required.
Expansion/control joints, changes in substrate and perimeter conditions shall have appropriate
accessory materials at such locations.

1.4 SUBMITTALS

A. Product Data: Submit manufacturer’s product data, instructions for evaluating, preparing and
treating substrate, temperature and other limitations of installation conditions, technical data,
and tested physical and performance properties.

B. Mock-Up: If required by Owner/Architect, submit shop drawings of proposed mock-ups showing
plans, details. Submit test results of air leakage test and water leakage test of mock-ups in
accordance with specified standards.

C. VOC Regulations: Provide products which comply with applicable regulations controlling the use
of volatile organic compounds.

D. Preconstruction Meeting: Convene a minimum of two weeks prior to commencing Work of this
Section. Agenda shall include, at a minimum, construction and testing of mock-up (if required),
sequence of construction, coordination with substrate preparation, compatibility of materials,
coordination with other trades.

1.5 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacturing urethane foam products and
systems of this section with minimum ten years documented experience.

B. Installer Qualifications: A minimum of five (5) years experience installing urethane foam products
documented.

1.6 DELIVERY, STORAGE AND HANDLING

A. Deliver materials to Project site in original packages with seals unbroken, labeled with
manufacturer’s name, product, date of manufacture, and directions for storage.
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B. Store materials in their original undamaged packages with seals unbroken, labeled with
manufacturer’'s name, product, date of manufacturer, and directions for storage.

C. Handle materials in accordance with manufacturer's recommendations.

1.7 PROJECT CONDITIONS

A. Temperature: Install closed-cell, medium density spray polyurethane foam air barrier within range
of ambient and substrate temperatures recommended by air barrier manufacturer. Do not apply
air barrier to a damp or wet substrate.

B. Field Conditions: Do not install air barrier in snow, rain, fog, or mist. Do not install air barrier
when the temperature of substrate surfaces and surrounding air temperatures are below those
recommended by the manufacturer.

C. Sequencing: Do not install air barrier before the roof assembly has been sufficiently installed to
prevent a buildup of water in the interior of the building.

o

Compeaitibility: Do not allow closed-cell, medium density spray polyurethane foam to come in
contact with chemically incompatible materials.

E. Ultra-violet exposure. Do not expose the air barrier material to sunlight longer than as
recommended by the manufacturer (if applicable).

1.8 WARRANTY

A. Manufacturer's Warranty: Provide manufacturer’s standard product warranty, for a minimum 1
year from date of Substantial Completion.

PART 2 - PRODUCTS

2.1 FOAMED-IN-PLACE INSULATION

A. Medium Density Closed Cell Spray Polyurethane Foam Air Barrier: Basis of Specification is JM
Corbond Ill, manufactured by Johns Manville. Air barrier system shall not require the priming of
substrates nor the application of sealing tape at wallboard seams and other wall penetrations.
1. Third Party Verification: |IAPMO ES #0146.

2. Application Rate: Up to 3.5 inches in a single pass, to the total thickness required for the
project.
3. Physical Properties:

Nominal Density (ASTM D1622): 2.0 Ib.cu.ft.

Compressive Strength, 1 inch thickness (ASTM D1621): 36 psi.

Compressive Strength, 3 inch thickness (ASTM D1621): 30 psi.

Closed-Cell Content (ASTM D1940): Greater than 90 percent.

K-Factor (ASTM C518 initial): 0.15.

K-Factor (ASTM C1029 180-day aged): 7.0.

R-Value (ASTM C518 initial): 7.0.

R-Value (ASTM C1029 180-day aged): 7.0.

S@moa0 Ty
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i. Water Absorption (ASTM D2842): 0.020 (gm/cc).

j- Water Vapor Transmission (ASTM E96): 0.61 perms at 1.5 inches.

k. Air infiltration (ASTM E283): 75 Pa 0.001 L/S.m? (1.57 psf) (les than 0.001
cfm/ft?); 300 Pa 0.001 L/S/m? (6.24 psf) (less than 0.001 cfm/ft?).

l. Air Permeance (ASTM E2178): 75 PA 0.000055 L/S/m2. Pa 0.000117
ft3/min.mw.Pa; 300 Pa 0.000024 L/./m?Pa 0.000051 ft¥/min.mw.Pa.

m. Sound Transmission Coefficient (STC) (ASTM E90 and ASTM E413): 36 STC;
2x4 wood stud, 16 inches o.c., 2.76 of JM Corbond Ill SPF, 15/32 inch exterior
OSB sheathing, 2 inch gypsum wallboard.

n. Recycled Content of Side B: 10 percent (pre-and post-consumer).

B. Other manufacturer, as approved by Architect.

C. Transition Strip at Joint Between Wall and Foundation: Provide a minimum 40-mil self-adhering
transition strip between the wall construction and the foundation to shed water to the exterior.
Comply with both air barrier manufacturer's recommendations and material manufacturer’s
recommendations.

2.2 ACCESSORIES
A. Primer: As required by insulation manufacturer base on substrate materials and conditions.

B. Thermal Barrier: Spray applied foam insulation must be separated from the interior of the building
by an approved thermal barrier, such as Y2-inch (min) gypsum wallboard, or an equivalent 15-
minute thermal barrier complying with the applicable code. The alternative thermal barrier
coating system shall be applied to the closed cell polyurethane foam insulation and tested to the
criteria of NFPA 286, UL 1715 for duration of 15 minutes by an accredited fire testing facility and
satisfies the International Building Code (IBC) requirements.

1. Alternative thermal barrier coating — Intumescent Coating: Subject to compliance with
requirements of Contract Documents.
2. Ignition Barrier: when the insulation is installed within an attic space where entry is made

only for service of utilities, an ignition barrier must be installed in accordance with IBC.
The ignition barrier must be consistent with the requirements for the type of construction
required by the applicable code. The ignition barrier may be an intumescent coating
approved by the SPF manufacturer.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine substrates, areas, and conditions under which the air barrier assembly will be installed,
with Installer present, for compliance with requirements.

1. Verify that surfaces and conditions are suitable prior to commencing work of this section.
Do not proceed with installation until unsatisfactory conditions have been corrected.

2. Ensure that the following conditions are met:
a. Surfaces are sound, dry, even, and free of oil, grease, dirt excess mortar or other

contaminants.
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b. Concrete surfaces are cured and dry, smooth without large voids or sharp
protrusions.

C. Masonry joints are reasonably flush, and all excess mortar sitting on masonry
ties has been removed.

Verify substrate is visibly dry and free of moisture. Test for capillary moisture by plastic
sheet method according to ASTM D4263 and take suitable measures until substrate
passes moisture test.

Verify sealants are compatible with membrane proposed for use. Perform field peel-
adhesion test on materials to which sealant are adhered.

Notify Architect in writing of anticipated problems using closed-cell, medium density spray
polyurethane foam over substrate prior to proceeding.

3.2 SURFACE PREPARATION

A. Clean, prepare, and treat substrate according to manufacturer’s written instructions. Provide
clean, dust-free, and dry substrate for air barrier application.

1.
2.

4.

Ensure that penetrating work by other trades is in place and complete.

Prepare surfaces by brushing, scrubbing, scraping, grinding or compressed air to remove
loose mortar, dust, oil, grease, oxidation, mill scale and other contaminants which will
affect adhesion of the closed-cell, medium density spray polyurethane foam.

Where there are release agents or other non-compatible coatings, wipe down metal
surfaces to remove these release agents or other non-compatible coatings, using clean
sponges or rage soaked in a solvent compatible with the spray polyurethane foam.
Ensure veneer anchors are in place.

B. Protection from Spray Applied Materials:

1.
2.

3.

4.

Mask and cover adjacent areas to protect from overspray.

Ensure any required foam stop or back up material are in place to prevent over spray and
achieve complete seal.

Seal off existing ventilation equipment. Install temporary ducting and fans to ensure
exhaust fumes. Provide for make-up air.

Erect barriers, isolate area and post warning signs to advise non-protected personnel to
avoid the spray area.

3.3 INSTALLATION

A. Spray Polyurethane Foam Installation: Install materials in accordance with manufacturer’s
recommendations, ULC S 705.2 and the following:

1. Apply only after transition strip at foundation and wall intersection has been installed.

2. Installer shall use proper personal protective equipment (PPE) during the installation of
material in accordance with US Government regulation 29 CFR 1910.134

3. Warning signs shall be displayed and non-protected personnel shall be kept from the
spray areas in accordance with ULS S705.2.

4, Equipment used to spray polyurethane foam shall comply with ULC S 705.2 and the
manufacturer’s recommendations for the specific type of application. Record equipment
settings on the Daily work Record as required by the ULC S 705.2 installation standard.
Each proportioner unit shall supply only one spray gun.

5. Apply only when surfaces and environmental conditions are within limits prescribed by
the material manufacturer or the ULC 705.2 installation standard.
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3.4

3.5

6. Apply in consecutive passes as recommended by manufacturer to thickness as indicated
on drawings. Passes shall be not less than 1/2 inch and not greater than 3.5 inches (75
mm). An additional pass shall only be done after the first pass has had time to cool down.

7. Install within manufacturer’s tolerances, but not more than minus 1/4 inch (6mm).

8. Do not install spray polyurethane foam within 3 inches (75mm) of hear emitting devices
such as light fixtures and chimneys.

9. Finished surface of foam insulation to be free of voids and embedded foreign objects.

10. Remove masking materials and over spray from adjacent areas immediately after foam
surface has hardened. Ensure cleaning methods do not damage work performed by other
sections.

11.  Trim, as required, any excess thickness that would interfere with the application of
cladding/covering system by other trades.

12.  Clean and restore surfaces soiled or damaged by work of the section. Consult with
section of work soiled before cleaning to ensure methods used will not damage the work.

13.  Complete connections to other components and repair any gaps, holes, or other damage
using material which conforms to ULC S 710.1 (single component) or ULC S 7111.1 (two
components) and installed in accordance with ULC S 710.2 or ULC S 711.2 as
applicable.

FIELD QUALITY CONTROL

Owner’s Inspection and Testing: If required, cooperate with Owner’s testing agency. Allow
access to work areas and staging. Notify Owner’s testing agency in writing of schedule for Work
of this Section to allow sufficient time for testing and inspection. Do not cover Work of this
Section until testing and inspection is accepted.

PROTECTING AND CLEANING

Protect material from damage during installation and the remainder of the construction period,
according to manufacturer’s written instructions.
1. Coordinate with installation of materials which cover the air barrier assemblies, to ensure
exposure period does not exceed that recommended by the manufacturer.

Clean spillage and soiling from adjacent construction using cleaning agents and procedures

recommended by manufacturer of affected construction and acceptable to the primary material
manufacturer.

END OF SECTION
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SECTION 07 24 00

EXTERIOR INSULATION AND FINISH SYSTEM

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:
1. Exterior Insulation and Finish System (EIFS) finished masonry wall
2. Exterior Insulation and Finish System (EIFS) finished wood or metal stud wall.
3. Direct-applied Exterior Finish System (DEFS) over exterior gypsum wallboard at vertical
walls and soffits.
1.2 DEFINITIONS
A. Base Coat: Material used to encapsulate one or more layers of reinforcing mesh fully embedded
that is applied to the outside surface of the EPS.
B. Building Expansion Joint: A joint through the entire building structure designed to accommodate
structural movement.
C. Expansion Joint: A structural discontinuity in the EIFS system.
D. Finish: An acrylic-based coating, available in a variety of textures and colors that is applied over
the base coat.
E. Insulation Board: Expanded polystyrene (EPS) insulation board, which is affixed to the substrate
and creates a layer of continuous insulation.
F. Reinforcing Mesh: Glass fiber mesh used to reinforce the base coat and to provide impact
resistance.
G. Sheathing: A substrate in sheet form.
H. Substrate System: The total wall assembly including the attached substrate to which the EIFS
system is affixed.
1.3 System Description
A. Design Requirements
GLA #19107 07 24 00 7/20/2021
-1
SEDONA POLICE DEPT. RENOVATION EXTERIOR INSULATION AND

FINISH SYSTEM

CITY OF SEDONA



1. General: The Exterior Insulation and Finish System (EIFS), Class PB, consisting of an
air/water-resistive barrier, an adhesive, expanded polystyrene insulation board, base coat,
reinforcing mesh(es) and finish.

2. Separate insulation board from interior of building by minimum %z inch gypsum sheathing or
equivalent thermal barrier material which will limit the average temperature rise of the
unexposed surface to not more than 250 degrees F. after 15 minutes of fire exposure when
subjected to the ASTM E119 time-temperature curve. Install thermal barrier in a manner
assuring its remaining in place for a minimum fire exposure of 15 minutes.

3. At fire rated construction, provide assembly | accordance with UL requirements for hourly
rating indicated.

4. Insulation Board: Use the maximum thickness in accordance with applicable building code
requirements. Length and slope of inclined surfaces shall follow guidelines listed below:

a. Minimum slope; 6 inches of rise in 12 inches of horizontal projection.
b. Maximum length of slope: 2.3 time the thickness of the insulation
c. Inclined surfaces shall not be used for areas as defined as roofs by building codes.

5. Substrate Systems: engineered to withstand applicable loads including live, dead, positive
and suction wind, seismic, etc. Bond strength, fastener strength and connection strength
shall be analyzed and engineered. Maximum deflection under positive or suction full design
loads of substrate system shall not exceed 1/240% of span.

6. Sheathing substrates shall be oriented with their strong axis perpendicular to the
supporting framing. At all locations the insulation board shall be completely encapsulated
by the reinforcing mesh and adhesive or substrate

7. Expansion Joints: Install continuous expansion joints at the following location:

Where expansion joints occur in the substrate.

Where building expansion occurs.

At floor lines in wood frame construction.

Where the EIFS/DEFS abuts other materials.

Where the substrate changes.

Where significant structural movement occurs, such as at:

1) Changes at roof lines.

2) Long continuous elevations

3) Changes in building shape and structural system.

g. Expansion and contraction of the field applied EIFS/DEFS and adjacent materials
shall be taken into account in the design of expansion joints, with proper
consideration given to sealant properties. Installation conditions, temperature
range, coefficient of expansion of materials, joint width-to-width rations, etc.

h. Where indicated on Drawing to create an aesthetic pattern.

~0oo0oTw®

8. Details: Follow EIFS/DEFS manufacturer’s latest published information for standard detail
treatments. Corners shall be reinforced by wrapping the standard reinforces mesh around
the corner from both directions for a minimum of 8 inches (200mm) as recommended by the
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manufacturer. Openings shall be reinforced using a 9 inch wide strip of standard reinforcing
mesh laid at a 45 degree angle to the opening corner as recommended by the manufacturer.

1.4 SUBMITTALS

A. Shop Drawings: Provide drawings showing wall layout, all details including weep details,
connections and expansion joints.

B. Samples: Provide color and texture sample(s) for Architect’s approval. Sample shall be 12 inches
x 12 inches, of each finish, texture and color. Each sample shall be prepared using the same
tools and techniques proposed for the actual installation.

C. Test Reports: Submit copies of ICC Research Report verifying the performance of the
EIFS/DEFS.

D. Certificates: Submit a copy of applicator’s current certificate of approval from EIFS/DEFS
manufacturer for this project.

1.5 MAINTENANCE

A. Furnish the following maintenance materials:

For each finish and color, one can of finish
One can of adhesive

20 square feet of standard reinforcing mesh.
20 square feet of insulation board.

P~

1.6 QUALITY ASSURANCE
A. Regulatory Requirements:

1. Insulation Board: Listed in the UL Building Materials Directory and have Flame Spread
and Smoke Developed rating of not greater than 25 and 450, respectively, in accordance
with ASTM E84.

2. EIFS/DEFS: Approved for use by ICC as described in current ICC Research Committee
Report.

3. The EPS shall be separated from the interior of the building by a minimum 15-minute
thermal barrier.

4, The use and maximum thickness of EPS shall be in accordance with the applicable
building code(s).

B. Quality Assurance Program: Work of this Section shall be in accordance with the following:

1. Approved Applicators: Application of EIFS/DEFS materials shall be performed by
manufacturer approved applicators that possess current Labor and Material applicator
certificates.

GLA #19107 07 24 00 7/20/2021
-3
SEDONA POLICE DEPT. RENOVATION EXTERIOR INSULATION AND
FINISH SYSTEM
CITY OF SEDONA



2. Construction Document Review: Provide EIFS manufacturer a complete set of
Construction Documents, including Shop Drawings, for review at least 60 days prior to
start of Work of this Section.

a.

EIFS manufacturer will review system conditions and details of proposed
application for compliance with manufacturers approved details and
specifications and provide a written detail report with recommendations and
revisions required by the manufacturer to qualify the installation for the wall
system warranty.

3. Pre-Installation conference: Schedule a pre-installation conference at least 15 days prior
to start of Work of this Section to review exterior insulation and finish system
specifications and procedures.

a.

Attendees: Authorized representatives of the Architect, contractor, EIFS installer,
EIFS manufacturers representative, Owner and other trades relevant to the work
are required to attend.

Agenda: Discuss items of importance, including the following:

1) Review construction Documents to ensure all parties present are in
possession of the latest approved documents.

2) Coordination of the EIFS applicator's Work with other work which
connects with, is adjacent to, or will be concealed by Work of this Section.

3) Storage of materials and staging areas.

4) Physical requirements for proper installation or application and, if
applicable, proposed protection procedures.

5) Schedule of required quality assurance inspections.

6) Lines of communication and establishment of responsibility for the proper
communication of non-conforming work and correction procedures.

4, Mock-Ups:

a.

oo

Prior to the start of work, construct a sample panel, using job site materials,
approximately 6’-0” by 6’-0”, under the direction of the Architect. Mockup to show
color, reveals and other details of the wall construction. This mockup section
may be included as part of the finished building if approved by the Architect.
The sample wall shall provide a standard of workmanship, range of color and
texture, and shall include flashings, control joints and sealant system.
Construct successive sample panels until the standard is approved.

When accepted, sample wall shall be the standard of comparison for the
remainder of the work.

Upon completion of the project, remove the sample wall from the site and
dispose in a legal manner.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Packing and Shipping: Deliver materials to site in manufacturer’s original unopened packing with

labels intact.

B. Storage: Adequately protect against damage while stored at the site.

1. Protect coatings (pail products) from freezing and temperatures in excess of 90°F (32°C).
Store away from direct sunlight.
2. Protect Portland cement based materials (bag products) from moisture and humidity.

Store under cover and off the ground in a dry location.

GLA #19107
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C. Handling: comply with manufacturer’s instruction.

1.8 PROJECT/SITE CONDITIONS
A. Physical Requirements for Proper Installation of Application:

1. Ambient air temperature shall be 40 degrees F. or greater and rising at the time of
installation of the EIFS/DEFS materials, and remain so for at least 24 hours thereafter.

2. For EIFS.DEFS installation in ambient temperatures less than 40 degrees F. maintain
supplementary heat for at least 24 hours after EIFS/DEFS installation. Subsequent to
installation of the EIFS/DEFS, the wall shall remain free of residual moisture.

3. Temperatures shall be maintained with adequate air ventilation and circulation for a
minimum of 24 hours thereafter, or until the products are completely dry.

3. Existing Conditions: The contractor shall have access to electric power, clean water and
a clean work area at the location where the EIFS materials are to be applied.

1.9 WARRANTY

A. Provide manufacturer’s written moisture drainage and limited materials warranty against defective
material.

B. The applicator shall warrant workmanship separately. Provide a five (5) year workmanship
warranty associated with the installation of the specified and approved system.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Product equaling or exceeding quality recommendations of the specified product, of the following
manufacturers, as follows or as approved are acceptable for bidding:
1. Basis of Design: Outsulation® Plus MD System. Dryvit System, Inc., West Warwick,

RI

Parex, Redan, GA

Pleko Southwest, Tempe AZ

Senergy, Inc. Cranston RI

STO Industries, Atlanta GA

aobhwbd

2.2 MATERIALS

A. Exterior Gypsum Sheathing: Dens-glass Gold Gypsum sheathing as manufactured by Georgia-

Pacific.
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Sheathing Fasteners: Corrosion resistant, with anti-corrosive coating capable of withstanding no
more than 5 percent red rust after 500 hours of Salt Spray Tests in accordance with ASTM
B117. Size and type as used in wind load tests.

Adhesives: 100% acrylic polymer dispersion with a quartz or silica aggregate that is field blended
with Type | and Type Il Portland Cement 1:1 by weight.

Insulation Board: Expanded polystyrene, ASTM C578 Class Il. Aged (air dried) for 6 weeks at 68
degrees F. minimum, or for 5 days at 140 degrees F. before use.

Flame Spread (ASTM E84 or UL 723); Less than 25

Average Density: 1.0 pound per cubic foot.

K-value: 0.23 per inch.

Thickness: One inch, or as indicated

Size: 24 inches x 48 inches.

arON=

Standard Reinforcing Mesh: Treated, balanced, open weave, glass fiber type, minimum weight of
40z/yd. available in 38 inch and 9 inch widths.

High Impact Armor Mesh: Treated, balanced, open weave, glass fiber type, minimum weight of 20
oz/yd., available | 38 inch widths.

Waterproofing Base Coat for Low-Slope and Sill Conditions: Acrylic-based Portland cement
mixed, waterproof base coat and adhesive specifically formulated as a waterproofing base coat
for use at low slope parapets, sills, and projections.

Finish Coat Materials:
1. Factory mixed, acrylic based finish coat with colorfast mineral pigments, sound stone
particles, and fillers to achieve finish indicated.
2. Color: Match existing

Portland Cement: ASTM C150, Type | or Il. White or gray in color, fresh and free of lumps.
Water: Clear, potable, and free of all foreign matter.

Sealant System: Shall be one of the following as approved by manufacture:
1. Tremco Dymeric Plus, with Primer No.1
2. Pecora Dynatrol li with Type P75 Primer
3. Dow-Corning 790 with 1200 Primer and Ethafoam backer rod for EIFS/DEFS to
EIFS/DEFS joints, Dow-Corning 795 for EIFS/DEFS to dissimilar materials.

Accessories: Provide starter track, surface mounted “L” bead, casing bead, corner bead, control
joints, and furring strips as required to provide a complete installation and as recommended by
manufacturer.

MIXES
Adhesive:

1. Use clean container, free of foreign substance, for mixing and preparing material. Do not
use container which has been used or cleaned with petroleum product.
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2. Use a mixer similar to Goldblatt Jiffler Mixer No. 1531H7, powered by %2 inch drill 400-

500 RPM.

3. Measure a given weight of adhesive into a container, and an equal weight of Portland
cement into another container.

4. While stirring the adhesive, add small amounts of Portland cement in increments to
obtains a final ration of one-to-one by weight. Continue stirring until the mixture is
homogenous.

5. Small amounts of water may be added to the adhesive mixture to adjust workability. The
mixture shall not be “watered down.”

6. A period of 5 minutes shall elapse after the initial mixing, then the mixture shall be
tempered by stirring again.

7. Use mixture immediately after tempering. Pot life is the same as plaster-like materials

and depends on ambient temperatures and humidity conditions and substrate. Keep
container closed when not in use.

8. Under no circumstances use additives, or materials of any kind such as rapid binders,
antifreeze, accelerators, fillers, or pigments.

B. Finish Coating:

1. Thoroughly stir coating with a clean high speed mixer as specified above until a uniform
workable consistency is obtained.

2. A small amount of water may be added to adjust workability. Coating shall not be
“watered down.” Maximum water, 8 ounces per pail.

3. Under no circumstances use additives, or materials of any kind such as rapid binders,
antifreeze, accelerators, fillers, or pigments.

4. Apply coating immediately after mixing. Keep container closed when not in use. Pot life

depends on ambient temperature and humidity conditions.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Verification of Conditions

1. Representative of the EIFS/DEFS manufacturer shall inspect and approve gypsum
substrate prior to the application of insulation, as well as the insulation prior to application
of the finish.

2. Masonry, concrete and brick substrates shall be flat within 1/4 inch (96mm) within any 4

feet. Follow manufacturer's recommendations for application of additive of leveling coat
to assure a smooth surface.
3. Verify framing is installed as required to provide adequate support for gypsum sheathing.
4. Prior to installation of the System, the architect or general contractor shall insure that all
needed flashings and other waterproofing details have been completed. Additionally, the
contractor shall ensure that:
a. Metal roof flashing has been installed in accordance with the manufacturer’s
requirements, and roofing manufacturer’s requirements, or as otherwise necessary to
maintain a watertight envelope.

3.2 APPLICATION
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A. Application of the exterior insulation finish system shall be in accordance with the Manufacturer’s
printed instructions, ASTM C1397 “Standard Practice for Application of Class PB “Exterior
Insulation and Finish System” and as specified herein.

B. Glass Matt Exterior Sheathing Board (Dens-Glass Gold Sheathing):

1.

2.

3.

Install in accordance with manufacturer’s printed instructions. Yellow side of sheathing
shall face to the exterior with the white face facing the interior of the building.

Verify that surface of framing members do not vary from more than 4 inch from the plane
of faces of adjacent members.

End joints shall be offset. Joints should fit snugly and flashing installed around openings.
Panels of the maximum length possible shall be used to minimize the number of joints.
Edge joints must be located parallel to and with vertical orientations on framing. End
joints of adjacent lengths of sheathing must be staggered.

Attach sheathing to metal framing with screws spaced 8 inches o.c. at perimeter and 8
inches o.c. in field.

Fasteners must be driven so as to bear tight against and flush with surface of sheathing.
Fasteners must not be countersunk.

Fasteners must be located a minimum of 3/8 inch from edges and ends of sheathing
panels.

C. Accessories: Install starter track, casing beads and control joints as recommended by
manufacturer and as indicated on Drawings.

D. Insulation Board (EIFS):

Begin application at the base from firm, permanent or temporary support.

Apply adhesion to clean hard surface.

Apply board with long edge oriented horizontally with its joints offset with respect to the
substrate joints and using a running bond pattern.

Precut insulation board as required to fit openings, corners and projections.

Stagger vertical joints and interlock at corners.

Insulation board pieces smaller than 24 inches x 48 inches may be used, such as at
corners. In all cases the perimeter of the insulation board shall have the 2 inch ribbon per
the Ribbon and Dab Method. Maintain 32% minimum contact area.

Foam shapes (popouts), as details on the drawings, shall be adhered directly to the face
of the installed insulation board by applying mixed Adhesive or missed Dry Adhesive to
back o the foam shape and pressing it firmly into position.

E. Adhesive Mixture (Insulation Board Application — EIFS)

1.

GLA #19107

Ribbon and Dab Method (Masonry Substrates): By trowel apply ribbon of mixed adhesive
to one surface of insulation board. Ribbons shall be 2 inches wide x 3/8 inch thick around
the entire perimeter of each board. The adhesive shall not be applied to the ends of the
insulation boards. Apply 8 dabs of adhesive mixture 4 inches diameter x 3/8 inch thick to
be area within the perimeter ribbon. A minimum of 32% of the insulation board surface
shall be in contact with the adhesive mixture.

Notched Trowel Method: Apply beads of adhesive mixture to one surface of the
insulation board using a notched trowel having an edge profile meeting EIFS
manufacturer’s requirements. The beads shall stand out 5/8inch from the surface of the
insulation board. Apply ribbons of adhesive mixture 2 inches wide x 5/8 inches thick
around entire perimeter of the insulation board using a trowel. Adhesive mixture shall not
be applied to the ends of the insulation board. Use this method for gypsum sheathing
substrates only.
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F. Mesh (EIFS and DEFS)

1.
2.

Reverse roll as necessary to remove the tendency of the mesh to curl.
Standard Mesh Base Coat:

a. Using a stainless steel trowel, apply the adhesive to the surface to a uniform dry
thickness of 1/16 inch. Apply base coat in 2 applications.

b. Immediately embed the standard reinforcing mesh into the wet adhesive mixture
using a trowel.

C. Smooth the surface of the adhesive mixture with a trowel until the reinforcing mesh
is fully embedded.

d. The pattern of the mesh shall not be visible beneath the surface of the adhesive
mixture.

e. Lap reinforcing mesh pieces a minimum of 2-1/2 inches on all sides, working from
the center to the edge while smoothing out wrinkles.

f. A period of 24 hours shall elapse to allow the base coat to form a positive bond.

g. Protect base coat from damage and weather while curing.

Heavy Duty Mesh Basecoat: Provide the following at ground floor applications and
facades exposed to abnormal stress or deliberate impacts.

a. Using a stainless steel trowel, apply the adhesive mixture to the surface to a
uniform thickness of 3/32 inch.

b. Immediately embed the high impact armor mesh into the wet adhesive mixture
using a trowel.

C. Smooth the surface of adhesive mixture with a trowel until heavy duty reinforcing
mesh is fully embedded.

d. The pattern of the mesh shall not be visible beneath the surface of the adhesive
mixture.

e. Ends of adjacent heavy duty mesh pieces shall be tightly butted, not lapped.

f. Where heavy duty mesh abuts standard mesh coat, apply sufficient adhesive

mixture over adjacent standard mesh, and feather a sufficient distance to provide a
smooth invisible transition between the two meshes.

g. Work heavy duty mesh into the adhesive mixture, working from the center to the
edge while smoothing out wrinkles.

h. A period of 24 hours shall elapse to allow the base coat to form a positive bond.

i. Protect base coat from damage and weather while curing.

j- Examine the surface of the first layer after curing for projections, loose strands of
heavy duty mesh, and correct to produce a flat surface.

k. Apply a second layer consisting of adhesive mixture and standard reinforcing

mesh over heavy duty mesh as specified above.

G. Fully Reinforced Base Coat (DEFS):

1. Apply by steel trowel an approximately 1/16 inch layer of base coat material to entire area
to receive direct applied exterior finish system.
2. Immediately place reinforcing mesh against the wet base coat material and trowel from
center to edge to fully embed mesh into base coat.
3. Apply mesh over all areas to receive direct applied exterior finish system and continuous
at corners.
4. Avoid wrinkles while embedding mesh.
5. Smooth and remove defects with a wet brush.
6. Mesh pieces shall overlap at least 3 inches with adjoining pieces.
7. Allow sufficient time for drying to a hard surface, but not less than 12 hours, before
applying finish.
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H. Finish (EIFS and DEFS):

1. Apply finish continuously and in one operation to the entire wall surface.

2. Maintain a wet edge.

3. The finish shall not be allowed to set up in a distinct area.

4 Employ sufficient manpower, scaffolding and equipment to ensure a continuous operation

and a uniform appearance.

Work shall proceed toward the joints and corners.

Use clean plastic float for floating.

A small amount of clean, potable water may be used to adjust the workability of the finish.

Maximum 8 ounces (226 gm) per pail.

8. Until dry, protect the finish from airborne contamination due to dust and soot, and from
weather and other damage.

9. Finish shall not be returned into sealant joints.

10.  Finish Texture: Sand finish to match (existing) adjacent EIFS as acceptable to
Architect/Owner and to match approved Mockup.

No o

I.  Finish (DEFS):

1. Inspect base coat layer to ensure that it is dry and hard before proceeding with finish
application. Remove irregularities by sanding. Skim coat with base coat material all areas
not completely covered as necessary.

2. Apply specified finish directly over a base coat to the thickness of the largest aggregate
or approximately 1/16 inch with a clean steel trowel. Some finishes may also be applied
by use of spray equipment if recommended by manufacture and approved by the
Architect.

3. Maintain wall surface in wet stage and finish from corner to corner to joint to avoid cold
joints or staging marks.

J. Sealant:

1. System materials shall be fully cured prior to sealant installation.

2. Color of sealant shall be as selected.

3. Joint design and surface preparation shall be based on sealant manufacturer’s
recommendations and project conditions.

4, Sealant shall be applied to base coat materials and shall not be applied to finish
material.

5. Follow additional requirements contained in EIFS/DEFS manufacturer’s detailed sealant
specification.

3.3 FIELD QUALITY CONTROL

A. Manufacturer’s Field Service: During construction the work shall be inspected by the EIFS/DEFS
manufacturer or authorized representative.

B. EIFS/DEFS Special Instructions: Installation of EIFS/DEFS shall be inspected during construction
as required by Section 1704 of the IBC.

1. Provide free access to Work and cooperate with appointed firm.
2. Inspections shall be performed by a representative of a qualified independent special
inspector acceptable to the Owner and meeting qualification requirements.
3. Inspector shall prepare reports indicating that work inspected was done in conformance
to approved Construction Documents.
4. Discrepancies shall be immediately corrected by the Contractor.
GLA #19107 07 24 00 7/20/2021
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5. Completed work which does not conform to approved construction documents shall be
reported to the Architect.

6. Work completed that does not comply with approved Construction Documents shall be
rejected.

3.4 CLEANING

A. During the course of the Work and on completion, remove and dispose of excess materials,
equipment and debris away fro premises. Leave Work in clean condition.

END OF SECTION
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SECTION 07 54 00

THERMOPLASTIC POLYOLEFIN ROOFING

PART 1 - GENERAL

1.1

1.2

SUMMARY

Section Includes

1.
2.
3.
4.

Thermoplastic Polyolefin Single-Ply Roofing Membrane
Thermoplastic Polyolefin Flashings

Thermoplastic Polyolefin Accessories

Insulation

Related Sections

1.
2.

Section 06100: Rough Carpentry
Section 07600: Sheet Metal Flashing and Trim

REFERENCES

American Society for Testing and Materials (ASTM) - Annual Book of ASTM Standards

1.
2.

3.
4.

9.

10.

11.

ASTM D-751 — Standard Test Methods for Coated Fabrics

ASTM D-2137 - Standard Test Methods for Rubber Property—Brittleness Point of Flexible
Polymers and Coated Fabrics

ASTM E-96 - Standard Test Methods for Water Vapor Transmission of Materials

ASTM D1204 - Standard Test Method for Linear Dimensional Changes of Nonrigid
Thermoplastic Sheeting or Film at Elevated Temperature

ASTM D-471 - Standard Test Method for Rubber Property—Effect of Liquids

ASTM D-1149 - Standard Test Methods for Rubber Deterioration—Cracking in an Ozone
Controlled Environment

ASTM C-1549 - Standard Test Method for Determination of Solar Reflectance Near Ambient
Temperature Using a Portable Solar Reflectometer

ASTM C-1371 - Standard Test Method for Determination of Emittance of Materials Near
Room Temperature Using Portable Emissometers

ASTM E 903 — Standard Test Method for Solar Absorptance, Reflectance, and Transmission
of Materials Using Integrating Spheres

ASTM G155 - Standard Practice For Operating Xenon Arc Light Apparatus For Exposure Of
Non-Metallic Materials

ASTM D573 - Standard Test Method For Rubber - Deterioration In An Air Oven

B. Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACNA) -

Architectural Sheet
Metal Manual

C. National Roofing Contractors Association (NRCA)
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D. American Society of Civil Engineers (ASCE)

E. U.S. Green Building Council (USGBC)
1. Leadership in Energy and Environmental Design (LEED)

F. California Title 24 Energy Efficient Standards
G. ENERGY STAR
H. Cool Roofing Rating Council (CRRC)

I.  Underwriters Laboratories (UL) - Roofing Systems and Materials Guide (TGFU R1306)

1.3 DEFINITIONS

A. Roofing Terminology: Refer to ASTM D1079 and the glossary of the National Roofing Contractors
Association (NRCA) Roofing and Waterproofing Manual for definitions of roofing terms
related to this section.

1.4 SUBMITTALS

A. Product Data: Provide product data sheets for each type of product indicated in this section.

B. Shop Drawings: Provide manufacturers standard details and approved shop drawings for the
roof system specified.

C. Samples: Provide samples of insulations, fasteners, membrane materials and accessories for
verification of quality.

D. Certificates: Installer shall provide written documentation from the manufacturer of their
authorization to install the roof system, and eligibility to obtain the warranty specified in this
section.

1.5 QUALITY ASSURANCE
A. Manufacturer’s Qualifications: GAF shall provide a roofing system that meets or exceeds all
criteria listed in this section.
B. Installer’'s Qualifications:
1. Installer shall be classified as a Master or Master Select™ contractor as defined and

certified by GAF.

C. Source Limitations: All components listed in this section shall be provided by a single
manufacturer or approved by the primary roofing manufacturer.

D. Final Inspection
GLA # 19107 075400-2 7/19/2021
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1. Manufacturer’s representative shall provide a comprehensive final inspection after completion
of the roof system. All application errors must be addressed, and final punch list completed.

1.6 PRE-INSTALLATION CONFERENCE

A. Prior to scheduled commencement of the roofing installation and associated work and as required
by the Owner, conduct a meeting at the project site with the installer, architect, owner, GAF
representative and any other persons directly involved with the performance of the work. The
installer shall record conference discussions to include decisions and agreements reached
(or disagreements) and furnish copies of recorded discussions to each attending party. The
main purpose of this meeting is to review foreseeable methods and procedures related to
roofing work.

1.7 PERFORMANCE REQUIREMENTS

A. Provide an installed roofing membrane and base flashing system that does not permit the
passage of water and will withstand the design pressures calculated in accordance with the
most current revision of ASCE 7.

B. Single source manufacturer shall provide all primary roofing materials that are physically and
chemically compatible when installed in accordance with manufacturers current application
requirements.

1.8 REGULATORY REQUIREMENTS

A. All work shall be performed in a safe, professional manner, conforming to all federal, state and
local codes.

B. Exterior Fire Test Exposure: Provide a roofing system achieving a UL Class A rating for roof
slopes indicated.

C. Windstorm Classification: Provide a roofing system which will achieve a 105psf wind uplift rating.

1.9 DELIVERY, STORAGE AND HANDLING

A. Deliver all roofing materials to the site in original containers, with factory seals intact. All products
are to carry a manufacturer label.

B. Store all pail goods in their original undamaged containers in a clean, dry location within their
specified temperature range.

C. Do not expose materials to moisture in any form before, during, or after delivery to the site. Reject
delivery of materials that show evidence of contact with moisture.
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D. Remove manufacturer supplied plastic covers from materials provided with such. Use
“breathable” type covers such as canvas tarpaulins to allow venting and protection from
weather and moisture. Cover and protect materials at the end of each workday. Do not
remove any protective tarpaulins until immediately before the material will be installed.

E. Materials shall be stored above 55°F (12.6°C) a minimum of 24 hours prior to application.

1.10 PROJECT CONDITIONS

A. Weather
1. Proceed with roofing only when existing and forecasted weather conditions permit.
2. Ambient temperatures must be above 45°F (7.2°C) when applying hot asphalt or water-based
adhesives.

111 WARRANTY

A. Provide Manufacturers standard EverGuard® Diamond Pledge™ Guarantee with single source
coverage and no monetary limitation where the manufacturer agrees to repair or replace
components in the roofing system, which cause a leak due to a failure in materials or
workmanship.

1. Duration: Twenty (20) years from the date of completion.
a. Materials and workmanship of listed products within this section are included when
installed in accordance with current GAF application and specification requirements.
Contact GAF Technical Support Services for the full terms and conditions of the
guarantee.

PART 2 - PRODUCTS

2.1 ACCEPTABLE MANUFACTURER
A. GAF® -1 Campus Drive, Parsippany, NJ 07054

B. Other — As approved by Architect/Owner.

22 INSULATION

A. Rigid polyisocyanurate board, with a glass-reinforced cellulosic felt facer. Conforms to or exceeds
the requirements of ASTM C 1289 Type I, Class 1, Grade 2. EnergyGuard™ Polyiso
Insulation, with the following characteristics:

1. Board Thickness: 2"

2. Thermal Resistance (LTTR value) of: R11.4

3. Board Size: 4’ x 8

4. Compressive Strength: 20 psi
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23

24

25

Rigid polyisocyanurate board, with a glass-reinforced cellulosic felt facer. Conforms to or exceeds
the requirements of ASTM C 1289 Type Il, Class 1, Grade 2. EnergyGuard™ Polyiso
Insulation, with the following characteristics:

Board Thickness: 1.5”

Thermal Resistance (LTTR value) of: R8.6

Board Size: 4’ x 8

Compressive Strength: 20 psi

PN~

COVER BOARD

Fiber-reinforced gypsum panel with an integral water-resistant core. Securock® Brand
Ultralight Glass Mat Roof Board by US Gypsum.

1. Board Thickness: V%"

2. Board Size: 4’ x 8

3. Thermal Resistance (R value) of: .53

MEMBRANE MATERIALS

A smooth type, polyester scrim reinforced thermoplastic polyolefin membrane for use as a single
ply roofing membrane. Meets or exceeds the minimum requirements of ASTM D-6878. UL
Listed, FM Approved, Dade County Product Approval, Florida Building Code Approved.
White membrane is Energy Star Listed, CRRC Listed and Title 24 Compliant.

1. EverGuard® TPO 60 Mil Membrane by GAF.

a. 10’ X 100, each roll contains 1000 sq. ft. of material weighing 322 Ibs.
b. Color: TAN

CURB/WALL FLASHING MEMBRANE

GENERAL

1. EverGuard® membrane flashing should be of the same type and thickness as the roof
membrane. EverGuard® Freedom™ TPO can be used with EverGuard® TPO membrane for
flashing in the same thickness as the field membrane.

2. Because colored TPO membranes may exhibit different welding characteristics, please call
the GAF Technical Support Services hotline at 800-766-3411 before attempting to weld
different-colored TPO membranes with white membranes or flashings.

3. EverGuard® TPO Fleece-Back membranes are optional flashing membranes for all
EverGuard® TPO systems. These membranes may be a solution when a contaminated
substrate is encountered.

FLASHING MEMBRANE
1. A smooth type, polyester scrim reinforced thermoplastic polyolefin membrane for use as a
single ply roofing membrane. Meets or exceeds the minimum requirements of ASTM D-
6878. UL Listed, FM Approved, Dade County Product Approval, Florida Building Code
Approved. White membrane is Energy Star Listed, CRRC Listed and Title 24 Compliant.
a. EverGuard® TPO 60 Mil Membrane by GAF.

26 ADHESIVES, SEALANTS AND PRIMERS
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2.7

2.8

Sprayable, Low VOC solvent-based contact adhesive used for bonding smooth EverGuard® and
EverGuard® Extreme® TPO membranes. One canister covers 10 squares. EverGuard®
TPO Quick Spray Adhesive LV50 by GAF®.

Low VOC solvent based primer for preparing surfaces to receive butyl based adhesive tapes,
EverGuard® TPO Low VOC Primer, by GAF.

Low VOC TPO cleaner designed to clean exposed or contaminated seams prior to heat welding
to remove any residual soap or revitalize aged membranes. Contains only 50 grams per liter
of Volatile Organic Content and has been formulated using a blend of primarily VOC-exempt
ingredients to be in compliance with air quality regulations for single ply roofing products.
EverGuard® CleanWeld® Cleaner by GAF®.

One part butyl based high viscosity sealant suitable for sealing between flashing membrane and
substrate surface behind exposed termination bars and for sealing between roofing
membrane and drain flange. EverGuard® Water Block, by GAF.

One-part, moisture-cure, self-leveling sealant designed for use in pitch pans on single ply roof
systems. EverGuard® One-Part Pourable Sealant.

FASTENERS AND PLATES

Mechanical Fasteners & Plates

1. Drill-Tec™ #14 HD Fastener: Drill-Tec™ #14 HD Fastener is designed to secure insulation
to heavy steel decks (18 ga. - 22 ga.), wood decks, structural concrete, and lightweight
insulating concrete. It is available in lengths from 1-1/4" — 14" (31.8 —355.6 mm). The Dirill-
Tec™ #14 HD Fastener is Factory Mutual approved.

2. Drill-Tec™ RhinoBond® TPO XHD Plates: Galvalume, 3” (7.6 cm) diameter, specially
coated for use in RhinoBond® attachment systems.

FLASHING ACCESSORIES

GENERAL FLASHING ACCESSORIES

1. A smooth type, unreinforced thermoplastic polyolefin based membrane for use as an
alternative flashing/reinforcing material for penetrations and corners. Required whenever
preformed vent boots cannot be used, available in White, Tan, Gray, Regal Red, Regal Blue,
and Hartford Green, 0.055 inches (55 mils) nominal thickness and sheet size: 24in x 50ft.
EverGuard® TPO Detailing Membrane, by GAF.

2. An 8inch (20 cm) wide smooth type, polyester scrim reinforced thermoplastic polyolefin

membrane strip for use as a cover strip over coated metal and stripping-in coated metal
flanges and general repairs: 0.045 inches (45 mils) nominal thickness with 100 foot length,
available in White, Tan, Gray, Regal Red, Regal Blue, and Hartford Green EverGuard® TPO
Flashing Membrane, by GAF.

3. 24 gauge steel with 0.025” thick TPO based film as required for fabrication into metal gravel
stop and drip edge profiles, metal base and curb flashings, sealant pans, and scupper
sleeves. Standard sheet size 4’ x 10, sheet weight 47 Ibs. Custom sizes available,
EverGuard® TPO Coated Metal, by GAF.

a. Available Stock Colors: White Gray Tan Regal Red Regal Blue Hartford Green
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b. Available Pre-Formulated Colors: Colonial Red, Dark Brown, Dark Bronze, Desert
Tan, Electric Blue, Goldenrod, lvy Green, Moss Green, Patina Green, Slate Gray,
Teal, Terra Cotta, Tropical Green, Smoke Gray, Energy Gray, Energy Tan
c. Custom colors available
Extruded aluminum termination bar with angled lip caulk receiver and lower leg bulb stiffener.
Pre-punched slotted holes at 6” on center or 8” on center. %” x 10’ with 0.090” cross section,
DRILL-TEC™ Termination Bar, by GAF®.
Pre-manufactured expansion joint covers used to bridge expansion joint openings in a roof
structure. Fabricated to accommodate all roof to wall and roof to roof applications, made of
.060” reinforced TPO membrane, available in 5 standard sizes for expansion joint openings
up to 8” wide. EverGuard® TPO Expansion Joint Covers, by GAF
.055” thick smooth type, unreinforced thermoplastic polyolefin membrane designed for use as
a conforming membrane seal over T-joints in 60 and 80 mil membrane applications.
EverGuard® T-Joint Patches, by GAF.

B. ROOF EDGE ACCESSORIES

1.

A 6 inch (14 cm) wide, smooth type, heat-weldable polyester scrim reinforced thermoplastic
polyolefin membrane strip. Designed for use as a cover strip over non-coated metal edges
and flanges. Each full roll contains approximately 100 Lineal Ft. of material, 6” X 100’.
EverGuard® TPO Heat-Weld Cover Tape, by GAF.

C. WALL & CURB ACCESSORIES

1.

.045” reinforced TPO membrane with pressure sensitive adhesive, to be installed on
horizontal surfaces using plates and fasteners as a base attachment in fully adhered
systems. Size 6” x 100’, EverGuard® RTA (Roof Transition Anchor) Strip™, by GAF

55 mil TPO membrane and 24 gauge coated metal prefabricated into standard and custom
size thru wall scuppers. Available in two sizes: 4" x 6" x 12" (I x w x d) with a 5.75" x 3.75"
opening and 8" x 10" x 12" (I x w x d) with a 9.75" x 7.75" opening, EverGuard® TPO
Scupper, by GAF

.045” or .060” thick reinforced TPO membrane fabricated corners. Available in four standard
sizes to flash curbs that are 24”, 36”, 48”, and 60” in size. Four corners are required to flash
the curb, EverGuard® Corner Curb Wraps, by GAF®.

0.060” thick molded TPO membrane outside corners of base and curb flashing. Hot-air welds
directly to EverGuard® TPO membrane. Size 4” x 4” with 6” flange, EverGuard® TPO
Universal Corners by GAF®.

0.055” molded TPO membrane inside corners of base and curb flashing. Hot-air welds
directly to EverGuard TPO membrane. Size 6” x 6” x 5.5” high EverGuard® TPO Preformed
Corners by GAF.

8” diameter, nominal .050” vacuum formed unreinforced TPO membrane for use in flashing
outside corners of base and curb flashings, EverGuard® TPO Fluted Corner, by GAF.

D. PENETRATION ACCESSORIES

1.

0.075” thick molded TPO membrane sized to accommodate most common pipe and conduits,
(1” to 6” diameter pipes), including square tube. Hot-air welded directly to EverGuard TPO
membrane, supplied with stainless steel clamping rings, EverGuard® TPO Preformed Vent
Boots by GAF.

0.045” thick molded TPO membrane preformed boots are split to accommodate most
common pipes and conduits and available in three standard sizes, EverGuard® TPO Split
Pipe Boots, by GAF.
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3. 0.045” thick molded TPO membrane preformed square boots are split to accommodate most
common square penetrations and conduits and available in three standard sizes,
EverGuard® TPO Square Tube Wraps, by GAF.

4. .070 thick molded penetration pocket to provide structure and foundation for the application of
a pourable sealant for a variety of roof penetrations, weldable and 9" x 6" x 4" (I x w x h).
EverGuard® TPO Pourable Sealer Pocket

5. Constructed from spun aluminum and preflashed using .055” thick smooth type, unreinforced
thermoplastic polyolefin membrane. Available in a wide range of sizes to allow a proper fit
into any size roofing drain. EverGuard® TPO Drain by GAF

6. Aluminum drain unit coated with a weldable TPO compound. TPO membrane can be heat
welded directly to the drain body, resulting in a strong, secure installation. Each drain is fitted
with a BlueSeal® mechanical drain seal for a secure, tight seal into the building drain system.
Available in two sizes (3" and 4”), and custom sizes are available. EverGuard® TPO Coated
Metal Drain by GAF®

E. WALKWAYS

1. 1/8” thick extruded and embossed TPO roll 34.25” x 50’, heat welds directly to roofing
membrane. Unique “diamond tread” traction surface and features a 2” (51 mm) welding strip
(smooth border) along each longitudal edge that is compatible with hand or automatic
welders. Available in gray or safety yellow, EverGuard® TPO Walkway Rolls, GAF.

PART 3 - EXECUTION

3.1

SITE CONDITIONS

Obtain verification that the building structure can accommodate the added weight of the new
roofing system.

Confirm the adequacy of the new roofing system to provide positive slope to drain. Eliminate
ponding areas by the addition of drainage locations or by providing additional pitch to the roof
surface.

Prepare substrate surfaces thoroughly prior to application of new roofing materials. This is
particularly important for re-cover and reroofing applications. Providing a smooth, even,
sound, clean, and dry substrate minimizes the likelihood that underlying deficiencies will
cause premature deterioration or even failure of the new roofing system.

. All defects in the roof deck or substrate must be corrected by the responsible parties before new

roofing work commences. Verify that the deck surface is dry, sound, clean, and smooth, and
free of depressions, waves, or projections.

Protect building surfaces against damage and contamination from roofing work.

Where work must continue over completed roof areas, protect the finished roofing system from
damage.

Deck preparation is the sole responsibility of the building owner or roofing contractor. All defects
in the roof deck or substrate must be corrected before roofing work commences.
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H. Refer to GAF Roof Guarantee Program for specific requirements for extended guarantees.

3.2 SUBSTRATE PREPARATION

A. Tear-off

1. Remove all existing roofing materials to the roof decking, including flashings, metal edgings,
drain leads, pipe boots, and pitch pockets, and clean substrate surfaces of all asphalt and
adhesive contaminants.

2. Confirm the quality and condition of the roof decking by visual inspection. Fastener pull-out
testing must be conducted by the roof fastener manufacturer.

3. Secure all loose decking. Remove and replace all deteriorated decking.

4. Remove abandoned equipment and equipment supports.

5. Confirm that the height of equipment supports will allow the installation of full-height

flashings.

B. Plywood Deck

1.

2.

3.

9.

Plywood sheathing must be C-D Exposure 1 APA Rated, minimum 4 ply, and not less than
15/32” thick.

Preservatives or fire retardants used to treat the decking must be compatible with roofing
materials.

The deck must be installed over joists that are spaced 24” (61 cm) o.c. or less.

The deck must be installed so that all four sides of each panel bear on and are secured to
joist and cross blocking. The panels must be secured in accordance with APA-The
Engineered Wood Association recommendations, “H” clips are not acceptable.

Panels must be installed with a 1/8” to 1/4” (3mm — 6mm) gap between panels and must
match vertically at joints to within 1/8” (3mm).

Decking should be kept dry and roofed promptly after installation.

Moisture content not to exceed 16%.

Insulation above the deck may be necessary to prevent condensation from adversely
affecting the deck.

Must meet minimum pull out values. Minimum 5 test pulls per 1,000 sq. ft. (93 sq. m.).

10. Code standards apply when their requirements exceed those listed here.

3.3 NAILER INSTALLATION

A. Acceptable Wood

1. Solid Blocking: Non-pressure treated wood as required, #2 Grade or better, nominal 1 1 /4"
(30 mm) x 4" (102 mm) with a minimum thickness of 3 1 /2" (88 mm).

2. Shim Material: Plywood, 1 /2" (13 mm) x width to match solid blocking.

3. Verify the condition of existing roof nailers and anchor to resist 250 Ib. per ft. (550 kg) load
applied in any direction. New nailers should meet same load requirements.

4. DRILL-TEC™ HD screws 18" (457 mm) o.c. attachment to structural wood, steel decks with a
1" (25 mm) thread embedment.

5. DRILL-TEC™ spikes or HD screws 18" (457 mm) o.c. attachment to concrete decks. Min. 1"
(25 mm) shank or thread penetration.

6. Wood nailers attached to gypsum, concrete, cellular concrete and cementitious wood fiber
must be fastened 12" (305 mm) o.c., through the nailer into the substrate with substrate
approved DRILL-TEC™ fasteners.

7. Three anchors per length of wood nailer minimum.
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B. Metal Blocking

1.

2.
3.

4.

20 Ga. galvanized steel box with pre-punched holes and supplied with corrosion-resistant
fasteners.

Closure and finish strip required for metal decking.

Secure in place using provided #14 x 1%z-in. universal fasteners through pre-punched holes
to roof edge.

Install end cap and top of box section with #14 x 1%%-in. universal fasteners.

3.4 INSTALLATION — GENERAL

A. Install GAF’s EverGuard® TPO roofing system according to all current application requirements

in addition to those listed in this section.

B. GAF EverGuard® TPO Specification #: TRBTI60

C. Start the application of membrane plies at the low point of the roof or at the drains, so that the

flow of water is over or parallel to, but never against the laps.

3.5 INSULATION

A. GENERAL

1.

wn

Do not apply roof insulation or roofing until all other work trades have completed jobs that
require them to traverse the deck on foot or with equipment. A vapor retarder coated lightly
with asphalt may be applied to protect the inside of the structure prior to the insulation and
final roofing installation. Before the application of the insulation, any damage or deterioration
to the vapor retarder must be repaired.

Do not install wet, damaged or warped insulation boards.

For new construction over a metal deck or tear off down to a metal deck, install insulation
boards so that all edges are supported by the high flutes of the decking with no more than %4’
gap between adjoining boards. With the EverGuard® RhinoBond® Attachment System, the
first (or only layer) of insulation does not need to be staggered. Butt the insulation,
overlay/recover boards tightly together with no more than a 4" gap between boards. If
installing multiple layers of insulation, the boards should be staggered a min of 6.
Overlay/recover boards may be installed using all full-size overlay boards in a non-staggered
manner. These overlay/recover include gypsum (Dens Deck and Securock). If plywood or
OSB is specified, it must be a minimum thickness of %”.

When installing the EverGuard® RhinoBond® Attachment System over tapered insulation, it
is critical the RhinoBond® plates are flat and flush against the insulation surface to ensure
proper welding of the plate to the membrane. For this reason, it is preferable to install the
tapered insulation first and cover the tapered system with an overlay/recover board.

Do not install any more insulation than will be completely waterproofed each day.

Do not align seams with rows of plates, as the step-down that is created will cause an
incomplete weld of the RhinoBond® plate.

Do not straddle plates over insulation joints, as the gaps will create an incomplete weld of the
RhinoBond® plate.

Use the appropriate length and type of Drill-Tec™ Fastener for the structural deck. See the
EverGuard® RhinoBond® Attachment Table.
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3.6

3.7

3.8

10. EverGuard® RhinoBond® plates are different in type and color. TPO plates are a
yellow/green, while the PVC plates are black in color. The appropriate plate must be used
with the appropriate membranes.

11. Mechanical attachment for the three distinct areas or zones of a roof.

12. Roof areas have three distinct areas or zones. They are corners (either inside or outside),
roof perimeter, and the field of the roof. Each of these areas have their own attachment
rates.

13. These zones or areas have to be determined before the insulation, cover or overlay board’s
fasteners are installed. A building’s perimeter edges and corner areas or zones are
determined by the height and width and other conditions referenced by ASCE 7 and FM 1-29.

14. Securing the EverGuard® RhinoBond® Plate and Fastener

a. Insulation, overlay/recover boards are to be mechanically attached to the structural
deck in accordance with the RhinoBond® Attachment Table or code requirements.

b. Install the proper number of fasteners per insulation overlay/recover board per roof
zone or area. Fastener density shall be increased in corner and perimeter as needed
for design wind uplift resistance

c. Fasten to the substrate in an appropriate grid pattern as established by the
RhinoBond® Attachment Table. Using chalk lines to make the grids on the substrate
is the easiest way to make sure the grid is consistent and plates are easy to find.

d. Fasteners must be tight enough that the EverGuard® RhinoBond® Plate does not
turn or rock.

e. Over-driven fasteners that distort the face or top of the plate must be removed and
discarded. A new EverGuard® RhinoBond® Plate and Fastener must be reinstalled
next to the original, but not into the same space and hole.

f.  Under driven or “high fasteners” must be re-driven to proper depth.

g. When installation of RhinoBond® Plates and Fasteners are complete, the area
should be blown or broomed clean to remove any dirt or debris from the substrate
surface or contaminates from the plate’s bonding surface. This is critical so as not to
puncture the membrane from beneath or to impair the welding of the membrane to
the EverGuard® RhinoBond® Plate.

INSULATION — BASE LAYER

LOOSE LAID
1. Loose apply the insulation. Minimal fastening should be performed to avoid movement of the
boards.

INSULATION — 2NP L AYER

LOOSE LAID
1. Loose apply the insulation. Minimal fastening should be performed to avoid movement of the
boards.

INSULATION — 3RP LAYER

MECHANICALLY ATTACHED (RB SYSTEMS)
1. The insulation must be securely attached to the roof deck with Drill-Tec™ #14 HD Fasteners
and Drill-Tec™ RhinoBond® TPO XHD Plates. Refer to the attachment tables in the latest
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version of the EverGuard® specification manual. Fastener density shall be increased in
corner and perimeter as needed for design wind uplift resistance.
2. Fasten using the following pattern: Fasteners are to be driven into wood supports:
a. Field: 36" X 24” grid
b. Perimeter: 20" X 24” grid
c. Corners: 14” by 24” grid
3. EverGuard® RhinoBond® plates are different in type and color. TPO plates are a
yellow/green, while the PVC plates are black in color. The appropriate plate must be used
with the appropriate membranes.

3.9 SINGLE PLY MEMBRANE APPLICATION

A. GENERAL
1. Substrates must be inspected and accepted by the contractor as suitable to receive and hold
roof membrane materials.
2. Place roof membrane so that wrinkles and buckles are not formed. Any wrinkles or buckles
must be removed from the sheet prior to permanent securement.
3. Membrane that has been exposed for more than 12 hours or has become contaminated will
require additional cleaning methods.

a. Light Contamination - Membrane that has been exposed overnight up to a few days
to debris, foot traffic, or dew or light precipitation can usually be cleaned with a white
cloth moistened with EverGuard® TPO Cleaner (or EverGuard® CleanWeld ™
Conditioner, a low-VOC cleaner) for TPO membranes.

b. Dirt-Based Contamination - Membrane that is dirt encrusted will require the use of a
low-residue cleaner, such as Formula 409® and a mildly abrasive scrubbing pad to
remove the dirt. This must be followed by cleaning with a white cloth moistened with
EverGuard® TPO Cleaner (or EverGuard® CleanWeld™ Conditioner) for TPO
membranes.

c. Exposure-Based Contamination - Membrane that is weathered or oxidized will
require the use of EverGuard® TPO Cleaner, EverGuard® CleanWeld™ Conditioner
and a mildly abrasive scrubbing pad to remove the weathered/oxidized top surface
layer. This must be followed by cleaning with a white cloth moistened with
EverGuard® TPO Cleaner (or EverGuard® CleanWeld™ Conditioner) for TPO
membranes. Unexposed membrane left in inventory for a year or more may need to
be cleaned as instructed above. Be sure to wait for solvent to flash off prior to
welding.

d. Chemical-Based Contamination - Membrane that is contaminated with bonding
adhesive, asphalt, flashing cement, grease and oil, and most other contaminants
usually cannot be cleaned sufficiently to allow an adequate heat weld to the
membrane surface. These membranes should be removed and replaced.

B. RhinoBond

1. Place roof membrane so that wrinkles and buckles are not formed. Any wrinkles or buckles
must be removed from the sheet prior to permanent securement.

2. Full-width rolls shall be installed in the field and perimeter regions of the roof.

3. Overlap full roof membrane sheets a minimum of 3” for side and end laps.

4. Install membrane so that the lap runs across the roof slope and lapped toward the drainage
points if possible.

5. All exposed sheet corners shall be rounded a minimum of 1.

6. All cut edges of reinforced TPO membrane must be sealed with EverGuard® TPO Cut Edge

Sealant.
GLA # 19107 075400-12 7/19/2021
SEDONA POLICE DEPT RENOVATION THERMOPLASTIC POLYOLEFIN

ROOFING



7.

Weld TPO to RhinoBond® Plates with RhinoBond® Portable Bonding Tool. Weighted
cooling magnets are placed over the bonded membrane/plates for a minimum of 45 seconds.

3.10  FLASHINGS

A. GENERAL

1. All penetrations must be at least 24” (61 cm) from curbs, walls, and edges to provide
adequate space for proper flashing.

2. Flash all perimeter, curb, and penetration conditions with coated metal, membrane flashing,
and flashing accessories as appropriate to the site condition.

3. All coated metal and membrane flashing corners shall be reinforced with preformed corners
or non-reinforced membrane.

4. Hot-air weld all flashing membranes, accessories, and coated metal. A minimum 2” wide
(hand welder) weld or minimum 1 - 1/2" automatic machine weld is required.

5. All cut edges of reinforced membrane must be sealed with EverGuard® TPO Cut Edge
Sealant.

6. Consult the EverGuard® Application and Specifications Manual or GAF Contractor Services

for more information on specific construction details, or those not addressed in this section

B. Coated Metal Flashings:

1.

2.

Coated metal flashings shall be formed in accordance with current EverGuard construction
details and SMACNA guidelines.

Coated metal sections used for roof edging, base flashing and coping shall be butted
together with a ¥4” gap to allow for expansion and contraction. Hot-air weld a 6” wide
reinforced membrane flashing strip to both sides of the joint, with approximately 1” on either
side of the joint left un-welded to allow for expansion and contraction. 2” wide aluminum tape
can be installed over the joint as a bond-breaker, to prevent welding in this area.

Coated metal used for sealant pans, scupper inserts, corners of roof edging, base flashing
and coping shall be overlapped or provided with separate metal pieces to create a continuous
flange condition, and pop-riveted securely. Hot-air weld a 6” wide reinforced membrane
flashing strip over all seams that will not be sealed during subsequent flashing installation.
Provide a 2" hem for all exposed metal edges to provide corrosion protection and edge
reinforcement for improved durability.

Provide a 2" hem for all metal flange edges whenever possible to prevent wearing of the
roofing and flashing membranes at the flange edge.

Coated metal flashings shall be nailed to treated wood nailers or otherwise mechanically
attached to the roof deck, wall or curb substrates, in accordance with construction detail
requirements.

C. Reinforced Membrane Flashings:

1. The thickness of the flashing membrane shall be the same as the thickness of the roofing
membrane.

2. Membrane flashing may either be installed loose or fully adhered to the substrate surface in
accordance with “Construction Detail Requirements”.

3. Apply the adhesive only when outside temperature is above 40°F. Recommended minimum
application temperature is 50°F to allow for easier adhesive application.

4. The membrane flashing shall be carefully positioned prior to application to avoid wrinkles and
buckles.

5. Please note that solvent-based adhesives must be allowed to dry until tacky to the touch
before mating flashing membrane. Water-based adhesive must be allowed to flash off
completely.
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6. Heat-weld all laps in EverGuard® smooth-reinforced flashing membrane in accordance with
heat-welding guidelines. All seams in fleece-back membrane and smooth field sheet must be
stripped in with 8" (203 mm) flashing strip.

7. For extended length guarantees, separate counterflashing is required; exposed termination
bars are not acceptable.

D. Un-Reinforced Membrane Flashings:

1. Un-reinforced membrane is used to field-fabricate penetration or reinforcement flashings in
locations where preformed corners and pipe boots cannot be properly installed.

2. Penetration flashings constructed of un-reinforced membrane are typically installed in two
sections, a horizontal piece that extends onto the roofing membrane and a vertical piece that
extends up the penetration. The two pieces are overlapped and hot-air welded together.

3. Apply the adhesive only when outside temperature is above 40°F. Recommended minimum
application temperature is 50°F to allow for easier adhesive application. Water-based
adhesives are approved for use with smooth TPO membranes for flashings only.

4. The membrane flashing shall be carefully positioned prior to application to avoid wrinkles
and buckles.

5. Please note that solvent-based adhesives must be allowed to dry until tacky to the touch
before mating flashing membrane. Water-based adhesive must be allowed to flash off
completely.

E. Roof Edges:

1. Roof edge flashings are applicable for gravel stop and drip edge conditions as well as for
exterior edges of parapet walls.

2. Flash roof edges with coated metal flanged edging with a minimum 3" (76 mm) wide flange
nailed 4" (102 mm) on center to wood nailers, and heat weld 8” (203 mm) membrane strip to
metal flanges.

3. When the fascia width exceeds 4” (102 mm), coated metal roof edging must be attached with
a continuous cleat to secure the lower fascia edge. The cleat must be secured to the building
no less than 12” (305 mm) o.c.

4. Flash roof edge scuppers with a coated metal insert that is mechanically attached to the roof
edge and integrated as a part of the metal edging.

5. Alternatively, roof edges may be flashed with a 2-piece snap on fascia system, adhering the
roof membrane to a metal cant and face nailing the membrane 8” (152 mm) on center prior to
installing a snap-on fascia.

a. Submit design drawings for review and approval to Architect or Specifier before
fabrication.

b. Installing contractor shall check as-built conditions and verify the manufacturer’s roof
edging details for accuracy to fit the wall assembly prior to fabrication. The installer
shall comply with the roof edging manufacturer’s installation guide when setting
edging.

F. Parapet and Building Walls:

1. Flash walls with EverGuard® TPO membrane adhered to the substrate with bonding
adhesive, loose applied or with coated metal flashing nailed 4” (102 mm) on center to
pressure-treated wood nailers.

2. Maximum flashing height without intermediate fastening is 24" (610 mm) for loose-applied
flashing and 54" (1.4 m) for adhered flashing

3. Secure membrane flashing at the top edge with a termination bar. EverGuard® Water Block
shall be applied between the wall surface and membrane flashing underneath all exposed
termination bars. Exposed termination bars shall be mechanically fastened 6” (152 mm) on
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center for guarantees less than 20 years and 12” (305 mm) on center for guarantees greater
than 20 years or that are counter-flashed.

4. Exposed termination bars must be sealed with Flexseal™ Caulk Grade Sealant.

5. Roof membrane must be mechanically attached along the base of walls with screws and
plates 12” (305 mm) on center [6” (152 mm) on center for Ballasted Systems]

6. Metal cap flashings must have continuous cleats or be face fastened 12" (305 mm) o.c. on
both the inside and outside of the walls.

7. Flash wall scuppers with a coated metal insert that is mechanically attached to the wall and
integrated as part of the wall flashing.

8. Roof Transition Anchor (R.T.A.) Strip may be installed as the alternate method of base
securement for a RhinoBond® non-penetrating base attachment detail.

G. Curbs and Ducts:

1. Flash curbs and ducts with EverGuard® TPO membrane adhered to the curb substrate with
bonding adhesive, loose applied or with coated metal flashing nailed 4” on center to
pressure-treated wood nailers.

2. Maximum flashing height without intermediate fastening is 24" (610 mm) for loose-applied
flashing and 54" (1.4 m) for adhered flashing

3. Secure membrane flashing at the top edge with a termination bar. EverGuard® Water Block
shall be applied between the wall surface and membrane flashing underneath all exposed
termination bars. Exposed termination bars shall be mechanically fastened 6” (152 mm) on
center for guarantees less than 20 years and 12” (305 mm) on center for guarantees greater
than 20 years or that are counter-flashed.

4. Exposed termination bars must be sealed with Flexseal™ Caulk Grade Sealant.

5. Roof membrane must be mechanically attached along the base of walls with screws and
plates 12” (305 mm) on center [6” (152 mm) on center for Ballasted Systems]

6. Metal counterflashings may be optional with fully adhered flashings depending on guarantee
requirements. Exposed termination bars must be sealed with Flexseal™ Roofing Cement.

7. All coated metal curb flashings and loose applied membrane flashings must be provided with
separate metal counterflashings, or metal copings.

H. Roof Drains:

1. Roof drains must be fitted with compression type clamping rings and strainer baskets.
Original-type cast iron and aluminum drains, as well as retrofit-type cast iron, aluminum or
molded plastic drains are acceptable.

2. Roof drains must be provided with a minimum 36” x 36” sump. Slope of tapered insulation
within the sump shall not exceed 4” in 12”.

3. Extend the roofing membrane over the drain opening. Locate the drain and cut a hole in the
roofing membrane directly over the drain opening. Provide a '2” of membrane flap extending
past the drain flange into the drain opening. Punch holes through the roofing membrane at
drain bolt locations.

4. For cast iron and aluminum drains, the roofing membrane must be set in a full bed of water
block on the drain flange prior to securement with the compression clamping ring. Typical
water block application is one 10.5 ounce cartridge per drain.

5. Lap seams shall not be located within the sump area. Where lap seams will be located within
the sump area, a separate roof membrane drain flashing a minimum of 12” larger than the
sump area must be installed. The roof membrane shall be mechanically attached 12” on
center around the drain with screws and plates. The separate roof drain flashing shall be heat
welded to the roof membrane beyond the screws and plates, extended over the drain flange,
and secured as above.

6. Tighten the drain compression ring in place.
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I. Expansion Joints:

1. Any prefabricated expansion joint metal nailing strips must be fastened to wood nailers, curbs
or secured to walls with appropriate nails or DRILL-TEC™ Fasteners.

2. Roof membrane must be mechanically attached along the base of raised curb-expansion
joints with screws and plates a minimum of 12" (305 mm) o.c. The expansion joint cover
bellows shall be at least 2 times the expansion joint opening.

3. Metal nailing strip must be set in FlexSeal™ Caulk Grade Sealant and secured with fasteners
and neoprene washers fastened 6" (152 mm) o.c

4. Expansion joints may be field fabricated. Reference appropriate Construction Detail.

J.  Scuppers:

1. Coated-metal roof-edge scuppers must be provided with a min. 4" (102 mm) wide flange
nailed to wood nailers, with hemmed edges and secured with continuous clips in accordance
with the gravel stop assembly.

2. Coated-metal wall scuppers must be provided with 4" (102 mm) wide flanges, with additional
corner pieces pop-riveted to the flanges to create a continuous flange. All flange corners
must be rounded.

3. Install wall scuppers over the roof and flashing membrane and secure to the roof deck/wall
with DRILL-TEC™ Fasteners 6" (152 mm) o.c., a minimum of 2 fasteners per side.

4. All corners must be reinforced with EverGuard® PVC or EverGuard® TPO Universal Corners
or field-fabricated from EverGuard® non-reinforced materials.

5. Strip-in scupper with flashing membrane target sheet.

6. Alternately, a wall scupper box may be field-flashed using non-reinforced flashing membrane
heat-welded to membrane on the wall face and roof deck. Fully adhere to the scupper box
and terminate on the outside wall face with a termination bar and FlexSeal™ Caulk Grade
sealant.

7. EverGuard® TPO has prefabricated scuppers in standard and custom sizes available

K. Wood Support Blocking:

1. Wood support blocking, typically 4" x 4" (102 mm x 102 mm), is usually installed under light-
duty or temporary roof-mounted equipment, such as electrical conduit, gas lines,
condensation, and drain lines.

2. Install wood support blocking over a protective layer of EverGuard® TPO walkway rolls or
PVC walkway pads. Place wood blocking on oversized slip sheet, fold two sides vertically,
and fasten with roofing nails into the blocking.

3.11  TRAFFIC PROTECTION

A. Install walkway rolls at all roof access locations and other designated locations including roof-
mounted equipment work locations and areas of repeated rooftop traffic.

B. Walkway pads must be spaced 6" apart to allow for drainage between the pads.

C. Heat-weld walkway rolls to the roof membrane surface continuously around the perimeter of the

roll.

3.12 ROOF PROTECTION
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Protect all partially and fully completed roofing work from other trades until completion.

B. Whenever possible, stage materials in such a manner that foot traffic is minimized over
completed roof areas.

C. When it is not possible to stage materials away from locations where partial or complete
installation has taken place, temporary walkways and platforms shall be installed in order to
protect all completed roof areas from traffic and point loading during the application process.

D. Temporary tie-ins shall be installed at the end of each workday and removed prior to
commencement of work the following day.

3.13  CLEAN-UP

A. All work areas are to be kept clean, clear and free of debris at all times.

B. Do not allow trash, waste, or debris to collect on the roof. These items shall be removed from the
roof on a daily basis.

C. Alltools and unused materials must be collected at the end of each workday and stored properly
off of the finished roof surface and protected from exposure to the elements.

D. Dispose of or recycle all trash and excess material in a manner conforming to current EPA
regulations and local laws.

E. Properly clean the finished roof surface after completion, and make sure the drains and gutters
are not clogged.

F. Clean and restore all damaged surfaces to their original condition.

END OF SECTION
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SECTION 07 60 00
FLASHING AND SHEET METAL

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes: Flashings, sheet metal work and related items including, but not limited
to:
1. Counterflashing at vertical surfaces.
2. Flashing at roof penetrations.
3. Edge flashing.
4. Metal copings.

1.02 SUBMITTALS
A. Shop Drawings: Submit Drawings indicating type of material, gage, dimensions, profiles,
locations where used, fastening and anchoring methods, joints, and provisions of
expansion and contraction.

B. Samples: Submit samples of each type of prefinished metal in selected color.

1.03 QUALITY ASSURANCE

A. Standards:
1. Comply with design and installation methods of SMACNA Architectural Sheet
Metal Manual.
2. Comply with The NRCA Roofing and Waterproofing Manual installation details.
3. Comply with ANSI/SPRI, ES 1-98.
B. Performance Requirements: Designed and installed to withstand local wind pressures

identified in the code analysis.

1.04 DELIVERY, STORAGE AND HANDLING

A. Packing and Shipping: Deliver materials to site in Manufacturer's original unopened
packaging with labels intact.

B. Storage: Adequately protect against damage while stored at the site. Do not store
materials on ground.

C. Handling: Comply with Manufacturer's instructions. Handle with care so as not to buckle
or warp metal, or damage solder joints.

1.05 WARRANTY

A. Furnish 5 year warranty against flashing and sheet metal failure, in which
contractor agrees to repair or replace flashing and sheet metal as necessary to
maintain work in watertight condition during the warranty period. Warranty to
cover workmanship, materials and repair or replacement of same, at no cost to Owner.
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PART 2 PRODUCTS

2.01 MATERIALS

A. Prefinished Metal:
1. Aluminum, 0.050 inch thickness (16 gauge).
2. Finish: Full strength Kynar 500/Hylar 5000 Fluorocarbon coating, applied by

the Manufacturer on a continuous coil coating line, with top side dry film
thickness of

0.70 to 0.90 mil over 0.25 to 0.35 mil prime coat, to provide a total dry
film thickness of 0.95 to 1.25 mil.

a. Bottom side: Coated with primer with a dry film thickness of 0.25 mil.
b. Finish: Conform to all tests for adhesion flexibility, and longevity
as specified by the Kynar 500 finish supplier.
C. Color: Custom color as indicated on Drawings or as selected
by Architect from manufacturer’s full range of colors.
3. Strippable film: Liquid applied to top side of painted coil to protect finish
during fabrication, shipping and field handling.
B. Galvanized Steel: ASTM A653, 22 gauge minimum and as indicated, with G-60
coating.

Used for sheet metal flashing and trim at concealed from view locations and
concealed clips and reinforcements only.

2.02 ACCESSORIES

A. Provide local/regional materials.

B. Reglets and Counter flashings: Fry Reglet Corporation, Type as applicable
for substrate/finishes. Provide prefabricated inside and outside reglet and
counterflashing corners.

C. Solder: ASTSM B32 50/50 type D

D. Flux: FS O-F-506.

E. Sealant: As specified in Section 07 92 00.F

F. Plastic Cement: ASTM D4586.G

G. Peel-N-Stick waterproof membrane: WR Grace Bituthene 3000 or approved equal
Plastic Cement: ASTM D4586.G.

H. Bituminous Coating: FS TT-C-44 or SSPC paint - 12, dry film 15 mils per coat.

l. Sheet Metal Fasteners: Pre-finished galvanized steel with soft neoprene washers
at exposed fasteners. Where exposed in the finished work of prefinished metal,
provide fasteners with prefinished heads matching prefinished metal.

J. Prefinished Metal Seam Sealers and Adhesives: As recommended by prefinished
metal manufacturer for waterproof and weather-resistant seaming and adhesive
applications of flashing and sheet metal work.

Sealing Tape: Pressure-sensitive, 100 percent solids, polyisobutylene
compound sealing tape with release-paper backing. Provide permanently
elastic, non-sag, nontoxic, non-staining tape.

2. Butyl Sealant: ASTM C1311, single-compound, solvent-release butyl
rubber sealant, polyisobutylene plasticized, heavy bodied for hooked-type
expansion joints with limited movement.
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2.03 FABRICATION

A

PART 3

Fabricate Flashing and sheet metal from the following:

1. Fabricate flashing and sheet metal exposed to view in the finished
work, including wall caps/coping), fascia, drip edges, etc., from prefinished
galvanized steel sheet.

2. Fabricate flashing and sheet metal concealed from view in the finished work

from galvanized steel sheet.

Minimum Gauges: Fabricate flashing from sheet metal of the following

minimum thickness, unless otherwise indicated on Drawings:

1. Copings, Gravel Stops, Cleats and Similar Trim: 16 gauge.

2. Flashings, Counter flashings, Roof Penetration Flashings, Reglets and
Similar Items: 22 gauge.

Fabricate sheet metal with lines, arris, and angles sharp and true, and plane
surfaces free from objectionable wave, warp or buckle.

1. Hem exposed edges to form a 1/2 inch wide hem on the side concealed
from view
2. Provide concealed stiffeners and reinforcements as necessary to

provide surfaces free of objectionable wave, warp or buckle.

Forming, anchoring, expansion and contraction details, shall conform to
referenced quality standards.

Provide for thermal expansion of running trim, flashing, expansion joints, and other
items exposed for more than 15 feet continuous length.

Fabricate cleats and starter strips of same material as sheet.

Form pieces in longest practical lengths, except form flashing and facia in 8 to 10
foot units.

Fabricate coping covers with butt seam with backup plate, fastened one side
seams (item 19, figure 3-3 per SMACNA Architectural Sheet Metal Manual).

Solder and seal metal joints or use seam sealer/adhesive as recommended
by prefinished metal manufacturer. After soldering, remove flux. Wipe and wash
solder joints clean.

Fabricate corners from one piece with minimum 18 inch long legs, with mitered
corners; solder for rigidity, seal with sealant.

Fabricate flashings to allow toe to extend 2 inches over roofing. Return and brake
edges.

Where prefabricated counterflashing and reglet system is used, form upper edge

of counterflashing with an approved snap lock flange to engage reglet receiver
and to provide a spring action at bottom edge against built-up flashing.

EXECUTION

3.01 EXAMINATION

A. Verification of Conditions: Examine sub surfaces to receive Work and report
detrimental conditions in writing to Architect. ~Commencement of Work will be
construed as acceptance of sub surfaces.
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1. Verify roof openings, curbs, pipes, sleeves, ducts, or vents through roof
are solidly set, cant strips and reglets in place, and nailing strips located.

2. Verify membrane termination and base flashings are in place, sealed,
and secure.
B. Coordination: Coordinate with other Work which affects, connects with, or will

be concealed by this Work.
3.02 INSTALLATION
A. Installation shall conform to NRCA and SMACNA manuals.
B. Expansion Seams: Maintain a watertight installation at expansion seams.

Locate expansion seams as shown or if not shown, at the following maximum spacing
for each general flashing use:

1. Flashing, expansion joints, gravel stops, and trim: At 10 foot intervals, 24
inches on each side of corners and intersections.
2. Sealant-type expansion joints: Where sealant-filled expansion joints are

used, embed the hooked flanges of the joint members not less than 1 inch into
the sealant. Form joints to completely conceal the sealant. When
ambient temperature is moderate at the time of installation (40 to 70 degrees
F.), set joint members for 50 percent movement either way. Adjust setting
proportionately for installation at higher ambient temperatures. Do not install
sealant type joints at temperatures below 40 degrees F. Installation of sealant
is specified in Section 07 92 00.

C. Where dissimilar materials abut, provide proper separation or protection to minimize

the possibility of galvanic action.

D. Soldering:

1. Except where other methods of joining are indicated or specified, solder
joints and connections of Sheet Metal Work.

2. Remove grease and dirt from metal surfaces to be joined.

3. Remove flux residue by scrubbing, neutralizing with ammonia or a 5 to
10 percent solution of washing soda, followed by a clear water rinse.

4. Assemble parts and solder using regular non-corrosive 