City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY25 CIP UPDATE

KEY FEATURES:
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Consultant: Not Awarded
Contractor: TBD

Construction Challenges: Narrow

corridor, drainage, driveways, utility

conflicts, work within city right-of-way

Project Manager:
Sandra Phillips, CFM PE
(928) 203-5076
SPhillips@SedonaAZ.gov
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City Engineer:
Kurt Harris, PE

(928) 203-5059

This is a part of the ST&PS system and is recommended in the updated Trails kharris@SedonaAZ.gov
and Pathways Master Plan. Completing this segment would provide a safe
multimodal facility alternative to traveling on 89A. The State Route 89A $ FY25 Project Budget: $120,000

experiences high vehicle volumes and is not a bike-ped experience that
encourages alternative modes of travel in Sedona.

The shared-use pathway would connect the west State Route 89A Park &
Ride to the Dry Creek Road Pathway. This is just short of a mile of new
pathway. This parallel route will give users a great experience off of ST89A.

As part of the Sedona Trails & Pathways System (ST&PS), the City of Sedona
is currently completing the Dry Creek Road Pathway. The city will begin the
feasibility phase on this pathway with an engineer yet to be awarded the
design contract.

The shared-use path will be constructed with stabilized decomposed granite
with some sections to be colored concrete. This project will continue to
make Sedona a more walkable and bikeable community.

PROJECT STATUS SEPTEMBER FY25
Project Phase % Completion Completion Date
Design 0% Summer 2025

Construction 0% FY26
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