



City of Sedona
Public Works Department
 102 Roadrunner Drive Sedona, AZ 86336
 (928) 204-7111 • Fax: (928) 282-5348

WW-19 – WWRP Facility Plan

FY25 CIP Update



KEY FEATURES:

Consultant: Carollo Engineers

Contractor: n/a

Construction Challenges:

Project Manager:

Roxanne Holland, PE
 (928) 203-5069
rholland@SedonaAZ.gov

City Engineer:

Kurt Harris, PE
 (928) 203-5059
kharris@SedonaAZ.gov

\$ FY25 Project Budget: \$250,000

The Wastewater Reclamation Plant (WWRP) Facility Plan is a study being conducted to evaluate the future needs of the WWRP. The plan will evaluate the capacity of the WWRP, feasibility of delivering reclaimed water to city limits, and an in-depth study of impending PFAS regulations to determine if additional treatment will be necessary to meet regulations. The Facility Plan will summarize infrastructure needs, permitting requirements, and include planning level cost estimates.

Status: The contract with Carollo was approved at the August 13 City Council meeting. The project kicked off in August as well. Carollo is currently working on evaluating hydraulic and nutrient loading capacity of the WWRP. The Facility Plan is anticipated to be substantially complete by the end of 2024.

PROJECT STATUS

SEPTEMBER FY25

| Project Phase | % Completion | Completion Date |
|---------------|--------------|-----------------|
| Design | 0% | Winter 2024 |
| Construction | n/a | |