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CITY OF SEDONA  
 

Concrete Project  
 

CONTRACT NO. 2013-123-COS  
 
THIS AGREEMENT made and entered by and between City of Sedona, hereinafter designated the “CITY” and 
“JOC Contractor” hereinafter designated the “JOC CONTRACTOR”  
 

RECITALS  
 

A. The City Manager of the City of Sedona, Arizona, is authorized and empowered by the City Council 
to execute contracts for construction and related services.  

 
B. The City intends to contract for construction and related services for one or more Job Orders.  

 
C. The JOC Contractor has represented to the City the ability to provide or procure the required 

construction and related services and, based on this representation, the City engages JOC 
CONTRACTOR for these services.  

 
NOW THEREFORE, for and in consideration of the mutual covenants and considerations hereinafter contained, it is 
agreed by and between the City and the JOC Contractor as follows:  
 
 
 

ARTICLE 1 – DEFINITIONS AND TERMS 
 

When the Contract indicates that work shall be "accepted, acceptable, approve, authorized, 
condemned, considered necessary, contemplated, deemed necessary designated, determined, 
directed, disapproved, established, given, indicated, insufficient interpreted, ordered, permitted, 
rejected, required, reserved, satisfactory, specified sufficient, suitable, suspended, unacceptable, 
unsatisfactory," it shall be understood that these expressions are followed by the words "by the City of 
Sedona". 
 
Wherever the following abbreviations, terms, or pronouns are used in the: specifications, plans, or 
other Contract Documents, the intent and meaning shall interpreted as follows: 

 
ABBREVIATIONS 

 
AAC  American Architecture Committee 
AAN   American Association of Nurserymen 
AAR   Association of American Railroads 
AASHTO  American Association of State Highway and Transportation Officials 
ACI   American Concrete Institute 
ADEQ  Arizona Department of Environmental Quality 
ADOT  Arizona Department of Transportation 
AGC   Associated General Contractors of America 
AI   Asphalt Institute 
AlA   American Institute of Architects 
AISC   American Institute of Steel Construction 
AISI   American Iron and Steel Institute 
AITC   American Institute of Timber Construction 
ANSI   American National Standards Institute, Inc. 
ARA   American Railway Association 
ARS  Arizona Revised Statutes 
AREA   American Railway Engineering Association 
ARTBA  American Road and Transportation Builders Association 
ASCE   American Society of Civil Engineers 
ASLA   American Society of Landscape Architects 
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ASME   American Society of Mechanical Engineers 
ASTM   American Society for Testing and Materials 
ATSSA  American Traffic Safety Services Association 
AWG   American Wire Gauge 
AWPA   American Wood Preservers' Association 
AWS  American Welding Society 
AWWA  American Water Works Association 
CRSI   Concrete Reinforcing Steel Institute 
EIA   Electric Industries Association 
FHWA   Federal Highway Administration, Department of Transportation 
FSS   Federal Specifications and Standards 
IEEE   Institute of Electrical and Electronics Engineers 
IES   Illuminating Engineering Society 
IMSA   International Municipal Signal Association 
IPCEA   Insulated Power Cable Engineers Association 
ITE   Institute of Transportation Engineers 
MAG   Maricopa Association of Governments  
MIL   Military Specifications 
MUTCD  Manual on Uniform Traffic Control Devices 
NEC   National Electrical Code 
NEMA   National Electrical Manufacturers' Association 
NIST   National Institute of Standards and Technology 
NSF   National Sanitation Foundation (NSF) 
SAE   Society of Automotive Engineers 
UL   Underwriters Laboratories, Inc. 
 

 
DEFINITIONS 

 
“Advertisement” - A public announcement inviting proposals for work to be performed or materials to be 
furnished. 

 
            “Agreement” or “Job Order Contract” or “JOC” means this fully executed agreement between City and JOC 

Contractor, and includes other documents itemized and referenced in or attached to and made part of this 
Agreement.  

  
“Award” - The acceptance by the City of a proposal. 

 
“Basis of Payment” -The terms under which "work" is paid, as a designated pay item accordance with the 
quantity measured and the pay unit. 
 
“Bidder” - Any individual, partnership, joint venture, firm or corporation submitting a proposal for the 
advertised work, acting directly or through a duly authorized representative. 
 
“Calendar Day” - Each and every day shown on the calendar, beginning and ending at midnight. 
 
“Certified Invoice” - An invoice from a supplier which has been reliably endorsed by the Contractor 
guaranteeing that the material was purchased and received for the project and establishing the value of the 
material. 
 
“Change Order” - A written instrument issued after execution of a Job Order Amendment signed by City 
and JOC Contractor, stating their agreement upon all of the following: the scope of the change in Job 
Order; the amount of the adjustment to the Job Order Price; and the extent of the adjustment to the Job 
Order Time.  

 
“City” means the City of Sedona, Arizona.  
 
“City’s Representative” means the person designated in Subdivision 8.4.1.2. of this agreement.  
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"City’s Senior Representative" means the person designated in Subdivision 8.4.1.1. of this agreement.  
 
“Claim” - A written demand or request for additional compensation or additional time submitted to the 
Engineer that: 

1. Contains the words “This is a claim…”, within its Subject line or the first paragraph 
2. Cites the contractual basis for the demand or request 
3. Relates the Contractual basis cited to factual events occurring or that have occurred within the 

project. 
 

“Completion Date” -The date on which the contract work is specified to be fully completed, but not limited to 
clean up of the work site and staging areas and submittal of record drawings. 
 
“Construction Documents” means the plans, specifications and drawings prepared by a Design 
Professional or technically competent person and approved by the City after correcting for permit review 
requirements and incorporating addenda and approved Change Orders.  
 
“Contract Amendment” means a specific written concurrence between the Owner and the JOC Contractor 
for changes to and/or extension of this Agreement.  
 
“Contract Change Order” - A written order issued to the Contractor by the City covering extra work, 
additions or alterations to the plans and specifications, and establishing the basis of payment and time 
adjustment for the work affected by the changes. The Contract Change Order is the only method 
authorized for changing the Contract. 
 
“Contract Documents” means the following items and documents in descending order of precedence 
executed by the City and the JOC Contractor:  

(i) Change Orders;  
(ii) Job Order Amendments  
(iii) Contract Amendments  
(iv) This Agreement, including all exhibits and attachments:  General Conditions P. GC1-GC59; Special 

Conditions P. SC1-SC4; Description of and Basis of Payment for Unit Price JOC Work Activity P. 
DB5-DB22; Technical Specifications P. T23-T138 

(v) JOC Contractor’s Proposal (if any)  
(vi) JOC Contractor Statement of Qualifications.  

 
“Contract Price” means the amount or amounts set forth in Article 5 subject to Contract Amendments in 
accordance with this Agreement.  
 
“Contract Services” means the services required by the Contract Documents.  
 
“Contract Time(s)” means the time set forth in Article 4 subject to Contract Amendments in accordance with 
this Agreement.  
 
“Contractor” - Party contracting directly with the City to furnish and perform all work and services in 
accordance with the Contract Documents. 
 
“Cost-coefficient” means the multiplier shown in Division 5.2.2 used to calculate Job Order Price.  
 
“County” -The county in which the work is to be done 
 
“Day(s)” means calendar days unless otherwise specifically noted in the Contract Documents.  
 
“Design Professional” means a qualified, licensed design professional who furnishes design and/or 
construction administration services. 
  
“Differing Site Conditions” means concealed or latent physical conditions or subsurface conditions at the 
Site that (i) materially differ from the conditions indicated or frequently encountered for the type and scope 
of work indicated in the Job Order Amendment or (ii) are of an unusual nature, differing materially from the 
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conditions ordinarily encountered and generally recognized as inherent in the Work.  Differing Site 
Conditions may beneficially or adversely impact the work required. 
  
“Duration of the Work” means the number of Days from a Job Order Notice To Proceed to Substantial 
Completion.  
 
“Engineer”- The City Engineer; or his designated representative 
 
“Extra Work” -Work not provided for in the Contract as awarded but determined by the City to be essential 
to the satisfactory completion of the Contract within its intended scope. 
 
“Final Acceptance” means the completion of a Job Order as prescribed in Division 4.4. 
 
“Gender and Number” -References are made as if masculine in gender and singular in number unless 
neuter gender is appropriate in the context; however, the use of any gender shall be applicable to all 
genders and the use of singular number shall include the plural and conversely. 
 
“Inspector” -  A person, persons, or firm authorized by the Engineer to make detailed reviews, observations, 
reports and determinations of contract performance. 
  
“JOC Contractor” means JOC CONTRACTOR selected by the City to provide or procure construction and 
design services as detailed in this Agreement.  
 
“JOC Contractor’s Representative” means the person described in Subdivision 8.4.2.2. of this agreement.  
 
"JOC Contractor’s Senior Representative" means the person described in Subdivision 8.4.2.1. of this 
agreement.  
 
“Job Order” or “Project” means a specific scope of Contract Services done pursuant to a Job Order 
Amendment.  
 
“Job Order Amendment” means a specific written agreement between the Owner and the JOC Contractor 
for a Job Order including a scope, a Job Order Price, a Duration of the Work and any special conditions 
that may apply to be performed under this Agreement. The Job Order Amendment shall be considered to 
include as referenced or attached any plans, technical specifications, special provisions or drawings and 
specifications sufficient to locate the work site, describe the scope of work and allow the contractor to 
submit a complete price for the work, and the JOC Contractor’s proposal either by reference or inclusion.  
 
“Job Order Price” means the amount calculated on the Unit Prices, Cost-coefficient and Special Items as 
prescribed in Division 5.2.  
 
“JOC Payment Request” means the City form used by the JOC Contractor to request progress payments 
for Job Orders in accordance with Article 7.  
 
“Job Order Time” means the time from the Job Order Notice-to-Proceed to Substantial Completion. The 
approved Job Order Time will be made part of this Agreement by executing a Job Order Amendment.  
 
“Legal Requirements” means all applicable federal, state and local laws, codes, ordinances, rules, 
regulations, orders and decrees of any government or quasi-government entity having jurisdiction over a 
Project or Site, the practices involved in a Project or Site, or any Work. 

 
“May” - Used to refer to permissive actions. 
 
“Method of Measurement” - The manner in which a pay item is measured to conform with the pay unit. 
 
“Minor Design Services” – Small in scope and up to a dollar figure of $5000.00 
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“Notice of Claim” - A written notification submitted to the Engineer that a demand or request for additional 
compensation potentially may be made.  The notification shall  

1. Contain the words “Notification of a Claim” within its Subject line or the first paragraph 
2. Describe the occurrence which is the reason that the Notice of Claim is being presented 

 
“Notice to Proceed,” (NTP) means a written notice given by the City to the JOC 
Contractor fixing the date on which the JOC Contractor will start to perform the JOC 
Contractor’s obligations under this Work Order. 
 
“Plans” - The drawings and pictures depicting the location and special orientation of the 
work to be done. 
  
“Product Data” means illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams and other information furnished by the JOC Contractor to illustrate 
materials or equipment for some portion of the Work.  

 
“Project” -The work to be completed pursuant to this contract. 

 
“Proposal” -A standard form plus information supplied by the City, which contains spaces 
for completion by the Bidder which, when completed in its entirety and executed by the 
Bidder, along with all required additional documents, shall constitute the Bid. Said Bid 
shall constitute the Contractor's offer to perform all Work required as set forth in the 
Contract Documents for the amount of money stated in the Bid. 
 
“Proposal Form” - The documents furnished by the City on which the offer of a bidder is 
submitted. 

 
“Proposal Guaranty” - The security furnished with a proposal to Guaranty that the bidder 
will enter into the Contract if the proposal is accepted. 

 
“Record Documents” means the documents created pursuant to Section 2.10.  
 
“Right Of Way” - A general term denoting land, property, or interest therein, acquired for 
project related purposes including, but not limited to construction, work area, movement 
of equipment and other necessary and required project activities. 
 
“Salvable Material” - Material that can be saved or salvaged. Unless otherwise 
designated or directed by the City or shown on the plans, all salvable material 
shall become the property of the Contractor.  Asbestos, hazardous substances or 
materials, hazardous waste or any other regulated substances or materials shall be 
disposed of in accordance with all applicable federal, state and local regulations. 

 
“Samples” means physical examples, which illustrate materials, equipment or 
workmanship and establish standards by which the Work will be judged. 

 
“Shall” - Refers to mandatory actions by either the Contractor or the City. 
  
“Shop Drawings” means drawings, diagrams, schedules and other data specially 
prepared for the Work by the JOC Contractor or a Subcontractor, Sub-subcontractor, 
manufacturer, supplier or distributor to illustrate some portion of the Work.  

 
“Site” means the land or premises on which a Job Order is located.  
 
“Special Item(s)” means Work that is not included in the Unit Prices as amended and is 
unique to a specific Project.  
 
“Subcontractor” or “Sub consultant” means any person or entity retained by JOC 
Contractor as an independent contractor to perform a portion of the Contract Services 
and shall include material, men and suppliers.  
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“Substantial Completion” means when a Job Order, or an agreed upon portion of a Job 
Order, is sufficiently complete so that City can occupy and use the Project or a portion 
thereof for its intended purposes and the City has pursuant to this contract accepted the 
work as substantially complete. 
 
“Superintendent” - The Contractor's authorized representative in charge of the Work. 
 
“Unit Prices” means the prices shown on Exhibit A subject to adjustment in accordance 
with Article 6.  
 
“Work” means any construction and related services, including procuring and furnishing 
materials, equipment, services and labor, reasonably inferable from a Job Order 
Amendment.  
 

Article 2 - JOC Contractor’s Services and Responsibilities 
 
2.1 General Services  
 
2.1.1  Contractor’s Understanding 

 
A.  It is understood and mutually agreed that by submitting a proposal, the Contractor 

acknowledges that he has carefully examined all documents pertaining to the Work, 
the locations, accessibility, and general character of the site of the Work and all 
existing buildings and structures within and adjacent to the site, and has satisfied 
himself as to the nature of the Work, the condition of existing buildings and 
structures, the conformation of the ground, subsurface conditions, the character, 
quality, and equipment, machinery, plant, and any other facilities needed preliminary 
to and during prosecution of the Work, the general and local conditions, the 
construction hazards, and all other matters, including but not limited to any labor 
situation which can in any way affect the Work under the Contract. It is further 
mutually agreed that by submitting a proposal, the Contractor acknowledges that he 
has satisfied himself as to the feasibility sufficiency and correctness of the Contract 
Documents for the construction of the Work and that he accepts all the terms, 
conditions, and stipulations contained therein. 

 
B. No verbal agreement or conversation with any officer, agent, or employee of the City, 

either before or after the execution of the Contract, shall affect or modify any of the 
terms, conditions, or other obligations set forth in any of the Contract Documents. 

 
C. The Contractor in the execution of the Work shall conform to all applicable Federal 

and State laws, municipal ordinances, and the rules and regulations of all authorities 
having jurisdiction over employment discrimination, wages and working conditions, 
and the construction of the Work, including but not limited to all construction codes, 
O.S.H.A. Requirements, and safety codes, which may apply to (1) performance of the 
Work; (2) protection of adjoining and adjacent property; (3) maintenance of passage-
ways, guard fences or other protective facilities; and shall obtain all permits and pay 
for licenses and approvals necessary for the construction of the Work and give all 
required notices.  

 
D. Prior to the award of the Job Order Contract, the successful bidder must apply for 

business registration in the City of Sedona and obtain a City of Sedona business 
license within 30 days of passage of business license legislation or a written 
determination that a business license is not required issued by the City’s Business 
License Section.  The business license must remain valid throughout the life of this 
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contract.  Contractor must provide a copy of this business license or a written 
determination prior to award and at contract renewal. 

 
E. The Contractor understands that, unless specifically stated otherwise in the contract 

documents, the intent of the contract documents is to provide complete and operable 
facilities.  The Contractor’s bid amount for this project, therefore, shall be and is 
considered to be for completion in conformity with this understanding, regardless of 
whether some aspect of the work to be performed is named as a separate bid item or 
not.  
 

F. It is understood and mutually agreed that this project is unique in that it represents a 
continuous, full-time daily service to the City and the people it serves.  For this reason, 
the Contractor must recognize that he and his employees shall act in a courteous and 
professional manner at all times.  The City does not guarantee any use of the equipment 
or services described in this Contract and, therefore, no adjustments will be made 
because of non-use. The City of Sedona is not obligated or limited to having only the 
Contractor perform the tasks identified under the bid items and that the City may procure 
services through other providers of it’s choice.  The Contractor further understands that 
if the Contractor is not available, refuses or declines to provide the services contracted 
for, although the City may obtain the services through others, the City may require 
reimbursement from the Contractor for any costs incurred above those the City would 
not have incurred had the Contractor provided the service.  

 
2.1.2    The JOC Contractor shall furnish any and all labor, materials, equipment, transportation, 

utilities, services and facilities necessary to accomplish in the Job Order Amendment for 
which it is issued a Job Order Notice to Proceed in accordance with this Agreement. The 
City may determine it is in its best interest to furnish materials and equipment for a 
specific Job Order in accordance with the Job Order Amendment.  

 
2.1.3    The Work shall be performed in a good, workmanlike and substantial manner and to the 

satisfaction of the City Engineer and under the direction and supervision of the City 
Engineer, or his properly authorized agents, within the care and skill of a qualified 
contractor in Sedona, Arizona.  

 
Legal Residency Status.  Subject to existing law, and regulations, illegal or 
undocumented aliens will not be employed by the Contractor for any work or services to 
be performed pursuant to this contract. The Contractor will ensure that this provision is 
expressly incorporated into any and all subcontracts or subordinate agreements issued in 
support of this contract.  Contractor agrees to comply with the provisions of section 
274A(a)(1)(A) and 274A(a)(2) of the Immigration and Nationality Act (8 
U.S.C.1324a(a)(1)(A), 1324a(a)(2)) (the "INA employment provisions"), and any 
amendments thereto, prohibiting the unlawful employment of illegal or undocumented 
aliens. Under the terms of this agreement, the contractor shall not knowingly hire or 
employ for any work performed pursuant to this contract any workers or employees not 
lawfully authorized to work under the provisions of the Immigration and Nationality Act or 
any other applicable federal or state laws. Violation of the provisions of this section shall 
be deemed a material breach of this contract. 

 
2.1.3.1  When practical the City of Sedona will require that the Contractor provide estimates of cost 

in prior to being authorized to proceed with work.  The Contractor shall give due diligence in 
preparing such estimates that they be complete as to a general description of the work to be 
performed, the type of bid items applicable to the work, unit costs, an estimate of the time 
required for the work, and totals for performance of the work and its various parts.  
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2.1.3.2 The Contractor is not required to perform survey or engineering design.  The City of Sedona 
shall procure these services as needed.  Minor engineering and geotechnical services may 
be required and the Contractor is responsible for those services.  The Contractor shall 
identify engineers it proposes to use for such services.  Minor services are considered 
engineering services for which the reasonable cost is estimated at $15,000 or less.  The City 
requires record drawings of work performed.  This may include shop drawings, sketches, 
maps, and line drawings indicating the performed work or work to be performed, when 
standard drawings need to be supplemented in order to define the work.  The Contractor 
shall state upon completion of the work that it has been completed and that there are no 
latent defects.  City inspection or lack thereof shall not excuse defective work. 

 
2.1.4  JOC Contractor’s Representative shall be reasonably available to the City and shall have 

the necessary expertise and experience required to supervise the Contract Services. A 
JOC Contractor’s Representative will be assigned for each Job Order. JOC Contractor’s 
Representative shall communicate regularly with the City and shall be vested with the 
authority to act on behalf of JOC Contractor.  

 
2.2 Government Approvals and Permits  
 
2.2.1 Unless otherwise provided, JOC Contractor shall obtain all necessary permits, approvals 

and licenses, not obtained or required to be specifically obtained by the City for the 
prosecution of the Work from any government or quasi-government entity having 
jurisdiction over the Project. A City of Sedona business license is required and must be 
kept current from year to year (See section 2.1.1.D.).  The JOC Contractor is specifically 
reminded of the need to obtain the necessary environmental permits or file the necessary 
environmental notices.  

 
2.2.2 Copies of these permits and notices must be provided to the City's Representative prior 

to starting the permitted activity.  This provision does not constitute an assumption by the 
City of an obligation of any kind for violation of said permit or notice requirements.  The 
JOC Contractor shall comply with the provisions of all permits, licenses and agreements 
as they bear on his activity and responsibility for the project, regardless of whether the 
City or the JOC Contractor obtained the permit license or agreement. 

 
2.2.3 City shall be responsible for City of Sedona review and permit(s) fees for building and 

demolition permits. City will also pay City plan review and inspection fees for grading and 
drainage, water, sewer, and landscaping. City shall also pay for City utility design fees for 
permanent services. 

  
2.2.4  JOC Contractor shall be responsible for all other permits and review fees not specifically 

listed in Division 2.2.3 above.  
 
2.2.5  JOC Contractor is responsible for the cost of water meter(s), water and sewer taps, fire 

lines and taps, and all water bills on the project meters until completion of the project, 
unless otherwise stated in the written document approving Substantial Completion of the 
Project. Reasonable minor utility relocations cost up to $3000 are the responsibility of the 
JOC Contractor.  Arrangements for construction water are the JOC Contractor's 
responsibility. 

 
2.3  Pre-construction Conference  
 
2.3.1  After execution of a Job Order Amendment and prior to the commencement of any Work 

on any Job Order, a pre-construction conference will be scheduled.  If the volume of Job 
Order work contemplated and/or ongoing work is sufficient, the City or JOC contractor 
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may request that several projects be discussed in a special meeting or routine ongoing 
meetings held regarding work under this contract. 

 
2.3.2  The purpose of this conference is to establish a working relationship between the JOC 

Contractor, utility firms, and various City agencies. The agenda will include critical 
elements of the work schedule, submittal schedule, level of Record Drawings required, 
cost breakdown of major lump sum items, payment application and processing, 
coordination with the involved utility firms, and emergency telephone numbers for all 
representatives involved in the course of construction.  

 
2.3.3 At a minimum, attendees shall include JOC Contractor Representative, who is authorized 

to execute and sign documents on behalf of the firm, the job superintendent, and the JOC 
Contractor’s safety officer official.  

 
2.3.4  The Job Order Notice to Proceed date will be confirmed.  
 
2.4  Control of the Work  

The JOC Contractor shall properly guard and protect all partially finished work, and shall 
be responsible for the same until the entire Job Order is completed and accepted by the 
City. Any payment for completed portions of the work shall not release the JOC 
Contractor from such responsibility; however, he shall turn over the entire work in full 
accordance with the specifications or Job Order Amendment before final settlement shall 
be made. In case of suspension of the work for any cause whatever, the JOC Contractor 
shall be responsible for the Project and shall take such precautions as may be necessary 
to prevent damage to the Project and shall erect any necessary temporary structures, 
signs, or other facilities at no cost to the City.  
 

2.4.1  As part of completing work under the Job Order Amendment, the JOC Contractor shall 
remove all loose concrete, lumber, wire, reinforcing, debris and other materials not 
incorporated in the work from the site.  Clean dirt or other material generated by the 
project from storm drainage pipes and the public roadway should also be removed unless 
otherwise excused by the Engineer. 

 
2.4.2  Unless otherwise provided in the Job Order Amendment to be the responsibility of City or 

a separate contractor, JOC Contractor shall provide through itself or Subcontractors the 
necessary supervision, labor, inspection, testing, start-up, material, equipment, 
machinery, temporary utilities and other temporary facilities to permit JOC Contractor to 
complete the Work consistent with the Job Order.  

 
2.4.3  JOC Contractor shall perform all construction activities efficiently and with the requisite 

expertise, skill and competence to satisfy the requirements of the Job Order. JOC 
Contractor shall at all times exercise complete and exclusive control over the means, 
methods, sequences and techniques of construction.  

 
2.4.4  Survey stakes and marks required for the completion of the construction shown on the 

plans and described in the specifications will be furnished by the JOC Contractor.  
 
2.4.5  JOC Contractor, its designee or the JOC Contractor’s Superintendent shall be present at 

the Work at all times that construction activities are taking place.  
 
2.4.5.1 All elements of the Work, such as concrete work, pipe work, etc., shall be under the direct 

supervision of a foreman, superintendent or his designated representative on the Site 
who shall have the authority to take actions required to properly carry out that particular 
element of the work.  
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2.4.5.2 In the event of noncompliance of this Division 6.1, the City may require the JOC 
Contractor to stop or suspend the Work in whole or in part.  

 
2.4.6  Where the Job Order requires that a particular product be installed and/or applied by an 

applicator approved by the manufacturer, it is the JOC Contractor’s responsibility to 
ensure the Subcontractor employed for such work is approved.  

 
2.4.7   Before ordering materials or doing work, the JOC Contractor and each Subcontractor 

shall verify measurements at the Site and shall be responsible for the correctness of 
such measurements. No extra charge or compensation will be allowed because of 
differences between actual dimensions and the dimensions indicated on the drawings; 
differences, which may be found, shall be submitted to the City for resolution before 
proceeding with the work.  

 
2.4.8  The JOC Contractor shall take field measurements and verify field conditions and shall 

carefully compare such field measurements and conditions and other information known 
to the JOC Contractor with the Job Order before commencing activities. Errors, 
inconsistencies or omissions discovered shall be reported to the City at once.  Failure to 
do so would render any change order requested by the JOC Contractor void. 

 
2.4.9  The Contractor shall establish and maintain all building and construction grades, lines, 

levels, and bench marks, and shall be responsible for accuracy and protection of same. 
This work shall be performed or supervised by a licensed civil engineer or surveyor.  

 
2.4.10  Any person employed by the JOC Contractor or any Subcontractor who, in the opinion of 

the City, does not perform his work in a proper, skillful and safe manner or is intemperate 
or disorderly shall, at the written request of the City, be removed from the Work by JOC 
Contractor or Subcontractor employing such person, and shall not be employed again in 
any portion of Work without the written approval of the City. The JOC Contractor or 
Subcontractor shall hold the City harmless from damages or claims, which may occur in 
the enforcement of this section.  

 
2.4.11  JOC Contractor assumes responsibility to City for the proper performance of the work of 

Subcontractors and any acts and omissions in connection with such performance. 
Nothing in the Contract Documents is intended or deemed to create any legal or 
contractual relationship between City and any Subcontractor or Sub-Subcontractor, 
including but not limited to any third-party beneficiary rights.  

 
2.4.12  JOC Contractor shall coordinate the activities of all Subcontractors. If City performs other 

work on the Project or at the Site with separate contractors under City’s control, JOC 
Contractor agrees to reasonably cooperate and coordinate its activities with those of such 
separate contractors so that the Project can be completed in an orderly and coordinated 
manner without unreasonable disruption.  

 
2.4.13  On a daily basis, the JOC Contractor shall prepare a Contractor’s Daily Report. The City 

Maintenance Superintendent or Engineer will provide a sample report format to the Job 
Order Contactor. The report shall detail the activities that took place during the course of 
the day, all equipment utilized and the number of hours operated and all personnel on the 
site inclusive of subcontractors. The Daily Reports shall be submitted on a daily basis, 
unless otherwise arranged, to the Inspector. The Daily Reports shall also be made 
available to the City’s Representative upon request. Failure to provide Daily Reports as 
arranged or requested above will result in the retention of monthly progress payments 
until the Reports are brought up to date.  
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2.5  Control of the Work Site  
 
2.5.1    Throughout all phases of construction, including suspension of Work, JOC Contractor 

shall keep the Site reasonably free from debris, trash and construction wastes to permit 
JOC Contractor to perform its construction services efficiently, safely and without 
interfering with the use of adjacent land areas. Prior to receiving Substantial Completion 
of the Work, or a portion of the Work, JOC Contractor shall remove all debris, trash, 
construction wastes, materials, equipment, machinery and tools arising from the Work or 
applicable portions thereof to permit City to occupy the Project or a portion of the Project 
for its intended use.  

 
2.5.2  JOC Contractor shall take all necessary steps, procedures or means to prevent any dust 

nuisance due to construction operations. The dust control measures shall be maintained 
at all times to the satisfaction of the City.  

 
2.5.3  JOC Contractor shall maintain ADA accessibility requirements during construction 

activities in an occupied building or facility, pedestrian ways and sidewalks. ADA 
accessibility requirements shall include, but not be limited to, parking, building access, 
entrances, exits, restrooms, areas of refuge, and emergency exit paths of travel. JOC 
Contractor shall be responsible for the coordination of all work to minimize disruption to 
building occupants and facilities.  

 
2.5.4  Only materials and equipment which are to be used directly in the Work shall be brought 

to and stored on the Site by the JOC Contractor. When equipment is no longer required 
for the Work, it shall be removed promptly from the Site. Protection of construction 
materials and equipment stored at the Site from weather, theft, damage and all other 
adversity is solely the responsibility of the JOC Contractor.  

 
2.5.5  The JOC Contractor is responsible for the cost to dispose of all waste products including 

excess earth material, which will not be incorporated into the work under this Agreement. 
The waste product referred to herein shall become the property of the JOC Contractor. 
The JOC Contractor shall provide for the legal disposal at an appropriate off-site location 
for all waste products, debris, etc., and shall make necessary arrangements for such 
disposal. Any disposal/dumping of waste products or unused materials shall conform to 
applicable Federal, State and Local Regulations.  

 
2.5.6  The JOC Contractor will supervise and direct the Work. He will be solely responsible for 

the means, methods, techniques, sequences and procedures of construction. The JOC 
Contractor will employ and maintain on the Work a qualified supervisor or superintendent 
who shall have been designated in writing by the JOC Contractor as the JOC 
Contractor’s representative at the site. The representative shall have full authority to act 
on behalf of the JOC Contractor and all communications given to the representative shall 
be as binding as if given to the JOC Contractor. The representative shall be present on 
the site at all times as required to perform adequate supervision and coordination of the 
work. Where appropriate all Provisions of M.A.G., Section 105.5, will be applicable.  

 
2.5.7    The JOC Contractor shall plan and conduct all tasks to incorporate best management 

practice to minimize in accordance with Best Management Practices and governing 
regulations stormwater pollution and air pollution. 

 
2.5.8    The JOC Contractor shall plan and conduct all tasks in a manner to minimize to the 

extent practicable the production of waste products. 

 
2.5.9    Each work proposal presented by the JOC Contractor shall identify measures   which will    
be taken to reduce production of waste, reduce air pollution, reduce noise pollution, storm water 
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pollution, assure consideration of public convenience issues such as trash pickup, and 
pedestrian, bicycle and motorized vehicular movement.  A reasonable cost for such measures 
shall be identified and subject to deduction for failure to aggressively implement the measures.  
The measures shall be subject to review and acceptance by the City.   
 
 
2.6  Shop Drawings, Product Data and Samples  
 
2.6.1  Shop Drawings, Product Data, Samples and similar submittals are not Contract 

Documents. The purpose of their submittal is to demonstrate for those portions of the 
Work for which submittals are required the way the JOC Contractor proposes to conform 
to the information given and the design concept expressed in the Contract Documents.  

 
2.6.2  The JOC Contractor shall review, approve, verify, and submit to the City five copies of 

each Shop Drawing, Product Data, Sample, and similar submittal required by the 
Contract Documents in accordance with the approved schedule as to cause no delay in 
the Work or in the activities of the City or of separate contractors. Submittals made by 
the JOC Contractor, which are not required by the Contract Documents, may be returned 
without action.  

 
2.6.3  The JOC Contractor shall perform no portion of the Work requiring submittal and review 

of Shop Drawings, Product Data, Samples, or similar submittals until the respective 
submittal has been approved by the City. Such Work shall be in accordance with 
approved submittals.  Three submittals are required unless otherwise specified in the 
Job Order Amendment. 

 
2.6.4  By approving, verifying and submitting Shop Drawings, Product Data, Samples and 

similar submittals, the JOC Contractor represents that the JOC Contractor has 
determined and verified materials, field measurements and field construction criteria 
related thereto, or will do so, and has checked and coordinated the information contained 
within such submittals with the requirements of the Work and of the Job Order.  

 
2.6.5  The JOC Contractor shall not be relieved of responsibility for deviations from 

requirements of the Job Order by the City 's approval of Shop Drawings, Product Data, 
Samples or similar submittals unless the JOC Contractor has specifically informed the 
City in writing of such deviation at the time of submittal and the City has given written 
approval to the specific deviation. The JOC Contractor shall not be relieved of 
responsibility for errors or omissions in Shop Drawings, Product Data, Samples, or 
similar submittals by the City 's approval thereof.  

 
2.6.6  The JOC Contractor shall direct specific attention, in writing or on resubmitted Shop 

Drawings, Product Data, Samples, or similar submittals, to revisions other than those 
requested by the City on previous submittals.  

 
2.6.7  Informational submittals upon which the City is not expected to take responsive action 

may be so identified in the Contract Documents. 
 
2.6.8  When professional certification of performance criteria of materials, systems or 

equipment is required by the Job Order, the City shall be entitled to rely upon the 
accuracy and completeness of such calculations and certifications.  

 
2.7   Quality Control, Testing and Inspection  
 
2.7.1    Inspection  

Inspectors may be stationed on the work site to report to the City’s Representative or his 
Designee as to the progress of the work, the manner in which it is being performed, and 
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also to report whenever it appears that material furnished or work performed by the JOC 
Contractor fails to fulfill the requirements of the specifications and Agreement. The 
Inspector may direct the attention of the JOC Contractor to such failure or infringement 
but such inspection shall not relieve the JOC Contractor from any obligation to furnish 
acceptable materials or to provide completed construction that is satisfactory in every 
particular.  

 
2.7.2  In case of any dispute arising between the Inspector and the JOC Contractor as to 

material furnished or the manner of performing the work, the Inspector shall have the 
authority to reject materials or suspend the work until the question and issue can be 
referred to and decided by the City. Inspectors are not authorized to revoke, alter, 
enlarge, relax, or release any requirements of the specifications. Inspectors shall in no 
case act as foremen or perform other duties for the JOC Contractor or interfere with the 
management of the work by the JOC Contractor.  

 
2.7.3  Inspection or supervision by the City’s Representative or Designee shall not be 

considered as direct control of the individual workman and his work. The direct control 
shall be solely the responsibility of the JOC Contractor.  

 
2.8   Materials Testing  

All materials used in the Work shall be new and unused, unless otherwise noted, and 
shall meet all quality requirements of the Job Order.  

 
2.8.1  All construction materials to be used on the Work or incorporated into the Work, 

equipment, plant, tools, appliances or methods to be used in the Work may be subject to 
the inspection and approval or rejection of the City.  

 
2.8.2  The procedures and methods used to sample and test material will be determined by the 

City. Unless otherwise specified, samples and test shall be made in accordance with the 
latest editions of the standard methods of AASHTO or ASTM, DSPM and MAG 
supplements.  

 
2.8.3  The City will select a pre-qualified City or Independent Testing Laboratory and will pay for 

initial City Acceptance Testing.  Non-special testing will be paid by the Contractor unless 
otherwise agreed. 

 
2.8.3.1 When the first and subsequent tests indicate noncompliance with the Job Order, the cost 

associated with that noncompliance will be paid for by the JOC Contractor.  
 
2.8.3.2 When the first and subsequent tests indicate noncompliance with the Job Order, all 

retesting shall be performed by the same testing agency.  
 
2.8.3.3 The JOC Contractor will cooperate with the selected testing laboratory and all others 

responsible for testing and inspecting the work and shall provide them access to the 
Work at all times.  

 
2.8.4  At the option of the City, materials may be approved at the source of supply before 

delivery is started.  
 
2.8.5  Code compliance testing and inspections required by codes or ordinances, or by a plan 

approval authority, and which are made by a legally constituted authority, shall be the 
responsibility of and shall be paid by the JOC Contractor, unless otherwise provided in 
the Job Order. 

 
2.8.6  JOC Contractor’s convenience and quality control testing and inspections shall be the 

sole responsibility of the JOC Contractor and paid by the JOC Contractor.  
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2.9   Approved Alternates  

Plans and specifications may contain references to equipment and/or materials (patented 
or unpatented) or "approved alternate(s)." Such references shall be regarded as 
establishing a standard of quality, finish, appearance or performance, or as indicating a 
selection or design based upon compatibility with existing equipment, materials or details 
of construction inherent to the project design. Such references shall not be construed as 
limiting the selection to a specified item, source or design detail.  

 
2.9.1  After execution of the Job Order Amendment, the JOC Contractor may submit a proposal 

to the City for approved alternates for items referenced in plans and specs. If the City 
approves the proposal for alternates a Change Order will be issued to reflect such 
changes. The proposal shall include all information necessary for proof of quality and 
suitability for substitution including benefits, engineering design and data (calculations) 
and/or detailed plan modifications which may be required by the substitution. The JOC 
Contractor shall submit additional information and/or samples when required.  

 
2.9.2  The City’s Representative, will evaluate the information submitted, perform tests when 

necessary and make comparisons in order to approve or reject the proposal. If rejected, 
the City’s Representative shall give notice of rejection to the JOC Contractor.  

 
2.9.3  The Specifications may reference equipment or materials "or alternate". The reference to 

"or alternate" shall be construed to mean "or approved alternate" in every instance. Use 
of an alternate or substitute item shall be allowed only if approval was received as 
outlined in this Section.  

 
2.10  Project Record Document  
 
2.10.1  During the construction period, the JOC Contractor shall maintain at the jobsite a set of 

project plans and specifications of the Construction Document drawings and shop 
drawings for Project Record Document purposes.  

 
2.10.1.1The JOC Contractor shall mark these drawings to indicate the actual installation where 

the installation varies appreciably from the original Construction Documents. The JOC 
Contractor shall give particular attention to information on concealed elements, which 
would be difficult to identify or measure and record later. Items required to be marked 
include but are not limited to:  
 
• Dimensional changes to the drawings.  
• Revisions to details shown on Drawings  
• Locations and depths of underground utilities  
• Revisions to routing of piping and conduits.  
• Revisions to electrical circuitry.  
• Actual equipment locations.  
• Culvert size and routing.  
• Locations of concealed internal utilities.  
• Changes made by Change Order.  
• Details not on original Contract Drawings.  

 
2.10.1.2 The JOC Contractor shall mark completely and accurately Record Documents prints of 

Construction Documents or Shop Drawings, whichever is the most capable of indicating 
the actual physical condition. Where Shop Drawings are marked, show cross-reference 
on the Construction Documents location.  JOC Contractor shall mark drawings with detail 
and precision in accordance with these specifications, but not less than what it requires of 
the City and utilities in the marking of their facilities. 
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2.10.1.3The JOC Contractor shall mark Project Record Drawings sets with red erasable colored 
pencil. 

 
2.10.1.4The JOC Contractor shall note Request for Information (RFI) Numbers, American 

Standards Institute (ASI) Numbers and Change Order numbers, etc., as required to 
identify the source of the change to the Construction Documents.  

 
2.10.1.5The JOC Contractor shall at the time of Substantial Completion, submit Record 

Documents prints and Shop Drawings to the City or its representative for review and 
comment.  

 
2.10.2  Immediately upon receipt of the reviewed Record Documents from the City, the JOC 

Contractor shall correct any deficiencies and/or omissions to the drawings and prepare 
the following for submission to the City:  

  
2.10.2.1 The original copy of the Record Documents (redline mark-ups).  
 
2.11  Project Safety  
 
2.11.1  The industrial environment in which the JOC Contractor for the City of Sedona operates 

may on occasion present a potential safety and health hazard to any who may be on the 
job site, if applicable governmental regulations and sound work rules for maintaining a 
safe place and environment are not followed. The Occupational Safety and Health Act 
(OSHA) and the City of Sedona loss control procedures are the minimum standard for 
safety and environmental protection and must be fully complied with at all times. All work 
shall be performed in compliance with all applicable federal, state and local laws, 
ordinances, statutes, rules and regulations including ADOSH policies and procedures. 
The JOC Contractor will be required to attend a City safety briefing session at the pre-
construction meeting. The session shall be attended by the City’s Representative, the 
designated Public Works staff, and a JOC Contractor’s representative.  

 
2.11.2  Public Works makes available a packet, which contains the City’s OSHA compliance 

guidelines, emergency evacuation, the City’s safety and health plan, and other safety 
information.  

 
2.11.3  JOC Contractor shall conduct tailgate safety meetings regularly to ensure that safety on 

the job is given priority.  
 
2.11.4 JOC Contractor shall contact the City’s Representative and the Public Works Department 

within one hour of the occurrence of an accident or injury arising out of the JOC 
Contractor’s work under this Agreement.   

 
2.11.5  JOC Contractor employees are encouraged to abate or remedy any unsafe act or 

condition, which may arise in the course of the JOC Contractor’s work under this 
Agreement.  

 
2.11.6  The City reserves the right to conduct safety audits at the job site and stop unsafe acts at 

any time. In addition, the City shall be notified should any OSHA inspection occur at a 
City job site.  

 
2.11.7 JOC Contractor recognizes the importance of performing the Work in a safe manner so as 

to prevent damage, injury or loss to (i) all individuals at the Site, whether working or 
visiting, (ii) the Work, including materials and equipment incorporated into the Work or 
stored on-Site or off-Site, and (iii) all other property at the Site or adjacent thereto.  
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2.11.8  JOC Contractor assumes responsibility for implementing and monitoring all safety 
precautions and programs related to the performance of the Work.  

 
2.11.9 JOC Contractor shall, prior to commencing construction, designate a Safety 

Representative with the necessary qualifications and experience to supervise the 
implementation and monitoring of all safety precautions and programs related to the 
Work. Unless otherwise required by the Contract Documents, JOC Contractor’s Safety 
Representative shall be an individual stationed at the Site who may have responsibilities 
on the Project in addition to safety.  

 
2.11.10 The Safety Representative shall make routine daily inspections of the Site and shall hold 

weekly safety meetings with JOC Contractor’s personnel, Subcontractors and others as 
applicable.  

 
2.11.11 JOC Contractor and Subcontractors shall comply with all Legal Requirements relating to 

safety, as well as any City-specific safety requirements set forth in the Contract 
Documents, provided that such City-specific requirements do not violate any applicable 
Legal Requirement.  

 
2.11.12 JOC Contractor will immediately report in writing any safety-related injury, loss, damage 

or accident arising from the Work to City’s Representative and, to the extent mandated by 
Legal Requirements, to all government or quasi-governmental authorities having 
jurisdiction over safety-related matters involving the Project or the Work.  This written 
report will identify the injured party(s), the apparent cause of the injury, the witnesses to 
the injury, the response to the injury, and any other additional information that OSHA may 
require to be provided to the City. 

 
2.11.13 JOC Contractor’s responsibility for safety under this Section 2.12 is not intended in any 

way to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal 
obligations and responsibility for (i) complying with all Legal Requirements, including 
those related to health and safety matters, and (ii) taking all necessary measures to 
implement and monitor all safety precautions and programs to guard against injury, 
losses, damages or accidents resulting from their performance of the Work.  

 
2.11.14 JOC Contractor and Subcontractors must agree to provide Material Safety Data Sheets 

for all substances that are delivered to the City of Sedona, that come under the 
Occupational Safety and Health Administration Toxic and Hazardous Substances – 
Hazard Communication Standard, 29 CFR 1910.1200 Hazard Communication (reference 
Occupational Safety and Health Standards, Subpart Z Toxic and Hazardous Substances 
– Hazardous Communication Standard).  
 
All JOC Contractors and all Subcontractors using chemicals on City of Sedona property, 
shall use only the safest chemicals, with the least harmful ingredients to human and 
animal health. These chemicals shall be approved for use by a City of Sedona 
representative prior to bringing them on property.  Some chemicals that are automatically 
approved are legal fuel and non-accumulating, biodegradable, non-toxic chemicals. 
 
JOC Contractor and all Subcontractors shall make every attempt to apply approved 
chemicals with highly volatile organic compounds, outside of working hours. Adequate 
ventilation shall be used at all times during the application of these approved chemicals.  
 
In conjunction with the Occupational Safety and Health Standards, Subpart Z Toxic and 
Hazardous Substances – Hazard Communication Standard, 29 CFR 1910.1200 Hazard 
Communication, JOC Contractor and Subcontractors are hereby informed of the 
presence of (or possible presence of) chemicals in the area where the work requested 
will be performed. It is the responsibility of all selected Contractors to contact the City of 
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Sedona for specific information relative to the type of chemicals that the City believes 
may be present and location of appropriate Material Safety Data Sheets.  

 
2.11.15 Unless included in the Work, if the JOC Contractor encounters onsite material which he 

reasonably believes to contain asbestos, polychlorinated biphenyl (PCB), or other 
hazardous substances or materials regulated by Public Health Laws, he shall 
immediately stop work and report the condition to the City.  

 
2.11.16 If the material is found to contain asbestos, PCB or other hazardous substances or 

materials regulated by Public Health Laws, the JOC Contractor shall not resume work in 
the affected area until the material has been abated or rendered harmless. The JOC 
Contractor and the City may agree, in writing, to continue work in non-
affected areas onsite. An extension of Contract Time may be granted in accordance with 
Article 6.  

 
2.11.17 Upon discovery of hazardous materials the JOC Contractor will comply with all applicable 

laws/ordinances and regulations and take all appropriate health and safety precautions.  
 
2.12 Warranty  
 
The provisions of M.A.G., Section 108.8 shall apply with the following additional requirements:  
 
2.12.1  Should the JOC Contractor fail to begin repairs or corrective work within fourteen (14) 

calendar days after receipt of written notice from the City, the City may perform the 
necessary work and the JOC Contractor hereby agrees to reimburse the City for the 
actual cost.  

 
2.12.2  The warranty period on any part of the work so repaired or replaced shall be extended for 

a period of 1 year from the date of such repair or replacement.  
 
2.12.2.1 This guarantee will not apply to damage caused by normal wear and tear or by acts 

beyond the JOC Contractor’s control.  
 
2.12.3  JOC Contractor’s warranty obligation excludes defects caused by abuse, alterations, or 

failure to maintain the Work by persons other than JOC Contractor or anyone for whose 
acts JOC Contractor may be liable.  

 
2.12.4  JOC Contractor ‘s warranty obligation shall be for one year unless otherwise stated in the 

Job Order Amendment. 
 
2.12.5  Nothing in this warranty is intended to limit any manufacturer’s warranty which provides 

City with greater warranty rights than set forth in this Section 2.12 or the Contract 
Documents. JOC Contractor will provide City with all manufacturers’ warranties upon 
Substantial Completion of each job order.  

 
2.13  Correction of Defective Work  
 
2.13.1  JOC Contractor agrees to correct any Work that is found to not be in conformance with 

the Contract Documents, including that part of the Work subject to Section 2.12 above, 
within a period of two years from the date of Substantial Completion of the Work or any 
portion of the Work, or within such longer period to the extent required by the Contract 
Documents. A Progress Payment, or partial or entire use or occupancy of the Project by 
the City shall not constitute acceptance of Work not in accordance with the Contract 
Documents.  
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2.13.2  During the Work, JOC Contractor shall take meaningful steps to commence correction of 
such nonconforming Work as notified by the City. This includes the correction, removal or 
replacement of the nonconforming Work and any damage caused to other parts of the 
Work affected by the nonconforming Work. If JOC Contractor fails to commence the 
necessary steps during the Work, City, in addition to any other remedies provided under 
the Contract Documents, may provide JOC Contractor with written notice that City will 
commence correction of such nonconforming Work with its own forces.  

 
2.13.3  JOC Contractor shall, take meaningful steps to commence correction of nonconforming 

Work subject to Section 2.12 above. These measures include but are not limited to timely 
correction of the Work. If the JOC Contractor fails to initiate necessary measures with 
such work within seven days of receipt of written notice from the City, the City, in addition 
to any other remedies provided under the Contract Documents, may provide JOC 
Contractor with written notice that the City will commence correction of such 
nonconforming Work with its own forces.  

 
2.13.4  If the City does perform such corrective Work, JOC Contractor shall be responsible for all 

reasonable costs incurred by the City in performing such correction. 
 
2.13.5  The JOC Contractor shall immediately respond to any nonconforming Work that creates 

an emergency.  
 
2.13.6  The one-year period referenced in Division 2.13.1 above applies only to JOC Contractor’s 

obligation to correct nonconforming Work and is not intended to constitute a period of 
limitations for any other rights or remedies City may have regarding JOC Contractor’s 
other obligations under the Contract Documents.  

 
Article 3 - City’s Services and Responsibilities 

 
3.1  Duty to Cooperate. City shall, throughout the performance of the Contract Services, 

cooperate with JOC Contractor and perform its responsibilities, obligations and services 
in a timely manner to facilitate JOC Contractor’s timely and efficient performance of the 
Contract Services and so as not to delay or interfere with JOC Contractor’s performance 
of its obligations under the Contract Documents.  

 
3.2  Information and Services. City shall furnish the JOC Contractor, at no cost to the JOC 

Contractor, the following information or services for this project:  
 
3.2.1  One copy of data pertinent to the work.  However, the JOC Contractor can request from 

the City information required for the project. 
 
3.2.2  Project funding and budget allocations and any changes affecting the funding or budget 

allocations.  
 
3.2.3  For purpose of determining the Job Order Price, any Plans and Specifications.  
 
3.3  City’s Representative  
 
3.3.1  City’s Representative shall be responsible for providing City-supplied information and 

approvals in a timely manner to permit JOC Contractor to fulfill its obligations under the 
Contract Documents.  

 
3.3.2  City’s Representative shall also provide JOC Contractor with prompt notice if it observes 

any failure on the part of JOC Contractor to fulfill its contractual obligations, including any 
default or defect in the project or non-conformance with the drawings and specifications.  
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3.4  Design Professional Services  
 
3.4.1  The City may contract separately with one or more Design Professionals to provide 

architectural and/or engineering design of the Project in accordance with the provisions of 
A.R.S. §34-603.  This does not relieve the JOC Contractor of their design responsibility. 

 
3.4.2  The City may contract with the Design Professional to provide some or all of the following 

services during the performance of the Work  
 

 
3.5   City’s Separate Contractors  

 
City is responsible for all work performed on the Project or at the Site by separate 
contractors under City’s control. City shall contractually require its separate contractors to 
cooperate with, and coordinate their activities so as not to interfere with, JOC Contractor 
in order to enable JOC Contractor to timely complete the Work consistent with the 
Contract Documents.  

 
Article 4 - Contract Time and Job Order Time 

 
4.1      Contract Time  
 
4.1.1  Contract Time shall commence on the Notice to Proceed date for this Agreement and 

shall be for one year with the option to extend for two years in one-year increments.  
 
4.1.1.1 The option to extend will be exercised based on the contractor’s successful performance 

and the needs of the City.  This option to extend may be exercised at the sole discretion 
of the City. 

 
4.1.1.2  A Contract Amendment will be processed for each extension and will commence on the 

anniversary date of the Notice to Proceed. 
   
4.1.2  This Agreement will remain in full force and effect during the performance of any Job 

Order.  
 
4.1.3 Work that has been started before the termination date of the contract can be completed 

after the termination date, however, no new Job Order Amendments may be issued.  
 
4.2  Job Order Time  
 
4.2.1  Job Orders may be issued at any time during the term of this Agreement.  
 
4.2.2  Each Job Order will include a Job Order Notice to Proceed date, Duration of the Work as 

determined pursuant to Division 5.2 and a calculated Substantial Completion date.  
 
4.2.3  JOC Contractor agrees that it will commence performance of the Work and achieve the 

Job Order Time.  
 
4.2.4  Each Job Order Time shall be subject to adjustment in accordance with Article 6.  
 
4.3  Substantial Completion  
 
4.3.1  Substantial Completion of each Job Order is when all construction has been completed 

with the exception of final inspection punch list work. The purpose of granting or 
acknowledging substantial completion is to stop Job Order Time.  
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4.3.2  Prior to notifying the City in accordance to Division 4.3.3 below, the JOC Contractor shall 
inspect the Work and prepare and submit to the City a comprehensive list of items to be 
completed or corrected. The JOC Contractor shall proceed promptly to complete and 
correct items on the list. Failure to include an item on such list does not alter the 
responsibility of the JOC Contractor to complete all Work in accordance with the 
Contract Documents.  

 
4.3.3  JOC Contractor shall notify the City in writing when it believes a Job Order, or to the 

extent permitted in the Contract Documents, a portion of the Job Order, is substantially 
complete.  

 
4.3.4    Within five (5) days of City’s receipt of JOC Contractor’s notice, City and JOC Contractor 

will jointly inspect such Work to verify that it is substantially complete in accordance with 
the requirements of the Contract Documents.  

 
4.3.5  If such Work is substantially complete, City shall prepare and issue a Certificate of 

Substantial Completion that will set forth (i) the date of Substantial Completion of the 
Work or portion thereof, (ii) the remaining items of Work that have to be completed within 
thirty (30) calendar days before Final Acceptance, (iii) provisions (to the extent not 
already provided in the Contract Documents) establishing City’s and JOC Contractor’s 
responsibility for the Project’s security, maintenance, utilities and insurance pending Final 
Acceptance.  

 
4.3.6  City, at its option, may use a portion of the Work which has been determined to be 

substantially complete, provided, however, that (i) a Certificate of Substantial Completion 
has been issued for the portion of Work addressing the items set forth in Division 4.3.5 
above, (ii) JOC Contractor and City have obtained the consent of their sureties and 
insurers, and to the extent applicable, the appropriate government authorities having 
jurisdiction over the Project, and (iii) City and JOC Contractor agree that City’s use or 
occupancy will not interfere with JOC Contractor’s completion of the remaining Work.  

 
4.4  Final Acceptance. Upon receipt of written notice that the Work or identified portions of 

the Work is ready for final inspection and acceptance City and JOC Contractor will jointly 
inspect to verify that the remaining items of Work have been completed as set forth in 
Division 4.3.5. The City will issue a Final Acceptance Letter after the full work is 
complete.  

 
4.5  Liquidated Damages.  
 
4.5.1  JOC Contractor understands that if Substantial Completion is not attained within the 

Duration of the Work as adjusted for each Job Order, City will suffer damages, which are 
difficult to determine and accurately specify.  JOC Contractor  
agrees that if Substantial Completion is not attained within the Duration of the Work as 
adjusted, JOC Contractor shall pay City the amount prescribed in Division 4.5.2 below as 
liquidated damages for each Day that Substantial Completion extends beyond the date 
determined by the Duration of the Work as adjusted. 

 
4.5.2  The following will be the liquidated damages for each Job Order unless a specific 

amount has been determined in the Job Order Amendment.  
 
LIQUIDATED DAMAGES  
Original Job Order Amount  Daily Charges  

From more than  To and including  Calendar Day or Fixed Date  

$000  $10,000  $100  
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$10,000 $25,000 $200 

$25,000  $50,000  $250  

$50,000  $100,000  $500  

$100,000  $500,000  $1,000  

 
Article 5- Contract Price and Job Order Price 

 
5.1  Contract Price.  
 

This Agreement will have a maximum amount of $125,000. 
 
5.1.1  If the City opts to extend this Agreement pursuant to Division 4.1.1, the Contract 

Amendment will increase the maximum amount, if necessary.  
 
5.2  Job Order Price  
 
5.2.1.   Each Job Order price is subject to adjustments made in accordance with Article 6.  
 
5.2.2  The Job Order Price shall be calculated utilizing an agreed upon Cost- coefficient of 1.0 

and the Unit Prices.  
 
5.2.2.1 Unless otherwise provided in the Contract Documents, each Job Order Price is deemed 

to include all sales, use, consumer and other taxes which are legally enacted when 
negotiations concluded, whether or not yet effective or merely scheduled to go into 
effect.  

 
5.2.2.2 The JOC Contractor guarantees to bring each Job Order within the Job Order Price or 

JOC Contractor alone will be required to pay the difference between the actual cost and 
the Job Order Price.  

 
5.2.2.3 The Unit Prices and the Cost-coefficient are subject to adjustment by Contract 

Amendment in accordance to Article 6  
 
5.2.3  The scope of work will vary with each Job Order. At the beginning of each Job Order, a 

scope conference will be scheduled to define design and construction services required 
of the JOC Contractor. The Job Order Amendment and related documents will be given 
to the JOC Contractor.  

 
5.2.3.1 The JOC Contractor will be asked to provide a proposal with the Job Order Price and a 

schedule indicating the Duration of the Work for the proposed Job Order based on the 
scope meeting and the provided documents. 

 
5.2.3.2 The Job Order Price shall be calculated using the Unit Prices as shown at Appendix A, a 

cost for any Special Items and the Cost-coefficient.  
 
5.3  If the JOC Contractor subcontracts or intends to subcontract part or all of the work under 

a job order and if the job order construction services contract includes descriptions of 
standard individual tasks, standard unit prices for standard individual tasks and pricing of 
job orders based on the number of units of standard tasks in the job order.  All 
subcontracted work shall comply with the ARS most recent requirements. 

  
5.3.1  The JOC Contractor shall deliver promptly to each Subcontractor invited to bid a 

coefficient to the JOC Contractor to do all or part of the work under one or more job 
orders:  
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5.3.1.2  A copy of the descriptions of all standard individual tasks on which the Subcontractor is 
invited to bid.  

 
5.3.1.3 A copy of the standard unit prices for the individual tasks on which the Subcontractor is 

invited to bid.  
 
5.3.2  If not previously delivered to the Subcontractor, the JOC Contractor shall deliver promptly 

the following to each Subcontractor invited to or that has agreed to do any of the work 
included in any job order:  

 
5.3.2.1 A copy of the description of each standard individual task that is included in the job order 

and that the Subcontractor is invited to perform.  
 
5.3.2.2 The number of units of each standard individual task that is included in the job order and 

that the Subcontractor is invited to perform.  
 
5.3.2.3 The standard unit price for each standard individual task that is included in the job order 

and that the Subcontractor is invited to perform.  
 

Article 6 – Changes to Job Order Price and Time 
 
6.1  Delays to the Contract Services  
 
6.1.1  If JOC Contractor is delayed in the performance of the Contract Services due to acts, 

omissions, conditions, events, or circumstances beyond its control and due to no fault of 
its own or those for whom JOC Contractor is responsible, the Job Order Times for 
performance shall be reasonably extended by Change Order.  

 
6.1.2  The JOC Contractor shall request an increase in the Job Order Time by written notice 

including an estimate of probable effect of delay on progress of the Contract Services.  
 
6.1.2.1 In the case of a continuing delay only one request is necessary.  However, the City 

reserves the right to request, and the JOC shall provide, updates on the anticipated 
impact of the delay and changes in the cause or severity of the reason for the delay. The 
JOC shall provide the updates within three working days of the City request. Failure to 
provide the update shall result in a lost of delay claim time to the extent the update is 
received late. 

 
6.1.2.2 Written notice shall be received within five (5) Days of the commencement of the cause 

of the delay.  
 
6.1.2.3 When a written notice is received more than five (5) days after commencement of the 

cause of the delay, the period of delay shall be deemed to commence thirty (30) days 
prior to the giving of such notice.  

 
6.1.3  By way of example, events that may entitle the JOC Contractor to an extension of the 

Job Order Time include acts or omissions of City or anyone under City’s control 
(including separate contractors), changes in the Work, Differing Site Conditions, 
Hazardous Conditions, wars, floods, labor disputes, unusual delay in transportation, 
epidemics abroad, earthquakes, adverse weather conditions not reasonably anticipated, 
and other acts of God.  

  
6.1.4  If adverse weather conditions are the basis for a request for additional Job Order Time, 

such requests shall be documented by data substantiating that weather conditions were 
abnormal for the period of time and could not have been reasonably anticipated, and 
that weather conditions had an adverse effect on the scheduled construction.  Also, the 



CONCRETE JOC CONTRACTOR CONTRACT #2013-123-COS Page 25 
City of Sedona 1/3/2013 

JOC Contractor shall demonstrate that they took appropriate action to avoid or minimize 
the impact of the adverse weather. 

 
6.1.5  It is understood, however, that permitting the JOC Contractor to proceed to complete 

any services, or any part of them, after the date to which the time of completion may 
have been extended, shall in no way act as a waiver on the part of the City of any of its 
legal rights herein.  

 
6.1.6  In addition to JOC Contractor’s right to a time extension for those events set forth in this 

Division 6.1, JOC Contractor shall also be entitled to an appropriate adjustment of the 
Job Order Price provided, however, that the Job Order Price shall not be adjusted for 
those events set forth in this Division 6.1 that are beyond the control of both JOC 
Contractor and City, including the events of war, floods, labor disputes, earthquakes, 
epidemics, adverse weather conditions not reasonably anticipated, and other acts of 
God.   

 
6.1.7 If JOC Contractor is delayed in the performance of the Contract Services due to a delay 

for which the City is responsible, that is unreasonable under the circumstances and that 
was not within the contemplation of the parties to the contract, negotiations between the 
City and the JOC Contractor for the recovery of damages related to expenses incurred by 
the JOC Contractor may be intiated. This section shall not be construed to void any 
provision in the contract that requires notice of delays, provides for arbitration or other 
procedures for settlement or provides for liquidated damages. 

 
6.2  Differing Site Conditions  
 
6.2.1  If JOC Contractor encounters a Differing Site Condition, JOC Contractor will be entitled to 

an adjustment in the Job Order Price and/or Job Order Times to the extent JOC 
Contractor’s cost and/or time of performance are adversely impacted by the Differing Site 
Condition.  The City shall also be entitled to an adjustment due to Differing Site 
Conditions to one-half the beneficial impact of the Condition on the work 

 
6.2.2  Upon encountering a Differing Site Condition, JOC Contractor shall provide prompt 

written notice to City of such condition, which notice shall not be later than seven (7) days 
after such condition has been encountered. JOC Contractor shall, to the extent 
reasonably possible, provide such notice before the Differing Site Condition has been 
substantially disturbed or altered.  

 
6.3  Errors, Discrepancies and Omissions.  
 
6.3.1  If the JOC Contractor observes errors, discrepancies or omissions in the Contract 

Documents, he shall promptly notify the City and request clarification.  
 
6.3.2  If the JOC Contractor proceeds with the Work affected by such errors, discrepancies or 

omissions, without receiving such clarifications, he does so at his own risk. Adjustments 
involving such circumstances made by the JOC Contractor prior to clarification by the 
City shall be at the JOC Contractor’s risk.  

 
6.4  City Requested Change in Job Order.  

The City reserves the right to make, at any time during the progress of a Job Order, such 
alterations as may be found necessary or desirable.  

 
6.4.1  Such alterations and changes shall not invalidate this Agreement or the Job Order 

Amendment nor release the surety and the JOC Contractor agrees to perform the Job 
Order as altered, the same as if it has been a part of the original Contract Documents.  
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6.4.2  The City will request a proposal for a change in a Job Order from JOC Contractor, and an 
adjustment in the Job Order Price and/or Job Order Times shall be made based on the 
Unit Prices, Cost-coefficient and time.  

 
6.5  Legal Requirements.  

The Job Order Price and/or Job Order Times shall be adjusted to compensate JOC 
Contractor for the effects of any changes in the Legal Requirements enacted after the 
date of the Job Order Amendment affecting the performance of the Work. Such effects 
may include, without limitation, revisions required to be made to the Construction 
Documents because of changes in Legal Requirements. 

 
6.6  Change Orders.  
 
6.6.1  City and JOC Contractor shall negotiate in good faith and as expeditiously as possible 

the appropriate adjustments. Upon reaching an agreement, the parties shall prepare and 
execute an appropriate Change Order reflecting the terms of the adjustment.  

 
6.6.2  All changes to a Job Order authorized by Change Orders shall be performed under the 

conditions of the Contract Documents.  
 
6.7  Minor Changes in a Job Order  
 
6.7.1  The City has authority to order minor changes to a Job Order that do not materially and 

adversely affect the Work, including the design, quality, performance and workmanship 
required by the Contract Documents. Such changes shall be effected by written order 
and shall be binding on the City and JOC Contractor. The JOC Contractor shall carry out 
such written orders promptly.  

 
6.7.2  JOC Contractor may make minor changes to a Job Order, provided, however that JOC 

Contractor shall promptly inform City, in writing, of any such changes and record such 
changes, if appropriate, on the Project Record Documents maintained by JOC Contractor  

6.7.3  Minor changes to a Job Order will not involve an adjustment in the Job Order Price 
and/or Job Order Times  

 
6.8  Job Order Price Adjustments  
 
6.8.1  The increase or decrease in Job Order Price resulting from a change in the Work shall be 

determined by the Unit prices set forth in Exhibit A and the Cost-coefficient.  
 
6.8.2  If application of such Unit Prices will cause substantial inequity to City or JOC Contractor 

because of differences in the character or quantity of such unit items as originally 
contemplated, such unit prices shall be equitably adjusted.  

 
6.8.3  If City and JOC Contractor disagree upon whether JOC Contractor is entitled to be paid 

for any services required by City, or if there are any other disagreements over the scope 
of a Job Order or proposed changes to a Job Order, City and JOC Contractor shall 
resolve the disagreement pursuant to Article 8 hereof.  

 
6.8.3.1 As part of the negotiation process, JOC Contractor shall furnish City with a good faith 

estimate of the costs to perform the disputed services in accordance with City's 
interpretations.  

 
6.8.3.2 If the parties are unable to agree and City expects JOC Contractor to perform the services 

in accordance with City's interpretations, JOC Contractor shall proceed to perform the 
disputed services, conditioned upon City issuing a written order to JOC Contractor (i) 
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directing JOC Contractor to proceed and (ii) specifying City's interpretation of the services 
that are to be performed.  

 
6.9  Changes to Unit Prices and Cost- coefficient  
 
6.9.1  If a work item needs to be added to the Unit Prices shown in exhibit A, the city will 

determine the new Unit Price utilizing the same method used to determine the original 
Unit Prices.  

 
6.9.2  If this Agreement is extended pursuant to Divisions 4.1 and 5.1, the Unit Prices may be 

changed based on inflationary, deflationary and market changes at the time of the 
extension.  

 
6.9.2.1 The Unit Prices will be evaluated by the City utilizing the same method used to determine 

the original unit pricing. 
 
6.9.2.2 Unit Prices affected by the price of bituminous material and diesel fuel will be adjusted 

based on the Arizona State Department of Transportation price adjustment formula for 
bituminous material and diesel fuel. 

 
6.9.2.3 The JOC Contractor may provide documentation demonstrating market changes to be 

considered by the City.  
 
6.9.3  If this Agreement is extended pursuant to Divisions 4.1 and 5.1, the Cost-coefficient may 

be adjusted at the time of the extension.  
 
6.9.3.1 The Cost-Coefficient will be adjusted for documented changes in taxes, bonding and 

insurance.  
 
6.9.3.2 Adjustment for changes in the JOC Contractor’s operating costs may be negotiated.  
 
6.9.4 During the Contract Time between extension dates the JOC Contractor may request in 

writing to the City Engineer a JOC Amendment to adjust a Unit Price or the Cost-
coefficient. 

 
6.9.5 Unit Price adjustments will be allowed at the extension of the contract, except as other 

wise specifically stated.   
 
6.10  Emergencies. In any emergency affecting the safety of persons and/or property, JOC 

Contractor shall act, at its discretion, to prevent threatened damage, injury or loss. Any 
change in the Job Order Price and/or Job Order Time(s) resulting from emergency work 
under this Section 6.10 shall be determined as provided in this Article 6.  

 
Article 7- Procedure for Payment 

 
7.1  Job Order Payment Request  
 
7.1.1  At least five (5) working days prior to the date established for a progress payment, the 

JOC Contractor shall meet with the City’s Representative to review the progress of the 
Work, as it will be reflected on the Job Order Payment Request.  

 
7.1.2  The Job Order Payment Request shall constitute JOC Contractor’s representation that 

the Work has been performed consistent with the Contract Documents, has progressed 
to the point indicated in the Job Order Payment Request, and that all Work for which 
payment is requested has been incorporated into the project and is clear of all claims, 
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liens, encumbrances and security interests.  The City reserves the right to request written 
documents verifying the clear status of any work for which payment is requested. 

 
7.2  Partial Payments  
 
7.2.1  Partial payment will be made for Job Orders with Duration of the Work greater than 90 

Days and may be made if Duration of the Work is less than 90 Days.  
 
7.2.2  JOC Contractor shall submit a Job Order Payment Request to the City once each 

calendar month, but not more than once in a 30-day period, beginning with the first month 
after the Job Order Notice to Proceed.  The first payment request shall not be made prior 
to 15 days after starting the work. 

.  
7.2.3  The Job Order Payment Request may request payment only for equipment and materials 

incorporated into the Project.  
 
7.2.3.1 For equipment and materials suitably stored at the Site, the equipment and materials shall 

be protected by suitable insurance and City shall receive the equipment and materials 
free and clear of all liens and encumbrances.  

 
7.2.3.2 For materials and equipment stored off the Site, the City must approve the storage. The 

material and equipment must be stored within Yavapai County or Coconino County and 
be accessible for City’s inspection. Title to such materials and equipment shall include 
applicable insurance, bonding, storage and transportation to the Site.  

 
7.2.3.3 All bonds and insurance required for stored materials shall be in the City’s name.  
 
7.3  Payment of Job Order Price  
 
7.3.1  Invoice Processing:  The City will not accept inaccurate, illegible, or incomplete invoices  

(requests for payments).  Invoices shall be hard copy, with original signature.  Electronic 
or facsimile signatures are not acceptable on the invoice. 

 
7.3.1.1 The City distributes payments on every other Friday, beginning on X/XX/XX, unless 

holidays dictate otherwise.  Invoices must be processed to the Finance Department not 
later than 4:30 P.M. three days prior to the distribution day.  The Public Works 
Department requires three workdays to process a correct, accurate, and otherwise 
acceptable invoice. 
 

7.3.1.2 The City’s Project Engineer must receive an acceptable, correct invoice with required 
supporting documentation not later than close of business on the Wednesday, nine 
calendar days prior to the expected check distribution day. 
 

7.3.1.3 For projects longer than 60 calendar days duration, each request for payment shall be 
accompanied by a progress schedule, effective through the invoice period.  The City shall 
not release a payment until the contractor provides an acceptable, accurate, and updated 
project schedule. 

 
7.3.2  City shall pay JOC Contractor all amounts properly due. If City determines that JOC 

Contractor is not entitled to all or part of a JOC Contractor Payment Request, it will notify 
JOC Contractor in writing within (7) days after the date JOC Contractor Payment Request 
is received by the City. The notice shall indicate the specific amounts City intends to 
withhold, the reasons and contractual basis for the withholding, and the specific 
measures JOC Contractor must take to rectify City’s concerns. JOC Contractor and City 
will attempt to resolve City’s concerns. If the parties cannot resolve such concerns, JOC 
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Contractor may pursue its rights under the Contract Documents, including those under 
Article 8 hereof.  

 
7.4  Retention on Job Order Payments  

Pursuant to Arizona Revised Statutes Title 34-609.B: There is a 10% retention for job-
order-contracting construction services until 50% of the job is complete, then one-half of 
the retained amount is to be paid.  

 
7.5  Final Payment  
 
7.5.1  After receipt of a final JOC Contractor Payment Request, City shall make final payment 

including retention as prescribed in this Article, provided that JOC Contractor has 
completed all of the Work in conformance with the Contract Documents and a Final 
Acceptance Letter has been issued by the City.  

 
7.5.2  At the time of submission of its final JOC Contractor Payment Request for each job order, 

JOC Contractor shall provide the following information:  
 
7.5.2.1 An affidavit that there are no claims, obligations or liens outstanding or unsatisfied for 

labor, services, material, equipment, taxes or other items performed, furnished or 
incurred for or in connection with the Work which will in any way affect City’s interests; 
and  

 
7.5.2.2   A general release executed by JOC Contractor waiving, upon receipt of final payment by 

JOC Contractor, all claims, except those claims previously made in writing to City and 
remaining unsettled at the time of final payment;  

 
7.6   Payments To Subcontractors or Supplier  
 

7.6.1  JOC Contractor shall pay its Subcontractors or suppliers within seven (7) calendar days 
of receipt of each progress payment from the City. The JOC Contractor shall pay for the 
amount of Work performed or materials supplied by each Subcontractor or supplier as 
accepted and approved by the City with each progress payment. No Contract between 
JOC Contractor and itsSubcontractors and suppliers may materially alter the rights of any 
Subcontractor or supplier to receive prompt payment as provided herein.  

 
7.6.2  If the JOC Contractor fails to make payments in accordance with these provisions, the 

City may take any one or more of the following actions and JOC Contractor agrees that 
the City may take such actions:  

 
7.6.2.1  To hold the JOC Contractor in default under this Agreement;  
 
7.6.2.2 Withhold future payments including retention until proper payment has been made to 

Subcontractors or suppliers in accordance with these provisions;  
 
7.6.2.3 Reject all future offers to perform work for the City from the JOC Contractor for a period 

not to exceed one year from Substantial Completion date of this Project; or  
 
7.6.2.4 Terminate this agreement.  
 
7.6.3 If JOC Contractor’s payment to a Subcontractor or supplier is in dispute, JOC Contractor 

and Subcontractor or supplier agree to submit the dispute to any of one of the following 
dispute resolution processes within fourteen (14) calendar days from the date any party 
gives notice to the other: (a) binding arbitration; (b) a form of alternative dispute 
resolution (ADR) agreeable to all parties or (c) a City of Sedona facilitated mediation. 
When a disputed claim is resolved through ADR or otherwise, the JOC Contractor and 
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Subcontractor or supplier agree to implement the resolution within seven (7) calendar 
days from the resolution date.  

 
7.6.4  Should the City fail or delay in exercising or enforcing any right, power, privilege, or 

remedy under this Section, such failure or delay shall not be deemed a waiver, release, 
or modification of the requirements of this Section or of any of the terms or provisions 
thereof.  

 
7.6.5   JOC Contractor shall include these prompt payment provisions in every subcontract, 

including procurement of materials and leases of equipment for this Agreement.  
 
7.7  Record Keeping and Finance Controls  
 
7.7.1  Records of the JOC Contractor's direct personnel payroll, reimbursable expenses 

pertaining to each Job Order and records of accounts between the City and JOC 
Contractor shall be kept on a generally recognized accounting basis and shall be 
available for three years after completion of the Project.  The City reserves the right to 
review and comment upon the adequacy of the account records. 

 
7.7.2  The City, its authorized representative, and/or the appropriate federal agency, reserve 

the right to audit the JOC Contractor’s records to verify the accuracy and appropriateness 
of all pricing data, including data used to negotiate Contract Documents and any change 
orders.  

 
7.7.3  The City reserves the right to decrease Contract provisions regarding account records, 

Price and/or payments made on this Agreement and also require reimbursement if, upon 
audit of the JOC Contractor’s records, the audit discloses the JOC Contractor has 
provided false, misleading, or inaccurate cost and pricing data.  

 
7.7.4  The JOC Contractor shall include a similar provision in all of its agreements with 

Subconsultants and Subcontractors providing services under the Contract Documents to 
ensure the City, its authorized representative, and/or the appropriate federal agency, has 
access to the Subconsultants’ and Subcontractors’ records to verify the accuracy of cost 
and pricing data.  

 
7.7.5  The City reserves the right to decrease Contract Price and/or payments made on this 

Agreement if the above provision is not included in Subconsultants’ and Subcontractors’ 
contracts, and one or more Subconsultants and/or Subcontractors do not allow the City to 
audit their records to verify the accuracy and appropriateness of pricing data. 

 
Article 8- Claims and Disputes 

 
8.1  Requests for Contract Adjustments and Relief.  
 
8.1.1 If either JOC Contractor or City believes that it is entitled to relief against the other for any 

event arising out of or related to Contract Services, such party shall provide written notice 
to the other party of the basis for its claim for relief.  

 
8.1.2  Such notice shall, if possible, be made prior to incurring any cost or expense and in 

accordance with any specific notice requirements contained in applicable sections of the 
Agreement.  

 
8.1.3  In the absence of any specific notice requirement, written notice shall be given within a 

reasonable time, not to exceed twenty-one (21) days, after the occurrence giving rise to 
the claim for relief or after the claiming party reasonably should have recognized the 
event or condition giving rise to the request, whichever is later.  
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8.1.4   Such notice shall include sufficient information to advise the other party of the 

circumstances giving rise to the claim for relief, the specific contractual adjustment or 
relief requested and the basis of such request.  The amount of claim compensation 
cannot include compensation for factors occurring more than 21 days before the claim. 

 
8.2  Dispute Avoidance and Resolution  
 
8.2.1  The parties are committed to working with each other throughout the Project. If disputes 

or disagreements do arise, JOC Contractor and City shall in good faith work to resolve 
such disputes or disagreements in conformance with the procedures specified in this 
contract.  

 
8.2.2  JOC Contractor and City will first attempt to resolve disputes or disagreements at the field 

level through discussions between JOC Contractor’s Representative and City’s 
Representative.  

 
8.2.3    If a dispute or disagreement cannot be resolved through JOC Contractor’s Representative 

and City’s Representative within fifteen (15) days from the date any party gives notice to 
the other, JOC Contractor’s Senior Representative and City’s Senior Representative, 
upon the request of either party, shall meet as soon as conveniently possible, but in no 
case later than thirty (30) days after such a request is made, to attempt to resolve such 
dispute or disagreement. 

 
8.3  Duty to Continue Performance Unless provided to the contrary in the Contract 

Documents, JOC Contractor shall continue to perform the Work and City shall continue to 
satisfy its payment obligations which are not in dispute to JOC Contractor, pending the 
final resolution of any dispute or disagreement between JOC Contractor and City.  

 
8.4  Representatives of the Parties  
 
8.4.1  City’s Representatives  
 
8.4.1.1 City designates the individual listed below as the City’s Senior Representative, which 

individual has the authority and responsibility for resolving disputes under Division 8.2.3:  
 
Mr. Charles Mosley, PE, City Engineer  
102 Roadrunner Drive  
Sedona, AZ 86336, 928-204-7132.  
 
8.4.1.2 The City designates the individual listed below as the City’s Representative who will 

manage the Job Order.  
 
Mr. Dan Neimy 
City Maintenance Superintendent 
102 Roadrunner Drive  
Sedona, AZ 86336, Phone: 928-204-7109 Fax: 928-282-5348 
 
8.4.2  JOC Contractor’s Representatives  
 
8.4.2.1 JOC Contractor designates the individual listed below as the JOC Contractor’s Senior 

Representative, which individual has the authority and responsibility for avoiding and 
resolving disputes under Division 8.2.3:  

 
________________________ 
________________________ 
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Phone:    
 
8.4.2.2 JOC Contractor will designate an individual for each Job Order as the JOC Contractor’s 

Representative.  
 

Article 9 – Suspension and Termination 
 
9.1  City’s Right to Stop Contract Services  
 
9.1.1  City may, at its discretion and without cause, order JOC Contractor in writing to suspend 

the Work on a Job Order.  The JOC Contractor is responsible for site security and 
protection during a suspension unless otherwise stated in writing by the City.  Payment 
for such work during suspension shall be subject to the compensation provisions of this 
contract. 

 
9.1.2  JOC Contractor may seek an adjustment of the Job Order Price and/or Job Order Time if 

its cost or time to perform the Contract Services has been adversely impacted by any 
suspension or stoppage of Work by the City.  

 
9.2  Termination for Convenience  
 
9.2.1  Upon receipt of written notice to JOC Contractor, City may, at its discretion and without 

cause, elect to terminate this Agreement or any Job Order.  
 
9.2.2  If the City suspends the Work on any Job Order for 181 consecutive Days or more, such 

suspension shall be deemed a termination for convenience.  
9.2.3  Upon receipt of written notice of termination of this Agreement or any Job Order, the JOC 

Contractor shall proceed with the following obligations.  
 
9.2.3.1  Stop Work as specified in the notice.  
 
9.2.3.2  Place no further subcontracts or orders.  
 
9.2.3.3  Terminate all subcontracts to the extent they relate to the work terminated.  
 
9.2.3.4  Assign to the City all right, title and interest of the JOC Contractor under the subcontracts 

terminated, in which case the City shall have the right to settle or to pay any termination 
settlement proposal arising out of those terminations.  

 
9.2.3.5  Take any action that may be necessary for the protection and preservation of the 

property related to the Job Order or Orders that is in the possession of the JOC 
Contractor and in which the City has or may acquire an interest.  

 
9.2.4  The JOC Contractor shall submit complete termination inventory schedules no later than 

120 Days from the date of the notice of termination.
  
9.2.5  The City shall pay JOC Contractor the following:  
 
9.2.5.1 The direct value of its completed Work and materials supplied as of the date of 

termination not to exceed the total value of the Job Order, unless approved by change 
order.  

 
9.2.5.2 The reasonable costs and expenses attributable to such termination.  
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9.2.5.3 JOC Contractor shall be entitled to profit and overhead on completed Work only and shall 
not be entitled to anticipated profit or anticipated overhead for uncompleted Work. If it 
appears the JOC Contractor would have sustained a loss on the entire Contract Services 
had they been completed, the JOC Contractor shall not be allowed profit and the City 
shall reduce the settlement to reflect the indicated rate of loss.  

 
9.2.6  The JOC Contractor shall maintain all records and documents for three years after final 

settlement. These records shall be maintained and subject to auditing as prescribed in 
Division 7.7.  

 
9.3  City’s Right to Perform and Terminate for Cause  
 
9.3.1   If the City provides the JOC Contractor with a written order to provide adequate 

maintenance of traffic, adequate cleanup, adequate dust control or to correct deficiencies 
or damage resulting from abnormal weather conditions, and the JOC Contractor fails to 
comply in a time frame specified, the City may have work accomplished by other sources 
at the JOC Contractor ’s expense.  

 
9.3.2  If JOC Contractor persistently fails to (i) provide a sufficient number of skilled workers, (ii) 

supply the materials required by the Contract Documents, (iii) comply with applicable 
Legal Requirements, (iv) timely pay, without cause, Subconsultants and/or 
Subcontractors, (v) prosecute the Contract Services with promptness and diligence to 
ensure that a Job Order is completed by the Job Order Time, as such times may be 
adjusted, or (vi) perform material obligations under the Contract Documents, then City, in 
addition to any other rights and remedies provided in the Contract Documents or by law, 
shall have the rights set forth in Divisions 9.3.3 and 9.3.4 below.  

 
9.3.3  Upon the occurrence of an event set forth in Division 9.3.2 above, City may provide 

written notice to JOC Contractor that it intends to terminate the Agreement unless the 
problem cited is cured, or commenced to be cured, within seven (7) days or other longer 
period, not to exceed ninety (90) days at the sole discretion of the City as specified in the 
notice, of JOC Contractor’s receipt of such notice.  

 
9.3.3.1 If JOC Contractor fails to cure, or reasonably commence to cure, such problem, then City 

may give a second written notice to JOC Contractor of its intent to terminate within an 
additional seven (7) days or other longer period, not to exceed ninety (90) days at the 
sole discretion of the City as specified in the notice, of JOC Contractor’s receipt of such 
notice.  

 
9.3.3.2 If JOC Contractor, within the second period, fails to cure, or reasonably commence to 

cure, such problem, then City may declare the Agreement terminated for default by 
providing written notice to JOC Contractor of such declaration.  

 
9.3.4  Upon declaring the Agreement terminated pursuant to Subdivision 9.3.3.2 above, City 

may for all Job Orders enter upon the premises and take possession, for the purpose of 
completing the Work, of all materials, equipment, scaffolds, tools, appliances and other 
items thereon, which have been purchased or provided for the performance of the Work, 
all of which JOC Contractor hereby transfers, assigns and sets over to City for such 
purpose, and to employ any person or persons to complete the Work and provide all of 
the required labor, services, materials, equipment and other items.  

 
9.3.5  In the event of such termination, JOC Contractor shall not be entitled to receive any 

further payments under the Contract Documents until the Work on all Job Orders shall be 
finally completed in accordance with the Contract Documents. At such time, the JOC 
Contractor will only be entitled to be paid for Work performed and accepted by the City 
prior to its default.  
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9.3.6  If City’s cost and expense of completing the Work exceeds the unpaid balance of a Job 

Order Price or Job Order Prices, then JOC Contractor shall be obligated to pay the 
difference to City. Such costs and expense shall include not only the cost of completing 
the Work, but also losses, damages, costs and expense, including attorneys’ fees and 
expenses, incurred by City in connection with the reprocurement and defense of claims 
arising from JOC Contractor’s default.  

 
9.3.7  If City terminates this Agreement for cause and the termination is determined to have 

been without legal right, the termination for cause shall be deemed to have been a 
termination for convenience in accordance with the provisions of Division 9.2.  

 
Article 10 - Insurance and Bonds 

 
10.1  Insurance Requirements  
 
10.1.1 Concurrently with the execution of this Agreement, the JOC Contractor shall furnish the 

City of Sedona a certificate of insurance on a standard insurance industry ACORD form. 
The ACORD form shall be issued by an insurance company authorized to transact 
business in the state of Arizona.  The City shall be named as additional insured on 
liability policies  

 
10.1.2  JOC Contractor, Subcontractors and Subconsultants shall procure and maintain, until all 

of their obligations have been discharged, including any warranty periods under this 
Agreement are satisfied, insurance against claims for injury to persons or damage to 
property, which may arise from or in connection with the performance of the work 
hereunder by the JOC Contractor, his agents, representatives, employees, or 
Subcontractors.  

 
10.1.3 The insurance requirements herein are minimum requirements for this Agreement and in 

no way limit the indemnity covenants contained in this Agreement. The limits on the 
insurance renew upon each extension of the contract, and shall not be cumulative over 
the life of the contract. 

 
10.1.4 The City in no way warrants that the minimum limits contained herein are sufficient to 

protect the JOC Contractor from liabilities that might arise out of the performance of the 
Contract Services under this Agreement by the JOC Contractor, his agents, 
representatives, employees, Subcontractors or Subconsultants and JOC Contractor is 
free to purchase such additional insurance as may be determined necessary.  

 
10.2  Minimum Scope And Limits Of Insurance. JOC Contractor shall provide coverage at least 

as broad and with limits of liability not less than those stated below.  
 
10.2.1  Commercial General Liability-Occurrence Form (Each Occurrence) 

(Form CG 0001, ed. 10/93 or any replacements thereof)  
   General Aggregate      $2,000,000  
   Products-Completed Operations Aggregate   $2,000,000  
   Personal & Advertising Injury     $1,000,000  
   Each Occurrence      $1,000,000  
   Fire Damage (Any one fire)          $50,000  

 
10.2.2  Automobile Liability-Any Auto or Owned, Hired and Non-Owned Vehicles (Each 

Occurrence) 
(Form CA 0001, Ed 12/93 or any replacement thereof)  
   Combined Single Limit Per Accident    $1,000,000  
      For Bodily Injury and Property Damage  
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10.2.3  Workers Compensation and Employers Liability (Each Occurrence)  

Workers Compensation Statutory  
Employers Liability: Each Accident       $100,000  

Disease - Each Employee       $100,000  
Disease - Policy Limit       $500,000 

 
10.2.4  Builders’ Risk Insurance (Course of Construction)  

To be provided in the amount of 50% of the annual total or the annual total on the 
JOC.  

 
10.3     Self-Insured Retentions  
 

The policies set forth in these requirements may provide coverage which contain 
deductibles or self-insured retention amounts. Such deductibles or self-insured retention 
shall not be applicable with respect to the policy limits provided to City of Sedona. JOC 
Contractor shall be solely responsible for any such deductible or self-insured retention 
amount. City of Sedona, at its option, may require JOC Contractor to secure payment of 
such deductible or self-insured retention by a surety bond or irrevocable and 
unconditional Letter of Credit.  

 
10.4  Other Insurance Requirements  
 

The policies are to contain, or be endorsed to contain, the following provisions:  
 
10.4.1   Commercial General Liability and Automobile Liability Coverages  
 
10.4.1.1 The City of Sedona, its officers, officials, agents, and employees are additional insureds 

with respect to liability arising out of activities performed by, or on behalf of, the JOC 
Contractor including the City's general supervision of the JOC Contractor; products and 
completed operations of the JOC Contractor; and automobiles owned, leased, hired, or 
borrowed by the JOC Contractor.  

 
10.4.1.2The JOC Contractor's insurance shall contain broad form contractual liability coverage 

and shall not exclude liability arising out of explosion, collapse, or underground property 
damage hazards (XCU) coverage.  

 
10.4.1.3The City, its officers, officials, agents, and employees shall be additional insureds to the 

full limits of liability purchased by the JOC Contractor even if those limits of liability are in 
excess of those required by this Agreement. The commercial general liability additional 
insured endorsement will be at least as broad as the Insurance Services Office, Inc.'s 
(ISO) additional insured, form B CG 20 10 11 85.  

 
10.4.1.4The JOC Contractor's insurance coverage shall be primary insurance with respect to the 

City, its officers, officials, agents, and employees. Any insurance or self-insurance 
maintained by the City, its officers, officials, agents, and employees shall be in excess of 
the coverage provided by the JOC Contractor and shall not contribute to it.  

 
10.4.1.5The JOC Contractor's insurance shall apply separately to each insured against whom 

claim is made or suit is brought, except with respect to the limits of the insurer's liability.  
 
10.4.1.6Coverage provided by the JOC Contractor shall not be limited to the liability assumed 

under the indemnification provisions of this Agreement.  
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10.4.1.7All policies, except Professional Liability, shall contain a waiver of subrogation against the 
City, its officers, officials, agents, and employees, for losses arising from work performed 
by the JOC Contractor for the City. 

 
10.4.2  Workers’ Compensation and Employers Liability Coverage: The insurer shall agree to 

waive all rights of subrogation against the City, its officers, officials, agents, employees, 
and volunteers for losses arising from work performed by the JOC Contractor for the City.  

 
10.4.3  Builders Risk Insurance (Course of Construction): required if subject contract involves any 

construction of buildings, building improvements, and civil works construction (storm 
drain, pipes, culverts and similar facilities) in whole or part. In addition, JOC Contractor 
bears all responsibility for loss to all work being performed or under construction.  

 
10.4.3.1Builders Risk Insurance shall be maintained until whichever of the following shall first 

occur: (i) final payment has been made; or, (ii) until no person or entity, other than the 
City of Sedona, has an insurable interest in the property required to be covered.  

 
10.4.3.2The builders’ risk insurance shall be endorsed such that the insurance shall not be 

canceled or lapse because of any partial use or occupancy by the City.  
 
10.4.3.3This insurance shall include as named insureds, the City of Sedona, the JOC Contractor, 

Subcontractors, Subconsultants and/or others with an insurable interest in the work.  
 
10.4.3.4This insurance shall be written on a Special Causes of Loss basis (minimally including 

the perils of fire, lightning, explosion, windstorm and hail, smoke, aircraft and vehicles, 
riot and civil commotion, theft, vandalism, malicious mischief, and collapse), replacement 
cost basis and shall include coverage for flood and earthquake.  

 
10.4.3.5All rights of subrogation are hereby waived against the City of Sedona, its officers, 

officials, agents and employees.  
 
10.4.3.6Builders’ Risk Insurance must provide coverage from the time any covered property 

becomes the JOC Contractor’s responsibility, and continuing without interruption during 
construction, renovation, or installation, including any time during which the covered 
property is being transported to the construction installation Site, or awaiting installation, 
whether on or off site.  

 
10.4.3.7JOC Contractor is responsible for payment of all deductibles under the builder’s risk 

policy.  
 
10.5  Sub-consultant’s and Subcontractor’s Insurance  
 

JOC Contractors’ certificates shall include all subcontractors as insureds under its 
policies or JOC Contractor shall furnish obtain separate certificates and endorsements for 
each subcontractor. All coverages for subcontractors shall be sufficient to cover all of its 
work performed herein.  

 
10.6  Notice Of Cancellation  
 

Each insurance policy required by the insurance provisions of this Agreement shall 
provide the required coverage and shall not be suspended, voided, canceled by either 
party, reduced in coverage or in limits except after thirty (30) days prior written notice has 
been given, by certified mail, return receipt requested to:  

 
City of Sedona Public Works Department  
City Maintenance Superintendent 
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102 Roadrunner Drive  
Sedona, Arizona 86336  
 
10.7  Acceptability Of Insurers  
 

Insurance is to be placed with insurers duly licensed or approved unlicensed companies 
in the State of Arizona and with an A. M. Best’s rating of no less than–B++6. The City in 
no way warrants that the above required minimum insurer rating is sufficient to protect 
the JOC Contractor from potential insurer insolvency.  

 
10.8  Verification of Coverage 
 
10.8.1  JOC Contractor shall furnish the City Certificates of Insurance (ACORD form or equivalent 

approved by the City) and with original endorsements effecting coverage as required by 
this Agreement. The certificates and endorsements for each insurance policy are to be 
signed by a person authorized by that insurer to bind coverage on its behalf. Any policy 
endorsements that restrict or limit coverages shall be clearly noted on the certificate of 
insurance.  

 
10.8.2 All certificates and endorsements are to be received and approved by the City before 

Contract Services commence except for Builder’s Risk Insurance, which will be received 
and approved as provided in Division10.2.4. Each insurance policy required by this 
Agreement must be in effect at or prior to the earlier of commencement of Contract 
Services under the Contract Documents or the signing of this Agreement except for 
Builder’s Risk Insurance which must be in effect prior to commencement to Work and 
remain in effect for the duration of the Project. Failure to maintain the insurance policies 
as required by this Agreement or to provide evidence of renewal is a material breach of 
contract.  

 
10.8.3   All certificates of insurance required by this Agreement shall be sent directly to the City of 

Sedona, City Maintenance Superintendent. The project number and project description 
shall be included on the Certificates of Insurance. The City reserves the right to require 
complete, certified copies of all insurance policies required by this Agreement, at any 
time.  

 
10.8  Approval  
 

Any modification or variation from the insurance requirements in this Agreement shall be 
approved by the City of Sedona City Attorney, whose decision shall be final. Such action 
will not require a formal contract amendment, but may be made by administrative action.  

 
10.10  Bonds and Other Performance Security.  
 
10.10.1 Prior to execution of each individual Job Order agreement, the contractor must provide a 

performance bond and a payment bond for all construction services, each in an amount 
equal to the full amount of the agreed upon cost for that Job Order.  

 
10.10.2 Each such bond shall be executed by a surety company or companies holding a 

Certificate of Authority to transact surety business in the state of Arizona, issued by the 
Director of the Arizona Department of Insurance. A copy of the Certificate of Authority 
shall accompany the bonds. The Certificate shall have been issued or updated within two 
years prior to the execution of this Agreement.  

 
10.10.3 The bonds shall be made payable and acceptable to the City of Sedona.  
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10.10.4 The bonds shall be written or countersigned by an authorized representative of the surety 
who is either a resident of the state of Arizona or whose principal office is maintained in 
this state, as by law required, and the bonds shall have attached thereto a certified copy 
of Power of Attorney of the signing official.  

 
10.10.4.1 If one Power of Attorney is submitted, it shall be for twice the total Job Order Price.  
 
10.10.4.2 If two Powers of Attorney are submitted, each shall be for the total Job Order Price. 

Personal or individual bonds are not acceptable.  
 
10.10.5 Upon the request of any person or entity appearing to be a potential beneficiary of bonds 

covering payment of obligations arising under the Contract Documents, the JOC 
Contractor shall promptly furnish a copy of the bonds or shall permit a copy to be made.  

 
10.10.6 All bonds submitted for this project shall be provided by a company which has been rated 

no less than B++6 by the A.M. Best Company.
 

 
Article 11 - Indemnification 

 
11.1  JOC Contractor’s General Indemnification  
 

To the fullest extent permitted by law, JOC Contractor, its successors, assigns and 
guarantors, shall defend, indemnify and hold harmless City of Sedona, its agents, 
representatives, officers, directors, officials and employees from and against all 
allegations, demands, proceedings, suits, actions, claims, damages, losses, expenses, 
including but not limited to, attorney fees, court costs, and the cost of appellate 
proceedings, and all claim adjusting and handling expense, related to, arising from or out 
of, or resulting from any negligent or intentional actions, acts, errors, mistakes or 
omissions caused in whole or part by JOC Contractor relating to work or services in the 
performance of this Contract, including but not limited to, any Subcontractor or anyone 
directly or indirectly employed by any of them or anyone for whose acts any of them may 
be liable and any injury or damages claimed by any of Contractor’s and Subcontractor’s 
employees.  

 
11.2  Insurance Provisions Separate  
 

Insurance provisions set forth in this agreement are separate and independent from the 
indemnity provisions of this paragraph and shall not be construed in any way to limit the 
scope and magnitude of the indemnity provisions. The indemnity provisions of this 
paragraph shall not be construed in any way to limit the scope and magnitude and 
applicability of the insurance provisions.  

 
11.3  Intellectual Property  
 

The JOC Contractor shall pay all royalties and license fees associated with its 
performance of services herewith. The JOC Contractor shall defend suits or claims for 
infringement of patent rights and shall hold the City harmless from loss on account 
thereof, but shall not be responsible for such defense or loss when a particular design, 
process or product of a particular manufacturer or manufacturers is required by the 
Contract Documents. However, if the JOC Contractor has reason to believe that the 
required design, process or product is an infringement of a patent, the JOC Contractor 
shall be responsible for such loss unless such information is promptly furnished to the 
Design Professional.  

 
 



CONCRETE JOC CONTRACTOR CONTRACT #2013-123-COS Page 39 
City of Sedona 1/3/2013 

Article 12 – General Provisions 
 
12.1  Interpretation and Intent  
 
12.1.1 The Contract Documents are intended to permit the parties to complete the Contract 

Services and all obligations required by the Contract Documents within the Job Order 
Times for the Job Order Prices. The Contract Documents are intended to be 
complementary and interpreted in harmony so as to avoid conflict, with words and 
phrases interpreted in a manner consistent with construction and design industry 
standards.  

 
12.1.2  In the event of any inconsistency, conflict, or ambiguity between or among the Contract 

Documents, the Contract Documents shall take precedence in the order in which they are 
listed in the definition of Contract Documents in Article 1. Drawings take precedence over 
Specifications and on the drawings, given dimensions shall take precedence over scaled 
measurements, and large-scale drawings over small-scale drawings.  

 
12.1.3  The Contract Documents form the entire agreement between City and JOC Contractor 

and by incorporation herein are as fully binding on the parties as if repeated herein. No 
oral representations or other agreements have been made by the parties except as 
specifically stated in the Contract Documents.

 
12.2  Amendments 
 

The Contract Documents may not be changed, altered, or amended in any way except in 
writing signed by a duly authorized representative of each party.  

 
12.3  Time is of the Essence  
 

City and JOC Contractor mutually agree that time is of the essence with respect to the 
dates and times set forth in the Contract Documents.  

 
12.4  Mutual Obligations  
 

City and JOC Contractor commit at all times to cooperate fully with each other, and 
proceed on the basis of trust and good faith, to permit each party to realize the benefits 
afforded under the Contract Documents.  

 
12.5  Cooperation And Further Documentation  
 

The JOC Contractor agrees to provide the City such other duly executed documents as 
shall be reasonably requested by the City to implement the intent of the Contract 
Documents.  

 
12.5.1  Assignment  
 

Neither JOC Contractor nor City shall, without the written consent of the other, assign, 
transfer or sublet any portion of this Agreement or part of the Work or the obligations 
required by the Contract Documents.  

 
12.6  Force Majeure  
 

Neither party shall be responsible for delays or failures in performance resulting from acts 
beyond their control. Such acts shall include, but not be limited to, acts of God, riots, acts 
of war, acts of terrorism, epidemics, governmental regulations imposed after the fact, fire, 
communication line failures, or power failures.  
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12.7  Construction Methods  
 

If the City provides the JOC Contractor with a written order to provide adequate 
maintenance of traffic (pedestrian and vehicular), clean-up, dust control or to correct 
deficiencies or damage resulting from abnormal weather conditions, and the JOC 
Contractor fails to comply in the time frame specified, the City may have work 
accomplished by other sources at the JOC Contractor’s expense.  

 
12.8  Utility Relocations for Construction Methods  

If any utility is relocated or rebuilt to accommodate the JOC Contractor’s construction 
methods and available equipment, the total cost of the work up to $3000 shall be borne 
by the JOC Contractor (see Section 2.2.5).  

 
12.9  Damaged Utilities during Construction  
 

Any utilities damaged during construction shall be replaced at the JOC Contractor’s 
expense as per the requirements of the M.A.G. Standard Specifications and the affected 
utility.  

 
12.10  Successorship  
 

JOC Contractor and City intend that the provisions of the Contract Documents are 
binding upon the parties, their employees, agents, heirs, successors and assigns.  City 
does reserve the right to terminate the contract upon reassignment without penalty.  

 
12.11  Conflict In Language  
 

All services performed shall conform to all applicable City of Sedona codes, ordinances 
and requirements as outlined in the Contract Documents. If there is a conflict in 
interpretation between provisions in this Agreement and those in exhibits, the provisions 
in this Agreement shall prevail.  

 
12.12  Third Party Beneficiary  
 

Nothing under the Contract Documents shall be construed to give any rights or benefits in 
the Contract Documents to anyone other than the City and the JOC Contractor, and all 
duties and responsibilities undertaken pursuant to the Contract Documents will be for the 
sole and exclusive benefit of City and the JOC Contractor and not for the benefit of any 
other party.  

 
12.13  Governing Law  
 

The Agreement and all Contract Documents shall be deemed to be made under, and 
shall be construed in accordance with and governed by the laws of the State of Arizona 
without regard to the conflicts or choice of law provisions thereof. Any action to enforce 
any provision of this Contract or to obtain any remedy with respect hereto shall be 
brought in the Superior Court, Yavapai County, Arizona, and for this purpose, each party 
hereby expressly and irrevocably consents to the jurisdiction and venue of such Court.  

 
12.14  Severability  
 

If any provision of the Contract Documents or the application thereof to any person or 
circumstance shall be invalid, illegal or unenforceable to any extent, the remainder of the 
Contract Documents and the application thereof shall not be affected and shall be 
enforceable to the fullest extent permitted by law.  
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12.15  Legal Requirements  
 

JOC Contractor shall perform all Contract Services in accordance with all Legal 
Requirements and shall provide all notices applicable to the Contract Services as 
required by the Legal Requirements.  

 
12.16  Independent Contractor  
 

The JOC Contractor is and shall be an independent contractor. Any provisions in the 
Contract Documents that may appear to give the City the right to direct the JOC 
Contractor as to the details of accomplishing the work or to exercise a measure of control 
over the work means that the JOC Contractor shall follow the wishes of the City as to the 
results of the work only. These results shall comply with all applicable laws and 
ordinances.  

 
12.17  City's Right Of Cancellation  
 

All parties hereto acknowledge that this Agreement is subject to cancellation by the City 
of Sedona pursuant to the provisions of Section 38-511, Arizona Revised Statutes.  

 
12.18  Survival  
 

All warranties, representations and indemnifications by the JOC Contractor shall survive 
the completion or termination of this Agreement.  

 
12.19  Covenant Against Contingent Fees  

 
The JOC Contractor warrants that no person has been employed or retained to solicit or 
secure this Agreement upon an agreement or understanding for a commission, 
percentage, brokerage, or contingent fee, and that no member of the City Council, or any 
employee of the City of Sedona has any interest, financially, or otherwise, in the firm. For 
breach or violation of this warrant, the City of Sedona shall have the right to annul this 
Agreement without liability or at its discretion to deduct from the Contract Price or 
consideration, the full amount of such commission, percentage, brokerage, or contingent 
fee.  

 
12.20  No Waiver  
 

The failure of either party to enforce any of the provisions of the Contract Documents or 
to require performance of the other party of any of the provisions hereof shall not be 
construed to be a waiver of such provisions, nor shall it affect the validity of the Contract 
Documents or any part thereof, or the right of either party to thereafter enforce each and 
every provision.  

 
12.21  Headings  
 

   The headings used in this Agreement, or any other Contract Documents, are for ease of 
reference only and shall not in any way be construed to limit or alter the meaning of any 
provision.  

 
12.22  Notice  
 

Whenever the Contract Documents require that notice be provided to the other party, 
notice will be deemed to have been validly given (i) if delivered in person to the individual 
intended to receive such notice, (ii) three ( 3) days after the date of the postmark of 
deposit by first class United States mail, registered or certified mail, postage prepaid to 
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the address indicated below or (iii) if transmitted by facsimile, by the time stated in a 
machine generated confirmation that notice was received at the facsimile number of the 
intended recipient.  
To City:  Mr. Charles Mosley, PE, City Engineer  

City of Sedona 
102 Roadrunner Drive  
Sedona, Arizona 86336  

To JOC Contractor:   

 
12.23  Equal Employment Opportunity  
 

During the performance of this contract the JOC Contractor will follow the Federal 
government’s Affirmative Action guidelines to ensure that employees or applicants 
applying for employment will not be discriminated against because of race, color, religion, 
sex or national origin.  

 
12.24  Hazardous Materials  
 
 
 

Upon discovery of hazardous materials the JOC Order Contractor will comply with all 
applicable laws/ordinances and regulations and take all appropriate health and safety 
precautions. 

 
12.25  Traffic Control  
 

a. Complete street closures will not be permitted unless specified in the Special      
Provisions. The timing and sequence of street closures shall be approved by the 
City Maintenance Superintendent or designee at least 30 days prior to the 
closure. This approval is necessary to provide coordination with other roadway 
projects and special events.  Restrictions of parking, revision of speed limits, and 
road closures anticipated for the work shall be clearly disclosed in the Job   Order 
Amendment, and shall be considered not necessary if not mentioned.  

  
b. Adequate barricades and lighted warning signs shall be installed and  

maintained by the Job Order Contactor throughout the duration of the                    
project. All traffic control shall be in accordance with the M.U.T.C.D. 
or as per the approved barricade plan unless otherwise specified in the  Special 
Provisions.  

  
c. The JOC Contractor shall submit a construction schedule and a traffic control plan 

to the City Maintenance Superintendent (or designee) for approval and/or 
modification at least three (3) working days before construction is initiated.  For 
purpose of this requirement, working days are Monday through Friday, excluding 
City recognized holidays. 

  
d. JOC Contractor will comply with all provisions of the M.U.T.C.D. and any other 

traffic control provisions as may be provided in the technical specifications or in 
the approved barricade plan.  

 
12.26  Material Source  



CONCRETE JOC CONTRACTOR CONTRACT #2013-123-COS Page 43 
City of Sedona 1/3/2013 

 
No material source has been designated by the City for use on this project.  
  

12.27  Native Plants  
 
The JOC Contractor shall take whatever steps, procedures or means necessary to 
remove, move, displace and save all native plants within the contract work area in 
accordance with the City of Sedona's Land Development Code, Native Plants, and all 
applicable state and county statutes, ordinances, codes and other policy requirements 
and recognized methods, procedures, techniques and equipment for protection, salvage, 
and handling of all plants to be moved from the construction area. This is not a pay item 
unless specified upon the Schedule of Bid Items.  

 
12.28  Endangered Hardwoods  

 
Any construction, building addition or alteration project which is financed by monies of 
this state or its political subdivisions shall not use endangered tropical hardwood unless 
an exemption is granted by the Director of the State of Arizona, Department of 
Administration. The Director shall only grant an exemption if the use of endangered 
tropical hardwood is deemed necessary for historical restoration or to repair existing 
facilities and the use of any substitute material is not practical. Any lease-purchase 
agreement entered into by this state or its political subdivisions for construction shall 
specify that no endangered tropical hardwood may be used in the construction unless an 
exemption is granted by the Director. As used in this subsection, "endangered tropical 
hardwood" includes ebony, lauan, mahogany or teak hardwood.  

 
12.29  Responsibility for Privilege (Sales) Taxes  

 
The contractor shall be responsible for all State of Arizona and City of Sedona 
transaction privilege (sales) taxes due on construction income, whether or not such taxes 
are specifically separated in the bid amount.  

 
12.30  Loss and Damages  

 
All loss or damage arising out of the nature of the work to be done or from the action of 
the elements, or from any unforeseen circumstances, in the prosecution of the same, or 
from any unusual obstructions or difficulties which may be encountered in and/or during 
the prosecution of the work, or from any casualty whatsoever of every description, shall 
be sustained and borne by the Contractor at his own cost and expense.  

 
12.31  Rights-of-Way  

 
The M.A.G. Standard Specification 107.12 shall hereby be modified to read as follows: 
The Contractor, at his own expense, is responsible for the acquisition of any necessary 
temporary easements for construction purposes, storage and maintenance purposes, 
which are required in addition to existing easements and/or rights of way secured by the 
City as indicated upon the plans.  
 

12.32  Existing Traffic and Street Signs and Traffic Signal Equipment  
 
The Contractor shall use due care when excavating at or near intersections where traffic 
signal underground conduit is located. The Contractor shall notify the City Maintenance 
Superintendent (928-204-7109) 48 hours in advance of any work at such intersections. 
The Contractor shall be responsible for the installation and maintenance of temporary 
overhead traffic signal cable as specified by the City Maintenance Superintendent when 
underground conduit is to be severed by excavations at the intersection. The City 
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Maintenance Superintendent shall have all underground traffic conduit located and shall 
provide the necessary City Technicians to assist the Contractor in identifying wiring 
phases and direction of conduit runs upon 24 hours notice from the Contractor and at 
least one day prior to the Contractor’s scheduled wiring and installation of temporary 
cables. The Contractor shall be responsible for the wiring and connection of all temporary 
cable within the pull boxes and terminal compartments. The City Maintenance 
Superintendent shall provide a City technician to assist the Contractor with connecting 
field wiring within the traffic signal control cabinet. The Contractor shall provide, at his 
expense an off-duty uniformed Police Officer to direct traffic while the traffic signal is 
turned off and the wiring is transferred. The Contractor shall be responsible as specified 
by the City Maintenance Superintendent for the repair and restoration of all traffic signal 
overhead and underground items that have been damaged or modified. The City does 
not permit the splicing of Magnetic Detector Loops.  

 
12.33  Conflict of Interest  
 

The City may cancel any contract or agreement, without penalty or obligation, if any 
person significantly involved in initiating, negotiating, securing, drafting or creating the 
contract on behalf of the City’s departments or agencies is, at any time while the contract 
or any extension of the contract is in effect, an employee of any other party of the 
contract with respect to the subject matter of the contract. 
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CITY OF SEDONA, ARIZONA  

 
CONCRETE JOC  

CONTRACT NO. 2013-123-COS  
 

AGREEMENT  
 

IN WITNESS WHEREOF, three (3) identical counterparts of this contract each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the parties 
herein above named, on the date and year first above written.  
 
The JOC Contractor agrees that this Contract, as awarded, is for the stated work and 
understands that payment for the work will be made on the basis of the indicated amount, per the 
terms and conditions of this contract.  
 
CITY OF SEDONA, ARIZONA,  JOC CONTRACTOR  
 
By: __________________________    By:___________________________  
 
Name: ________________________   Name: ________________________ 
 
Title: _________________________   Title: _________________________ 

 
  (SEAL)      (SEAL) 
ATTEST:       ATTEST: 
______________________________  ______________________________ 
 
Name: ________________________   Name: ________________________ 
 
______________________________  ______________________________ 
 
 
 
APPROVED AS TO FORM:  
_____________________________________  
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EXHIBIT A – UNIT PRICE  
To be attached 

 
 


